
ID Task Name Duration Start Finish

1

2 TRANCHE FERME 55 days? Mon 05/10/26 Fri 18/12/26

3 LOT 1 - DEMOLITION - CURAGE 20 days? Mon 05/10/26 Fri 30/10/26

4 LOT 2 - PLÂTRERIE - CLOISON - DOUBLAGE20 days? Mon 12/10/26 Fri 06/11/26

5 LOT 2 - STORES 10 days Mon 05/10/26 Fri 11/12/26

6 LOT 2 - MENUISERIES INTERIEURES 20 days? Mon 12/10/26 Fri 06/11/26

7 LOT 2 - PEINTURE 25 days? Mon 26/10/26 Fri 27/11/26

8 LOT 3 - CLOISON AMOVIBLES 25 days? Mon 09/11/26 Fri 11/12/26

9 LOT 3 - PLAFONDS SUSPENDUS 20 days? Mon 26/10/26 Fri 20/11/26

10 LOT 4 - SOLS DURS 10 days Mon 19/10/26 Fri 30/10/26

11 LOT 4 - SOLS SOUPLES 10 days? Mon 19/10/26 Fri 30/10/26

12 LOT 4 - NETTOYAGE DE FIN DE CHANTIER5 days? Mon 07/12/26 Fri 11/12/26

13 LOT 5  - ELECTRICITE - LUMINAIRES 45 days? Mon 05/10/26 Fri 04/12/26

14 LOT 6 - PLOMBERIE - SANITAIRE 45 days? Mon 05/10/26 Fri 04/12/26

15 LOT 7 - MENUISERIE D'AGENCEMENT 5 days? Mon 23/11/26 Fri 27/11/26

16 LOT 8 - AMENAGEMENT MOBILITES DOUCES45 days? Mon 05/10/26 Fri 04/12/26

17 LOT 9 - SIGNALETIQUE 5 days? Mon 14/12/26 Fri 18/12/26

18

19 TRANCHE CONDITIONNELLE 49 days? Mon 01/02/27 Thu 08/04/27

20 LOT 1 - DEMOLITION - CURAGE 8 days? Mon 01/02/27 Wed 10/02/27

21 LOT 2 - PLÂTRERIE - CLOISON - DOUBLAGE7 days Thu 11/02/27 Fri 19/02/27

22 LOT 2 - STORES 10 days Mon 01/02/27 Fri 02/04/27

23 LOT 2 - MENUISERIES INTERIEURES 7 days Thu 11/02/27 Fri 19/02/27

24 LOT 2 - PEINTURE 10 days Thu 04/03/27 Wed 17/03/27

25 LOT 3 - CLOISON AMOVIBLES 13 days Mon 15/03/27 Wed 31/03/27

26 LOT 3 - PLAFONDS SUSPENDUS 8 days Fri 19/02/27 Tue 02/03/27

27 LOT 4 - SOLS DURS 5 days Mon 01/03/27 Fri 05/03/27

28 LOT 4 - SOLS SOUPLES 5 days Mon 01/03/27 Fri 05/03/27

29 LOT 4 - NETTOYAGE DE FIN DE CHANTIER 2 days Mon 05/04/27 Tue 06/04/27

30 LOT 5  - ELECTRICITE - LUMINAIRES 45 days Mon 01/02/27 Fri 02/04/27

31 LOT 6 - PLOMBERIE - SANITAIRE 45 days? Mon 01/02/27 Fri 02/04/27

32 LOT 7 - MENUISERIE D'AGENCEMENT 8 days? Wed 24/03/27 Fri 02/04/27

33 LOT 9 - SIGNALETIQUE 2 days Wed 07/04/27 Thu 08/04/27
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