

PLANNING ANNEXE 1

TRANSITAIRE																																													
SERVICE TECHNIQUE	sem1		sem2		sem3		sem4		sem5		sem6		sem7		sem8		sem9		sem10		sem11		sem12		sem13		sem14		sem15		sem16		sem17		sem18		sem19		sem20		sem21		sem22		
PRESTATAIRE																																													
COMMANDE FILET PROVISOIRE	Filet provisoire				Transport																																								
CONSULTATION ENTREPRISE	CONSULTATION 30 JOURS																																												
NOTIFICATION DU MARCHE							11 JRS																																						
COMMANDE + FABRICATION DU FILET																	COMMANDE FILET DEFINIF				Transport																								
TRAVAUX FILINS /ANCRAGE							Etude /prépa chantier				TRAVAUX FILINS + FILET PROVISOIRE																																		
POSE FILET DEFINITIF EN SITE OCCUPE																									TRAVAUX 17H30/22H30																				