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PREAMBLE
This Agreement (‘the Agreement’) is between the following parties:
on the one part,

the European Climate, Infrastructure and Environment Executive Agency (CINEA) (‘EU
executive agency’ or ‘granting authority’), under the powers delegated by the European Commission
(‘European Commission’),

and
on the other part,
1. ‘the coordinator’:

MINISTERE DE LA TRANSITION ECOLOGIQUE (MTE), PIC 996384874, established in
Grande Arche - Tour Sequoia, Paris - La Défense 92055, France,

and the following other beneficiaries, if they sign their ‘accession form’ (see Annex 3 and Article 40):

2. VOIES NAVIGABLES DE FRANCE (VNF), PIC 950775377, established in RUE LUDOVIC
BOUTLEUX 175, BETHUNE 62408, France,

3. SERVICE PUBLIC DE WALLONIE (SPW MI), PIC 999811884, established in Place Josephine
Charlotte 2, Jambes 5100, Belgium,

4. DE VLAAMSE WATERWEG (DVW), PIC 911860529, established in HAVENSTRAAT 44,
HASSELT 3500, Belgium,

Unless otherwise specified, references to ‘beneficiary’ or ‘beneficiaries’ include the coordinator and
affiliated entities (if any).

If only one beneficiary signs the grant agreement (‘mono-beneficiary grant’), all provisions referring
to the ‘coordinator’ or the ‘beneficiaries’ will be considered — mutatis mutandis — as referring to
the beneficiary.

The parties referred to above have agreed to enter into the Agreement.

By signing the Agreement and the accession forms, the beneficiaries accept the grant and agree to
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implement the action under their own responsibility and in accordance with the Agreement, with all
the obligations and terms and conditions it sets out.

The Agreement is composed of:

Preamble

Terms and Conditions (including Data Sheet)

Annex 1

Annex 2

Annex 2a

Annex 3

Annex 3a

Annex 4

Annex 5

Description of the action!

Estimated budget for the action

Additional information on unit costs and contributions (if applicable)
Accession forms (if applicable)?

Declaration on joint and several liability of affiliated entities (if applicable)?
Model for the financial statements

Specific rules (if applicable)

! Template published on Portal Reference Documents.
2 Template published on Portal Reference Documents.
3 Template published on Portal Reference Documents.



https://ec.europa.eu/info/funding-tenders/opportunities/portal/screen/how-to-participate/reference-documents
https://ec.europa.eu/info/funding-tenders/opportunities/portal/screen/how-to-participate/reference-documents
https://ec.europa.eu/info/funding-tenders/opportunities/portal/screen/how-to-participate/reference-documents
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DATA SHEET

1. General data

Project summary:

Project summary

The Seine-Escaut global project is one of the major transport infrastructure projects in the European Union. It aims to bring together a
network of 1,100 km of large-gauge inland waterways between the Seine basin and the Scheldt (Escaut) and Maas basins in Belgium,
in a bid to upgrade access for modern river convoys from 2,000 tons to more than 4,000 tons and to drive forward the modal shift
in freight transport from the road towards the waterways. The project, SEINE-ESCAUT 2.1, pursues activities undertaken since 2005
by the partners, in particular within the CEF project SEINE-ESCAUT 2020 (CEF Action 2014-EU-TM-0373-M) and as described in
the Commission Implementing Decision (EU) 2019/1118. Subsequent to the future opening of the Canal Seine-Nord Europe and the
significant upgrades of the inland waterway network across the border in France and Belgium, the number and size of the vessels on the
Seine-Escaut large-gauge network are expected to grow considerably. Today however, existing infrastructure and equipment limit the
capacity of the network and present a real risk to the continuity of navigation. As a matter of fact, every tonne of freight transferred from
road to water enables greenhouse gas emissions to be reduced by 4 to 5 times, as well as energy consumption per tonne transported to be
reduced by 4 times. Inland waterways are thus a major lever in the fight against climate change and for energy sobriety. Therefore, on the
1,100 km of the large-gauge network, the inland waterways and their infrastructure need to be either modernised to ensure the reliability
and the safety of the navigation or upgraded to accommodate larger vessels. Moreover, to improve the reliability, fluidity, service offer
and safety of navigation, systems of remote control will be deployed on key infrastructures. Seine-Escaut tackles some major European,
as well as regional and local, challenges: it encourages low-carbon transport to suit future economic and commercial needs and boosts
territorial continuity for an area with more than 40 million inhabitants. The project will be coordinated by the French Ministry for the
Ecological Transition (MTE) and implemented by the waterway managing authorities Voies Navigables de France (VNF), De Vlaamse
Waterweg nv (DVW) and the Service Public de Wallonie (SPW). In order to ensure a smooth coordination of the project, the Société du
Canal Seine-Nord Europe is an associated partner. The overarching coordination of the project is overviewed by the Inter-Governmental
Commission (IGC) with the operational support of the Seine—Escaut European Economic Interest Grouping (EEIG). SEINE-ESCAUT
2.1 is broken down into 9 work packages and links two countries: France and Belgium (the Walloon Region and the Flemish Region). -
Work Package 01 includes horizontal activities carried out together by the beneficiaries. - Work Package 02 includes studies in France
(Nord Pas De Calais network) to plan the upgrade of the Dunkerque—Scheldt axis, including the canal from Dunkerque to Valenciennes,
the Escaut, and the Deile towards the Belgian border, with the aim of gradually calibrating the canal to ECMT class Va (bidirectional)
and class Vb (unidirectional), and improving the navigation conditions. - Work Package 03 includes works in France (Nord Pas De Calais
network) to make the navigation safer and more efficient on the Dunkerque-Scheldt axis through the calibration of the riverbanks, the
deployment of remote control and the lengthening of the Quesnoy-Sur-Deile lock from 110m to 144m (Class Va+) as well as to improve
cross-border sections by upgrading section 1 of the Lys and finalising works on the Condé-Pommeroeul Canal. - Work Package 04
includes studies in France (Seine Basin) to improve services to users on the Oise river through the building of new parking for dangerous
convoys, to obtain the environmental authorisation to launch works on the Bray-Nogent section, to deploy remote control on the Upper
Seine and the Lower Seine, to improve the reliability of infrastructure on the Upper Seine by refurbishing 3 locks and 2 dams and to
refurbish up to 10 locks and 4 dams on the Lower Seine. - Work Package 05 includes works in France (Seine Basin) to improve service
to users through the building of infrastructure to users and the deployment of signalling system on the Oise river, the Upper Seine and
the Lower Seine, to deploy remote control on the Oise river, the Upper Seine and Lower Seine, to upgrade under-bridge clearance on
the Lower Seine and to refurbish or modernise locks, dams and waterways on the Upper Seine and the Lower Seine, and to improve the
biodiversity on the Seine axis by creating a fishway on the Evry dam. - Work Package 06 includes studies in Wallonia (Belgium) to support
all tasks of the project and support the global project with communication and coordination operations, to prepare works to upgrade the
Walloon Backbone, to increase the capacity and upgrade infrastructure on the Upper-Scheldt, to refurbish infrastructure on the Lys and
to improve the reliability of infrastructure on the Seneffe-Antwerp section. - Work Package 07 includes works in Wallonia (Belgium) to
upgrade infrastructure to ECMT Class Va on the Nimy-Blaton-Péronnes canal, to improve crossing possibilities on the Sambre, to launch
the deployment of remote control on the Lower Sambre and the Seneffe-Antwerp section and to secure infrastructure on the Seneffe-
Antwerp section. - Work Package 08 includes studies in Flanders (Belgium) to upgrade the Lys to ECMT Class Vb (unidirectional) and
Va (bidirectional), to upgrade locks on the Upper-Scheldt, to improve connections to the maritime port of Zeebrugge, to calibrate the
canal Roeselare-Lys, to remove bottlenecks on the canal Bossuit-Kortrijk and to refurbish infrastructure on the Seneffe-Antwerp section
to ensure navigation of ECMT Class IV vessels. - Work Package 09 includes works in Flanders (Belgium) to further upgrade the Lys
to ECMT Class Vb (unidirectional) and Va (bidirectional), to launch the upgrade of the canal Roeselare-Lys (to ECMT class Va) and
to build bridges on the Seneffe-Antwerp section, ensuring navigation of ECMT Class IV vessels. The work packages will contribute to
upgrading, modernising and refurbishing as needed the waterways of the Seine-Escaut network in order to make them more accessible
and reliable for inland navigation, in particular for large-gauge vessels. They will also prepare subsequent phases required to complete
the Seine-Escaut global project. When completed in 2030, Seine-Escaut will be the largest large-gauge river network in Europe.

Keywords: not defined

Project number: 101079271

Project name: SEINE-ESCAUT 2.1: Developing the largest inland waterway network in the heart of the EU
Project acronym: 21-EU-TG-SEINE-ESCAUT 2.1

Call: CEF-T-2021-COREGEN

Topic: CEF-T-2021-COREGEN-IWWP-WORKS

Type of action: CEF Infrastructure Projects

Granting authority: European Climate, Infrastructure and Environment Executive Agency
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Grant managed through EU Funding & Tenders Portal: Yes (eGrants)

Project starting date: fixed date: 1 January 2021
Project end date: 31 December 2026
Project duration: 72 months

Consortium agreement: Yes

2. Participants

List of participants:
Short Total eligible costs Max grant
° | Rol Legal t PI
N ole name €gal name Cay C (BEN and AE) amount
1 COO | MTE MINISTERE DE LA TRANSITION ECOLOGIQUE FR | 996384874 0.00 0.00
2 BEN | VNF VOIES NAVIGABLES DE FRANCE FR | 950775377 285 824 576.00 142 912 288.00
3 BEN | SPW MI SERVICE PUBLIC DE WALLONIE BE | 999811884 141 800 000.00 70 900 000.00
4 BEN | DVW DE VLAAMSE WATERWEG BE | 911860529 125 556 000.00 62 778 000.00
5 AP | SCSNE SOCIETE DU CANAL SEINE NORD EUROPE FR | 888502735 0.00 0.00
Total 553 180 576.00 276 590 288.00
Coordinator:

— MINISTERE DE LA TRANSITION ECOLOGIQUE (MTE)

3. Grant

Maximum grant amount, total estimated eligible costs and contributions and funding rate:

Total eligible costs Funding rate
(BEN and AE) (%)

Maximum grant amount
(Annex 2)

Maximum grant amount
(award decision)

553 180 576.00 50, 50,0

276 590 288.00

276 590 288.00

Grant form: Budget-based
Grant mode: Action grant
Budget categories/activity types:

- A. Personnel costs

- A.1 Employees, A.2 Natural persons under direct contract, A.3 Seconded persons

- A.4 SME owners and natural person beneficiaries
- B. Subcontracting costs

- C. Purchase costs
- C.1 Travel and subsistence
- C.2 Equipment
- C.3 Other goods, works and services

- D. Other cost categories
- D.1 Financial support to third parties
- D.2 Studies
- D.3 Synergetic elements
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- D.4 Works in outermost regions
- D.5 Land purchase

- E. Indirect costs
Cost eligibility options:
- Standard supplementary payments
- Average personnel costs (unit cost according to usual cost accounting practices)
- Travel and subsistence:
- Travel: Actual costs
- Accommodation: Actual costs
- Subsistence: Actual costs
- Equipment: full costs only

- Costs for providing financial support to third parties (actual cost; max amount for each recipient: EUR 60 000.00)

- Indirect cost flat-rate: 0% of the eligible direct costs (categories A-D, except volunteers costs and exempted
specific cost categories, if any)

- VAT: No
- Country restrictions for eligible costs
- Other ineligible costs

Budget flexibility: Yes (no flexibility cap)

4. Reporting, payments and recoveries

4.1 Continuous reporting (art 21)

Deliverables: see Funding & Tenders Portal Continuous Reporting tool

4.2 Periodic reporting and payments

Reporting and payment schedule (art 21, 22):

Reporting Payments
Deadline
Reporting periods Type Deadline Type .
P gp yp yp (time to pay)
RP No Month from Month to
30 days from
entry into force/
L . financial guarantee
Initial prefinancing (if required)
— whichever
is the latest
1 1 24 Periodic report 60 days after end Interim payment 90 days from
of reporting period receiving
periodic report
2 25 48 Periodic report 60 days after end Interim payment 90 days from
of reporting period receiving
periodic report
3 49 72 Periodic report 60 days after end Final payment 90 days from
of reporting period

10
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Reporting Payments

Deadline

Reporting periods Type Deadline Type (time to pay)

RP No Month from Month to

receiving
periodic report

Prefinancing payments and guarantees:

Prefinancing payment Prefinancing guarantee
Type Amount G:::;t:tee Division per participant
Prefinancing 1 (initial) 69 147 572.00 n/a 1-MTE n/a
2-VNF n/a
3 -SPW MI n/a
4-DVW n/a

Reporting and payment modalities (art 21, 22):
Mutual Insurance Mechanism (MIM): No
Restrictions on distribution of initial prefinancing: The prefinancing may be distributed only if the minimum number of
beneficiaries set out in the call condititions (if any) have acceded to the Agreement and only to beneficiaries that have
acceded.
Interim payment ceiling (if any): 90% of the maximum grant amount
No-profit rule: Yes
Late payment interest: ECB + 3.5%
Bank account for payments:
FR7610071620000000101058477
Conversion into euros: Double conversion
Reporting language: Language of the Agreement
4.3 Certificates (art 24):
Certificates on the financial statements (CFS):
Conditions:
Schedule: interim/final payment, if threshold is reached
Standard threshold (beneficiary-level):
- financial statement: requested EU contribution to costs > EUR 325 000.00
4.4 Recoveries (art 22)
First-line liability for recoveries:
Beneficiary termination: Beneficiary concerned

Final payment: Coordinator

11
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After final payment: Beneficiary concerned
Joint and several liability for enforced recoveries (in case of non-payment):
Limited joint and several liability of other beneficiaries — up to the maximum grant amount of the beneficiary

Joint and several liability of affiliated entities — n/a

5. Consequences of non-compliance, applicable law & dispute settlement forum

Suspension and termination:
Additional suspension grounds (art 31)
Additional termination grounds (art 32)
Applicable law (art 43):
Standard applicable law regime: EU law + law of Belgium
Dispute settlement forum (art 43):
Standard dispute settlement forum:
EU beneficiaries: EU General Court + EU Court of Justice (on appeal)

Non-EU beneficiaries: Courts of Brussels, Belgium (unless an international agreement provides for the
enforceability of EU court judgements)

6. Other

Specific rules (Annex 5): Yes

Standard time-limits after project end:
Confidentiality (for X years after final payment): 5
Record-keeping (for X years after final payment): 5 (or 3 for grants of not more than EUR 60 000)
Reviews (up to X years after final payment): 5 (or 3 for grants of not more than EUR 60 000)
Audits (up to X years after final payment): 5 (or 3 for grants of not more than EUR 60 000)

Extension of findings from other grants to this grant (no later than X years after final payment): 5 (or 3 for grants of
not more than EUR 60 000)

Impact evaluation (up to X years after final payment): 5 (or 3 for grants of not more than EUR 60 000)

12
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CHAPTER 1 GENERAL

ARTICLE 1 — SUBJECT OF THE AGREEMENT

This Agreement sets out the rights and obligations and terms and conditions applicable to the grant
awarded for the implementation of the action set out in Chapter 2.

ARTICLE 2 — DEFINITIONS

For the purpose of this Agreement, the following definitions apply:

Actions —  The project which is being funded in the context of this Agreement.
Grant — The grant awarded in the context of this Agreement.

EU grants — Grants awarded by EU institutions, bodies, offices or agencies (including EU executive
agencies, EU regulatory agencies, EDA, joint undertakings, etc.).

Participants — Entities participating in the action as beneficiaries, affiliated entities, associated
partners, third parties giving in-kind contributions, subcontractors or recipients of
financial support to third parties.

Beneficiaries (BEN) — The signatories of this Agreement (either directly or through an accession
form).

Affiliated entities (AE) — Entities affiliated to a beneficiary within the meaning of Article 187 of

EU Financial Regulation 2018/1046* which participate in the action with similar rights
and obligations as the beneficiaries (obligation to implement action tasks and right to
charge costs and claim contributions).

Associated partners (AP) — Entities which participate in the action, but without the right to charge
costs or claim contributions.

Purchases — Contracts for goods, works or services needed to carry out the action (e.g. equipment,
consumables and supplies) but which are not part of the action tasks (see Annex 1).

Subcontracting — Contracts for goods, works or services that are part of the action tasks (see Annex 1).

In-kind contributions — In-kind contributions within the meaning of Article 2(36) of EU Financial

4 For the definition, see Article 187 Regulation (EU, Euratom) 2018/1046 of the European Parliament and of the Council
of 18 July 2018 on the financial rules applicable to the general budget of the Union, amending Regulations (EU)
No 1296/2013, (EU) No 1301/2013, (EU) No 1303/2013, (EU) No 1304/2013, (EU) No 1309/2013, (EU) No 1316/2013,
(EU) No 223/2014, (EU) No 283/2014, and Decision No 541/2014/EU and repealing Regulation (EU, Euratom)
No 966/2012 (‘EU Financial Regulation’) (OJ L 193, 30.7.2018, p. 1): “affiliated entities [are]:

(a) entities that form a sole beneficiary [(i.e. where an entity is formed of several entities that satisfy the criteria for
being awarded a grant, including where the entity is specifically established for the purpose of implementing an
action to be financed by a grant)];

(b) entities that satisfy the eligibility criteria and that do not fall within one of the situations referred to in Article 136(1)
and 141(1) and that have a link with the beneficiary, in particular a legal or capital link, which is neither limited to
the action nor established for the sole purpose of its implementation”.

13
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Regulation 2018/1046, i.e. non-financial resources made available free of charge by
third parties.

Fraud — Fraud within the meaning of Article 3 of EU Directive 2017/1371° and Article 1 of the
Convention on the protection of the European Communities’ financial interests, drawn

up by the Council Act of 26 July 1995°, as well as any other wrongful or criminal
deception intended to result in financial or personal gain.

Irregularities — Any type of breach (regulatory or contractual) which could impact the EU
financial interests, including irregularities within the meaning of Article 1(2) of EU

Regulation 2988/95’.

Grave professional misconduct — Any type of unacceptable or improper behaviour in exercising one’s
profession, especially by employees, including grave professional misconduct within
the meaning of Article 136(1)(c) of EU Financial Regulation 2018/1046.

Applicable EU, international and national law — Any legal acts or other (binding or non-binding)
rules and guidance in the area concerned.

Portal — EU Funding & Tenders Portal; electronic portal and exchange system managed by the
European Commission and used by itself and other EU institutions, bodies, offices
or agencies for the management of their funding programmes (grants, procurements,
prizes, etc.).

CHAPTER 2 ACTION

ARTICLE 3 — ACTION

The grant is awarded for the action 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 (‘action’), as
described in Annex 1.

ARTICLE 4 — DURATION AND STARTING DATE

The duration and the starting date of the action are set out in the Data Sheet (see Point 1).

CHAPTER 3 GRANT

ARTICLE 5 — GRANT

5.1 Form of grant

3 Directive (EU) 2017/1371 of the European Parliament and of the Council of 5 July 2017 on the fight against fraud to
the Union’s financial interests by means of criminal law (OJ L 198, 28.7.2017, p. 29).

60J C316,27.11.1995, p. 48.

7 Council Regulation (EC, Euratom) No 2988/95 of 18 December 1995 on the protection of the European Communities
financial interests (OJ L 312, 23.12.1995, p. 1).

14
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The grant is an action grant® which takes the form of a budget-based mixed actual cost grant (i.c. a
grant based on actual costs incurred, but which may also include other forms of funding, such as unit
costs or contributions, flat-rate costs or contributions, lump sum costs or contributions or financing
not linked to costs).

5.2 Maximum grant amount

The maximum grant amount is set out in the Data Sheet (see Point 3) and in the estimated budget
(Annex 2).

5.3 Funding rate

The funding rate for costs is 50% of the eligible costs for studies (if any), 0% of the eligible costs for
works in outermost regions (if any) and 50% of the eligible costs for the other cost categories.

Contributions are not subject to any funding rate.

5.4 Estimated budget, budget categories and forms of funding
The estimated budget for the action is set out in Annex 2.

It contains the estimated eligible costs and contributions for the action, broken down by participant
and budget category.

Annex 2 also shows the types of costs and contributions (forms of funding)’ to be used for each budget
category.

If unit costs or contributions are used, the details on the calculation will be explained in Annex 2a.
5.5 Budget flexibility

The budget breakdown may be adjusted — without an amendment (see Article 39) — by transfers
(between participants and budget categories), as long as this does not imply any substantive or
important change to the description of the action in Annex 1.

However:
- changes to the budget category for volunteers (if used) always require an amendment

- changes to budget categories with lump sums costs or contributions (if used; including
financing not linked to costs) always require an amendment

- changes to budget categories with higher funding rates or budget ceilings (if used) always
require an amendment

- addition of amounts for subcontracts not provided for in Annex 1 either require an amendment
or simplified approval in accordance with Article 6.2

8 For the definition, see Article 180(2)(a) EU Financial Regulation 2018/1046: ‘action grant’ means an EU grant to
finance “an action intended to help achieve a Union policy objective”.
% See Article 125 EU Financial Regulation 2018/1046.

15
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- other changes require an amendment or simplified approval, if specifically provided for in
Article 6.2

- flexibility caps: not applicable.

ARTICLE 6 — ELIGIBLE AND INELIGIBLE COSTS AND CONTRIBUTIONS

In order to be eligible, costs and contributions must meet the eligibility conditions set out in this
Article.

6.1 General eligibility conditions
The general eligibility conditions are the following:
(a) for actual costs:
(1) they must be actually incurred by the beneficiary

(i1) they must be incurred in the period set out in Article 4 (with the exception of costs relating
to the submission of the final periodic report, which may be incurred afterwards; see
Article 21)

(ii1) they must be declared under one of the budget categories set out in Article 6.2 and
Annex 2

(iv) they mustbe incurred in connection with the action as described in Annex 1 and necessary
for its implementation

(v) they must be identifiable and verifiable, in particular recorded in the beneficiary’s
accounts in accordance with the accounting standards applicable in the country where
the beneficiary is established and with the beneficiary’s usual cost accounting practices

(vi) they must comply with the applicable national law on taxes, labour and social security
and

(vil) they must be reasonable, justified and must comply with the principle of sound financial
management, in particular regarding economy and efficiency

(b) for unit costs or contributions (if any):

(1) they must be declared under one of the budget categories set out in Article 6.2 and
Annex 2

(i1) the units must:

- be actually used or produced by the beneficiary in the period set out in Article 4
(with the exception of units relating to the submission of the final periodic report,
which may be used or produced afterwards; see Article 21)

- be necessary for the implementation of the action and

(i) the number of units must be identifiable and verifiable, in particular supported by records
and documentation (see Article 20)

16
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(c) for flat-rate costs or contributions (if any):

(1) they must be declared under one of the budget categories set out in Article 6.2 and
Annex 2

(i1) the costs or contributions to which the flat-rate is applied must:
- Dbeeligible

- relate to the period set out in Article 4 (with the exception of costs or contributions
relating to the submission of the final periodic report, which may be incurred
afterwards; see Article 21)

(d) for lump sum costs or contributions (if any):

(1) they must be declared under one of the budget categories set out in Article 6.2 and
Annex 2

(i1) the work must be properly implemented by the beneficiary in accordance with Annex 1

(ii1) the deliverables/outputs must be achieved in the period set out in Article 4 (with the
exception of deliverables/outputs relating to the submission of the final periodic report,
which may be achieved afterwards; see Article 21)

(e) for unit, flat-rate or lump sum costs or contributions according to usual cost accounting
practices (if any):

(1) they must fulfil the general eligibility conditions for the type of cost concerned

(i1) the cost accounting practices must be applied in a consistent manner, based on objective
criteria, regardless of the source of funding

(f) for financing not linked to costs (if any): the results must be achieved or the conditions must
be fulfilled as described in Annex 1.

In addition, for direct cost categories (e.g. personnel, travel & subsistence, subcontracting and other
direct costs) only costs that are directly linked to the action implementation and can therefore be
attributed to it directly are eligible. They must not include any indirect costs (i.e. costs that are only
indirectly linked to the action, e.g. via cost drivers).

6.2 Specific eligibility conditions for each budget category
For each budget category, the specific eligibility conditions are as follows:

Direct costs

A. Personnel costs

A.1 Costs for employees (or equivalent) are eligible as personnel costs if they fulfil the general
eligibility conditions and are related to personnel working for the beneficiary under an employment
contract (or equivalent appointing act) and assigned to the action.

They must be limited to salaries, social security contributions, taxes and other costs linked to the
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remuneration, if they arise from national law or the employment contract (or equivalent appointing
act) and be calculated on the basis of the costs actually incurred, in accordance with the following
method:

{daily rate for the person
multiplied by

number of day-equivalents worked on the action (rounded up or down to the nearest half-day)}.

The daily rate must be calculated as:

{annual personnel costs for the person
divided by
215%.

The number of day-equivalents declared for a person must be identifiable and verifiable (see
Article 20).

The total number of day-equivalents declared in EU grants, for a person for a year, cannot be higher
than 215.

The personnel costs may also include supplementary payments for personnel assigned to the action
(including payments on the basis of supplementary contracts regardless of their nature), if:

- it is part of the beneficiary’s usual remuneration practices and is paid in a consistent manner
whenever the same kind of work or expertise is required

- the criteria used to calculate the supplementary payments are objective and generally applied
by the beneficiary, regardless of the source of funding used.

If the beneficiary uses average personnel costs (unit cost according to usual cost accounting practices),
the personnel costs must fulfil the general eligibility conditions for such unit costs and the daily rate
must be calculated:

- using the actual personnel costs recorded in the beneficiary’s accounts and excluding any
costs which are ineligible or already included in other budget categories; the actual personnel
costs may be adjusted on the basis of budgeted or estimated elements, if they are relevant
for calculating the personnel costs, reasonable and correspond to objective and verifiable
information

and

- according to usual cost accounting practices which are applied in a consistent manner, based
on objective criteria, regardless of the source of funding.

A.2 and A.3 Costs for natural persons working under a direct contract other than an employment
contract and costs for seconded persons by a third party against payment are also eligible as
personnel costs, if they are assigned to the action, fulfil the general eligibility conditions and:

(a) work under conditions similar to those of an employee (in particular regarding the way the
work is organised, the tasks that are performed and the premises where they are performed) and
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(b) the result of the work belongs to the beneficiary (unless agreed otherwise).

They must be calculated on the basis of a rate which corresponds to the costs actually incurred for
the direct contract or secondment and must not be significantly different from those for personnel
performing similar tasks under an employment contract with the beneficiary.

A.4 The work of SME owners for the action (i.e. owners of beneficiaries that are small and medium-

sized enterprises'’ not receiving a salary) or natural person beneficiaries (i.c. beneficiaries that are
natural persons not receiving a salary) may be declared as personnel costs, if they fulfil the general
eligibility conditions and are calculated as unit costs in accordance with the method set out in Annex
2a.

B. Subcontracting costs

Subcontracting costs for the action (including related duties, taxes and charges) are eligible, if they
are calculated on the basis of the costs actually incurred, fulfil the general eligibility conditions and
are awarded using the beneficiary’s usual purchasing practices — provided these ensure subcontracts
with best value for money (or if appropriate the lowest price) and that there is no conflict of interests
(see Article 12).

Beneficiaries that are ‘contracting authorities/entities’ within the meaning of the EU Directives on
public procurement must also comply with the applicable national law on public procurement.

The beneficiaries must ensure that the subcontracted work is performed in the eligible countries or
target countries set out in the call conditions — unless otherwise approved by the granting authority.

The tasks to be subcontracted and the estimated cost for each subcontract must be set out in Annex 1
and the total estimated costs of subcontracting per beneficiary must be set out in Annex 2 (or may
be approved ex post in the periodic report, if the use of subcontracting does not entail changes to the
Agreement which would call into question the decision awarding the grant or breach the principle of
equal treatment of applicants; ‘simplified approval procedure’).

C. Purchase costs

Purchase costs for the action (including related duties, taxes and charges) are eligible if they fulfil
the general eligibility conditions and are bought using the beneficiary’s usual purchasing practices —
provided these ensure purchases with best value for money (or if appropriate the lowest price) and
that there is no conflict of interests (see Article 12).

Beneficiaries that are ‘contracting authorities/entities’ within the meaning of the EU Directives on
public procurement must also comply with the applicable national law on public procurement.

10 For the definition, see Commission Recommendation 2003/361/EC: micro, small or medium-sized enterprise (SME)
are enterprises

- engaged in an economic activity, irrespective of their legal form (including, in particular, self- employed persons
and family businesses engaged in craft or other activities, and partnerships or associations regularly engaged
in an economic activity) and

- employing fewer than 250 persons (expressed in ‘annual working units’ as defined in Article 5 of the

Recommendation) and which have an annual turnover not exceeding EUR 50 million, and/or an annual balance
sheet total not exceeding EUR 43 million.

19



Project: 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 — CEF-T-2021-COREGEN

B Associated with docufmEt N@%re—swﬁ)&lmwﬂzﬂomozz

C.1 Travel and subsistence
Purchases for travel, accommodation and subsistence must be calculated as follows:

- travel: on the basis of the costs actually incurred and in line with the beneficiary’s usual
practices on travel

- accommodation: on the basis of the costs actually incurred and in line with the beneficiary’s
usual practices on travel

- subsistence: on the basis of the costs actually incurred and in line with the beneficiary’s usual
practices on travel .

C.2 Equipment

Purchases of equipment, infrastructure or other assets specifically for the action (or developed
as part of the action tasks) may be declared as full capitalised costs if they fulfil the cost eligibility
conditions applicable to their respective cost categories.

‘Capitalised costs’ means:

- costs incurred in the purchase or for the development of the equipment, infrastructure or other
assets and

- which are recorded under a fixed asset account of the beneficiary in compliance with
international accounting standards and the beneficiary’s usual cost accounting practices.

If such equipment, infrastructure or other assets are rented or leased, full costs for renting or leasing
are eligible, if they do not exceed the depreciation costs of similar equipment, infrastructure or assets
and do not include any financing fees.

C.3 Other goods, works and services

Purchases of other goods, works and services must be calculated on the basis of the costs actually
incurred.

Such goods, works and services include, for instance, consumables and supplies, promotion,
dissemination, protection of results, translations, publications, certificates and financial guarantees,
if required under the Agreement.

D. Other cost categories
D.1 Financial support to third parties

Costs for providing financial support to third parties (in the form of grants, prizes or similar
forms of support; if any) are eligible, if and as declared eligible in the call conditions, if they fulfil the
general eligibility conditions, are calculated on the basis of the costs actually incurred and the support
is implemented in accordance with the conditions set out in Annex 1.

These conditions must ensure objective and transparent selection procedures and include at least the
following:

(a) for grants (or similar):
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(1) the maximum amount of financial support for each third party (‘recipient’); this amount
may not exceed the amount set out in the Data Sheet (see Point 3) or otherwise agreed
with the granting authority

(i1) the criteria for calculating the exact amount of the financial support
(ii1) the different types of activity that qualify for financial support, on the basis of a closed list
(iv) the persons or categories of persons that will be supported and
(v) the criteria and procedures for giving financial support
(b) for prizes (or similar):
(1) the eligibility and award criteria
(i) the amount of the prize and
(iii) the payment arrangements.
D.2 Studies

Costs for studies are eligible, if and as declared eligible in the call conditions, if they fulfil the
general eligibility conditions, are calculated on the basis of the costs actually incurred and comply
with the conditions set out in Points A-C for the underlying types of costs (personnel, subcontracting,
purchase).

D.3 Synergetic elements

Costs for synergetic elements related to another sector of the CEF Programme (transport, energy or
digital) are eligible, if and as declared eligible in the call conditions, if they fulfil the general eligibility
conditions, are calculated on the basis of the costs actually incurred and allow to significantly improve
the socio-economic, climate or environmental benefits of the action.

Such costs are eligible only up to 20% of the beneficiaries’ total eligble costs.
D.4 Works in outermost regions

Costs for works in outermost regions are eligible, if and as declared eligible in the call conditions, if
they fulfil the general eligibility conditions, are calculated on the basis of the costs actually incurred,
comply with the conditions set out in Points A-C for the underlying types of costs (personnel,
subcontracting, purchase) and relate to works that are carried out in an outermost region within the
meaning of Article 349 of the Treaty on the Functioning of the EU (TFEU)).

D.5 Land purchase

Costs for land purchase are eligible, if and as declared eligible in the call conditions, if they fulfil
the general eligibility conditions and are calculated on the basis of the costs actually incurred.

Such costs are eligible only up to 10% of the beneficiaries’ total eligible costs.

Indirect costs
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E. Indirect costs

Indirect costs will be reimbursed at the flat-rate of 0% of the eligible direct costs (categories A-D,
except volunteers costs and exempted specific cost categories, if any).

Contributions

Not applicable

6.3 Ineligible costs and contributions
The following costs or contributions are ineligible:

(a) costs or contributions that do not comply with the conditions set out above (Article 6.1 and
6.2), in particular:

(1) costs related to return on capital and dividends paid by a beneficiary
(i) debt and debt service charges
(iii) provisions for future losses or debts
(iv) interest owed
(v) currency exchange losses
(vi) bank costs charged by the beneficiary’s bank for transfers from the granting authority
(vii) excessive or reckless expenditure
(viii) VAT (always ineligible)

(ix) costs incurred or contributions for activities implemented during grant agreement
suspension (see Article 31)

(x) in-kind contributions by third parties

(b) costs or contributions declared under other EU grants (or grants awarded by an EU Member
State, non-EU country or other body implementing the EU budget), except for the following
cases:

(1) Synergy actions: not applicable

(11) if the action grant is combined with an operating grant'! running during the same period
and the beneficiary can demonstrate that the operating grant does not cover any (direct
or indirect) costs of the action grant

(c) costs or contributions for staff of a national (or regional/local) administration, for activities that
are part of the administration’s normal activities (i.e. not undertaken only because of the grant)

1 For the definition, see Article 180(2)(b) of EU Financial Regulation 2018/1046: ‘operating grant’ means an EU grant
to finance “the functioning of a body which has an objective forming part of and supporting an EU policy”.
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(d) costs or contributions (especially travel and subsistence) for staff or representatives of EU
institutions, bodies or agencies

(e) other :

(1) costs or contributions for activities that do not take place in one of the eligible countries or
target countries set out in the call conditions — unless approved by the granting authority

(i1) costs or contributions declared specifically ineligible in the call conditions.
6.4 Consequences of non-compliance
If a beneficiary declares costs or contributions that are ineligible, they will be rejected (see Article 27).

This may also lead to other measures described in Chapter 5.

CHAPTER 4 GRANT IMPLEMENTATION

SECTION 1 CONSORTIUM: BENEFICIARIES, AFFILIATED ENTITIES AND OTHER
PARTICIPANTS

ARTICLE 7 — BENEFICIARIES

The beneficiaries, as signatories of the Agreement, are fully responsible towards the granting authority
for implementing it and for complying with all its obligations.

They must implement the Agreement to their best abilities, in good faith and in accordance with all
the obligations and terms and conditions it sets out.

They must have the appropriate resources to implement the action and implement the action under
their own responsibility and in accordance with Article 11. If they rely on affiliated entities or other
participants (see Articles 8 and 9), they retain sole responsibility towards the granting authority and
the other beneficiaries.

They are jointly responsible for the technical implementation of the action. If one of the beneficiaries
fails to implement their part of the action, the other beneficiaries must ensure that this part is
implemented by someone else (without being entitled to an increase of the maximum grant amount
and subject to an amendment; see Article 39). The financial responsibility of each beneficiary in case
of recoveries is governed by Article 22.

The beneficiaries (and their action) must remain eligible under the EU programme funding the grant
for the entire duration of the action. Costs and contributions will be eligible only as long as the
beneficiary and the action are eligible.

The internal roles and responsibilities of the beneficiaries are divided as follows:
(a) Each beneficiary must:

(1) keep information stored in the Portal Participant Register up to date (see Article 19)
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(i) inform the granting authority (and the other beneficiaries) immediately of any events or
circumstances likely to affect significantly or delay the implementation of the action (see
Article 19)

(i11)) submit to the coordinator in good time:

the prefinancing guarantees (if required; see Article 23)

- the financial statements and certificates on the financial statements (CFS) (if
required; see Articles 21 and 24.2 and Data Sheet, Point 4.3)

- the contribution to the deliverables and technical reports (see Article 21)

- any other documents or information required by the granting authority under the
Agreement

(iv) submit via the Portal data and information related to the participation of their affiliated
entities.

(b) The coordinator must:
(i)  monitor that the action is implemented properly (see Article 11)

(1)  act as the intermediary for all communications between the consortium and the granting
authority, unless the Agreement or granting authority specifies otherwise, and in
particular:

- submit the prefinancing guarantees to the granting authority (if any)

- request and review any documents or information required and verify their quality
and completeness before passing them on to the granting authority

- submit the deliverables and reports to the granting authority

- inform the granting authority about the payments made to the other beneficiaries
(report on the distribution of payments; if required, see Articles 22 and 32)

(ii1) distribute the payments received from the granting authority to the other beneficiaries
without unjustified delay (see Article 22).

The coordinator may not delegate or subcontract the above-mentioned tasks to any other beneficiary
or third party (including affiliated entities).

However, coordinators which are public bodies may delegate the tasks set out in Point (b)(ii) last
indent and (iii) above to entities with ‘authorisation to administer’ which they have created or which
are controlled by or affiliated to them. In this case, the coordinator retains sole responsibility for the
payments and for compliance with the obligations under the Agreement.

512

Moreover, coordinators which are ‘sole beneficiaries’ ~ (or similar, such as European research

12 For the definition, see Article 187(2) EU Financial Regulation 2018/1046: “Where several entities satisfy the criteria
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infrastructure consortia (ERICs)) may delegate the tasks set out in Point (b)(i) to (iii) above to one of
their members. The coordinator retains sole responsibility for compliance with the obligations under
the Agreement.

The beneficiaries must have internal arrangements regarding their operation and co-ordination, to
ensure that the action is implemented properly.

If required by the granting authority (see Data Sheet, Point 1), these arrangements must be set out in
a written consortium agreement between the beneficiaries, covering for instance:

the internal organisation of the consortium
- the management of access to the Portal

- different distribution keys for the payments and financial responsibilities in case of recoveries
(if any)

- additional rules on rights and obligations related to background and results (see Article 16)
- settlement of internal disputes
- liability, indemnification and confidentiality arrangements between the beneficiaries.

The internal arrangements must not contain any provision contrary to this Agreement.

ARTICLE 8 — AFFILIATED ENTITIES

Not applicable

ARTICLE 9 — OTHER PARTICIPANTS INVOLVED IN THE ACTION

9.1 Associated partners

The following entities which cooperate with a beneficiary will participate in the action as ‘associated
partners’:

- SOCIETE DU CANAL SEINE NORD EUROPE (SCSNE), PIC 888502735

Associated partners must implement the action tasks attributed to them in Annex 1 in accordance with
Article 11. They may not charge costs or contributions to the action and the costs for their tasks are
not eligible.

The tasks must be set out in Annex 1.

The beneficiaries must ensure that their contractual obligations under Articles 11 (proper
implementation), 12 (conflict of interests), 13 (confidentiality and security), 14 (ethics), 17.2
(visibility), 18 (specific rules for carrying out action), 19 (information) and 20 (record-keeping) also
apply to the associated partners.

for being awarded a grant and together form one entity, that entity may be treated as the sole beneficiary, including
where it is specifically established for the purpose of implementing the action financed by the grant.”
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The beneficiaries must ensure that the bodies mentioned in Article 25 (e.g. granting authority, OLAF,
Court of Auditors (ECA), etc.) can exercise their rights also towards the associated partners.

9.2 Third parties giving in-kind contributions to the action

Other third parties may give in-kind contributions to the action (i.e. personnel, equipment, other goods,
works and services, etc. which are free-of-charge), if necessary for the implementation.

Third parties giving in-kind contributions do not implement any action tasks. They may not charge
costs or contributions to the action and the costs for the in-kind contributions are not eligible.

The third parties and their in-kind contributions should be set out in Annex 1.

9.3 Subcontractors
Subcontractors may participate in the action, if necessary for the implementation.

Subcontractors must implement their action tasks in accordance with Article 11. The costs for the
subcontracted tasks (invoiced price from the subcontractor) are eligible and may be charged by the
beneficiaries, under the conditions set out in Article 6. The costs will be included in Annex 2 as part
of the beneficiaries’ costs.

The beneficiaries must ensure that their contractual obligations under Articles 11 (proper
implementation), 12 (conflict of interest), 13 (confidentiality and security), 14 (ethics), 17.2
(visibility), 18 (specific rules for carrying out action), 19 (information) and 20 (record-keeping) also
apply to the subcontractors.

The beneficiaries must ensure that the bodies mentioned in Article 25 (e.g. granting authority, OLAF,
Court of Auditors (ECA), etc.) can exercise their rights also towards the subcontractors.

9.4 Recipients of financial support to third parties

If the action includes providing financial support to third parties (e.g. grants, prizes or similar forms of
support), the beneficiaries must ensure that their contractual obligations under Articles 12 (conflict of
interest), 13 (confidentiality and security), 14 (ethics), 17.2 (visibility), 18 (specific rules for carrying
out action), 19 (information) and 20 (record-keeping)also apply to the third parties receiving the
support (recipients).

The beneficiaries must also ensure that the bodies mentioned in Article 25 (e.g. granting authority,
OLAF, Court of Auditors (ECA), etc.) can exercise their rights also towards the recipients.

ARTICLE 10 — PARTICIPANTS WITH SPECIAL STATUS

10.1 Non-EU participants

Participants which are established in a non-EU country (if any) undertake to comply with their
obligations under the Agreement and:

- to respect general principles (including fundamental rights, values and ethical principles,
environmental and labour standards, rules on classified information, intellectual property
rights, visibility of funding and protection of personal data)
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- for the submission of certificates under Article 24: to use qualified external auditors which
are independent and comply with comparable standards as those set out in EU Directive
2006/43/EC13

- for the controls under Article 25: to allow for checks, reviews, audits and investigations
(including on-the-spot checks, visits and inspections) by the bodies mentioned in that Article
(e.g. granting authority, OLAF, Court of Auditors (ECA), etc.).

Special rules on dispute settlement apply (see Data Sheet, Point 5).

10.2 Participants which are international organisations

Participants which are international organisations (IOs; if any) undertake to comply with their
obligations under the Agreement and:

- to respect general principles (including fundamental rights, values and ethical principles,
environmental and labour standards, rules on classified information, intellectual property
rights, visibility of funding and protection of personal data)

- for the submission of certificates under Article 24: to use either independent public officers or
external auditors which comply with comparable standards as those set out in EU Directive
2006/43/EC

- for the controls under Article 25: to allow for the checks, reviews, audits and investigations
by the bodies mentioned in that Article, taking into account the specific agreements concluded
by them and the EU (if any).

For such participants, nothing in the Agreement will be interpreted as a waiver of their privileges or
immunities, as accorded by their constituent documents or international law.

Special rules on applicable law and dispute settlement apply (see Article 43 and Data Sheet, Point 5).

10.3 Pillar-assessed participants

Pillar-assessed participants (if any) may rely on their own systems, rules and procedures, in so far as
they have been positively assessed and do not call into question the decision awarding the grant or
breach the principle of equal treatment of applicants or beneficiaries.

‘Pillar-assessment’ means a review by the European Commission on the systems, rules and procedures
which participants use for managing EU grants (in particular internal control system, accounting
system, external audits, financing of third parties, rules on recovery and exclusion, information on
recipients and protection of personal data; see Article 154 EU Financial Regulation 2018/1046).

Participants with a positive pillar assessment may rely on their own systems, rules and procedures,
in particular for:

- record-keeping (Article 20): may be done in accordance with internal standards, rules and
procedures

13 Directive 2006/43/EC of the European Parliament and of the Council of 17 May 2006 on statutory audits of annual
accounts and consolidated accounts or similar national regulations (OJ L 157, 9.6.2006, p. 87).
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- currency conversion for financial statements (Article 21): may be done in accordance with
usual accounting practices

- guarantees (Article 23): for public law bodies, prefinancing guarantees are not needed
- certificates (Article 24):

- certificates on the financial statements (CFS): may be provided by their regular internal
or external auditors and in accordance with their internal financial regulations and
procedures

- certificates on usual accounting practices (CoMUC): are not needed if those practices
are covered by an ex-ante assessment

and use the following specific rules, for:

- recoveries (Article 22): in case of financial support to third parties, there will be no recovery if
the participant has done everything possible to retrieve the undue amounts from the third party
receiving the support (including legal proceedings) and non-recovery is not due to an error or
negligence on its part

- checks, reviews, audits and investigations by the EU (Article 25): will be conducted taking
into account the rules and procedures specifically agreed between them and the framework
agreement (if any)

- impact evaluation (Article 26): will be conducted in accordance with the participant’s internal
rules and procedures and the framework agreement (if any)

- grant agreement suspension (Article 31): certain costs incurred during grant suspension are
eligible (notably, minimum costs necessary for a possible resumption of the action and costs
relating to contracts which were entered into before the pre-information letter was received and
which could not reasonably be suspended, reallocated or terminated on legal grounds)

- grant agreement termination (Article 32): the final grant amount and final payment will be
calculated taking into account also costs relating to contracts due for execution only after
termination takes effect, if the contract was entered into before the pre-information letter was
received and could not reasonably be terminated on legal grounds

- liability for damages (Article 33.2): the granting authority must be compensated for damage
it sustains as a result of the implementation of the action or because the action was not
implemented in full compliance with the Agreement only if the damage is due to an
infringement of the participant’s internal rules and procedures or due to a violation of third
parties’ rights by the participant or one of its employees or individual for whom the employees
are responsible.

Participants whose pillar assessment covers procurement and granting procedures may also do
purchases, subcontracting and financial support to third parties (Article 6.2) in accordance with their
internal rules and procedures for purchases, subcontracting and financial support.

Participants whose pillar assessment covers data protection rules may rely on their internal standards,
rules and procedures for data protection (Article 15).

28



Project: 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 — CEF-T-2021-COREGEN

BB Associated with docufmErit NEPAres89) 51833 Wl 0/2022

The participants may however not rely on provisions which would breach the principle of equal
treatment of applicants or beneficiaries or call into question the decision awarding the grant, such as
in particular:

eligibility (Article 6)
consortium roles and set-up (Articles 7-9)
security and ethics (Articles 13, 14)

IPR (including background and results, access rights and rights of use), communication,
dissemination and visibility (Articles 16 and 17)

information obligation (Article 19)
payment, reporting and amendments (Articles 21, 22 and 39)

rejections, reductions, suspensions and terminations (Articles 27, 28, 29-32)

If the pillar assessment was subject to remedial measures, reliance on the internal systems, rules and
procedures is subject to compliance with those remedial measures.

Participants whose assessment has not yet been updated to cover (the new rules on) data protection
may rely on their internal systems, rules and procedures, provided that they ensure that personal data is:

processed lawfully, fairly and in a transparent manner in relation to the data subject

collected for specified, explicit and legitimate purposes and not further processed in a manner
that is incompatible with those purposes

adequate, relevant and limited to what is necessary in relation to the purposes for which they
are processed

accurate and, where necessary, kept up to date

kept in a form which permits identification of data subjects for no longer than is necessary for
the purposes for which the data is processed and

processed in a manner that ensures appropriate security of the personal data.

Participants must inform the coordinator without delay of any changes to the systems, rules and
procedures that were part of the pillar assessment. The coordinator must immediately inform the
granting authority.

Pillar-assessed participants that have also concluded a framework agreement with the EU, may
moreover — under the same conditions as those above (i.e. not call into question the decision awarding
the grant or breach the principle of equal treatment of applicants or beneficiaries) — rely on the
provisions set out in that framework agreement.

SECTION 2 RULES FOR CARRYING OUT THE ACTION

ARTICLE 11 — PROPER IMPLEMENTATION OF THE ACTION
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11.1 Obligation to properly implement the action

The beneficiaries must implement the action as described in Annex 1 and in compliance with the
provisions of the Agreement, the call conditions and all legal obligations under applicable EU,
international and national law.

11.2 Consequences of non-compliance

If a beneficiary breaches any of its obligations under this Article, the grant may be reduced (see
Article 28).

Such breaches may also lead to other measures described in Chapter 5.

ARTICLE 12 — CONFLICT OF INTERESTS

12.1 Conflict of interests

The beneficiaries must take all measures to prevent any situation where the impartial and objective
implementation of the Agreement could be compromised for reasons involving family, emotional life,
political or national affinity, economic interest or any other direct or indirect interest (‘conflict of
interests’).

They must formally notify the granting authority without delay of any situation constituting or likely
to lead to a conflict of interests and immediately take all the necessary steps to rectify this situation.

The granting authority may verify that the measures taken are appropriate and may require additional
measures to be taken by a specified deadline.

12.2 Consequences of non-compliance

If a beneficiary breaches any of its obligations under this Article, the grant may be reduced (see
Article 28) and the grant or the beneficiary may be terminated (see Article 32).

Such breaches may also lead to other measures described in Chapter 5.

ARTICLE 13 — CONFIDENTIALITY AND SECURITY

13.1 Sensitive information

The parties must keep confidential any data, documents or other material (in any form) that is identified
as sensitive in writing (‘sensitive information’) — during the implementation of the action and for at
least until the time-limit set out in the Data Sheet (see Point 6).

If a beneficiary requests, the granting authority may agree to keep such information confidential for
a longer period.

Unless otherwise agreed between the parties, they may use sensitive information only to implement
the Agreement.

The beneficiaries may disclose sensitive information to their personnel or other participants involved
in the action only if they:
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(a) need to know it in order to implement the Agreement and
(b) are bound by an obligation of confidentiality.

The granting authority may disclose sensitive information to its staff and to other EU institutions and
bodies.

It may moreover disclose sensitive information to third parties, if:
(a) this is necessary to implement the Agreement or safeguard the EU financial interests and
(b) the recipients of the information are bound by an obligation of confidentiality.
The confidentiality obligations no longer apply if:
(a) the disclosing party agrees to release the other party
(b) the information becomes publicly available, without breaching any confidentiality obligation
(c) the disclosure of the sensitive information is required by EU, international or national law.

Specific confidentiality rules (if any) are set out in Annex 5.

13.2 Classified information

The parties must handle classified information in accordance with the applicable EU, international or
national law on classified information (in particular, Decision 2015/444'* and its implementing rules).

Deliverables which contain classified information must be submitted according to special procedures
agreed with the granting authority.

Action tasks involving classified information may be subcontracted only after explicit approval (in
writing) from the granting authority.

Classified information may not be disclosed to any third party (including participants involved in the
action implementation) without prior explicit written approval from the granting authority.

Specific security rules (if any) are set out in Annex 5.

13.3 Consequences of non-compliance

If a beneficiary breaches any of its obligations under this Article, the grant may be reduced (see
Article 28).

Such breaches may also lead to other measures described in Chapter 5.
ARTICLE 14 — ETHICS AND VALUES

14.1 Ethics

14 Commission Decision 2015/444/EC, Euratom of 13 March 2015 on the security rules for protecting EU classified
information (OJ L 72, 17.3.2015, p. 53).
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The action must be carried out in line with the highest ethical standards and the applicable EU,
international and national law on ethical principles.

Specific ethics rules (if any) are set out in Annex 5.

14.2 Values

The beneficiaries must commit to and ensure the respect of basic EU values (such as respect for
human dignity, freedom, democracy, equality, the rule of law and human rights, including the rights
of minorities).

Specific rules on values (if any) are set out in Annex 5.

14.3 Consequences of non-compliance

If a beneficiary breaches any of its obligations under this Article, the grant may be reduced (see
Article 28).

Such breaches may also lead to other measures described in Chapter 5.

ARTICLE 15 — DATA PROTECTION

15.1 Data processing by the granting authority

Any personal data under the Agreement will be processed under the responsibility of the data
controller of the granting authority in accordance with and for the purposes set out in the Portal Privacy
Statement.

For grants where the granting authority is the European Commission, an EU regulatory or executive
agency, joint undertaking or other EU body, the processing will be subject to Regulation 2018/1725".

15.2 Data processing by the beneficiaries

The beneficiaries must process personal data under the Agreement in compliance with the applicable
EU, international and national law on data protection (in particular, Regulation 2016/679'°).

They must ensure that personal data is:
- processed lawfully, fairly and in a transparent manner in relation to the data subjects

- collected for specified, explicit and legitimate purposes and not further processed in a manner
that is incompatible with those purposes

15 Regulation (EU) 2018/1725 of the European Parliament and of the Council of 23 October 2018 on the protection of
natural persons with regard to the processing of personal data by the Union institutions, bodies, offices and agencies
and on the free movement of such data, and repealing Regulation (EC) No 45/2001 and Decision No 1247/2002/EC
(OJ L 295,21.11.2018, p. 39).

16 Regulation (EU) 2016/679 of the European Parliament and of the Council of 27 April 2016 on the protection of natural
persons with regard to the processing of personal data and on the free movement of such data, and repealing Directive
95/46/EC (‘GDPR’) (OJ L 119, 4.5.2016, p. 1).
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- adequate, relevant and limited to what is necessary in relation to the purposes for which they
are processed

- accurate and, where necessary, kept up to date

- kept in a form which permits identification of data subjects for no longer than is necessary for
the purposes for which the data is processed and

- processed in a manner that ensures appropriate security of the data.

The beneficiaries may grant their personnel access to personal data only if it is strictly necessary
for implementing, managing and monitoring the Agreement. The beneficiaries must ensure that the
personnel is under a confidentiality obligation.

The beneficiaries must inform the persons whose data are transferred to the granting authority and
provide them with the Portal Privacy Statement.

15.3 Consequences of non-compliance

If a beneficiary breaches any of its obligations under this Article, the grant may be reduced (see
Article 28).

Such breaches may also lead to other measures described in Chapter 5.

ARTICLE 16 — INTELLECTUAL PROPERTY RIGHTS (IPR) — BACKGROUND AND
RESULTS —ACCESS RIGHTS AND RIGHTS OF USE

16.1 Background and access rights to background

The beneficiaries must give each other and the other participants access to the background identified
as needed for implementing the action, subject to any specific rules in Annex 5.

‘Background’ means any data, know-how or information — whatever its form or nature (tangible or
intangible), including any rights such as intellectual property rights — that is:

(a) held by the beneficiaries before they acceded to the Agreement and
(b) needed to implement the action or exploit the results.

If background is subject to rights of a third party, the beneficiary concerned must ensure that it is able
to comply with its obligations under the Agreement.

16.2 Ownership of results
The granting authority does not obtain ownership of the results produced under the action.

‘Results’ means any tangible or intangible effect of the action, such as data, know-how or information,
whatever its form or nature, whether or not it can be protected, as well as any rights attached to it,
including intellectual property rights.

16.3 Rights of use of the granting authority on materials, documents and information
received for policy, information, communication, dissemination and publicity purposes
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The granting authority has the right to use non-sensitive information relating to the action and
materials and documents received from the beneficiaries (notably summaries for publication,
deliverables, as well as any other material, such as pictures or audio-visual material, in paper or
electronic form) for policy, information, communication, dissemination and publicity purposes —
during the action or afterwards.

The right to use the beneficiaries’ materials, documents and information is granted in the form of a
royalty-free, non-exclusive and irrevocable licence, which includes the following rights:

(a) use for its own purposes (in particular, making them available to persons working for the
granting authority or any other EU service (including institutions, bodies, offices, agencies,
etc.) or EU Member State institution or body; copying or reproducing them in whole or in part,
in unlimited numbers; and communication through press information services)

(b) distribution to the public (in particular, publication as hard copies and in electronic or digital
format, publication on the internet, as a downloadable or non-downloadable file, broadcasting
by any channel, public display or presentation, communicating through press information
services, or inclusion in widely accessible databases or indexes)

(c) editing or redrafting (including shortening, summarising, inserting other elements (e.g.
meta-data, legends, other graphic, visual, audio or text elements), extracting parts (e.g. audio
or video files), dividing into parts, use in a compilation)

(d) translation
(e) storage in paper, electronic or other form
(f) archiving, in line with applicable document-management rules

(g) the right to authorise third parties to act on its behalf or sub-license to third parties the modes
of use set out in Points (b), (¢), (d) and (f), if needed for the information, communication and
publicity activity of the granting authority

(h) processing, analysing, aggregating the materials, documents and information received and
producing derivative works.

The rights of use are granted for the whole duration of the industrial or intellectual property rights
concerned.

If materials or documents are subject to moral rights or third party rights (including intellectual
property rights or rights of natural persons on their image and voice), the beneficiaries must ensure
that they comply with their obligations under this Agreement (in particular, by obtaining the necessary
licences and authorisations from the rights holders concerned).

Where applicable, the granting authority will insert the following information:

“© — [year] — [name of the copyright owner]. All rights reserved. Licensed to the [name of granting authority]
under conditions.”

16.4 Specific rules on IPR, results and background

Specific rules regarding intellectual property rights, results and background (if any) are set out in
Annex 5.
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16.5 Consequences of non-compliance

If a beneficiary breaches any of its obligations under this Article, the grant may be reduced (see
Article 28).

Such a breach may also lead to other measures described in Chapter 5.

ARTICLE 17 — COMMUNICATION, DISSEMINATION AND VISIBILITY

17.1 Communication — Dissemination — Promoting the action

Unless otherwise agreed with the granting authority, the beneficiaries must promote the action and its
results by providing targeted information to multiple audiences (including the media and the public),
in accordance with Annex 1 and in a strategic, coherent and effective manner.

Before engaging in a communication or dissemination activity expected to have a major media impact,
the beneficiaries must inform the granting authority.

17.2  Visibility — European flag and funding statement

Unless otherwise agreed with the granting authority, communication activities of the beneficiaries
related to the action (including media relations, conferences, seminars, information material, such as
brochures, leaflets, posters, presentations, etc., in electronic form, via traditional or social media, etc.),
dissemination activities and any infrastructure, equipment, vehicles, supplies or major result funded
by the grant must acknowledge EU support and display the European flag (emblem) and funding
statement (translated into local languages, where appropriate):

Funded by the
European Union

Co-funded by the
European Union

Funded by the Co-funded by the
European Union European Union

The emblem must remain distinct and separate and cannot be modified by adding other visual
marks, brands or text.
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Apart from the emblem, no other visual identity or logo may be used to highlight the EU support.

When displayed in association with other logos (e.g. of beneficiaries or sponsors), the emblem must
be displayed at least as prominently and visibly as the other logos.

For the purposes of their obligations under this Article, the beneficiaries may use the emblem without
first obtaining approval from the granting authority. This does not, however, give them the right to
exclusive use. Moreover, they may not appropriate the emblem or any similar trademark or logo, either
by registration or by any other means.

17.3 Quality of information — Disclaimer

Any communication or dissemination activity related to the action must use factually accurate
information.

Moreover, it must indicate the following disclaimer (translated into local languages where
appropriate):

“Funded by the European Union. Views and opinions expressed are however those of the author(s) only
and do not necessarily reflect those of the European Union or [name of the granting authority]. Neither
the European Union nor the granting authority can be held responsible for them.”

17.4 Specific communication, dissemination and visibility rules
Specific communication, dissemination and visibility rules (if any) are set out in Annex 5.
17.5 Consequences of non-compliance

If a beneficiary breaches any of its obligations under this Article, the grant may be reduced (see
Article 28).

Such breaches may also lead to other measures described in Chapter 5.
ARTICLE 18 — SPECIFIC RULES FOR CARRYING OUT THE ACTION

18.1 Specific rules for carrying out the action

Specific rules for implementing the action (if any) are set out in Annex 5.

18.2 Consequences of non-compliance

If a beneficiary breaches any of its obligations under this Article, the grant may be reduced (see
Article 28).

Such a breach may also lead to other measures described in Chapter 5.

SECTION 3  GRANT ADMINISTRATION

ARTICLE 19 — GENERAL INFORMATION OBLIGATIONS

19.1 Information requests
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The beneficiaries must provide — during the action or afterwards and in accordance with Article 7 —
any information requested in order to verify eligibility of the costs or contributions declared, proper
implementation of the action and compliance with the other obligations under the Agreement.

The information provided must be accurate, precise and complete and in the format requested,
including electronic format.

19.2 Participant Register data updates

The beneficiaries must keep — at all times, during the action or afterwards — their information stored
in the Portal Participant Register up to date, in particular, their name, address, legal representatives,
legal form and organisation type.

19.3 Information about events and circumstances which impact the action

The beneficiaries must immediately inform the granting authority (and the other beneficiaries) of any
of the following:

(a) events which are likely to affect or delay the implementation of the action or affect the EU’s
financial interests, in particular:

(1) changes in their legal, financial, technical, organisational or ownership situation
(including changes linked to one of the exclusion grounds listed in the declaration of
honour signed before grant signature)

(i1) linked action information: not applicable
(b) circumstances affecting:
(i) the decision to award the grant or

(i1) compliance with requirements under the Agreement.

19.4 Consequences of non-compliance

If a beneficiary breaches any of its obligations under this Article, the grant may be reduced (see
Article 28).

Such breaches may also lead to other measures described in Chapter 5.

ARTICLE 20 — RECORD-KEEPING

20.1 Keeping records and supporting documents

The beneficiaries must — at least until the time-limit set out in the Data Sheet (see Point 6) — keep
records and other supporting documents to prove the proper implementation of the action in line with
the accepted standards in the respective field (if any).

In addition, the beneficiaries must — for the same period — keep the following to justify the amounts
declared:

(a) for actual costs: adequate records and supporting documents to prove the costs declared (such

37



Project: 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 — CEF-T-2021-COREGEN

BB Associated with docufmErit NEPAres89) 51833 Wl 0/2022

as contracts, subcontracts, invoices and accounting records); in addition, the beneficiaries’
usual accounting and internal control procedures must enable direct reconciliation between
the amounts declared, the amounts recorded in their accounts and the amounts stated in the
supporting documents

(b) for flat-rate costs and contributions (if any): adequate records and supporting documents to
prove the eligibility of the costs or contributions to which the flat-rate is applied

(c) for the following simplified costs and contributions: the beneficiaries do not need to keep
specific records on the actual costs incurred, but must keep:

(i) for unit costs and contributions (if any): adequate records and supporting documents to
prove the number of units declared

(i) for lump sum costs and contributions (if any): adequate records and supporting
documents to prove proper implementation of the work as described in Annex 1

(i11) for financing not linked to costs (if any): adequate records and supporting documents
to prove the achievement of the results or the fulfilment of the conditions as described
in Annex 1

(d) for unit, flat-rate and lump sum costs and contributions according to usual cost accounting
practices (if any): the beneficiaries must keep any adequate records and supporting documents
to prove that their cost accounting practices have been applied in a consistent manner, based on
objective criteria, regardless of the source of funding, and that they comply with the eligibility
conditions set out in Articles 6.1 and 6.2.

Moreover, the following is needed for specific budget categories:

(e) for personnel costs: time worked for the beneficiary under the action must be supported
by declarations signed monthly by the person and their supervisor, unless another reliable
time-record system is in place; the granting authority may accept alternative evidence
supporting the time worked for the action declared, if it considers that it offers an adequate
level of assurance

(f) additional record-keeping rules: not applicable

The records and supporting documents must be made available upon request (see Article 19) or in the
context of checks, reviews, audits or investigations (see Article 25).

If there are on-going checks, reviews, audits, investigations, litigation or other pursuits of claims under
the Agreement (including the extension of findings; see Article 25), the beneficiaries must keep these
records and other supporting documentation until the end of these procedures.

The beneficiaries must keep the original documents. Digital and digitalised documents are considered
originals if they are authorised by the applicable national law. The granting authority may accept
non-original documents if they offer a comparable level of assurance.

20.2 Consequences of non-compliance

If a beneficiary breaches any of its obligations under this Article, costs or contributions insufficiently

38



Project: 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 — CEF-T-2021-COREGEN

B Associated with docufmEt N@%re—swﬁ)&lmwﬂzﬂomozz

substantiated will be ineligible (see Article 6) and will be rejected (see Article 27), and the grant may
be reduced (see Article 28).

Such breaches may also lead to other measures described in Chapter 5.

ARTICLE 21 — REPORTING

21.1 Continuous reporting

The beneficiaries must continuously report on the progress of the action (e.g. deliverables,
milestones, outputs/outcomes, critical risks, indicators, etc; if any), in the Portal Continuous
Reporting tool and in accordance with the timing and conditions it sets out (as agreed with the granting
authority).

Standardised deliverables (e.g. progress reports not linked to payments, reports on cumulative
expenditure, special reports, etc; if any) must be submitted using the templates published on the Portal.

21.2 Periodic reporting: Technical reports and financial statements

In addition, the beneficiaries must provide reports to request payments, in accordance with the
schedule and modalities set out in the Data Sheet (see Point 4.2):

- for additional prefinancings (if any): an additional prefinancing report
- for interim payments (if any) and the final payment: a periodic report.
The prefinancing and periodic reports include a technical and financial part.

The technical part includes an overview of the action implementation. It must be prepared using the
template available in the Portal Periodic Reporting tool.

The financial part of the additional prefinancing report includes a statement on the use of the previous
prefinancing payment.

The financial part of the periodic report includes:
- the financial statements (individual and consolidated; for all beneficiaries/affiliated entities)
- the explanation on the use of resources (or detailed cost reporting table, if required)

- the certificates on the financial statements (CFS) (if required; see Article 24.2 and Data Sheet,
Point 4.3).

The financial statements must detail the eligible costs and contributions for each budget category
and, for the final payment, also the revenues for the action (see Articles 6 and 22).

All eligible costs and contributions incurred should be declared, even if they exceed the amounts
indicated in the estimated budget (see Annex 2). Amounts that are not declared in the individual
financial statements will not be taken into account by the granting authority.

By signing the financial statements (directly in the Portal Periodic Reporting tool), the beneficiaries
confirm that:
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- the information provided is complete, reliable and true
- the costs and contributions declared are eligible (see Article 6)

- the costs and contributions can be substantiated by adequate records and supporting documents
(see Article 20) that will be produced upon request (see Article 19) or in the context of checks,
reviews, audits and investigations (see Article 25)

- for the final periodic report: all the revenues have been declared (if required; see Article 22).

Beneficiaries will have to submit also the financial statements of their affiliated entities (if any). In case
of recoveries (see Article 22), beneficiaries will be held responsible also for the financial statements
of their affiliated entities.

21.3 Currency for financial statements and conversion into euros
The financial statements must be drafted in euro.

Beneficiaries with general accounts established in a currency other than the euro must convert the
costs recorded in their accounts into euro, at the average of the daily exchange rates published in the C
series of the Official Journal of the European Union (ECB website), calculated over the corresponding
reporting period.

If no daily euro exchange rate is published in the Official Journal for the currency in question, they
must be converted at the average of the monthly accounting exchange rates published on the European
Commission website (InforEuro), calculated over the corresponding reporting period.

Beneficiaries with general accounts in euro must convert costs incurred in another currency into euro
according to their usual accounting practices.

21.4 Reporting language

The reporting must be in the language of the Agreement, unless otherwise agreed with the granting
authority (see Data Sheet, Point 4.2).

21.5 Consequences of non-compliance

If a report submitted does not comply with this Article, the granting authority may suspend the
payment deadline (see Article 29) and apply other measures described in Chapter 5.

If the coordinator breaches its reporting obligations, the granting authority may terminate the grant or
the coordinator’s participation (see Article 32) or apply other measures described in Chapter 5.

ARTICLE 22 — PAYMENTS AND RECOVERIES — CALCULATION OF AMOUNTS
DUE

22.1 Payments and payment arrangements

Payments will be made in accordance with the schedule and modalities set out in the Data Sheet (see
Point 4.2).

They will be made in euro to the bank account indicated by the coordinator (see Data Sheet, Point 4.2)
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and must be distributed without unjustified delay (restrictions may apply to distribution of the initial
prefinancing payment; see Data Sheet, Point 4.2).

Payments to this bank account will discharge the granting authority from its payment obligation.
The cost of payment transfers will be borne as follows:

- the granting authority bears the cost of transfers charged by its bank

- the beneficiary bears the cost of transfers charged by its bank

- the party causing a repetition of a transfer bears all costs of the repeated transfer.

Payments by the granting authority will be considered to have been carried out on the date when they
are debited to its account.

22.2 Recoveries

Recoveries will be made, if — at beneficiary termination, final payment or afterwards — it turns out
that the granting authority has paid too much and needs to recover the amounts undue.

The general liability regime for recoveries (first-line liability) is as follows: At final payment, the
coordinator will be fully liable for recoveries, even if it has not been the final recipient of the undue
amounts. At beneficiary termination or after final payment, recoveries will be made directly against
the beneficiaries concerned.

Beneficiaries will be fully liable for repaying the debts of their affiliated entities.
In case of enforced recoveries (see Article 22.4):

- the beneficiaries will be jointly and severally liable for repaying debts of another beneficiary
under the Agreement (including late-payment interest), if required by the granting authority
(see Data Sheet, Point 4.4)

- affiliated entities will be held liable for repaying debts of their beneficiaries under the
Agreement (including late-payment interest), if required by the granting authority (see
Data Sheet, Point 4.4).

22.3 Amounts due

22.3.1 Prefinancing payments

The aim of the prefinancing is to provide the beneficiaries with a float.
It remains the property of the EU until the final payment.

For initial prefinancings (if any), the amount due, schedule and modalities are set out in the
Data Sheet (see Point 4.2).

For additional prefinancings (if any), the amount due, schedule and modalities are also set out in
the Data Sheet (see Point 4.2). However, if the statement on the use of the previous prefinancing
payment shows that less than 70% was used, the amount set out in the Data Sheet will be reduced by
the difference between the 70% threshold and the amount used.
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Prefinancing payments (or parts of them) may be offset (without the beneficiaries’ consent) against
amounts owed by a beneficiary to the granting authority — up to the amount due to that beneficiary.

For grants where the granting authority is the European Commission or an EU executive agency,
offsetting may also be done against amounts owed to other Commission services or executive
agencies.

Payments will not be made if the payment deadline or payments are suspended (see Articles 29 and
30).

22.3.2 Amount due at beneficiary termination — Recovery

In case of beneficiary termination, the granting authority will determine the provisional amount due
for the beneficiary concerned. Payments (if any) will be made with the next interim or final payment.

The amount due will be calculated in the following step:
Step 1 — Calculation of the total accepted EU contribution

Step 1 — Calculation of the total accepted EU contribution

The granting authority will first calculate the ‘accepted EU contribution’ for the beneficiary for all
reporting periods, by calculating the ‘maximum EU contribution to costs’ (applying the funding rate
to the accepted costs of the beneficiary), taking into account requests for a lower contribution to costs
and CFS threshold cappings (if any; see Article 24.5) and adding the contributions (accepted unit,
flat-rate or lump sum contributions and financing not linked to costs, if any).

After that, the granting authority will take into account grant reductions (if any). The resulting amount
is the ‘total accepted EU contribution’ for the beneficiary.

The balance is then calculated by deducting the payments received (if any; see report on the
distribution of payments in Article 32), from the total accepted EU contribution:

{total accepted EU contribution for the beneficiary

minus

{prefinancing and interim payments received (if any)}}.

If the balance is positive, the amount will be included in the next interim or final payment to the
consortium.

If the balance is negative, it will be recovered in accordance with the following procedure:
The granting authority will send a pre-information letter to the beneficiary concerned:

- formally notifying the intention to recover, the amount due, the amount to be recovered and
the reasons why and

- requesting observations within 30 days of receiving notification.

If no observations are submitted (or the granting authority decides to pursue recovery despite the
observations it has received), it will confirm the amount to be recovered and ask this amount to be
paid to the coordinator (confirmation letter).
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The amounts will later on also be taken into account for the next interim or final payment.
22.3.3 Interim payments

Interim payments reimburse the eligible costs and contributions claimed for the implementation of
the action during the reporting periods (if any).

Interim payments (if any) will be made in accordance with the schedule and modalities set out the
Data Sheet (see Point 4.2).

Payment is subject to the approval of the periodic report. Its approval does not imply recognition of
compliance, authenticity, completeness or correctness of its content.

The interim payment will be calculated by the granting authority in the following steps:
Step 1 — Calculation of the total accepted EU contribution
Step 2 — Limit to the interim payment ceiling

Step 1 — Calculation of the total accepted EU contribution

The granting authority will calculate the ‘accepted EU contribution’ for the action for the reporting
period, by first calculating the ‘maximum EU contribution to costs’ (applying the funding rate to the
accepted costs of each beneficiary), taking into account requests for a lower contribution to costs, and
CFS threshold cappings (if any; see Article 24.5) and adding the contributions (accepted unit, flat-rate
or lump sum contributions and financing not linked to costs, if any).

After that, the granting authority will take into account grant reductions from beneficiary termination
(if any). The resulting amount is the ‘total accepted EU contribution’.

Step 2 — Limit to the interim payment ceiling

The resulting amount is then capped to ensure that the total amount of prefinancing and interim
payments (if any) does not exceed the interim payment ceiling set out in the Data Sheet (see Point 4.2).

Interim payments (or parts of them) may be offset (without the beneficiaries’ consent) against amounts
owed by a beneficiary to the granting authority — up to the amount due to that beneficiary.

For grants where the granting authority is the European Commission or an EU executive agency,
offsetting may also be done against amounts owed to other Commission services or executive
agencies.

Payments will not be made if the payment deadline or payments are suspended (see Articles 29 and
30).

22.3.4 Final payment — Final grant amount — Revenues and Profit — Recovery

The final payment (payment of the balance) reimburses the remaining part of the eligible costs and
contributions claimed for the implementation of the action (if any).

The final payment will be made in accordance with the schedule and modalities set out in the
Data Sheet (see Point 4.2).
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Payment is subject to the approval of the final periodic report. Its approval does not imply recognition
of compliance, authenticity, completeness or correctness of its content.

The final grant amount for the action will be calculated in the following steps:
Step 1 — Calculation of the total accepted EU contribution
Step 2 — Limit to the maximum grant amount
Step 3 — Reduction due to the no-profit rule

Step 1 — Calculation of the total accepted EU contribution

The granting authority will first calculate the ‘accepted EU contribution’ for the action for all reporting
periods, by calculating the ‘maximum EU contribution to costs’ (applying the funding rate to the total
accepted costs of each beneficiary), taking into account requests for a lower contribution to costs, CFS
threshold cappings (if any; see Article 24.5) and adding the contributions (accepted unit, flat-rate or
lump sum contributions and financing not linked to costs, if any).

After that, the granting authority will take into account grant reductions (if any). The resulting amount
is the ‘total accepted EU contribution’.

Step 2 — Limit to the maximum grant amount

If the resulting amount is higher than the maximum grant amount set out in Article 5.2, it will be
limited to the latter.

Step 3 — Reduction due to the no-profit rule

If the no-profit rule is provided for in the Data Sheet (see Point 4.2), the grant must not produce a
profit (i.e. surplus of the amount obtained following Step 2 plus the action’s revenues, over the eligible
costs and contributions approved by the granting authority).

‘Revenue’ is all income generated by the action, during its duration (see Article 4), for beneficiaries
that are profit legal entities.

If there 1s a profit, it will be deducted in proportion to the final rate of reimbursement of the eligible
costs approved by the granting authority (as compared to the amount calculated following Steps 1 and
2 minus the contributions).

The balance (final payment) is then calculated by deducting the total amount of prefinancing and
interim payments already made (if any), from the final grant amount:

{ﬁnal grant amount

minus

{prefinancing and interim payments made (if any)}}.
If the balance is positive, it will be paid to the coordinator.

The final payment (or part of it) may be offset (without the beneficiaries’ consent) against amounts
owed by a beneficiary to the granting authority — up to the amount due to that beneficiary.
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For grants where the granting authority is the European Commission or an EU executive agency,
offsetting may also be done against amounts owed to other Commission services or executive
agencies.

Payments will not be made if the payment deadline or payments are suspended (see Articles 29 and
30).

If the balance is negative, it will be recovered in accordance with the following procedure:
The granting authority will send a pre-information letter to the coordinator:

- formally notifying the intention to recover, the final grant amount, the amount to be recovered
and the reasons why

- requesting observations within 30 days of receiving notification.

If no observations are submitted (or the granting authority decides to pursue recovery despite the
observations it has received), it will confirm the amount to be recovered (confirmation letter),
together with a debit note with the terms and date for payment.

If payment is not made by the date specified in the debit note, the granting authority will enforce
recovery in accordance with Article 22.4.

22.3.5 Audit implementation after final payment — Revised final grant amount — Recovery

If — after the final payment (in particular, after checks, reviews, audits or investigations; see
Article 25) — the granting authority rejects costs or contributions (see Article 27) or reduces the grant
(see Article 28), it will calculate the revised final grant amount for the beneficiary concerned.

The beneficiary revised final grant amount will be calculated in the following step:
Step 1 — Calculation of the revised total accepted EU contribution

Step 1 — Calculation of the revised total accepted EU contribution

The granting authority will first calculate the ‘revised accepted EU contribution’ for the beneficiary,
by calculating the ‘revised accepted costs’ and ‘revised accepted contributions’.

After that, it will take into account grant reductions (if any). The resulting ‘revised total accepted EU
contribution’ is the beneficiary revised final grant amount.

If the revised final grant amount is lower than the beneficiary’s final grant amount (i.e. its share in the
final grant amount for the action), it will be recovered in accordance with the following procedure:

The beneficiary final grant amount (i.e. share in the final grant amount for the action) is calculated
as follows:

{{total accepted EU contribution for the beneficiary
divided by
total accepted EU contribution for the action}

multiplied by
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final grant amount for the action}.
The granting authority will send a pre-information letter to the beneficiary concerned:
- formally notifying the intention to recover, the amount to be recovered and the reasons why and
- requesting observations within 30 days of receiving notification.

If no observations are submitted (or the granting authority decides to pursue recovery despite the
observations it has received), it will confirm the amount to be recovered (confirmation letter),
together with a debit note with the terms and the date for payment.

Recoveries against affiliated entities (if any) will be handled through their beneficiaries.

If payment is not made by the date specified in the debit note, the granting authority will enforce
recovery in accordance with Article 22.4.

22.4 Enforced recovery
If payment is not made by the date specified in the debit note, the amount due will be recovered:

(a) by offsetting the amount — without the coordinator or beneficiary’s consent — against any
amounts owed to the coordinator or beneficiary by the granting authority.

In exceptional circumstances, to safeguard the EU financial interests, the amount may be offset
before the payment date specified in the debit note.

For grants where the granting authority is the European Commission or an EU executive
agency, debts may also be offset against amounts owed by other Commission services or
executive agencies.

(b) by drawing on the financial guarantee(s) (if any)
(c) by holding other beneficiaries jointly and severally liable (if any; see Data Sheet, Point 4.4)
(d) by holding affiliated entities jointly and severally liable (if any, see Data Sheet, Point 4.4)

(e) by taking legal action (see Article 43) or, provided that the granting authority is the European
Commission or an EU executive agency, by adopting an enforceable decision under Article 299
of the Treaty on the Functioning of the EU (TFEU) and Article 100(2) of EU Financial
Regulation 2018/1046.

The amount to be recovered will be increased by late-payment interest at the rate set out in
Article 22.5, from the day following the payment date in the debit note, up to and including the date
the full payment is received.

Partial payments will be first credited against expenses, charges and late-payment interest and then
against the principal.

Bank charges incurred in the recovery process will be borne by the beneficiary, unless
Directive 2015/2366'" applies.

17 Directive (EU) 2015/2366 of the European Parliament and of the Council of 25 November 2015 on payment
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For grants where the granting authority is an EU executive agency, enforced recovery by offsetting or
enforceable decision will be done by the services of the European Commission (see also Article 43).

22.5 Consequences of non-compliance

22.5.1 If the granting authority does not pay within the payment deadlines (see above), the
beneficiaries are entitled to late-payment interest at the rate applied by the European Central Bank
(ECB) for its main refinancing operations in euros (‘reference rate’), plus the rate specified in the
Data Sheet (Point 4.2). The reference rate is the rate in force on the first day of the month in which the
payment deadline expires, as published in the C series of the Official Journal of the European Union.

If the late-payment interest is lower than or equal to EUR 200, it will be paid to the coordinator only
on request submitted within two months of receiving the late payment.

Late-payment interest is not due if all beneficiaries are EU Member States (including regional and
local government authorities or other public bodies acting on behalf of a Member State for the purpose
of this Agreement).

If payments or the payment deadline are suspended (see Articles 29 and 30), payment will not be
considered as late.

Late-payment interest covers the period running from the day following the due date for payment (see
above), up to and including the date of payment.

Late-payment interest is not considered for the purposes of calculating the final grant amount.

22.5.2 If the coordinator breaches any of its obligations under this Article, the grant may be reduced
(see Article 29) and the grant or the coordinator may be terminated (see Article 32).

Such breaches may also lead to other measures described in Chapter 5.

ARTICLE 23 — GUARANTEES

23.1 Prefinancing guarantee

If required by the granting authority (see Data Sheet, Point 4.2), the beneficiaries must provide (one
or more) prefinancing guarantee(s) in accordance with the timing and the amounts set out in the
Data Sheet.

The coordinator must submit them to the granting authority in due time before the prefinancing they
are linked to.

The guarantees must be drawn up using the template published on the Portal and fulfil the following
conditions:

(a) be provided by a bank or approved financial institution established in the EU or — if requested
by the coordinator and accepted by the granting authority — by a third party or a bank or
financial institution established outside the EU offering equivalent security

services in the internal market, amending Directives 2002/65/EC, 2009/110/EC and 2013/36/EU and Regulation (EU)
No 1093/2010, and repealing Directive 2007/64/EC (OJ L 337, 23.12.2015, p. 35).
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(b) the guarantor stands as first-call guarantor and does not require the granting authority to first
have recourse against the principal debtor (i.e. the beneficiary concerned) and

(c) remain explicitly in force until the final payment and, if the final payment takes the form of a
recovery, until five months after the debit note is notified to a beneficiary.

They will be released within the following month.

23.2 Consequences of non-compliance

If the beneficiaries breach their obligation to provide the prefinancing guarantee, the prefinancing
will not be paid.

Such breaches may also lead to other measures described in Chapter 5.

ARTICLE 24 — CERTIFICATES

24.1 Operational verification report (OVR)

Not applicable

24.2 Certificate on the financial statements (CFS)

If required by the granting authority (see Data Sheet, Point 4.3), the beneficiaries must provide
certificates on their financial statements (CFS), in accordance with the schedule, threshold and
conditions set out in the Data Sheet.

The coordinator must submit them as part of the periodic report (see Article 21).

The certificates must be drawn up using the template published on the Portal, cover the costs declared
on the basis of actual costs and costs according to usual cost accounting practices (if any), and fulfil
the following conditions:

(a) be provided by a qualified approved external auditor which is independent and complies with
Directive 2006/43/EC!3 (or for public bodies: by a competent independent public officer)

(b) the verification must be carried out according to the highest professional standards to ensure
that the financial statements comply with the provisions under the Agreement and that the costs
declared are eligible.

The certificates will not affect the granting authority's right to carry out its own checks, reviews or
audits, nor preclude the European Court of Auditors (ECA), the European Public Prosecutor’s Office
(EPPO) or the European Anti-Fraud Office (OLAF) from using their prerogatives for audits and
investigations under the Agreement (see Article 25).

If the costs (or a part of them) were already audited by the granting authority, these costs do not need
to be covered by the certificate and will not be counted for calculating the threshold (if any).

24.3 Certificate on the compliance of usual cost accounting practices (CoMUC)

18 Directive 2006/43/EC of the European Parliament and of the Council of 17 May 2006 on statutory audits of annual
accounts and consolidated accounts or similar national regulations (OJ L 157, 9.6.2006, p. 87).
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Beneficiaries which use unit, flat rate or lump sum costs or contributions according to usual costs
accounting practices (if any) may submit to the granting authority, for approval, a certificate on the
methodology stating that their usual cost accounting practices comply with the eligibility conditions
under the Agreement.

The certificate must be drawn up using the template published on the Portal and fulfil the following
conditions:

(a) be provided by a qualified approved external auditor which is independent and complies with
Directive 2006/43/EC! (or for public bodies: by a competent independent public officer)

(b) the verification must be carried out according to the highest professional standards to ensure
that the methodology for declaring costs according to usual accounting practices complies with
the provisions under the Agreement.

If the certificate is approved, amounts declared in line with this methodology will not be challenged
subsequently, unless the beneficiary concealed information for the purpose of the approval.

24.4 Systems and process audit (SPA)

Not applicable

24.5 Consequences of non-compliance

If a beneficiary does not submit a certificate on the financial statements (CFS) or the certificate is
rejected, the accepted EU contribution to costs will be capped to reflect the CFS threshold.

If a beneficiary breaches any of its other obligations under this Article, the granting authority may
apply the measures described in Chapter 5.

ARTICLE 25 — CHECKS, REVIEWS, AUDITS AND INVESTIGATIONS — EXTENSION
OF FINDINGS

25.1 Granting authority checks, reviews and audits
25.1.1 Internal checks

The granting authority may — during the action or afterwards — check the proper implementation of
the action and compliance with the obligations under the Agreement, including assessing costs and
contributions, deliverables and reports.

25.1.2 Project reviews

The granting authority may carry out reviews on the proper implementation of the action and
compliance with the obligations under the Agreement (general project reviews or specific issues
reviews).

Such project reviews may be started during the implementation of the action and until the time-limit

19 Directive 2006/43/EC of the European Parliament and of the Council of 17 May 2006 on statutory audits of annual
accounts and consolidated accounts or similar national regulations (OJ L 157, 9.6.2006, p. 87).
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set out in the Data Sheet (see Point 6). They will be formally notified to the coordinator or beneficiary
concerned and will be considered to start on the date of the notification.

If needed, the granting authority may be assisted by independent, outside experts. If it uses outside
experts, the coordinator or beneficiary concerned will be informed and have the right to object on
grounds of commercial confidentiality or conflict of interest.

The coordinator or beneficiary concerned must cooperate diligently and provide — within the deadline
requested — any information and data in addition to deliverables and reports already submitted
(including information on the use of resources). The granting authority may request beneficiaries
to provide such information to it directly. Sensitive information and documents will be treated in
accordance with Article 13.

The coordinator or beneficiary concerned may be requested to participate in meetings, including with
the outside experts.

For on-the-spot visits, the beneficiary concerned must allow access to sites and premises (including
to the outside experts) and must ensure that information requested is readily available.

Information provided must be accurate, precise and complete and in the format requested, including
electronic format.

On the basis of the review findings, a project review report will be drawn up.

The granting authority will formally notify the project review report to the coordinator or beneficiary
concerned, which has 30 days from receiving notification to make observations.

Project reviews (including project review reports) will be in the language of the Agreement.
25.1.3 Audits

The granting authority may carry out audits on the proper implementation of the action and compliance
with the obligations under the Agreement.

Such audits may be started during the implementation of the action and until the time-limit set out in
the Data Sheet (see Point 6). They will be formally notified to the beneficiary concerned and will be
considered to start on the date of the notification.

The granting authority may use its own audit service, delegate audits to a centralised service or use
external audit firms. If it uses an external firm, the beneficiary concerned will be informed and have
the right to object on grounds of commercial confidentiality or conflict of interest.

The beneficiary concerned must cooperate diligently and provide — within the deadline requested —
any information (including complete accounts, individual salary statements or other personal data)
to verify compliance with the Agreement. Sensitive information and documents will be treated in
accordance with Article 13.

For on-the-spot visits, the beneficiary concerned must allow access to sites and premises (including
for the external audit firm) and must ensure that information requested is readily available.

Information provided must be accurate, precise and complete and in the format requested, including
electronic format.
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On the basis of the audit findings, a draft audit report will be drawn up.

The auditors will formally notify the draft audit report to the beneficiary concerned, which has 30 days
from receiving notification to make observations (contradictory audit procedure).

The final audit report will take into account observations by the beneficiary concerned and will be
formally notified to them.

Audits (including audit reports) will be in the language of the Agreement.

25.2 European Commission checks, reviews and audits in grants of other granting
authorities

Where the granting authority is not the European Commission, the latter has the same rights of checks,
reviews and audits as the granting authority.

25.3 Access to records for assessing simplified forms of funding

The beneficiaries must give the European Commission access to their statutory records for the periodic
assessment of simplified forms of funding which are used in EU programmes.

25.4 OLAF, EPPO and ECA audits and investigations

The following bodies may also carry out checks, reviews, audits and investigations — during the
action or afterwards:

- the European Anti-Fraud Office (OLAF) under Regulations No 883/20132° and No 2185/962!

- the European Public Prosecutor’s Office (EPPO) under Regulation 2017/1939

- the European Court of Auditors (ECA) under Article 287 of the Treaty on the Functioning of
the EU (TFEU) and Article 257 of EU Financial Regulation 2018/1046.

If requested by these bodies, the beneficiary concerned must provide full, accurate and complete
information in the format requested (including complete accounts, individual salary statements or
other personal data, including in electronic format) and allow access to sites and premises for
on-the-spot visits or inspections — as provided for under these Regulations.

To this end, the beneficiary concerned must keep all relevant information relating to the action, at
least until the time-limit set out in the Data Sheet (Point 6) and, in any case, until any ongoing checks,
reviews, audits, investigations, litigation or other pursuits of claims have been concluded.

25.5 Consequences of checks, reviews, audits and investigations — Extension of results of
reviews, audits or investigations

20 Regulation (EU, Euratom) No 883/2013 of the European Parliament and of the Council of 11 September 2013
concerning investigations conducted by the European Anti-Fraud Office (OLAF) and repealing Regulation (EC)
No 1073/1999 of the European Parliament and of the Council and Council Regulation (Euratom) No 1074/1999 (OJ
L 248, 18/09/2013, p. 1).

21 Council Regulation (Euratom, EC) No 2185/1996 of 11 November 1996 concerning on-the-spot checks and inspections
carried out by the Commission in order to protect the European Communities' financial interests against fraud and other
irregularities (OJ L 292, 15/11/1996, p. 2).
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25.5.1 Consequences of checks, reviews, audits and investigations in this grant

Findings in checks, reviews, audits or investigations carried out in the context of this grant may lead to
rejections (see Article 27), grant reduction (see Article 28) or other measures described in Chapter 5.

Rejections or grant reductions after the final payment will lead to a revised final grant amount (see
Article 22).

Findings in checks, reviews, audits or investigations during the action implementation may lead to a
request for amendment (see Article 39), to change the description of the action set out in Annex 1.

Checks, reviews, audits or investigations that find systemic or recurrent errors, irregularities, fraud
or breach of obligations in any EU grant may also lead to consequences in other EU grants awarded
under similar conditions (‘extension to other grants’).

Moreover, findings arising from an OLAF or EPPO investigation may lead to criminal prosecution
under national law.

25.5.2 Extension from other grants
Results of checks, reviews, audits or investigations in other grants may be extended to this grant, if:

(a) the beneficiary concerned is found, in other EU grants awarded under similar conditions, to
have committed systemic or recurrent errors, irregularities, fraud or breach of obligations that
have a material impact on this grant and

(b) those findings are formally notified to the beneficiary concerned — together with the list of
grants affected by the findings — within the time-limit for audits set out in the Data Sheet (see
Point 6).

The granting authority will formally notify the beneficiary concerned of the intention to extend the
findings and the list of grants affected.

If the extension concerns rejections of costs or contributions: the notification will include:
(a) an invitation to submit observations on the list of grants affected by the findings
(b) the request to submit revised financial statements for all grants affected

(c) the correction rate for extrapolation, established on the basis of the systemic or recurrent errors,
to calculate the amounts to be rejected, if the beneficiary concerned:

(1) considers that the submission of revised financial statements is not possible or practicable
or

(i) does not submit revised financial statements.
If the extension concerns grant reductions: the notification will include:
(a) an invitation to submit observations on the list of grants affected by the findings and

(b) the correction rate for extrapolation, established on the basis of the systemic or recurrent
errors and the principle of proportionality.
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The beneficiary concerned has 60 days from receiving notification to submit observations, revised
financial statements or to propose a duly substantiated alternative correction method/rate.

On the basis of this, the granting authority will analyse the impact and decide on the implementation
(i.e. start rejection or grant reduction procedures, either on the basis of the revised financial statements
or the announced/alternative method/rate or a mix of those; see Articles 27 and 28).

25.6 Consequences of non-compliance

If a beneficiary breaches any of its obligations under this Article, costs or contributions insufficiently
substantiated will be ineligible (see Article 6) and will be rejected (see Article 27), and the grant may
be reduced (see Article 28).

Such breaches may also lead to other measures described in Chapter 5.

ARTICLE 26 — IMPACT EVALUATIONS

26.1 Impact evaluation

The granting authority may carry out impact evaluations of the action, measured against the objectives
and indicators of the EU programme funding the grant.

Such evaluations may be started during implementation of the action and until the time-limit set out
in the Data Sheet (see Point 6). They will be formally notified to the coordinator or beneficiaries and
will be considered to start on the date of the notification.

If needed, the granting authority may be assisted by independent outside experts.

The coordinator or beneficiaries must provide any information relevant to evaluate the impact of the
action, including information in electronic format.

26.2 Consequences of non-compliance

If a beneficiary breaches any of its obligations under this Article, the granting authority may apply
the measures described in Chapter 5.

CHAPTER S CONSEQUENCES OF NON-COMPLIANCE

SECTION 1 REJECTIONS AND GRANT REDUCTION

ARTICLE 27 — REJECTION OF COSTS AND CONTRIBUTIONS

27.1 Conditions

The granting authority will — at beneficiary termination, interim payment, final payment or
afterwards — reject any costs or contributions which are ineligible (see Article 6), in particular
following checks, reviews, audits or investigations (see Article 25).
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The rejection may also be based on the extension of findings from other grants to this grant (see
Article 25).

Ineligible costs or contributions will be rejected.

27.2 Procedure

If the rejection does not lead to a recovery, the granting authority will formally notify the coordinator
or beneficiary concerned of the rejection, the amounts and the reasons why. The coordinator or
beneficiary concerned may — within 30 days of receiving notification — submit observations if it
disagrees with the rejection (payment review procedure).

If the rejection leads to a recovery, the granting authority will follow the contradictory procedure with
pre-information letter set out in Article 22.

27.3 Effects

If the granting authority rejects costs or contributions, it will deduct them from the costs or
contributions declared and then calculate the amount due (and, if needed, make a recovery; see
Article 22).

ARTICLE 28 — GRANT REDUCTION

28.1 Conditions

The granting authority may — at beneficiary termination, final payment or afterwards — reduce the
grant for a beneficiary, if:

(a) the beneficiary (or a person having powers of representation, decision-making or control, or
person essential for the award/implementation of the grant) has committed:

(1) substantial errors, irregularities or fraud or

(i) serious breach of obligations under this Agreement or during its award (including
improper implementation of the action, non-compliance with the call conditions,
submission of false information, failure to provide required information, breach of ethics
or security rules (if applicable), etc.), or

(b) the beneficiary (or a person having powers of representation, decision-making or control, or
person essential for the award/implementation of the grant) has committed — in other EU grants
awarded to it under similar conditions — systemic or recurrent errors, irregularities, fraud or
serious breach of obligations that have a material impact on this grant (see Article 25).

The amount of the reduction will be calculated for each beneficiary concerned and proportionate to the
seriousness and the duration of the errors, irregularities or fraud or breach of obligations, by applying
an individual reduction rate to their accepted EU contribution.

28.2 Procedure

If the grant reduction does not lead to a recovery, the granting authority will formally notify the
coordinator or beneficiary concerned of the reduction, the amount to be reduced and the reasons why.
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The coordinator or beneficiary concerned may — within 30 days of receiving notification — submit
observations if it disagrees with the reduction (payment review procedure).

If the grant reduction leads to a recovery, the granting authority will follow the contradictory procedure
with pre-information letter set out in Article 22.

28.3 Effects

If the granting authority reduces the grant, it will deduct the reduction and then calculate the amount
due (and, if needed, make a recovery; see Article 22).

SECTION 2 SUSPENSION AND TERMINATION

ARTICLE 29 — PAYMENT DEADLINE SUSPENSION

29.1 Conditions

The granting authority may — at any moment — suspend the payment deadline if a payment cannot
be processed because:

(a) the required report (see Article 21) has not been submitted or is not complete or additional
information is needed

(b) there are doubts about the amount to be paid (e.g. ongoing audit extension procedure, queries
about eligibility, need for a grant reduction, etc.) and additional checks, reviews, audits or
investigations are necessary, or

(c) there are other issues affecting the EU financial interests.

29.2 Procedure
The granting authority will formally notify the coordinator of the suspension and the reasons why.
The suspension will take effect the day the notification is sent.

If the conditions for suspending the payment deadline are no longer met, the suspension will be lifted
— and the remaining time to pay (see Data Sheet, Point 4.2) will resume.

If the suspension exceeds two months, the coordinator may request the granting authority to confirm
if the suspension will continue.

If the payment deadline has been suspended due to the non-compliance of the report and the revised
report is not submitted (or was submitted but is also rejected), the granting authority may also terminate
the grant or the participation of the coordinator (see Article 32).

ARTICLE 30 — PAYMENT SUSPENSION

30.1 Conditions

The granting authority may — at any moment — suspend payments, in whole or in part for one or
more beneficiaries, if:
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(a) a beneficiary (or a person having powers of representation, decision-making or control, or
person essential for the award/implementation of the grant) has committed or is suspected of
having committed:

(1) substantial errors, irregularities or fraud or

(i) serious breach of obligations under this Agreement or during its award (including
improper implementation of the action, non-compliance with the call conditions,
submission of false information, failure to provide required information, breach of ethics
or security rules (if applicable), etc.), or

(b) a beneficiary (or a person having powers of representation, decision-making or control, or
person essential for the award/implementation of the grant) has committed — in other EU grants
awarded to it under similar conditions — systemic or recurrent errors, irregularities, fraud or
serious breach of obligations that have a material impact on this grant.

If payments are suspended for one or more beneficiaries, the granting authority will make partial
payment(s) for the part(s) not suspended. If suspension concerns the final payment, the payment (or
recovery) of the remaining amount after suspension is lifted will be considered to be the payment that
closes the action.

30.2 Procedure

Before suspending payments, the granting authority will send a pre-information letter to the
beneficiary concerned:

- formally notifying the intention to suspend payments and the reasons why and
- requesting observations within 30 days of receiving notification.

If the granting authority does not receive observations or decides to pursue the procedure despite the
observations it has received, it will confirm the suspension (confirmation letter). Otherwise, it will
formally notify that the procedure is discontinued.

At the end of the suspension procedure, the granting authority will also inform the coordinator.
The suspension will take effect the day after the confirmation notification is sent.

If the conditions for resuming payments are met, the suspension will be lifted. The granting authority
will formally notify the beneficiary concerned (and the coordinator) and set the suspension end date.

During the suspension, no prefinancing will be paid to the beneficiaries concerned. For interim
payments, the periodic reports for all reporting periods except the last one (see Article 21) must
not contain any financial statements from the beneficiary concerned (or its affiliated entities). The
coordinator must include them in the next periodic report after the suspension is lifted or — if
suspension is not lifted before the end of the action — in the last periodic report.

ARTICLE 31 — GRANT AGREEMENT SUSPENSION

31.1 Consortium-requested GA suspension

31.1.1 Conditions and procedure
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The beneficiaries may request the suspension of the grant or any part of'it, if exceptional circumstances
— in particular force majeure (see Article 35) — make implementation impossible or excessively
difficult.

The coordinator must submit a request for amendment (see Article 39), with:
- the reasons why

- the date the suspension takes effect; this date may be before the date of the submission of the
amendment request and

- the expected date of resumption.
The suspension will take effect on the day specified in the amendment.

Once circumstances allow for implementation to resume, the coordinator must immediately request
another amendment of the Agreement to set the suspension end date, the resumption date (one day
after suspension end date), extend the duration and make other changes necessary to adapt the action
to the new situation (see Article 39) — unless the grant has been terminated (see Article 32). The
suspension will be lifted with effect from the suspension end date set out in the amendment. This date
may be before the date of the submission of the amendment request.

During the suspension, no prefinancing will be paid. Costs incurred or contributions for activities
implemented during grant suspension are not eligible (see Article 6.3).

31.2 EU-initiated GA suspension
31.2.1 Conditions
The granting authority may suspend the grant or any part of it, if:

(a) a beneficiary (or a person having powers of representation, decision-making or control, or
person essential for the award/implementation of the grant) has committed or is suspected of
having committed:

(1) substantial errors, irregularities or fraud or

(i) serious breach of obligations under this Agreement or during its award (including
improper implementation of the action, non-compliance with the call conditions,
submission of false information, failure to provide required information, breach of ethics
or security rules (if applicable), etc.), or

(b) a beneficiary (or a person having powers of representation, decision-making or control, or
person essential for the award/implementation of the grant) has committed — in other EU grants
awarded to it under similar conditions — systemic or recurrent errors, irregularities, fraud or
serious breach of obligations that have a material impact on this grant

(c) other:
(1) linked action issues: not applicable

(i) due to major delays, the objectives of the action risk to no longer be achieved
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31.2.2 Procedure

Before suspending the grant, the granting authority will send a pre-information letter to the
coordinator:

- formally notifying the intention to suspend the grant and the reasons why and
- requesting observations within 30 days of receiving notification.

If the granting authority does not receive observations or decides to pursue the procedure despite the
observations it has received, it will confirm the suspension (confirmation letter). Otherwise, it will
formally notify that the procedure is discontinued.

The suspension will take effect the day after the confirmation notification is sent (or on a later date
specified in the notification).

Once the conditions for resuming implementation of the action are met, the granting authority will
formally notify the coordinator a lifting of suspension letter, in which it will set the suspension
end date and invite the coordinator to request an amendment of the Agreement to set the resumption
date (one day after suspension end date), extend the duration and make other changes necessary to
adapt the action to the new situation (see Article 39) — unless the grant has been terminated (see
Article 32). The suspension will be lifted with effect from the suspension end date set out in the lifting
of suspension letter. This date may be before the date on which the letter is sent.

During the suspension, no prefinancing will be paid. Costs incurred or contributions for activities
implemented during suspension are not eligible (see Article 6.3).

The beneficiaries may not claim damages due to suspension by the granting authority (see Article 33).

Grant suspension does not affect the granting authority’s right to terminate the grant or a beneficiary
(see Article 32) or reduce the grant (see Article 28).

ARTICLE 32 — GRANT AGREEMENT OR BENEFICIARY TERMINATION

32.1 Consortium-requested GA termination
32.1.1 Conditions and procedure
The beneficiaries may request the termination of the grant.
The coordinator must submit a request for amendment (see Article 39), with:
- the reasons why
- the date the consortium ends work on the action (‘end of work date’) and

- the date the termination takes effect (‘termination date’); this date must be after the date of the
submission of the amendment request.

The termination will take effect on the termination date specified in the amendment.

If no reasons are given or if the granting authority considers the reasons do not justify termination,
it may consider the grant terminated improperly.
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32.1.2 Effects

The coordinator must — within 60 days from when termination takes effect — submit a periodic
report (for the open reporting period until termination).

The granting authority will calculate the final grant amount and final payment on the basis of the report
submitted and taking into account the costs incurred and contributions for activities implemented
before the end of work date (see Article 22). Costs relating to contracts due for execution only after
the end of work are not eligible.

If the granting authority does not receive the report within the deadline, only costs and contributions
which are included in an approved periodic report will be taken into account (no costs/contributions
if no periodic report was ever approved).

Improper termination may lead to a grant reduction (see Article 28).

After termination, the beneficiaries’ obligations (in particular Articles 13 (confidentiality and
security), 16 (IPR), 17 (communication, dissemination and visibility), 21 (reporting), 25 (checks,
reviews, audits and investigations), 26 (impact evaluation), 27 (rejections), 28 (grant reduction) and
42 (assignment of claims)) continue to apply.

32.2 Consortium-requested beneficiary termination
32.2.1 Conditions and procedure

The coordinator may request the termination of the participation of one or more beneficiaries, on
request of the beneficiary concerned or on behalf of the other beneficiaries.

The coordinator must submit a request for amendment (see Article 39), with:
- the reasons why

- the opinion of the beneficiary concerned (or proof that this opinion has been requested in
writing)

- the date the beneficiary ends work on the action (‘end of work date’)

- the date the termination takes effect (‘termination date’); this date must be after the date of the
submission of the amendment request.

If the termination concerns the coordinator and is done without its agreement, the amendment request
must be submitted by another beneficiary (acting on behalf of the consortium).

The termination will take effect on the termination date specified in the amendment.

If no information is given or if the granting authority considers that the reasons do not justify
termination, it may consider the beneficiary to have been terminated improperly.

32.2.2 Effects
The coordinator must — within 60 days from when termination takes effect — submit:

(1) areport on the distribution of payments to the beneficiary concerned
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(i) a termination report from the beneficiary concerned, for the open reporting period until
termination, containing an overview of the progress of the work, the financial statement,
the explanation on the use of resources, and, if applicable, the certificate on the financial
statement (CFS; see Articles 21 and 24.2 and Data Sheet, Point 4.3)

(i11)) a second request for amendment (see Article 39) with other amendments needed (e.g.
reallocation of the tasks and the estimated budget of the terminated beneficiary; addition of
a new beneficiary to replace the terminated beneficiary; change of coordinator, etc.).

The granting authority will calculate the amount due to the beneficiary on the basis of the report
submitted and taking into account the costs incurred and contributions for activities implemented
before the end of work date (see Article 22). Costs relating to contracts due for execution only after
the end of work are not eligible.

The information in the termination report must also be included in the periodic report for the next
reporting period (see Article 21).

If the granting authority does not receive the termination report within the deadline, only costs and
contributions which are included in an approved periodic report will be taken into account (no costs/
contributions if no periodic report was ever approved).

If the granting authority does not receive the report on the distribution of payments within the deadline,
it will consider that:

- the coordinator did not distribute any payment to the beneficiary concerned and that
- the beneficiary concerned must not repay any amount to the coordinator.

If the second request for amendment is accepted by the granting authority, the Agreement is amended
to introduce the necessary changes (see Article 39).

If the second request for amendment is rejected by the granting authority (because it calls into question
the decision awarding the grant or breaches the principle of equal treatment of applicants), the grant
may be terminated (see Article 32).

Improper termination may lead to a reduction of the grant (see Article 31) or grant termination (see
Article 32).

After termination, the concerned beneficiary’s obligations (in particular Articles 13 (confidentiality
and security), 16 (IPR), 17 (communication, dissemination and visibility), 21 (reporting), 25 (checks,
reviews, audits and investigations), 26 (impact evaluation), 27 (rejections), 28 (grant reduction) and
42 (assignment of claims)) continue to apply.

32.3 EU-initiated GA or beneficiary termination

32.3.1 Conditions

The granting authority may terminate the grant or the participation of one or more beneficiaries, if:
(a) one or more beneficiaries do not accede to the Agreement (see Article 40)

(b) a change to the action or the legal, financial, technical, organisational or ownership situation
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of a beneficiary is likely to substantially affect the implementation of the action or calls into
question the decision to award the grant (including changes linked to one of the exclusion
grounds listed in the declaration of honour)

(c) following termination of one or more beneficiaries, the necessary changes to the Agreement
(and their impact on the action) would call into question the decision awarding the grant or
breach the principle of equal treatment of applicants

(d) implementation of the action has become impossible or the changes necessary for its
continuation would call into question the decision awarding the grant or breach the principle
of equal treatment of applicants

(e) a beneficiary (or person with unlimited liability for its debts) is subject to bankruptcy
proceedings or similar (including insolvency, winding-up, administration by a liquidator or
court, arrangement with creditors, suspension of business activities, etc.)

(f) a beneficiary (or person with unlimited liability for its debts) is in breach of social security
or tax obligations

(g) abeneficiary (or person having powers of representation, decision-making or control, or person
essential for the award/implementation of the grant) has been found guilty of grave professional
misconduct

(h) abeneficiary (or person having powers of representation, decision-making or control, or person
essential for the award/implementation of the grant) has committed fraud, corruption, or is
involved in a criminal organisation, money laundering, terrorism-related crimes (including
terrorism financing), child labour or human trafficking

(1) abeneficiary (or person having powers of representation, decision-making or control, or person
essential for the award/implementation of the grant) was created under a different jurisdiction
with the intent to circumvent fiscal, social or other legal obligations in the country of origin
(or created another entity with this purpose)

(j) abeneficiary (or person having powers of representation, decision-making or control, or person
essential for the award/implementation of the grant) has committed:

(1) substantial errors, irregularities or fraud or

(i1) serious breach of obligations under this Agreement or during its award (including
improper implementation of the action, non-compliance with the call conditions,
submission of false information, failure to provide required information, breach of ethics
or security rules (if applicable), etc.)

(k) abeneficiary (or person having powers of representation, decision-making or control, or person
essential for the award/implementation of the grant) has committed — in other EU grants
awarded to it under similar conditions — systemic or recurrent errors, irregularities, fraud or
serious breach of obligations that have a material impact on this grant (extension of findings
from other grants to this grant; see Article 25)

(1) despite a specific request by the granting authority, a beneficiary does not request — through
the coordinator — an amendment to the Agreement to end the participation of one of its
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affiliated entities or associated partners that is in one of the situations under points (d), (f), (e),
(g), (h), (i) or (j) and to reallocate its tasks, or

(m) other:
(1) linked action issues: not applicable
(i1) due to major delays, the objectives of the action can no longer be achieved
32.3.2 Procedure

Before terminating the grant or participation of one or more beneficiaries, the granting authority will
send a pre-information letter to the coordinator or beneficiary concerned:

- formally notifying the intention to terminate and the reasons why and
- requesting observations within 30 days of receiving notification.

If the granting authority does not receive observations or decides to pursue the procedure despite
the observations it has received, it will confirm the termination and the date it will take effect
(confirmation letter). Otherwise, it will formally notify that the procedure is discontinued.

For beneficiary terminations, the granting authority will — at the end of the procedure — also inform
the coordinator.

The termination will take effect the day after the confirmation notification is sent (or on a later date
specified in the notification; ‘termination date”).

32.3.3 Effects
(a) for GA termination:

The coordinator must — within 60 days from when termination takes effect — submit a
periodic report (for the last open reporting period until termination).

The granting authority will calculate the final grant amount and final payment on the basis of
the report submitted and taking into account the costs incurred and contributions for activities
implemented before termination takes effect (see Article 22). Costs relating to contracts due
for execution only after termination are not eligible.

If the grant is terminated for breach of the obligation to submit reports, the coordinator may
not submit any report after termination.

If the granting authority does not receive the report within the deadline, only costs and
contributions which are included in an approved periodic report will be taken into account (no
costs/contributions if no periodic report was ever approved).

Termination does not affect the granting authority’s right to reduce the grant (see Article 28)
or to impose administrative sanctions (see Article 34).

The beneficiaries may not claim damages due to termination by the granting authority (see
Article 33).
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After termination, the beneficiaries’ obligations (in particular Articles 13 (confidentiality
and security), 16 (IPR), 17 (communication, dissemination and visibility), 21 (reporting), 25
(checks, reviews, audits and investigations), 26 (impact evaluation), 27 (rejections), 28 (grant
reduction) and 42 (assignment of claims)) continue to apply.

(b) for beneficiary termination:
The coordinator must — within 60 days from when termination takes effect — submit:
(i) areport on the distribution of payments to the beneficiary concerned

(i) a termination report from the beneficiary concerned, for the open reporting period
until termination, containing an overview of the progress of the work, the financial
statement, the explanation on the use of resources, and, if applicable, the certificate
on the financial statement (CFS; see Articles 21 and 24.2 and Data Sheet, Point 4.3)

(i11)) a request for amendment (see Article 39) with any amendments needed (e.g.
reallocation of the tasks and the estimated budget of the terminated beneficiary;
addition of a new beneficiary to replace the terminated beneficiary; change of
coordinator, etc.).

The granting authority will calculate the amount due to the beneficiary on the basis of the
report submitted and taking into account the costs incurred and contributions for activities
implemented before termination takes effect (see Article 22). Costs relating to contracts due
for execution only after termination are not eligible.

The information in the termination report must also be included in the periodic report for the
next reporting period (see Article 21).

If the granting authority does not receive the termination report within the deadline, only costs
and contributions included in an approved periodic report will be taken into account (no costs/
contributions if no periodic report was ever approved).

If the granting authority does not receive the report on the distribution of payments within the
deadline, it will consider that:

- the coordinator did not distribute any payment to the beneficiary concerned and that
- the beneficiary concerned must not repay any amount to the coordinator.

If the request for amendment is accepted by the granting authority, the Agreement is amended
to introduce the necessary changes (see Article 39).

If the request for amendment is rejected by the granting authority (because it calls into question
the decision awarding the grant or breaches the principle of equal treatment of applicants), the
grant may be terminated (see Article 32).

After termination, the concerned beneficiary’s obligations (in particular Articles 13
(confidentiality and security), 16 (IPR), 17 (communication, dissemination and visibility),
21 (reporting), 25 (checks, reviews, audits and investigations), 26 (impact evaluation), 27
(rejections), 28 (grant reduction) and 42 (assignment of claims)) continue to apply.
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SECTION 3 OTHER CONSEQUENCES: DAMAGES AND ADMINISTRATIVE
SANCTIONS

ARTICLE 33 — DAMAGES

33.1 Liability of the granting authority

The granting authority cannot be held liable for any damage caused to the beneficiaries or to third
parties as a consequence of the implementation of the Agreement, including for gross negligence.

The granting authority cannot be held liable for any damage caused by any of the beneficiaries or
other participants involved in the action, as a consequence of the implementation of the Agreement.

33.2 Liability of the beneficiaries

The beneficiaries must compensate the granting authority for any damage it sustains as a result of the
implementation of the action or because the action was not implemented in full compliance with the
Agreement, provided that it was caused by gross negligence or wilful act.

The liability does not extend to indirect or consequential losses or similar damage (such as loss of
profit, loss of revenue or loss of contracts), provided such damage was not caused by wilful act or
by a breach of confidentiality.

ARTICLE 34 — ADMINISTRATIVE SANCTIONS AND OTHER MEASURES

Nothing in this Agreement may be construed as preventing the adoption of administrative sanctions
(i.e. exclusion from EU award procedures and/or financial penalties) or other public law measures,
in addition or as an alternative to the contractual measures provided under this Agreement (see,
for instance, Articles 135 to 145 EU Financial Regulation 2018/1046 and Articles 4 and 7 of

Regulation 2988/95%).

SECTION 4 FORCE MAJEURE

ARTICLE 35 — FORCE MAJEURE

A party prevented by force majeure from fulfilling its obligations under the Agreement cannot be
considered in breach of them.

‘Force majeure’ means any situation or event that:
- prevents either party from fulfilling their obligations under the Agreement,
- was unforeseeable, exceptional situation and beyond the parties’ control,

- was not due to error or negligence on their part (or on the part of other participants involved
in the action), and

- proves to be inevitable in spite of exercising all due diligence.

22 Council Regulation (EC, Euratom) No 2988/95 of 18 December 1995 on the protection of the European Communities
financial interests (OJ L 312, 23.12.1995, p. 1).
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Any situation constituting force majeure must be formally notified to the other party without delay,
stating the nature, likely duration and foreseeable effects.

The parties must immediately take all the necessary steps to limit any damage due to force majeure
and do their best to resume implementation of the action as soon as possible.

CHAPTER 6 FINAL PROVISIONS

ARTICLE 36 — COMMUNICATION BETWEEN THE PARTIES

36.1 Forms and means of communication — Electronic management
EU grants are managed fully electronically through the EU Funding & Tenders Portal (‘Portal’).

All communications must be made electronically through the Portal, in accordance with the Portal
Terms and Conditions and using the forms and templates provided there (except if explicitly instructed
otherwise by the granting authority).

Communications must be made in writing and clearly identify the grant agreement (project number
and acronym).

Communications must be made by persons authorised according to the Portal Terms and Conditions.
For naming the authorised persons, each beneficiary must have designated — before the signature of
this Agreement — a ‘legal entity appointed representative (LEAR)’. The role and tasks of the LEAR
are stipulated in their appointment letter (see Portal Terms and Conditions).

If the electronic exchange system is temporarily unavailable, instructions will be given on the Portal.

36.2 Date of communication

The sending date for communications made through the Portal will be the date and time of sending,
as indicated by the time logs.

The receiving date for communications made through the Portal will be the date and time the
communication is accessed, as indicated by the time logs. Formal notifications that have not been
accessed within 10 days after sending, will be considered to have been accessed (see Portal Terms
and Conditions).

If a communication is exceptionally made on paper (by e-mail or postal service), general principles
apply (i.e. date of sending/receipt). Formal notifications by registered post with proof of delivery will
be considered to have been received either on the delivery date registered by the postal service or the
deadline for collection at the post office.

If the electronic exchange system is temporarily unavailable, the sending party cannot be considered
in breach of its obligation to send a communication within a specified deadline.

36.3 Addresses for communication

The Portal can be accessed via the Europa website.
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The address for paper communications to the granting authority (if exceptionally allowed) is the
official mailing address indicated on its website.

For beneficiaries, it is the legal address specified in the Portal Participant Register.

ARTICLE 37 — INTERPRETATION OF THE AGREEMENT

The provisions in the Data Sheet take precedence over the rest of the Terms and Conditions of the
Agreement.

Annex 5 takes precedence over the Terms and Conditions; the Terms and Conditions take precedence
over the Annexes other than Annex 5.

Annex 2 takes precedence over Annex 1.

ARTICLE 38 — CALCULATION OF PERIODS AND DEADLINES

In accordance with Regulation No 1182/71%, periods expressed in days, months or years are calculated
from the moment the triggering event occurs.

The day during which that event occurs is not considered as falling within the period.

‘Days’ means calendar days, not working days.

ARTICLE 39 — AMENDMENTS

39.1 Conditions

The Agreement may be amended, unless the amendment entails changes to the Agreement which
would call into question the decision awarding the grant or breach the principle of equal treatment
of applicants.

Amendments may be requested by any of the parties.

39.2 Procedure

The party requesting an amendment must submit a request for amendment signed directly in the Portal
Amendment tool.

The coordinator submits and receives requests for amendment on behalf of the beneficiaries (see
Annex 3). If a change of coordinator is requested without its agreement, the submission must be done
by another beneficiary (acting on behalf of the other beneficiaries).

The request for amendment must include:
- the reasons why

- the appropriate supporting documents and

23 Regulation (EEC, Euratom) No 1182/71 of the Council of 3 June 1971 determining the rules applicable to periods, dates
and time-limits (OJ L 124, 8/6/1971, p. 1).
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- for a change of coordinator without its agreement: the opinion of the coordinator (or proof that
this opinion has been requested in writing).

The granting authority may request additional information.

If the party receiving the request agrees, it must sign the amendment in the tool within 45 days of
receiving notification (or any additional information the granting authority has requested). If it does
not agree, it must formally notify its disagreement within the same deadline. The deadline may be
extended, if necessary for the assessment of the request. If no notification is received within the
deadline, the request is considered to have been rejected.

An amendment enters into force on the day of the signature of the receiving party.

An amendment takes effect on the date of entry into force or other date specified in the amendment.

ARTICLE 40 — ACCESSION AND ADDITION OF NEW BENEFICIARIES

40.1 Accession of the beneficiaries mentioned in the Preamble

The beneficiaries which are not coordinator must accede to the grant by signing the accession form
(see Annex 3) directly in the Portal Grant Preparation tool, within 30 days after the entry into force
of the Agreement (see Article 44).

They will assume the rights and obligations under the Agreement with effect from the date of its entry
into force (see Article 44).

If a beneficiary does not accede to the grant within the above deadline, the coordinator must — within
30 days — request an amendment (see Article 39) to terminate the beneficiary and make any changes
necessary to ensure proper implementation of the action. This does not affect the granting authority’s
right to terminate the grant (see Article 32).

40.2 Addition of new beneficiaries
In justified cases, the beneficiaries may request the addition of a new beneficiary.

For this purpose, the coordinator must submit a request for amendment in accordance with Article 39.
It must include an accession form (see Annex 3) signed by the new beneficiary directly in the Portal
Amendment tool.

New beneficiaries will assume the rights and obligations under the Agreement with effect from the
date of their accession specified in the accession form (see Annex 3).

Additions are also possible in mono-beneficiary grants.

ARTICLE 41 — TRANSFER OF THE AGREEMENT

In justified cases, the beneficiary of a mono-beneficiary grant may request the transfer of the grant to
a new beneficiary, provided that this would not call into question the decision awarding the grant or
breach the principle of equal treatment of applicants.

The beneficiary must submit a request for amendment (see Article 39), with
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- the reasons why

- the accession form (see Annex 3) signed by the new beneficiary directly in the Portal
Amendment tool and

- additional supporting documents (if required by the granting authority).

The new beneficiary will assume the rights and obligations under the Agreement with effect from the
date of accession specified in the accession form (see Annex 3).

ARTICLE 42 — ASSIGNMENTS OF CLAIMS FOR PAYMENT AGAINST THE
GRANTING AUTHORITY

The beneficiaries may not assign any of their claims for payment against the granting authority to
any third party, except if expressly approved in writing by the granting authority on the basis of a
reasoned, written request by the coordinator (on behalf of the beneficiary concerned).

If the granting authority has not accepted the assignment or if the terms of it are not observed, the
assignment will have no effect on it.

In no circumstances will an assignment release the beneficiaries from their obligations towards the
granting authority.

ARTICLE 43 — APPLICABLE LAW AND SETTLEMENT OF DISPUTES

43.1 Applicable law

The Agreement is governed by the applicable EU law, supplemented if necessary by the law of
Belgium.

Special rules may apply for beneficiaries which are international organisations (if any; see Data Sheet,
Point 5).

43.2 Dispute settlement

If a dispute concerns the interpretation, application or validity of the Agreement, the parties must bring
action before the EU General Court — or, on appeal, the EU Court of Justice — under Article 272
of the Treaty on the Functioning of the EU (TFEU).

For non-EU beneficiaries (if any), such disputes must be brought before the courts of Brussels,
Belgium — unless an international agreement provides for the enforceability of EU court judgements.

For beneficiaries with arbitration as special dispute settlement forum (if any; see Data Sheet, Point 5),
the dispute will — in the absence of an amicable settlement — be settled in accordance with the Rules
for Arbitration published on the Portal.

If a dispute concerns administrative sanctions, offsetting or an enforceable decision under Article 299
TFEU (see Articles 22 and 34), the beneficiaries must bring action before the General Court — or, on
appeal, the Court of Justice — under Article 263 TFEU.

For grants where the granting authority is an EU executive agency (see Preamble), actions against
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offsetting and enforceable decisions must be brought against the European Commission (not against
the granting authority; see also Article 22).

ARTICLE 44 — ENTRY INTO FORCE

The Agreement will enter into force on the day of signature by the granting authority or the
coordinator, depending on which is later.

SIGNATURES

For the coordinator For the granting authority
Thomas Doublic with ECAS id n006medu signed in the Participant Signed by Christian FAURE with ECAS id faurecn as an authorised
Portal on 14/10/2022 at 17:05:03 (transaction id Sigld-14655-XVE9oq representative on 14-10-2022 18:51:08 (transaction id Sigld-15015-4
Xx2MaxzhOHim7KcFwTYZ3lewB7UYMyBEVNmMOzgKMmbtépHqnpCgl X302ezRrkfB1BIdyOM6hs6)7WZ0eqzb8AIlrgAmMC4xRRmMIZG3)q5w
WBKRwhQhkvhtVxTIR5VFONAIpt7Fzm-yntOf97TTHqwrZm)3yrF4i-4q s9mwagmQeZIYLJ9c1yqCHmMJSgIK6tK3m-yntOf97TTHqwrZm)3yrF4i-
mO03sD7R0OzNzQEwtalLuCtC1h6jDbaVQ6Ur2FAgwe4MlirPzZNC6UIx4)) MXt4weBYQgzyTbMRzchNmUVWTSLBXv6cmI8DN3wsI48vi834rUzT
WIWOXPT857r)z)Sfhy3GT2x)zzgH90). Timestamp by third party at OtzzGNeXp7CB9cnjTbZ53dxfpB9eCfeSs50)
2022.10.14 18:05:11 CEST 2022.10.14 18:51:14 CEST
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DESCRIPTION OF THE ACTION (PART A)

COVER PAGE

Part A of the Description of the Action (DoA) must be completed directly on the Portal Grant Preparation screens.
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PROJECT SUMMARY

Project summary

Grant Preparation (General Information screen) — Provide an overall description of your project (including context and overall
objectives, planned activities and main achievements, and expected results and impacts (on target groups, change procedures,
capacities, innovation etc)). This summary should give readers a clear idea of what your project is about.

Use the project summary from your proposal.

The Seine-Escaut global project is one of the major transport infrastructure projects in the European Union. It aims to
bring together a network of 1,100 km of large-gauge inland waterways between the Seine basin and the Scheldt (Escaut)
and Maas basins in Belgium, in a bid to upgrade access for modern river convoys from 2,000 tons to more than 4,000
tons and to drive forward the modal shift in freight transport from the road towards the waterways.

The project, SEINE-ESCAUT 2.1, pursues activities undertaken since 2005 by the partners, in particular within the CEF
project SEINE-ESCAUT 2020 (CEF Action 2014-EU-TM-0373-M) and as described in the Commission Implementing
Decision (EU) 2019/1118.

Subsequent to the future opening of the Canal Seine-Nord Europe and the significant upgrades of the inland waterway
network across the border in France and Belgium, the number and size of the vessels on the Seine-Escaut large-gauge
network are expected to grow considerably. Today however, existing infrastructure and equipment limit the capacity of
the network and present a real risk to the continuity of navigation.

As a matter of fact, every tonne of freight transferred from road to water enables greenhouse gas emissions to be reduced
by 4 to 5 times, as well as energy consumption per tonne transported to be reduced by 4 times. Inland waterways are
thus a major lever in the fight against climate change and for energy sobriety.

Therefore, on the 1,100 km of the large-gauge network, the inland waterways and their infrastructure need to be
either modernised to ensure the reliability and the safety of the navigation or upgraded to accommodate larger vessels.
Moreover, to improve the reliability, fluidity, service offer and safety of navigation, systems of remote control will be
deployed on key infrastructures. Seine-Escaut tackles some major European, as well as regional and local, challenges:
it encourages low-carbon transport to suit future economic and commercial needs and boosts territorial continuity for
an area with more than 40 million inhabitants.

The project will be coordinated by the French Ministry for the Ecological Transition (MTE) and implemented by the
waterway managing authorities Voies Navigables de France (VNF), De Vlaamse Waterweg nv (DVW) and the Service
Public de Wallonie (SPW). In order to ensure a smooth coordination of the project, the Société du Canal Seine-Nord
Europe is an associated partner.

The overarching coordination of the project is overviewed by the Inter-Governmental Commission (IGC) with the
operational support of the Seine—Escaut European Economic Interest Grouping (EEIG).

SEINE-ESCAUT 2.1 is broken down into 9 work packages and links two countries: France and Belgium (the Walloon
Region and the Flemish Region).

- Work Package 01 includes horizontal activities carried out together by the beneficiaries.

- Work Package 02 includes studies in France (Nord Pas De Calais network) to plan the upgrade of the Dunkerque—
Scheldt axis, including the canal from Dunkerque to Valenciennes, the Escaut, and the Detile towards the Belgian border,
with the aim of gradually calibrating the canal to ECMT class Va (bidirectional) and class Vb (unidirectional), and
improving the navigation conditions.

- Work Package 03 includes works in France (Nord Pas De Calais network) to make the navigation safer and more
efficient on the Dunkerque-Scheldt axis through the calibration of the riverbanks, the deployment of remote control and
the lengthening of the Quesnoy-Sur-Deiile lock from 110m to 144m (Class Va+) as well as to improve cross-border
sections by upgrading section 1 of the Lys and finalising works on the Condé-Pommeroeul Canal.

- Work Package 04 includes studies in France (Seine Basin) to improve services to users on the Oise river through
the building of new parking for dangerous convoys, to obtain the environmental authorisation to launch works on the
Bray-Nogent section, to deploy remote control on the Upper Seine and the Lower Seine, to improve the reliability of
infrastructure on the Upper Seine by refurbishing 3 locks and 2 dams and to refurbish up to 10 locks and 4 dams on
the Lower Seine.

- Work Package 05 includes works in France (Seine Basin) to improve service to users through the building of
infrastructure to users and the deployment of signalling system on the Oise river, the Upper Seine and the Lower Seine,
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Project summary

Grant Preparation (General Information screen) — Provide an overall description of your project (including context and overall
objectives, planned activities and main achievements, and expected results and impacts (on target groups, change procedures,
capacities, innovation etc)). This summary should give readers a clear idea of what your project is about.

Use the project summary from your proposal.

to deploy remote control on the Oise river, the Upper Seine and Lower Seine, to upgrade under-bridge clearance on the
Lower Seine and to refurbish or modernise locks, dams and waterways on the Upper Seine and the Lower Seine, and to
improve the biodiversity on the Seine axis by creating a fishway on the Evry dam.

- Work Package 06 includes studies in Wallonia (Belgium) to support all tasks of the project and support the global
project with communication and coordination operations, to prepare works to upgrade the Walloon Backbone, to increase
the capacity and upgrade infrastructure on the Upper-Scheldt, to refurbish infrastructure on the Lys and to improve the
reliability of infrastructure on the Seneffe-Antwerp section.

- Work Package 07 includes works in Wallonia (Belgium) to upgrade infrastructure to ECMT Class Va on the Nimy-
Blaton-Péronnes canal, to improve crossing possibilities on the Sambre, to launch the deployment of remote control on
the Lower Sambre and the Seneffe-Antwerp section and to secure infrastructure on the Seneffe-Antwerp section.

- Work Package 08 includes studies in Flanders (Belgium) to upgrade the Lys to ECMT Class Vb (unidirectional) and
Va (bidirectional), to upgrade locks on the Upper-Scheldt, to improve connections to the maritime port of Zeebrugge, to
calibrate the canal Roeselare-Lys, to remove bottlenecks on the canal Bossuit-Kortrijk and to refurbish infrastructure on
the Seneffe-Antwerp section to ensure navigation of ECMT Class IV vessels.

- Work Package 09 includes works in Flanders (Belgium) to further upgrade the Lys to ECMT Class Vb (unidirectional)
and Va (bidirectional), to launch the upgrade of the canal Roeselare-Lys (to ECMT class Va) and to build bridges on the
Seneffe-Antwerp section, ensuring navigation of ECMT Class IV vessels.

The work packages will contribute to upgrading, modernising and refurbishing as needed the waterways of the Seine-
Escaut network in order to make them more accessible and reliable for inland navigation, in particular for large-gauge
vessels. They will also prepare subsequent phases required to complete the Seine-Escaut global project. When completed
in 2030, Seine-Escaut will be the largest large-gauge river network in Europe.

LIST OF PARTICIPANTS

PARTICIPANTS

Grant Preparation (Beneficiaries screen) — Enter the info.

Number | Role |Short name Legal name Country | PIC

1 COO |MTE MINISTERE DE LA TRANSITION ECOLOGIQUE | FR 996384874
2 BEN | VNF VOIES NAVIGABLES DE FRANCE FR 950775377
3 BEN | SPW MI SERVICE PUBLIC DE WALLONIE BE 999811884
4 BEN |DVW DE VLAAMSE WATERWEG BE 911860529
5 AP SCSNE SOCIETE DU CANAL SEINE NORD EUROPE FR 888502735
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LIST OF WORK PACKAGES

Work packages

Grant Preparation (Work Packages screen) — Enter the info.

Work Work Package name Lead Beneficiary Effort Start End Deliverables
Package No (Person- Month Month
Months)
WP1 Coordination and communication activities 1 - MTE 0.00 25 60| D1.1 — WPI - Interim Technical Reporting
to CINEA 1

D1.2 — WP1 - Completion of the integrated
management tasks of 2025

D1.3 — WPI - EEIG Annual progress report
2023

D1.4 — WPI - EEIG Annual progress report
2024

WP2 Studies in the Nord-Pas-De-Calais region 2 - VNF 0.00 13 72| D2.1 — T2.2 - Environmental authorisation
for the calibration of the Sensée river

D2.2 -T2.2 - ACT studies for the
calibration of the Sensée river

D2.3 -T2.3 - ACT studies and
environmental authorisation (one per area to
calibrate on the rest of the network)
D2.4-T2.4 - ACT studies and
Environmental authorisation for all turning
basins

D2.5 -T2.4 - ACT study and authorisation
for all waiting areas (up to 5)

D2.6 — T2.4 - ACT study and authorisation
for all lock garages (up to 8)

D2.7-T2.5 - Approved Preliminary studies
for the lengthening of the locks on the
Douai network

D2.8 — T2.6 - PRO studies for doubling the
Fontinette lock
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Work packages

Grant Preparation (Work Packages screen) — Enter the info.

Work
Package No

Work Package name

Lead Beneficiary

Effort
(Person-
Months)

Start
Month

End
Month

Deliverables

D2.9 — T2.6 - Environmental authorisation
to double up the Fontinette lock

D2.10 — T2.7 - Preliminary studies for
doubling/lengthening 3 locks on the
Dunkerque-Cuinchy section

D2.11 — T2.8 - Preliminary studies for
doubling/lengthening 6 (or 9) locks on the
Deule and Scheldt

D2.12 - T2.9 - Approved PRO studies for
the surface curve on the Fontinettes reach
D2.13 - T2.10 - Approved preliminary
studies to regenerate the downstream head
of the Fontinettes lock

WP3

Works in the Nord-Pas-De-Calais region

0.00

72

D3.1 - T3.1 - Commissioning of the remote
control on the Bauvin-Dunkerque axis.
Remote control is operational on all 20
locks of the Dunkerque-Scheldt axis

D3.2 — T3.2 - The riverbanks have been
calibrated on the Dunkerque-Scheldt axis
D3.3 — T3.2 - The Quesnoy-sur-Deile lock
is lengthened up to 143 m and all main
works have been completed

D3.4 - T3.4 - The Condé-Pommerceul canal
is fully landscaped

D3.5 - T3.4 - All sediment disposal sites are
dried out and landscaped

D3.6 — T3.5 - Section 1 of the Lys
Mitoyenne is deepened up to 4,50m

WP4

Studies on the Seine basin

2 - VNF

0.00

72

D4.1 — T4.2 - Parking convoys PRO studies
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Work packages

Grant Preparation (Work Packages screen) — Enter the info.

Work Work Package name Lead Beneficiary Effort Start End Deliverables
Package No (Person- Month Month
Months)

D4.2 — T4.3 - Remote control lower Seine
PRO studies

D4.3 — T4.4 - Refurbishment lock 1 at Notre
Dame de la Garenne PRO studies

D4.4 — T4.5 - Refurbishment Suresnes lock
3 PRO studies

D4.5 — T4.6 - Suresnes dam (barrages a
hausses) refurbishment AVP studies

D4.6 — T4.7 - Méricourt dam refurbishment
PRO studies completed

D4.7 — T4.8 - Lock refurbishment PRO
studies (1st lock site)

D4.8 — T4.8 - Lock refurbishment PRO
studies (2nd lock site)

D4.9 — T4.8 - Lock refurbishment PRO
studies (3rd lock site)

D4.10 — T4.8 - Lock refurbishment PRO
studies (4th lock site)

D4.11 — T4.8 - Lock refurbishment PRO
studies (5th lock site)

D4.12 — T4.9 - Port-Mort dam treatment of
the downstream erosion pit EP studies
D4.13 — T3.10 - Reliability of the water line
for the reach of Andresy-Denouval PRO
studies

D4.14 — T3.11 - PRO studies pertaining
remote control upstream Seine

D4.15 — T4.12 - Bray Nogent environmental
authorisation

D4.16 — T4.13 - PRO studies for Livon dam
refurbishment
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Work packages

Grant Preparation (Work Packages screen) — Enter the info.

Work Work Package name Lead Beneficiary Effort Start End Deliverables
Package No (Person- Month Month
Months)

D4.17 — T4.14 - PRO studies pertaining to
the refurbishment of the Evry main Lock
D4.18 — T4.15 - PRO studies pertaining to
the refurbishment of the Port a I’ Anglais

dam
D4.19 — T4.16 - PRO studies for the
upgrade of Ablon Lock

D4.20 — T4.17 - Environmental
authorisation request submitted for the
refurbishment of the Vigneux Lock

WP5 Works on the Seine basin 2 - VNF 0.00 25 72| D5.1 —T5.1 - Remote control Oise works
completed (3 locks equipped, all sites
connected to optic fiber)

D5.2 — T5.2 - Lower Seine remote control
works completed (1 operational remote
control center, 3 locks equipped, all sites
connected to optic fiber)

D5.3 — T5.3 - All works for user services
completed

D5.4 — T5.4 - Méricourt locks 1 and 2
refurbished

D5.5 - T5.5 - New Amfreville overpass
built and in service

D5.6 — T5.6 - Port-Mort dam modernised
D5.7 - T5.7 - Poses dam refurbished

D5.8 — T5.8 - Suresnes gated dam (barrages
a vannes) modernised

D5.9 — T5.9 - Croissy dike refurbished
D5.10 — T5.10 - Suresnes Lock 1, Chatoux
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Work packages

Grant Preparation (Work Packages screen) — Enter the info.

Work Work Package name Lead Beneficiary Effort Start End Deliverables
Package No (Person- Month Month
Months)

Lock, Andrésy Lock and Notre Dame de la
Garenne Lock 3 and 4 refurbished

D5.11 — T5.11 - Upstream Seine remote
control works completed (1 operational
remote control center and 5 locks equipped
and all site connected to optic fiber)

D5.12 — T5.12 - 2 boathouses refurbished to
improve user services

D5.13 — T5.13 - Beaulieu dam refurbished
D5.14 — T5.14 - Champagne lock 2
refurbished

D5.15 - T5.15 - Evry main Lock
refurbished

D5.16 — T5.16 - Port a I’ Anglais dam
refurbished

D5.17 — T5.17 - Ablon lock deepened and
possibly lengthened

D5.18 — T5.18 - Evry fishway built and in
service

WP6 Studies in Wallonia 3 - SPW MI 0.00 1 72| D6.1 — T6.2 - Final report of the updated
Strategic Environmental Assessment

D6.2 — T6.2 - Final report of the navigation
and trajectography studies

D6.3 — T6.3 - Final report of geotechnical
studies for the Sambre section

D6.4 — T6.3 - Technical specifications for
the procurement of the works for a quay in
Tertre

D6.5 — T6.4 - Technical specifications
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Work packages

Grant Preparation (Work Packages screen) — Enter the info.

Work Work Package name Lead Beneficiary Effort Start End Deliverables
Package No (Person- Month Month
Months)

for the procurement of the works for the
doubling of the locks of Hérinnes and Kain
D6.6 — T6.5 - Technical specifications for
the procurement of the works to upgrade the
weir Comines

D6.7 — T6.6 - Technical specifications

for the procurement of the works for the
upgrade of the Ittre site

WP7 Works in Wallonia 3 - SPW MI 0.00 1 72| D7.1 = T7.1 - Nimy-Blaton-Péronnes
canal upgraded to ECMT class Va vetween
Pommeroeul and Nimy

D7.2 - T7.2 - Crossing area in Franiere
upgraded to ECMT Va class

D7.3 — T7.2 - Turning basin in Franiére
upgraded to ECMT class Va

D7.4 —T7.3 - Upgraded control equipment
of 8 sites on the lower Sambre to prepare
their remote control

D7.5 - T7.3 - Four physically secured sites
(out of to 8 sites) on the lower Sambre to
prepare their remote control : Salzinnes,
Floriffoux, Mornimont and Auvelais

D7.6 — T7.5 - Fully functional and upgraded
1st caisson of the Ronquiére Inclined plane

WP8 Studies in Flanders 4 -DVW 0.00 13 48 | D8.1 — T8.2 - Masterplan of watersystem
D8.2 — T8.2 - Economic evaluation tool
Transport Bis

D8.3 — T8.3 - Global studies Lys axis:
ecosystem services survey available
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Work packages

Grant Preparation (Work Packages screen) — Enter the info.

Work Work Package name Lead Beneficiary Effort Start End Deliverables
Package No (Person- Month Month
Months)

D8.4 — T8.3 - Global studies Lys axis:
traffic management model

D8.5 — T8.4 - Project studies Lys axis: EIA
calibration section 150

D8.6 — T8.4 - Project studies Lys axis:
permit application / tender documents
calibration works section 150

D8.7 — T8.5 - Reengineering existing locks
Upper-Scheldt — permit application and
procurement documents for reliability and
capacity works

D8.8 — T8.6 - PPP roadmap for the new
locks Upper-Scheldt

D8.9 — T8.8 - PPP roadmap for the new
lock Dampoort Bruges

D8.10 — T8.8 - Implementation plan
upgrading canal Ghent-Ostend

D8.11 — T8.8 - Permit application / tender
documents for the reconstruction of the
bridge Kruispoort I Bruges

D8.12 — T8.9 - Implementation plan
upgrade canal Roeselare-Lys

D8.13 — T8.10 - Implementation plan
upgrade canal Bossuit-Kortrijk

D8.14 — T8.11 - Implementation plan
modernisation Seneffe-Antwerp section

WP9 Works in Flanders 4 -DVW 0.00 1 69 | D9.1 — T9.1 - Calibration works for zone A
of section 140 completed
D9.2 — T9.1 - Calibration works for zone B
of section 140 completed
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Work packages

Grant Preparation (Work Packages screen) — Enter the info.

Work Work Package name Lead Beneficiary Effort Start End Deliverables
Package No (Person- Month Month
Months)

D9.3 — T9.2 - The cyclist bridge F422
Deinze is completed

D9.4 — T9.3 - The embankments at the
cyclist bridge in Menen are completed
D9.5 — T9.4 - The Lysbridge in
Ingelmunster is completed

D9.6 — T9.5 - The upgrade of the quay Zuid
at Izegem is completed

D9.7 — T9.5 - The upgrade of the quay
Vanden Avenne at Ooigem is completed
D9.8 — T9.5 - The upgrade of the turning
basin at Kachtem is completed

D9.9 — T9.6 - The Zuid bridge in Halle is
completed

D9.10 — T9.6 - The Driefonteinen bridge in
Sint-Pieters-Leeuw is completed
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Work package WP1 — Coordination and communication activities

Work Package Number WP1 Lead Beneficiary 1. MTE

Work Package Name Coordination and communication activities

Start Month 25 | End Month 60
Objectives

The objective of the work package is to ensure the coordination and communication of the Seine-Escaut global project
from 01/01/2023 to 31/12/2025.

This overarching coordination and communication work package is required by the cross-border dimension of the project
with dedicated governance structures. Belgium (the regions of Flanders and Wallonia) and France closely cooperate
within the framework of the Inter-Governmental Commission for the completion of the Seine — Escaut project which
has the operational support of the Seine —Escaut European Economic Interest Grouping (Seine-Escaut EEIG) gathering
Voies Navigables de France (VNF), the Société du Canal Seine-Nord Europe (SCSNE), the Service Public de Wallonie
(SPW) and De Vlaamse Waterweg nv (DVW).

THE INTER-GOVERNMENTAL COMMISSION

Since 2009, the main governance authority for the Seine-Escaut link has been the Seine-Escaut intergovernmental
commission (IGC) made up of the French, Walloon and Flemish governments. Its role is to monitor all the issues relating
to preparing and implementing the large-gauge Seine-Escaut inland waterway link, including the following in particular:
+ the coordination of the financing of the project, the coordination of the studies and the environmental procedures and
the timelines for the completion of the different sections of the trans-border section, in accordance with the opening
calendar of the different sections of the new inland waterway network.

« the conditions governing the standardisation of the prices practiced on the trans-border section, the study of the
collection conditions, and the associated distribution of the toll revenues.

« the conditions for the standardisation of the management of the traffic on the trans-border section, using inland
waterway information services in particular

In French law, the intergovernmental commission was established by an international agreement in the form of an
exchange of letters between the Government of the French Republic, the Government of the Flemish Region of Belgium,
and the Government of the Walloon Region of Belgium relating to the creation of an inter-governmental commission
for the preparation and implementation of the Seine-Escaut project, signed in Paris on 10 March 2009, in Jambes on
7 April 2009 and in Willebroek on 17 April 2009. In France, this agreement was published by decree no. 2009-1355
of 2 November 2009.

The IGC meets at least quarterly.

THE SEINE-ESCAUT EUROPEAN ECONOMIC INTEREST GROUPING

The Seine-Escaut European Economic Interest Grouping (EEIG) was formed in April 2010. It brings together the
waterway managing authorities Voies Navigables de France (VNF), the Société du Canal Seine Nord Europe, De Vlaamse
Waterweg nv (DVW), and the Service Public de Wallonie (SPW). The work of the EEIG has allowed, in particular, for
more in-depth socio-economic and pricing studies for the Seine-Escaut link. It contributes to preparations for meetings
of the intergovernmental commission with regard to:

* Respecting the fundamental functional objectives of the link (continuity of Va/Vb class) and provisional activity
schedules in view of the shared objective of commissioning the entire Seine-Escaut waterway link by 2030,

* coordinating schedules for study activities (environmental studies, administrative procedures) and works scheduled
by the Seine-Escaut project,

+ coordinating overall financing and monitoring the implementation of financing decisions granted by the European
Union,

« the conditions for the standardisation of the management of the traffic using inland waterway information services
in particular.

Description

This Work Package aims to conduct the global project management and dissemination activities from 01/01/2023 to
31/12/2025 in order to guarantee the successful implementation of the Project in compliance with the defined budget,
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schedule, and scope, as well as disseminating the common results and give adequate visibility to the EU financing. In
addition, the WP aims to coordinate the consortium through two specific structures: the Seine-Escaut intergovernmental
commission (IGC) and the Seine-Escaut European economic interest grouping (EEIG).

The Work Package will be led by the French Ministry for ecological transition (MTE) and will be carried out by all
beneficiaries as well as the Société du Canal Seine-Nord Europe (SCSNE) as Associated Partner.

The Work Package includes three tasks

TASK 01.01: COORDINATION OF THE GLOBAL PROJECT CONSORTIUM AND REPORTING

The Task covers all activities necessary to ensure a smooth and robust coordination of the cross-border Seine Escaut
global project. It includes especially the following:

IGC Activities

The IGC especially monitors all the issues relating to preparing and implementing the cross-border Seine-Escaut global
project, including the following in particular:

The coordination of the financing of the project, the coordination of the studies and the environmental procedures, and
the timelines for the completion of the different sections of the trans-border section, in accordance with the calendar
of the Project.

The IGC meets at least quarterly. In accordance with the 2019 EC Implementing decision, the European Coordinator
for the North Sea —Mediterranean Core Network Corridor and a representative of the Commission shall be invited to
participate as observers in the meetings of the Intergovernmental Commission at least biannually.

EEIG activities

The EEIG contributes, in particular, to preparations for meetings of the inter-governmental commission with regard to:
- coordinating schedules for studies and works

- coordinating and monitoring the implementation of the Grant Agreement

The EEIG meets monthly. In accordance with the 2019 EC Implementing decision, the European Coordinator for the
North Sea —Mediterranean Core Network Corridor and a representative of the Commission shall be invited to participate
as observers in the meetings of the EEIG at least three times a year.

Day-to-day coordination of the consortium:

- Ensure the overall project management and coordination among participants to implement the Grant Agreement
smoothly

- Ensure a smooth and regular communication with the responsible project team at CINEA

- Oversee risk management

Technical and financial reporting to CINEA

- Ensure the technical reporting in line with the CEF grant agreement.

- Ensure the financial reporting in line with the CEF Grant Agreement

- Ensure the financial management of the CEF grant within the project consortium.

Audit procedures:
- ensure internal and external audit procedures in line with the procedures of the Grant Agreement.

TASK 01.02: COMMUNICATION AND DISSEMINATION

The Task aims to carry out all communication and dissemination activities undertaken by the IGC and the EEIG. The
objectives are the following:

- Promote the benefit of the global project.

- Give visibility to the EU funding.

- Ensure a wide acceptance of the global project among the stakeholders

- Disseminate the results of the global project in relevant national and EU conferences and events and publish regular
updates on the advancement of the project on the participants’ websites.

TASK 01.03: INTERFACE BETWEEN VNF AND THE SCSNE

The Task aims to ensure the technical, financial, and legal interfaces with the Société du Canal Seine-Nord Europe
(SCSNE), in particular through the set of agreements elaborated to ensure the cooperation between Voies Navigables de
France (the future Canal SNE infrastructure manager) and SCSNE (the construction project company).
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Work package WP2 — Studies in the Nord-Pas-De-Calais region

Work Package Number WP2 Lead Beneficiary 2. VNF

Work Package Name Studies in the Nord-Pas-De-Calais region

Start Month 13 | End Month 72
Objectives

Following the future opening of the Canal Seine-Nord Europe and significant upgrades of the inland waterway network
across the border in Belgium, the traffic and size of vessels are expected to grow considerably on the Nord-Pas de Calais
(NPDC) high-gauge network in the coming years. The NPDC high-gauge network contains 240km of waterways, 19
locks (3 sites with two locks), 1 lock connecting the Dunkerque-Scheldt network to the canal du Nord to be equipped
with remote control, bridges with an under clearance of 5m25 and a draught of 3.5 m. The network is classified as ECMT
Class Va accommodating for vessels carrying between 1500 and 3000 tonnes but actually presents a number of problems
with regard to the safe and smooth navigation of Class Va vessels in both directions or Class Vb (one direction at a
time). The navigation of Class Vb vessels is currently not possible due to the length of locks which is limited to 144m
(compatible with Va+ vessels). In this general context, investments are planned in the short, medium and longer term as
part of the global cross-border Seine Escaut project for the gradual adaptation of the network according to the hierarchy
of needs and identification of the most beneficial solutions. The objective is to prepare the NPDC network to the general
boost in traffic and increased share of bigger vessels, including at a certain stage pushed convoys (Vb). The investments
are in line with Implementing Decision 2019/1118 (art. 2, measure e).

This work package addresses three specific areas of intervention as follows:

I. Improving the accessibility of the network to vessels (tasks 2.2, 2.3 and 2.9):
Tasks build on a set of exploratory studies carried out in the scope of SEINE-ESCAUT 2020 (activity 5f).

II. Improving the interface equipment (tasks 2.4):

The Task concerns the creation or adaptation of infrastructure and equipment such as turning basins, parking areas and
lock garages which are needed for the safety of waterway users and for optimal travel planning and management. Under
SEINE-ESCAUT 2020 (activity 5f), the following were achieved:

-Master Plans covering the 240 km of the Nord-Pas-de-Calais high-gauge network have been elaborated, on turning
basins, lock garages and waiting zones which identified areas where they would be required in the short, medium and
long term;

-Preliminary studies for a turning basin in the Valenciennes area (Scheldt river).

II1. Increasing the capacity and the reliability of locks (tasks 2.5, 2.6, 2.7, 2.8 and 2.10) in order to ensure their availability
as well as the fluidity of traffic (minimising waiting times):

Most of the 16 lock sites of the network have only one lock with a length of 144 metres. This limits capacity and presents
a high risk for the continuity of navigation. Depending on the physical and traffic characteristics of the sites, a decision
on the investment must be made consisting in either lengthening or doubling the sites, or both, and possibly in several
implementation stages. Exploratory studies have been carried out under SEINE-ESCAUT 2020 (activity Se) including
trajectory, traffic, socio-economic, feasibility studies to develop a strategy and identify the locks for which capacity
investments are most critical in the short term. These are being addressed in Tasks 2.5 (Douai locks), 2.6 (Fontinettes),
2.7 (Cuinchy) and 2.8 (locks on Deule and Scheldt). Task 2.10 concerns the reliability of the Fontinettes lock. In the
specific case of Fontinettes (task 2.6), preliminary studies have already been produced under SEINE-ESCAUT 2020.

Description

The Work Package aims to carry out studies to plan the upgrade of the Dunkerque — Scheldt axis, including the canal from
Dunkerque to Valenciennes, the Escaut, and the Detile towards the Belgian border, with the aim of gradually calibrating
the canal to ECMT class Va (bidirectional) and class Vb (unidirectional), and improving the navigation conditions.
The objective is to meet the expected traffic increase on the Nord-Pas-de-Calais (NPDC) waterway network and to
standardize its capacities.

The work package contains 10 tasks:
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TASK 2.1 — PROJECT MANAGEMENT AND COMMUNICATION concerns the management, coordination and
communication on all tasks in WP2 and WP3 from 01/01/2023 to 31/12/2026.

TASK 2.2 — STUDIES FOR THE CALIBRATION OF THE SENSEE RIVER

The Sensée river from Bouchain (PK 0.4) to Arleux (PK 14.7) will be the gateway from/to the Canal Seine-Nord Europe,
connecting it to the Scheldt in one direction, and to the Deule in the other direction. Once the canal will be operational,
traffic will increase significantly on the Sensee river and will face bottlenecks in specific sections where (i) the crossing
of class Va and Va+ vessels and (ii) the navigation of class Vb vessels (one direction at a time) will not be possible. The
task therefore aims to tackle the problematic areas by planning calibration works.

The task foresees preliminary, design (AVP/PRO) studies, the works contract award phase (ACT) and regulatory studies
for all the sections to be calibrated.

At the end of the project, the works tender procedure will be completed for the foreseen calibration works on the Sensée
river.

TASK 2.3 — OTHER STUDIES FOR THE CALIBRATION PLAN

As it is the case for the Sensée river (Task 2.2), other areas on the Nord-Pas de Calais high-gauge network have been
identified where navigation will be difficult for class Va, Va+ and Vb vessels, causing bottlenecks to form and traffic
to be hindered. This task foresees preliminary, design (AVP/PRO) studies, the works contract award phase (ACT) and
regulatory studies for some of the areas to calibrate.

TASK 2.4 — OPERATIONAL STUDIES ON TURNING BASINS, LOCK GARAGES AND WAITING ZONES

Task 2.4 foresees:

-Technical/design (EP, AVP, PRO) studies, the works contract award phase (ACT) and regulatory studies for up to
4 turning basins, two of these will be located in the Valenciennes area and in Béthune. In the specific case of the
Valenciennes area, studies start at the AVP phase.

- Technical/design (EP, AVP, PRO) studies, the works contract award phase (ACT) and regulatory studies for up to 5
waiting areas and up to 8 lock garages (including at the locks of Cuinchy, Grand Carré and Pont Malin). In the specific
case of Cuinchy and Grand Carré lock garages, studies start at the AVP phase (the preliminary study has already been
conducted under Seine-Escaut 2020).

TASK 2.5 - LENGTHENING OF THE LOCKS ON THE DOUAI NETWORK STUDIES

This task foresees a programme and a first level of preliminary studies on the lengthening of locks at 3 sites: Goeulzin,
Courchelettes and Douai located on the Sensée and Scarpe canals. Each site currently consists of two locks (144 m and
92 m long). These studies will determine the different options, their feasibility and costs as well as special measures to
foresee. They will contribute to defining the investment priorities for these locks.

TASK 2.6 — DOUBLING THE FONTINETTES LOCK

This lock is located on the canal of Neufossé, on the Dunkerque-Cuinchy section which allow the passage of vessels with
a gauge of 3000 t to/from the Grand Port Maritime of Dunkerque from/to other main sections of the NPDC network. This
lock requires priority intervention due to both its very long lockage duration (with a drop of 13,13m) and dysfunctionality
risks. To guarantee the reliability of the lock and reasonable waiting times, a second lock will be built at the site.

The Task aims to complete design (AVP, PRO), environmental and regulatory studies, and the works contract award
phase (ACT). The task will lead to the issuance of the environmental authorisation.

TASK 2.7 - DOUBLING/LENGTHENING OTHER DUNKERQUE - CUINCHY LOCKS

On the same Dunkerque-Cuinchy section as referred to above under Task 2.6, three other locks are located at Cuinchy,
Flandres and Holque-Watten and require a capacity upgrade. In particular, Cuinchy lock where traffic is expected to be
extremely high. The task aims to complete a first level of preliminary studies (EP) aiming to specify the feasibility, the
development scenarios, their financial evaluation and the conservation measures to be planned, in order to contribute to
the definition of the priorities of intervention on the locks on the Dunkerque- Cuinchy axis.

TASK 2.8 - DOUBLING/LENGTHENING LOCKS ON THE DEULE and SCHELDT
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This task aims to undertake programme and a first level of preliminary studies (EP) for a capacity upgrade of 9 locks,
three of which are located on the Deule waterway (Don, Grand Carré, Quesnoy sur Deiile) and the other six are on the
Scheldt (Pont Malin, Denain, Trith Saint Leger, Valenciennes, Bruay sur Escaut, Fresnes sur Escaut). The preliminary
studies (EP) aim to specify the feasibility, the development scenarios, their financial evaluation and the conservation
measures to be planned, in order to contribute to the definition of the priorities of intervention on the locks on the
Dunkerque-Cuinchy axis.

TASK 2.9 - MAKING THE SURFACE CURVE MORE MANAGEABLE ON THE FONTINETTES REACH

The Task aims to carry out preliminary, regulatory and design studies (EP, AVP, PRO) are foreseen in order to upgrade
the Fontinettes reach. This involves both improving the hydraulic operation of the current lock currently limited by
the Batavia buffer basin, and simplifying managing the downstream reach, its short length and the strong fall of the
lock which induces waves of intumescence. The Task pursues Activity 5.e) of SEINE-ESCAUT 2020 which covered
feasibility studies.

TASK 2.10 — RELIABILITY OF THE FONTINETTES LOCK

In parallel to tasks 2.6 and 2.9 which also address the Fontinettes lock, this task aims to improve the reliability of the
lock. The main issues concern the civil engineering of the downstream lock head which presents instability likely to
affect the operation of the structure. Exploratory studies have been conducted under SEINE-ESCAUT 2020 (activity 5e)
and on this basis Task 2.10 will conduct feasibility and preliminary studies (EP) necessary to confirm the feasibility of
the proposed solution, its costs and its impact on the operation of the service axis of the Port of Dunkerque.

Work package WP3 — Works in the Nord-Pas-De-Calais region

Work Package Number WP3 Lead Beneficiary 2. VNF

Work Package Name Works in the Nord-Pas-De-Calais region

Start Month 1| End Month 72
Objectives

Work Package 3 aims to increase the capacity and improve the navigation conditions of the Nord-Pas-de-Calais (NPDC)
waterway network which includes several waterways and cross-border links: the canal from Dunkerque to Valenciennes,
the Scheldt, and the Detile towards the Belgian border. This is necessary in the context of the global project Seine-Escaut
in order to meet the expected increase in traffic on the Nord-Pas-de-Calais network and to standardise its capacity.

Works will make the navigation safer and more efficient on the Dunkerque-Scheldt axis through the calibration of the
riverbanks, the deployment of remote control and the lengthening of the Quesnoy-Sur-Deiile lock from 110m to 144m
(Class Vat).

Works are foreseen on two cross-border links: the Lys Mitoyenne and the Condé-Pommerceul canal —connecting the
French network to the Belgian inland waterway network. Works on the Lys will upgrade Section 1 to allow navigation
of ECMT Va/Vb vessels (in line with the rest of the Lys). Works on the Condé-Pommerceul canal will be continued
under this Action in order to meet all the environmental requirements, following its re-opening in the scope of CEF
Action 2014-EU-TM-0373-M.

Description

Works foreseen in this work package have been planned or started under CEF Action 2014-EU-TM-0373-M (SEINE-
ESCAUT 2020). They are therefore not dependant on technical studies of work package 2 but are all managed and
monitored under task 2.1.

Work package 3 contributes to the gradual adaptation of the Nord-Pas de Calais high-gauge network in the context of
the global Seine Scheldt project.

It contains 5 tasks:

TASK 3.1- WORKS ON THE DUNKERQUE — SCHELDT AXIS : REMOTE CONTROL OF THE LOCKS
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The Task aims to establish the remote control of all the locks of the Dunkerque — Scheldt axis, in total 20. Dunkerque-
Scheldt axis connects port of Dunkerque with the Scheldt and the Walloon backbone, it also includes the Deule towards
Gent. This will enable the waterway manager to remotely control, maintain the locks and operate the waterway (traffic
management, water level management) and to open the locks for traffic for a longer period during the day and eventually
on a 24/7 basis.

To achieve this objective, a new organization of operation and maintenance based on the deployment of technical tools
(automation systems, interfaces) and a new working environment (establishment of 2 Remote Control Centers in Waziers
and Valenciennes) will be implemented. Each site will be able to operate all of the following infrastructure:

- locks on the Dunkerque Scheldt large gauge network (19 locks) and 1 intermediate gauge lock (Canal du Nord junction
at Palluel, which allows access to the port of Marquion);

- future canal Seine-Nord Europe infrastructure in Nord Pas De Calais which includes 5 large gauge locks, 1 intermediate
gauge lock (Canal du Nord junction), 1 canal bridge and the Houlette stocking basin.

Both remote control centers (Waziers and Valenciennes) will be interconnected and operated simultaneously, under the
direction of a unique chief operator located in Waziers. This site redundancy will thus prevent service interruptions that
may result from a various set of dysfunctions (such as power loss of a site, communication loss, major deterioration of
a remote control center).

This task builds on studies and works carried out under SEINE-ESCAUT 2020. Works included the construction of the
Waziers remote control centre and the deployment off all communication networks.

In order to implement remote control on the Dunkerque — Scheldt, the following works will include:

- deployment of digital systems

- deployment of automation systems

- installation of technical equipment on the locks

- installation of human/machine interfaces on the locks

- development and equipment of 2 Remote Control Centers (Waziers and Valenciennes) already built under previous
phases of the global project.

At the end of the project, remote control of the locks will be operational on the Dunkerque — Scheldt axis.

TASK 3.2- WORKS ON THE DUNKERQUE - SCHELDT AXIS : CALIBRATION OF THE RIVERBANKS

The Task aims to rebuild approximately 5,9 km of deteriorated river banks to ensure safe and secure navigation for Va/
Vb vessels at the following locations:

- on the Scheldt at Trith Saint Léger

- on the Detle at Courriéres, Les Ansereuilles and Pont & Vendin;

- on the Canal d’Aire at Douvrin, Isbergues, Montbernanchon and Beuvry;

- on the Canal de Neufossé at Racquinghem.

TASK 3.3- WORKS ON THE DUNKERQUE — SCHELDT AXIS : LENGTHENING OF QUESNOY-SUR-DEULE
LOCK

The Task aims to remove a bottleneck on the Deule near the Belgian border by lengthening the lock of Quesnoy sur Detile
from 110 m to 144m which is the current standard length of all locks on the Nord Pas-de-Calais large-gauge network
accommodating the passage of Va+ vessels. These works represent a first stage in investments to increase capacity at
this lock, further works are under study in Task 2.7.

Task 3.3 builds on preparatory works and testing, as well as on a first phase of works including the riverbank defences
around the lock, the construction of the lock garages and the associated environmental measures implemented under
Activity 13.c) of SEINE-ESCAUT 2020.

The main works for the lengthening of the lock to be carried out in this task include :

- Lengthening of the lock chamber (temporary infrastructure, foundations, guiding boom, civil engineering, automation
equipment, gate locks)

- Building of the fish pass

- Modernisation of the lock buildings

- Modernisation of the pumping station

- Completion of the central median

- Building of the access way.

At the end of the project, all works to lengthen the lock and ensure the continuity of water for fish with the construction
of a fish pass will be completed.
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TASK 3.4- WORKS ON THE CONDE-POMMEROEUL CANAL

The 6 km Condé-Pommerceul cross-border canal was closed to navigation in 1992 due to rapid silting phenomena. The
main works for its reopening in ECMT Va were carried out under Activity 13.b and 10.f of SEINE-ESCAUT 2020 on
the French and Belgian sides of the border. The Condé-Pommerceul provides an additional connection to the Belgian
waterway and in particular a short-cut to the Walloon backbone by linking the Scheldt in France directly to the Canal
du Centre in Belgium, thus without having to go through the Nimy-Blaton-Peronne canal and shortening the distance
by 29 km (from 40 to 11 km) and navigation time by 12 hours.

This operation requires very significant environmental measures to protect biodiversity and create extensive humid areas
(30ha).

Task 3.4 aims to carry out all the remaining works required by the DUP, the environmental authorizations for the canal
re-opening and the ICPE authorizations for the sediment and land management sites, they include:

- ecological landscaping,

- green corridors for fauna,

- pedestrian and cycling lanes

- finalization of river banks development, dredging works and the management of dredged and excavated material on
the authorized management sites.

- the coverage and final development of the sediment and land management sites according to the prescriptions of the
authorisations

At the end of the project, all works required as part of the canal reopening will be completed and all environmental
compensatory measures will be complied with: the canal area and disposal sites will be fully landscaped.

TASK 3.5- WORKS ON THE LYS: LYS MITOYENNE SECTION 1 DREDGING

The development of the cross-border Lys between Deulémont in France and Menin in Belgium is implemented in the
frame of an international agreement between France and Belgium. Its target is to allow navigation of Class Va (two-way)
and Vb (one-way) vessels with 3 layers of containers on the Lys. Under this agreement, Voies Navigables de France
develops Section 1 between Detlémont and Comines lock.

Phase 1 of the recalibration works foreseen in Section 1 have been carried out under Activity 6 of SEINE-ESCAUT
2020 and included the bank protection and waterway widening works at Deulémont (over approximately 5.6km).

Task 3.5 aims to carry out the remaining works on Section 1 which include:

- dredging to achieve 4.50m depth and 34 m width along 6 km

- The recovery of sediments and excavated soil, in particular the development of inert soil management sites in
Detilemont and the operation of the Wambrechies transit site.

- all the necessary environmental compensatory measures

At the end of the project, Section 1 of the cross-border Lys will be navigable in class Va and Vb, as foreseen for the
entire Lys mitoyenne (17km).

Work package WP4 — Studies on the Seine basin

Work Package Number WP4 Lead Beneficiary 2. VNF

Work Package Name Studies on the Seine basin

Start Month 1| End Month 72
Objectives

In the scope of the Seine-Escaut global project, the Seine Basin covers the Upper Seine from Nogent-sur-Seine to
Conflans, the Lower Seine from Conflans to Le Havre and the Oise river which connects the Seine to the canal Seine
Nord Europe.

I. Oise River

The Oise river connects the future canal Seine Nord Europe at Compiegne to the Seine at Conflans-Ste-Honorine (90
km). Between Compiegne (SNCF bridge) and the lock of Creil, the Oise river has a depth of only 3m insufficient to
allow the passage of class Vb vessels. Seine Escaut global project therefore aims to deepen this 42 km section of the
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Oise to 4-m as part of MAGEO (Mise au gabarit européen de I’Oise). This development is a key step in ensuring the
continuity of navigation between the Seine and the Scheldt basins as part of the global project.

The Work Package addresses specifically the following objective:

Improving services to users through the building of new parking for dangerous convoys in Task 4.2.

II. Upper Seine (entire section)

The Upper Seine from Nogent-sur-Seine to Conflans has a linear of ca. 180km. The 2021 socio-economic analysis
estimates that traffic is due to increase by 28%, which represents additional traffic of 2,6 bn tkm by 2035. The Upper
Seine consists in two sections:

1) Nogent-sur-Seine to Bray-sur-Seine (“Petite Seine™)

While river traffic on the large-gauge Seine has been growing strongly over the past ten years, the development of river
traffic has been slowed down on this part of the Upper Seine. By upgrading the 28.5 km from Nogent sur Seine to
Bray from ECMT Class 11l to ECMT Class Va, the global project will ensure continuity of the navigation Seine axis for
boats of 2,500 tons, from the ports of Le Havre and Rouen to Nogent-sur-Seine. By 2050, it is expected that traffic will
increase from 1,9 m t in 2014 to 6 m t in 2060. Under SEINE-ESCAUT 2020, the PRO studies were carried out and
the Declaration of Public Utility (DUP) was obtained.

Task 4.12 aims to undertake the environmental studies to obtain environmental authorisation.

2) Bray to Conflans-Sainte-Honorine (Large gauge Upper Seine)

The Upper Seine from Bray to Conflans-Sainte-Honorine enables navigation of ECMT Class Vb (Va in Paris). But
most of infrastructure on the section is old and requires heavy investment, some of it urgent where infrastructure is at
risk of collapsing. The objective of the global project is to ensure reliability and safety of navigation by refurbishing,
modernising, upgrading and building infrastructure as needed along the Upper Seine. Moreover, in order to improve
the level of service for 24/7 access and to improve services to users, the deployment of a remote control system of all
equipment (locks and dams) on the Upper Seine is necessary. Ultimately, the remote control system will be deployed on
all sections of the Seine Basin (Oise, Upper Seine and Lower Seine) and will be managed jointly.

Task 4.11 aims to deploy remote control on the Upper Seine whereas Tasks 4.13 to 4.17 aim to improve the reliability of
infrastructure on the Upper Seine by refurbishing locks (Evry, Ablon and Vigneux) and dams (Livon, Port a I’ Anglais)

III. Lower Seine from Conflans-Sainte-Honorine to Rouen

The Lower Seine (ca. 206 km) connects the Upper Seine, the Marne and the Oise to the international maritime ports of
Rouen and Le Havre with ECMT Class Vb. Therefore it is a gateway for international trade for the entire Seine Basin
economic area. In 2020, 14,9 m t were transported on the Lower Seine. The Cost-Benefit Analysis estimates that traffic
on the Lower Seine will increase by 6,4 m t by 2070 in the context of the completion of the project.

This requires ensuring reliability and safety of waterways. Indeed, some infrastructures are old and require heavy
investments. Moreover, in order to improve the level of service for 24/7 access, the deployment of a remote control
system of all equipment (locks and dams) on the Lower Seine is necessary. Ultimately, the remote control system will
be deployed on all section of the Seine Basin (Oise, Upper Seine and Lower Seine) and will be managed jointly.

Task 4.3 aims to implement remote control on the Lower Seine while Tasks 4.4 to 4.10 aim to refurbish up to 10 locks
and 4 dams.

Description

Work package 4 consists in 17 tasks covering studies and includes:

TASK 4.1 : PROJECT MANAGEMENT & COMMUNICATION

This task concerns (i) the management, coordination and dissemination of all tasks in WP4 and WPS5; (ii) the supervision
of studies and works including review and validation of all deliverables. The task will be implemented from 01/01/2023
to 31/12/2026.

TASK 4.2 — STUDIES ON THE OISE : PARKING OF CONVOYS

The task aims to undertake studies to prepare works for the creation a of a parking area dedicated to dangerous convoys
on each end of the MAGEO route (Creil to Compiégne), along which they cannot stop. These parking areas will be
necessary in the context of the MAGEO project and the commissioning of the Canal Seine Nord Europe.
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The task involves all the necessary technical studies to start works including preliminary design studies (EP), design
studies (AVP), project studies (PRO), assistance to the project management and regulatory studies, where applicable.
The Task will allow works to start in subsequent phases, contributing to the objective of upgrading the Oise river from
ECMT class Va to ECMT class Vb in the scope of MAGEO.

TASK 4.3 — STUDIES ON LOWER SEINE : remote control

The Task aims to carry out project (PRO) and regulatory studies to prepare the works for the implementation of the
installation of a remote-control system on locks along the entire course of the Lower Seine and the centralisation of the
water surface curve management. The Task will prepare all documentation necessary ie PRO studies on the locks, dams
and remote control centers to start the works in current and subsequent phases. This means:

-One PRO study per remote control center (Notre-Dame-de-la-Garenne and Andrésy) and

-A PRO study for each dam and lock of the Lower Seine as needed.

The Task pursues Activity 7.f) of SEINE-ESCAUT 2020 under which preliminary design (EP) and design studies (AVP)
will be completed for some locks and dams. In the scope of the SEINE-ESCAUT global project, the entire network of
the Seine Basin will be equipped with remote control.

TASK 4.4 - STUDIES ON LOWER SEINE : REFURBISHMENT OF LOCK 1 AT NOTRE DAME DE LA GARENNE

There are four locks at Notre Dame de la Garenne (NDLG): locks 3 and 4 are 185m-long and enable navigation of
ECMT Class Vb vessels; lock 1 is 141 m long and 17 m wide (12 m at gates level) and is located along the shore; lock
2 is 53.4m x 8m.

In order to cope with the increasing traffic demand, it is necessary to refurbish lock nr 1 of Notre Dame de la Garenne
(NDLG) in order to guarantee its reliability over the coming years. Works will concern replacing the doors and
their equipment, modernising the water supply valves, rehabilitating civil engineering, automating maneuvering and
modernising the control booth.

The Task aims to carry out the studies required to prepare all documentation necessary to launch these works including:
design studies (AVP), project studies (PRO), assistance to the project management and regulatory studies.

Preliminary design (EP) studies have been carried out in Activity 7.d) of SEINE-ESCAUT 2020.

TASK 4.5 — STUDIES ON LOWER SEINE : Refurbishment of lock 3 at Suresnes

This task aims to carry out studies necessary to prepare works including design studies (AVP), project studies (PRO),
assistance for tendering (ACT) and environmental studies in order to refurbish the civil engineering of Lock 3 at Suresnes
as well as the river bank. Works are necessary to ensure reliability of navigation and safety for the users in the context of
the upcoming augmentation of the traffic. Suresnes Lock 3 is 185 m long, 18 m wide and 5 m deep and enable navigation
of ECMT Class Vb vessels. The Task will result in all documentation necessary to launch works.

TASK 4.6 — STUDIES ON LOWER SEINE : Refurbishment (reconstruction) of the Suresnes fusegate dam (barrage
a hausses)

The Task aims to carry out preliminary design and diagnostics (EP and DIAG) and design (AVP) studies to prepare the
reconstruction of the old fusegate dam of Suresnes. Project (PRO) and regulatory, if necessary, studies and works will be
carried out in subsequent phases. The fusegate dam is one of the two dams at Suresnes. The Task will contribute to the
reliability of navigation conditions on the lower Seine where 7 dams are to be refurbished or modernised in the scope
of the global project. Under Activity 7. G) of SEINE-ESCAUT 2020 studies have been carried out on the gate dam of
Suresnes (barrage a vannes) as well as on 5 other dams on the lower Seine. The Task will result in the identification
of the best technical solution and a provisional planning and cost estimation to confirm the necessity and capacity to
launch works.

TASK 4.7 — STUDIES ON LOWER SEINE : Refurbishment of the Méricourt dam

The Task aims to carry out project studies (PRO) to prepare the works for the refurbishment of the Méricourt dam. The
Task pursues Activity 7. g) of SEINE-ESCAUT 2020 under which preliminary studies (EP) and design (AVP) were
foreseen. The Task will ensure the reliability and safety of navigation on the Seine by making the dam fit for the future
The Task will also contribute to improve environmental conditions on the Seine Basin and to comply with the Water
Law requirements.
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TASK 4.8 — STUDIES ON LOWER SEINE: Refurbishment of locks on the lower Seine

The Task aims to carry out studies before works to refurbish locks on the lower Seine. The objective is to ensure the
safety and reliability of the navigation. The Task will cover studies on one site per year (Locks 1 and 2 at Suresnes;
Lock at Chatou; Locks 1 and 2 at Andrésy; Locks 3 and 4 at Notre Dame de la Garenne; main Lock at Amfreville). It
will result in all documentation necessary to launch the works. Works are necessary due to the age of the locks. Despite
regular and sound maintenance by VNF, locks deteriorate due to environmental conditions and operations. The Task will
ensure the long-term resilience of the infrastructure. The Task is complementary to studies and works to ensure the in-
depth refurbishment of locks under SEINE-ESCAUT 2020 as well as to tasks 4.4 and 4.5 for the in-depth refurbishment
of NDLG locks 1&2 and Suresnes lock 3.

TASK 4.9 — STUDIES ON LOWER SEINE: Refurbishment of the downstream erosion pit in the Port-Mort dam

The Task aims to carry out preliminary design (EP) design (AVP) and project (PRO) studies necessary to prepare
subsequent studies and works for the refurbishment of the downstream erosion pit of the Port-Mort Dam, which currently
represents a risk for navigation, especially in periods of floods Urgent works have been carried out on the downstream
and upstream pits in 2019-2020 but these were insufficient, the downstream pit requires an in-depth refurbishment.

TASK 4.10 — STUDIES ON LOWER SEINE: Reliability of the water line for the reach of Andrésy- Denouval

The reach is held by two dams at Andrésy and Denouval. The latter dam is in very poor condition and poses a risk for
the water line in this section. The task aims to make a precise diagnosis of the state of Denouval dam and to determine
the necessary intervention. The following studies will be carried out to launch the necessary works: preliminary studies
(EP), design (AVP) and project (PRO) studies.

TASK 4.11 — STUDIES ON THE UPPER SEINE: Deployment of the remote control on the Upstream Seine

The overall objective is to deploy remote control on locks and dams along the entire course of the Upper Seine. This
Task will prepare all documentation necessary to start the remote control deployment works in subsequent phases for:
-Joinville control center and

- 6 locks and 3 dams located at 3 sites (Port a I’ Anglais, Evry et Ablon-Vigneux).

Under SEINE-ESCAUT 2020 14( e ), studies for remote control of the other 5 sites out of 8 sites have already been
carried out (9 locks and 5 dams at Coudray, Vives-Eaux, La Cave, Champagne, Varennes and the remote control centre
at Vives-Eaux).

As aresult, the studies for the deployment of remote control on the whole Upper Seine will be completed.

TASK 4.12 — STUDIES ON THE UPPER SEINE: Bray-Nogent regulatory studies

The Task concerns the upgrade of a 27km section of the Petite Seine between Bray-sur-Seine and Nogent-sur-Seine (from
class III to Va, 2500T). It aims to carry out all environmental and hydraulic studies required to request environmental
authorisations for the works. The Task pursues Activity 14. A) of SEINE-ESCAUT 2020 under which the Declaration
of Public Authority was obtained and project studies (PRO) will be completed. The Task will result in the authorisation
to carry out the works.

TASK 4.13 — STUDIES ON THE UPPER SEINE: Refurbishment (reconstruction) of the Livon dam

The Livon dam is old, hand operated and requires reconstruction to prevent potential failure and the interruption of
navigation.

The Task aims to carry out all environmental, hydraulic and project (PRO) studies necessary to obtain the administrative
authorisation for the reconstruction and automation on the manual dam of Livon.

The Task pursues Activity 14. B) of SEINE-ESCAUT 2020 under which preliminary (EP) and design (AVP) studies will
be completed. The Task contributes to the objective of improving navigation conditions on the upper Seine through the
modernisation or refurbishment of ageing infrastructure (locks and dams). This will ensure a more reliable service of
locks and management of the surface curve and lower the risk of stopping navigation on this navigation route.

TASK 4.14 — STUDIES ON THE UPPER SEINE: Refurbishment of the Evry main lock

The Task concerns the refurbishment of Evry Lock 1 which is 180 m long, 16 m wide and 3,20 m deep (ECMT Class
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Va) and is used by 13,000 vessels per year transporting 7 m tonnes of freight. The Task aims to carry out additional
technical studies as well as the (AVP and PRO) design studies to prepare refurbishment works on the airlock and the
downstream banks on the left side.

The Task will result in all documentation necessary to launch the works.

The refurbishment of Evry’s secondary lock (145 m long, 16 m wide and 3,20 m deep) was foreseen under SEINE-
ESCAUT 2020.

TASK 4.15 — STUDIES ON THE UPPER SEINE: Refurbishment of the Port a I’ Anglais dam

The Task aims to carry out design (AVP) and project (PRO) studies necessary to prepare the required documentation to
launch the refurbishment works at the Port a I’ Anglais dam covered by Task 5.16. These works contribute to improving
the navigability conditions on the Upper Seine through the modernisation or refurbishment of ageing infrastructure (locks
and dams). This will ensure a more reliable service of locks and management of the surface curve and lower the risk
of stopping navigation on this navigation route.

TASK 4.16 — STUDIES ON THE UPPER SEINE: Upgrade of the Ablon Lock

The task aims to plan the works for upgrading the Ablon lock from 172m x 12,6m x 2.20m to 180m x 16m x 3.20
so as to accommodate class Va vessels. The upgraded lock will ensure the continuity of navigation at this site should
the other (Vigneux, class Va) lock fail or need maintenance. The Task includes preliminary (EP), design (AVP), project
(PRO) and tender (ACT) studies. The Task will result in all documentation required to launch works (partly or fully
covered by Task 5.17).

TASK 4.17 — STUDIES ON THE UPPER SEINE: Refurbishment of the Vigneux lock

The Task aims to carry out design (AVP), project (PRO) and environmental studies for the refurbishment of the Vigneux
lock which faces a short-term risk of collapse despite regular maintenance and needs to be refurbished soon after the
end of works at Ablon (foreseen in Task 5.17) in a subsequent phase of the global project. Works will be implemented
in subsequent phases. The Task will result in all documentation necessary to request the environmental authorisation
and launch works.

Work package WPS — Works on the Seine basin

Work Package Number WP5 Lead Beneficiary 2. VNF

Work Package Name Works on the Seine basin

Start Month 25 | End Month 72
Objectives

In the scope of the Seine-Escaut global project, the Seine Basin covers the upper Seine from Nogent-sur-Seine to
Conflans-Saint-Honorine, the lower Seine from Conflans to Le Havre and the Oise river which connects the Seine to
the canal Seine Nord Europe.

The Work Package addresses specifically the following objectives:

1)Deployment of remote control with installation of video, audio and automation equipment; connection to optic fiber;
building/equipping of remote control centres and modernising safety and security equipment. The objective is to control
remotely all locks and dams of the Seine basin from different control centres. The following tasks contribute to achieving
it:

- dedicated remote control tasks 5.1 (Oise), 5.2 (Lower Seine), 5.11 (Upper Seine) as well as through

- tasks dedicated to the modernisation of individual dams and locks: 5.4 (Méricourt lock nr 2); 5.6 (Port-mort dam); 5.8
(Suresnes dam), 5.13 (Beaulieu dam)

2)Improved services to users through the building of infrastructure to users (footbridge, boathouses, docks) and the
deployment of signaling system. The improvement of services to users is a continuous effort as new needs are raised
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by users over time and linked with the increased traffic. The following tasks aim to improve services to users: Task 5.3
(Lower Seine) and 5.12 (Upper Seine)

3)Reliability and safety of navigation on the Seine Basin through the refurbishment, modernisation or upgrade of
infrastructure. Specifically:

- Upgrading bridge under-clearance on the Lower Seine (Task 5.5) and lock capacity (5.17)

- Refurbishment and/or modernisation of locks, dams and the waterway on the Lower Seine (Tasks 5.4, 5.6, 5.7, 5.8,
5.9, 5.10) and on the Upper Seine (5.13, 5.14, 5.15, 5.16, 5.18)

Description

Work Package 5 covers all works to be carried out under this Grant Agreement on the Seine Basin. It contains 18 tasks:

TASK 5.1 - WORKS ON THE OISE: OISE REMOTE CONTROL

The objective is to deploy remote-control system on locks along the entire course of the Oise (7 sites in total) and to
centralise the water surface curve management.

Works concern the Lower Oise and include

- Installation of video, audio and automation equipment in 6 locks and 3 dams situated at 3 sites (Boran, Isle Adam and
Pontoise) in order to ensure security and safety on the sites which will no longer be manned permanently.

- Connection of all 3 sites to the optic fiber.

Works for equipping the Upper OISE sites (itinerary MAGEO from Compiégne to Creil) have already been completed
outside the scope of CEF projects. The remaining works consist in connecting these sites to optic fibre.

At the end of this task, all locks and dams of the Lower Oise will be equipped and connected to the optic fiber network.
The remaining works for the commissioning of remote control on the Lower Oise will consist in the construction
and equipment of the remote control center of Andrésy / Conflans-Sainte-Honorine (which will control Lower Oise
infrastructure), to be carried out and commissioned in a subsequent phase of the global project.

TASK 5.2 — WORKS ON THE LOWER SEINE: remote control on the lower Seine

The Task aims to carry out works to install a remote-control system on locks and dams along the entire course of the
Lower Seine. It builds on studies carried out under Activity 7. f) of SEINE-ESCAUT 2020 and under Task 4.2.

Works include

- Building of 1 out of 2 remote control center in Notre Dame de la Garenne. The second remote control center will be
built at Andrésy / Conflans-Sainte-Honorine in subsequent phases. The task covers all civil engineering and equipment
(electricity, water, digital installation).

- Installation of video, audio and automation equipment on 13 locks (3 locks at Suresnes, 2 locks at Andrésy, 1 lock at
Chatou, 1 lock at Bougival, 2 locks at Méricourt, 2 locks at Notre-Dame-de-la-Garenne and 2 locks at Amfreville);

- Installation of video, audio and automation equipment on 7 dams (Suresnes, Chatou, Bougival, Andrésy, Méricourt,
Port Mort, Poses) necessary for unmanned operations.

- Connection of all sites to the optic fiber

The Task will result in the equipment and connection of all locks and dams along the Lower Seine. Commissioning of
the remote control will be done during the current phase (2024) for the locks and dams operated by the remote control
center of Notre-Dame-de-la-Garenne (between Méricourt and Amfreville).

Remote control of locks and dams located between Suresnes and Andrésy on the Lower Seine, and between Boran and
Pontoise on the Lower Oise, will be commissioned in a subsequent phase after completion of the remote control center
of Andrésy / Conflans-Sainte-Honorine.

TASK 5.3 — WORKS ON THE LOWER SEINE : USER SERVICES

The Task consists in rehabilitation works of existing garages, modernisation of quays and signposting on the lower Seine.
It consists in the refurbishment of public docks including the Bonniéres-sur-Seine dock and the increase in the parking
offer for commercial navigation.

It pursues Activity 8. d) of SEINE-ESCAUT 2020 in which the following operations have been completed: - completion
of the signalling work of the maritime reach, replacement of the footbridge at Amfreville-sous-les-Monts, creation of
boathouses (Gennevilliers), recovery of the signalling of the Chatou/Bougival and Suresnes reaches, recovery of the
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sheet piling stringers in Conflans-Sainte-Honorine, signalling of the Amfreville, Notre-Dame de la Garenne and Andrésy
reaches, extension of the Triel sur Seine boathouse and work on the docks of Bonniéres.

Further works will be needed in subsequent phases for the refurbishment of the signalling system, of quays and walls
and of boathouses.

TASK 5.4 — WORKS ON THE LOWER SEINE : modernisation of the Méricourt lock n°® 2

This task continues upgrade and modernisation works at Méricourt, a very busy lock site with three airlocks. Works
already completed under 2014-EU-TM-0373-M include the lengthening (from 160 to 185 metre) and renovation of lock
nr 1, renovation of the wall between lock nr 1 and lock nr 2, building of the lock control booth refurbishment of the
lifting gate and installation of automation systems.

The main works to be carried out in this task concern lock nr 2 (185m x 12m x 4.50m) and include :

- renewal of the gates,

- renovation of the walls

- installation of video, audio and automation systems.

Additionally, the remaining works for the modernisation of lock 1 will be carried out, they consist in building the
definitive wall.

At the end of the project, Méricourt will have two refurbished and modernised class Vb locks, thus providing a very
reliable service for the years to come to waterway users.

TASK 5.5 — WORKS ON THE LOWER SEINE: Amfreville overpass

The current height of the bridge, owned by the Department of the Eure, authorizes the passage of ships receiving up to
3 levels of containers maximum. The Task aims to increase the river gauge to 4 levels of containers, as for all the other
bridges along the lower Seine until the Gennevilliers port. The works include:

- Removal of the existing bridge of 210 m length

- Building of the new bridge to increase the river gauge to 4 levels of containers.

At the end of the project, the underclearance will be at least 9.10m under all bridges between ports of Gennevilliers
and Le Havre.

TASK 5.6 — WORKS ON THE LOWER SEINE: modernisation of the Port-Mort dam

The Task consists in the second phase of works, including works on passes. Under SEINE-ESCAUT 2020 the following
works were completed: treatment of the upstream erosion pit; renovation of the wall system; rehabilitation of the bank
protection on the right bank and refurbishment of the interior of the cabin 6.

In this Task, the following works will be implemented:

- Modernisation of the 6 passes

- Modernisation of equipment necessary to operate the dam (winches, cylinders, hydraulic system to operate valves)

- Replacement of the electric system

- Replacement of the control system

- Modernisation of access to technical equipment, including the vent system.

It will result in a fully efficient, resilient, modern and remote controlled dam.

TASK 5.7 — WORKS ON THE LOWER SEINE : Refurbishment of the Poses dam

Under 2014-EU-TM-0373-M the following works were completed: treatment of the erosion pit, closing and renovating
channel nr 1 and 3 (including installation of an overpass).

The Task consists in the second and third phases of works, including replacement of metal bridge over passes 4, 5, 6
and 7, civil engineering works consisting in injection of materials in the foundations to refurbish them, automation and
electrical works in prevision of the remote control.

It will result in a fully efficient, resilient, modern and remote controlled dam.

TASK 5.8 — WORKS ON THE LOWER SEINE: modernisation of the Gated dam (barrage a vannes) in Suresnes
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Under SEINE-ESCAUT 2020 the following works were completed: 50% of works including the dam automation works
and the works of renovation of the operating devices. The Task aims to complete all remaining works to upgrade the
gated dam in Suresnes. These works include:

- Replacement of the gates and their operating devices

- Upgrade of the electrical system

- Installation of a video surveillance system to ensure the safety and security on the site where permanent personnel
presence will not be necessary.

As a result, the gated dam will be fully operational, efficient and resilient and remote controlled. It will ensure a good
hydraulic management downstream and ensure reliability of the navigation, especially during flood and drought periods.

TASK 5.9 — WORKS ON THE LOWER SEINE : Refurbishment of the Croissy dike

The Croissy dike (680m) was built in the 18th century and has been weakened by erosion over the last centuries, despite
regular maintenance works. Activity 8.c) of SEINE-ESCAUT 2020 foresees the reinforcement works over a third of the
dyke. This task will complete the works and reinforce approximately 450m (2nd and 3rd phases of works).

Each phase represents about a third of the linear section and requires the following works:

- Land clearing

- Installation of rocks

- Building of embankments

- Tree planting

As a result, the dike will be fully refurbished, strengthened and able to cope with the impact of navigation and climate
on water flows.

TASK 5.10 —- WORKS ON THE LOWER SEINE : Refurbishment and modernisation of the locks on the lower Seine

The Task aims to carry out works to refurbish locks on the Lower Seine. The objective is to ensure the safety and
reliability of the navigation. Works are necessary due to the age of the locks. Despite regular and sound maintenance
by the waterway manager, locks deteriorate due to environmental conditions and operations. The Task will ensure the
long-term resilience of the infrastructure.

The Task will cover refurbishment works to be determined in the scope of studies to be undertaken in Task 4.8. One
site will be refurbished per year (2023: Lock 1 at Suresnes ; 2024: Lock at Chatou ; 2025 : Lock at Andrésy ; 2026:
Locks 3 and 4 at Notre Dame de la Garenne).

At the end of the project, the reliability of this route will be considerably improved thanks to the intervention on the
most urgent issues and critical locks for navigation.

TASK 5.11 — WORKS ON THE UPPER SEINE: REMOTE CONTROL

The Task aims to carry out works to install a remote-control system on locks along the entire course of the Upper Seine.
Remote control will increase reliability and safety on the Upper Seine and enable 24/7 services. It builds on studies
carried out under SEINE-ESCAUT 2020 and Task 4.12.

Works include

- Development of 1 out of 2 remote control centers in an existing building (Vives-Eaux). The second remote control
center will be built at Joinville in subsequent phases. This task covers all civil engineering and equipment (electricity,
water, digital installation and equipment).

- Installation of video, audio and automation equipment on 9 locks at 5 sites (Varennes, 2 at Champagne, 2 at La Cave,
2 at Vives-Eaux, 2 at Coudray) as well as equipment of the dam on each of these sites to be operated by the remote
control center of Vives Eaux.

- Connection of the sites operated by the remote control center of Vives-Eaux to the optic fiber (the optic fiber network
is already installed).

The Task will result in the equipment and connection of all locks and dams (between Varennes and Coudray) operated
by the remote control center of Vives-Eaux, which will be commissioned during the current phase of the project (2024).
Commissioning of the remote control for the lower part of the Upper Seine will be done in a subsequent phase after
completion of the last remote control center at Joinville and the equipment of the 6 locks and 3 dams located between
Evry and Port a I’ Anglais.

TASK 5.12 — WORKS ON THE UPPER SEINE: USER SERVICES

The Task consists in refurbishment of existing garages and deployment of signposting on the route. In particular, the
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Task will refurbish 2 boathouses to cope with the increasing demand of parking spaces for vessels. Also the Task will
improve signalling system to ensure safety and improve user services. It pursues Activity 15.¢) of SEINE-ESCAUT
2020 in which 7 boathouses were created and refurbishment works on embankments have been carried out.

TASK 5.13 — WORKS ON THE UPPER SEINE: Refurbishment (reconstruction) of the Beaulieu dam

The Task aims to refurbish the Beaulieu dam by reconstructing it. Under SEINE-ESCAUT 2020, technical and
environmental studies have been carried out.

The works include:

-reconstruction of 4 channels;

- construction of a fishway;

- building of a control premise, installation of remote control equipment including the optic fiber;

- environmental compensatory measures.

- construction of an overpass for VNF staff

As aresult, the dam will be fully operational, reliable and automated — thereby improving the reliability of the navigation
downstream, especially during flood and drought periods.

TASK 5.14 — WORKS ON THE UPPER SEINE: modernisation of Champagne Lock 2

Champagne contains two lock: the main lock (185 m / 18 m / 2m) and the secondary lock (172 m / 12 m / 2 m). The
main lock of Champagne and two of the other secondary locks (Coudray and Vives-Eaux) on the Bray-Paris section of
the Upper Seine have been modernized under Seine-Escaut 2020 Activity 15. The secondary lock of la Cave has been
modernized outside Seine-Escaut 2020. The aim of this task is therefore to modernize the secondary lock at Champagne.
Works build on studies carried out under Act 14.c) of SEINE-ESCAUT 2020 and involve :

- Renewal of the gates

- Installation of hydraulic and electric system for the lock operations

- Modernisation of the manoeuvring systems

- Implementation of left side pits

- Renovation of the walls

- Modernisation of video and automation systems

As a result, Champagne-sur-Seine and all lock sites on the Bray-Paris section will be able to operate two locks, thus
increasing significantly the capacity and reliability of the waterway.

TASK 5.15 — WORKS ON THE UPPER SEINE: refurbishment of the Evry main lock

Evry has two locks receiving 7MT and 13,000 boats per year. The secondary lock has already been refurbished under
SEINE-ESCAUT 2020 and the aim of this task is to carry out the first phase of the works necessary to refurbish the Evry
main lock (180 m/ 16 m/ 3,20 m). It will be carried out according to the design studies foreseen in Task 4.15.

The first phase of works included in this task includes
- the complete civil engineering work on the airlock
- the recovery of downstream left banks.

As a result of this task, the Evry main lock will be partly refurbished, the rest of the works will be conducted in a
subsequent phase of the global project.

TASK 5.16 —m WORKS ON THE UPPER SEINE: refurbishment of Port a I’ Anglais dam

The Task aims to carry out engineering works to refurbish the Port a I’ Anglais dam whose foundation is old and unstable.
The task consists in civil engineering works to reinforce the foundation and avoid a collapse of the infrastructure.

The Task contributes to the objective of improving the navigability conditions on the Upper Seine through the
modernisation or refurbishment of ageing infrastructure (locks and dams). This will ensure a more reliable service of
locks and management of the surface curve and lower the risk of stopping navigation on this navigation route.

TASK 5.17 — WORKS ON THE UPPER SEINE: Upgrade of Ablon Lock

The Task covers works necessary to deepen (and possibly to lengthen as well) the Ablon lock which has recently been
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refurbished, which would compensate for a possible failure of the Vigneux lock. The Ablon lock is 172 m long, 12,6
m wide and 2,20 m deep. The objective is to ensure the continuity and the safety of navigation on this route (15 % of
traffic from national network). The decision on whether to lengthen in this phase of the global project will be taken on
the basis of studies to be carried out under Task 4.16. The objective is to make the lock 180 m long, 16 m wide and 3,20
m deep and ensuring ECMT Class Va on the site in case of failure of the Vigneux Lock (180 m/ 16 m /3,20 m).

As aresult, of the upgrade — even if limited to the deepening works — the site will have a second lock that can accomodate
class Va traffic, allowing works to be carried out at Vigneux and generally providing more reliability to the Ablon/
Vigneux site

TASK 5.18 WORKS ON THE UPPER SEINE: Building of the Evry fishway

The Task aims to create a fishway on the Evry dam in order to comply with the Water Framework Directive. It will
improve the biodiversity on the Seine axis.

At the end of the project, the fishway will be operational.

Work package WP6 — Studies in Wallonia

Work Package Number WP6 Lead Beneficiary 3. SPW MI

Work Package Name Studies in Wallonia

Start Month 1 | End Month 72
Objectives

The Walloon IWW network was mainly designed and developed to meet the requirements of the EU standard adopted
in the 1950s: Class I'V. Today, this gauge and associated service levels are no longer in line with the needs of modern
navigation. The deployment of large Va class vessels leads to new structural bottlenecks. It was therefore necessary,
taking into account the strong constraints of the existing network, to upgrade all the navigation axes by harmonizing
their capacity with the standards developed in the neighboring networks.

The Seine-Escaut network in Wallonia is composed of 5 navigation axes, each with its own challenges and objectives
to be achieved:

1. The Walloon section of the cross-border Condé-Pommeroeul canal running from the French border to the intersection
with the Nimy-Blaton-Péronnes canal in Pommeroeul.

This section reaches ECMT Class Va with locks enabling the navigation of vessels of 135m x 11.5 m. This axis, closed
to navigation since the nineties, will be reopened to the ECMT Class Va as part of SEINE-ESCAUT 2020. There is no
intervention on this axis in this project.

2. A portion of the Walloon Backbone consists of the sections:
o The Nimy-Blaton-Péronnes canal which is free of locks between Pommeroeul and Nimy

This portion has a succession of tight and close curves between Tertre and Baudour that prevents navigation to ECMT
Class Va. Technical studies have been conducted under SEINE-ESCAUT 2020 to widen specific bottlenecks. Task 7.1
covers works building on these studies to enable ultimately navigation of ECMT Class Va on the canal. It includes a
new loading/unloading solution studied under Task 6.3. Related works to develop a new loading/unloading solution will
be carried out in subsequent phases.

o The large-gauge Canal du Centre between Nimy and Seneffe, comprising an ECMT Class IV lock in Obourg, an
ECMT Class Va lock in Havré and an ECMT Class Va boat lift in Strépy

A new lock doubling the existing lock in Obourg is necessary for the upgrading of the section to ECMT Class Va and
the safety of traffic. The new lock (135 m x 11,5 m) will be larger than the existing lock. The technical studies for this
doubling of the lock and the applications for authorisations were carried out under SEINE-ESCAUT 2020.

On this canal, the lock of Havré has already been modernised under SEINE-ESCAUT 2020 to enable remote management
and optimize its pumping station (in anticipation of increased future use).

The resulting works will be carried out in subsequent phases. The construction of a turning basin will also be proposed.
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At the end of these works, the section between Nimy and Seneffe will be at ECMT Class Va. There is therefore no
intervention on this section in this project.

o The Charleroi-Brussels canal linked to the Sambre between Seneffe and Charleroi, with 3 ECMT Class IV locks in
Viesville, Gosselies and Marchienne-au-pont

For the upgrading of this section of the canal to ECMT Class Va, 3 new ECMT Class Va locks are planned, each doubling
the existing locks. Works to adapt the existing infrastructure, including the pumping stations for the duplication of
the locks; and technical studies, including application for permit, for this duplication were carried out under SEINE-
ESCAUT 2020. The duplication works and the construction of an ECMT Class Va turning basin, close to the Viesville
lock, will be carried out in subsequent phases. There is therefore no intervention on this section in this project.

o The Basse Sambre between Charleroi and the confluence with the Meuse at Namur

This section includes 8 locks with dams: Monceau-sur-Sambre, Marcinelle, Montignies-sur-Sambre, Roselies, Auvelais,
Mornimont, Floriffoux and Salzinnes. The Auvelais lock is a bottleneck for the section to ECMT Class Va. Work to
remove this bottleneck is being carried out in SEINE-ESCAUT 2020. However, 9 zones identified on the linear of
the river require development work to ensure smooth and safe navigation: 3 crossing areas to be widened, 1 curve to
be rectified, 4 turning basins to be upgraded to ECMT Class Va and 1 waiting area. The technical studies for these
development works and their applications for authorization were foreseen under SEINE-ESCAUT 2020. Task 7.2 covers
works on 1 turning basin and 1 crossing area, both located in Franiére. The other works will be carried out in subsequent
phases.

In parallel, the 8 locks/dams and their equipment are to be modernised to enable their remote control from the Perex 4.0
center in Daussoulx. These adaptations focus on 3 priorities:

- Modernization of remote control equipment (PLCs, UPS, cameras, etc.) carried out under Task 7.3.

- The reliability of the equipment of the structures in order to allow their remote control. Studies to identify the necessary
interventions are ongoing. Task 7.3 covers works to replace the sluice gate of the Floriffoux dam and the remote control
equipment sluice gate of the Montignies-sur-Sambre lock.

- The physical security of sites by the installation of security barriers and anti-intrusion elements to ensure security of
unmanned operations. Task 7.3 covers works on the Auvelais, Mornimont, Floriffoux and Salzinnes sites. Works for the
last 4 sites will be carried out under subsequent phases.

Ultimately, the section between Charleroi and Namur will be upgraded to the ECMT Class Va with safe navigation
conditions and improved crossing possibilities.

3. The Upper Scheldt from the French border to the linguistic border with Flanders

The section has one main bottleneck in the crossing of Tournai and two sites of locks/dams. It requires a complete
modernization of equipment in order to secure navigation: deepening of the locks, modernization of electromechanical
equipment, construction of new dams. The crossing of Tournai covers several operations: widening of the navigable
pass at the Pont a Pont with the building of a new bridge, deconstruction-reconstruction of the Pont des Trous, all in
the particularly sensitive context of a historic and dense city. These works were foreseen under SEINE-ESCAUT 2020.
Traffic forecasts foresee a doubling of traffic on the axis as soon as the Canal Seine-Nord Europe opens, bringing the
two sites to saturation. Task 6.4 covers studies to prepare works to increase the capacity of lock sites. Works will be
carried out under subsequent phases.

4. The Walloon section of the Lys mitoyenne

The section had an insufficient size for navigation of ECMT Class Vb vessels. The upgrade of this section was entirely
carried out as part of SEINE-ESCAUT 2020. Task 6.5 cover studies aiming at securing navigation by modernizing the
Comines lock and weir. Works will be carried out under subsequent phases.

5. The Charleroi-Brussels canal linked to the Senne watershed between Seneffe and the linguistic border with Flanders

The section has two infrastructures: the inclined plane of Ronquiéres and the lock of Ittre. These two old pieces of
infrastructure require modernization and complete stabilising and securing of their structure and their equipment to
restore the full capacity of crossing, and guarantee the safety of navigation for CEMT Class IV. Task 7.5 covers works for
the modernization of the remote control system, the functional lighting and the 1st caisson of the inclined plane. Works
on the 2nd caisson will be carried out in subsequent phases. Task 7.4 covers works on the Ittre site: the security works
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(pontoons) and those necessary for its remote control (adaptation of the high voltage of the site and the lock valves).
Task 6.6 covers studies for its overall modernisation and further works will be carried out in subsequent phases.

Description

The Work Package aims to carry out studies to prepare works on the Seine-Escaut network in Wallonia.

It contributes to the following specific objectives:

* Supporting all tasks of the project and supporting the global project with communication and coordination operations
* Walloon Backbone:

Carrying out studies to prepare works to build a new quay in Tertre to compensate the destruction of an existing one
to upgrade the section to ECMT class Va.

Carrying out geotechnical studies to improve cost efficiency of the works for the upgrade of Sambre

 Upper-Scheldt:

Carrying out studies to prepare works to increase the capacity and to upgrade the infrastructure of the Upper-Scheldt
in Wallonia.

* Lys, in Comines:

Carrying out studies to modernise the weir in Comines.

* Seneffe-Antwerp:

Carrying out studies to prepare works to modernise one of the two site (Ittre lock) of the section to improve its reliability.

It contains 6 tasks:
TASK 6.1 - TECHNICAL SUPPORT

This task consists in supporting technically the execution of the project in Wallonia, it includes

-Internal technical support for the implementation of the project in Wallonia, including monitoring and control of the
execution of the related activities.

-External technical assistance for the monitoring and control of the execution of the subcontracts of the project in
Wallonia.

-Communication and coordination activities for the global project in Wallonia between 2021-2026 (covering all aspects
and investments in the global project whether they are inside or outside the scope of this project, until end of 2026).

TASK 6.2 - HORIZONTAL STUDIES

This task aims to carry out horizontal studies to confirm the outstanding investments in relation to environmental,
navigation and other obligations including

- Update of the Strategic Environmental Assessment of 2010 in order to include the new projects, which had not been
integrated in the 2010 version.

- Navigation and trajectography studies to secure the navigation conditions and upgrade the gauge of the different
infrastructures of the Walloon sections of the Seine-Escaut network as identified in the 2019 Implementing decision.

The results of these studies will allow to prepare the subsequent implementation phase in the scope of the global project.

TASK 6.3 - TECHNICAL STUDIES : WALLOON BACKBONE

These studies are part of an effort to prepare the upgrade of the Walloon backbone infrastructure to ECMT class Va.
They specifically cover:

-the technical studies for the construction of a new quay in Tertre, located on the section of the Nimy-Blaton-Péronnes
canal. Task 7.1 includes the destruction of a quay necessary to upgrade the canal to ECMT Class Va. A new quay
dedicated to intermodal freight transport will be built at a later stage in Tertre.

- aset of geotechnical studies necessary to improve the cost efficiency of the upgrade of the Sambre (which are additional
to the studies to prepare the works public procurement procedure, foreseen under SEINE-ESCAUT 2020).

The results of these studies will allow to prepare the subsequent implementation phase in the scope of the global project,
in view to upgrade the Walloon Backbone to ECMT class Va and improve crossing possibilities.

TASK 6.4 - TECHNICAL STUDIES : UPPER-SCHELDT

These studies are part of an effort to prepare the the Upper Scheldt infrastructure for the doubling up of the traffic demand.
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They specifically cover the technical studies as well as the environmental impact assessment to double the locks in Kain
and Hérinnes. The study will specify the dimensionning of the upgraded locks. The results of these studies will lead to
the subsequent implementation phase in the scope of the global project, in view to increase the capacity and secure the
lock sites of the Upper-Scheldt in Wallonia.

TASK 6.5 - TECHNICAL STUDIES : LYS

This task covers the technical studies to upgrade the equipment of the weir in Comines. The results of these studies will
lead to the subsequent implementation phase in the scope of the global project to secure the navigation conditions on the
Lys. Under SEINE-ESCAUT 2020, works on the second section of the Lys under the project management of the SPW
enable CEMT Class Vb. The Task aims to secure navigation conditions.

The subtask is carried out internally. In order to simplify the management of the grants, all internal costs are merged
in T6.1.

TASK 6.6 - TECHNICAL STUDIES : SENEFFE-ANTWERP

The task concerns the Walloon section from Seneffe to Ittre on the Canal Charleroi-Bruxelles. The Task is complementary
with WP09 (DVW) to ensure CEMT Class IV and securing navigation on the Canal Charleroi-Bruxelles.

This task covers the technical studies for the upgrade of the Ittre lock site (including the modernisation of the gate and
the gantry, and the replacement of the electrical system), in addition to Task 7.4 covering the first phase of the remote
control development. The results of these technical studies will allow to prepare the subsequent implementation phase
in the scope of the global project to secure the navigation conditions on the Seneffe-Antwerp section. In particular, the
Task covers studies to obtain the required authorisation (permis d’urbanisme) and to prepare the tender documentation.

Work package WP7 — Works in Wallonia

Work Package Number WP7 Lead Beneficiary 3. SPW MI

Work Package Name Works in Wallonia

Start Month 1| End Month 72
Objectives

See description of the objectives of Work Package 6.

Description

The Work Package aims to carry out works on the Seine-Escaut network in Wallonia.

WPO7 contributes to the following specific objectives:

» Walloon Backbone:

Carrying out works on 5 sectors in Tertre of the Nimy-Blaton-Péronnes canal to upgrade it to ECMT class Va.
Carrying out works on 2 of the 9 sectors of the Charleroi-Namur section of the Sambre to improve crossing possibilities
Carrying out the first phase of works to equip the 8 existing infrastructure of the Lower Sambre with remote control.

* Seneffe-Antwerp:

Carrying out preparatory works for the establishment of the remote control and securing the Ittre lock site.

Carrying out the first phase of works on the Ronquiéres inclined plane to secure the infrastructure, modernise remote
control equipment and one of the two caissons.

TASK 7.1 - WALLOON BACKBONE - Pommeroeul to Seneffe: upgrading Canal Nimy-Blaton to ECMT Va

In order to upgrade the Walloon Backbone to ECMT class Va, 5 sectors have been identified on the Nimy-Blaton-
Péronnes which need to be adapted in order to soften river curbs on ca. 1,5 km. The upgrade of these 5 consecutive
sectors in Blaton to ECMT class Va will be executed in the scope of this task. The works consist in widening the canal
and softening river curbs and destroying a quay limiting the navigation of ECMT class Va vessels. A new quay will be
built in the subsequent phases of the global project.

Works will be implemented successively as described in the milestones.
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At the end of the project, navigation on canal Nimy-Blaton will be possible for class Va vessels.

TASK 7.2 — WALLOON BACKBONE — Charleroi to Namur: upgrading the Sambre in Franiére to ECMT Va

SEINE-ESCAUT 2020 foresees works to upgrade the lock of Auvelais and thereby upgrade the Sambre to class Va.
The next steps for this waterway concern the improvement of navigation conditions (to ensure crossing, turning, remote
control, etc). In this context, Task 7.2 aims to improve crossing possibilities and securing navigation conditions on the
‘Walloon Backbone Lower Sambre section between Namur and Charleroi, for which 9 sectors have been identified where
works are needed.

The 9 sectors include: 3 crossing areas to be widened, a curve to be rectified, 4 turning basins to be upgraded and 1
waiting area to be created. This task covers the works in two of these 9 sectors, namely a turning basin and a crossing area
to be widened for secured ECMT Va navigation, which are both in Franiére. The remaining 7 sectors will be upgraded
in a subsequent phase of the global project.

TASK 7.3 — WALLOON BACKBONE — Charleroi to Namur: Preparatory works for deploying remote control of the
locks and weirs of the Lower Sambre

The works of this task aim to prepare the remote control for the locks and weirs of 8 sites on the Lower Sambre
(Salzinnes, Floriffoux, Mornimont, Auvelais, Roselies, Montignies-sur- Sambre, Marcinelle and Monceau-sur-Sambre)
to be operated from the existing PEREX centre. In addition to the equipment of the sites, works are necessary to improve
reliability, safety and security for unmanned operations.

They will be structured around three main operations:

-Works to upgrade the control equipment of all § sites to prepare their remote control. The works cover the upgrade of the
automation systems, the Uninterruptible Power Supply (UPS), the visualisation and security equipment, the lightning,
the river signalling and the radars.

-Works to improve the reliability of the equipment (1st phase): these works consist in the replacement of (i) the control
equipment of the sluice gates of the Montignies-sur-Sambre lock and of (ii) the sluice gates of the Floriffoux weir.
-Works to secure the sites (1st phase): these works consist in placing safety and security equipment such as guardrails
and anti-intrusion security elements which are necessary to secure the installations of 4 sites out of 8 (namely Salzinnes,
Floriffoux, Mornimont, Auvelais). Security works on the last 4 sites will be carried out in the subsequent phase of the
global project.

TASK 7.4 — SENEFFE-ANTWERP: Preparatory works for remote control of Ittre and works to secure its equipment

The works covered by this task aim at upgrading the Ittre lock site to prepare for the establishment of remote control. It
covers securing the booms, securing the sluice gates, upgrading the pumping equipment and optimisation of the control
equipment. The task leads to the reliability of all equipment on the site.

TASK 7.5 — SENEFFE-ANTWERP: Works for the upgrade of the Ronquiéres Inclined Plane (1st caisson)

The works of this task contribute to improving the availability and restoring the capacity of the Ronquiéres Inclined
Plane. As of today, the Inclined Plan can only operate one caisson at the time. Works cover the modernization of the
lightning and the remote control, the replacement of the moving and guiding mechanisms (rails and rollers) of the 1st
caisson and its counterweight. The second caisson will be upgraded in the next phase of the global project in order to
allow the site to operate at 100% of its capacity, ensuring reliability of the section and navigation of ECMT Class IV
vessels.

Work package WP8 — Studies in Flanders

Work Package Number WP8 Lead Beneficiary 4. DVW

Work Package Name Studies in Flanders

Start Month 13 | End Month 48
Objectives
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This work package aims to monitor works implemented as part of WP 9 as well as to plan works on different sections of
the Flemish Seine-Escaut network (which will be implemented in a subsequent phase of the global project). The studies
address most of the objectives foreseen in the Implementing Act 2019/1118 of 27 June 2019 relating to the Seine-Escaut
global project as follows:

I. Upgrade of the Lys to ECMT class Vb (unidirectional) and Va (bidirectional), enabling 3 layers of containers

The Lys is one of the main routes linking the French waterway network with the ports of Ghent, Zeebrugge and Anwerp.
Itis 71 km long and needs to be deepened to 4.50m depth and widened to obtain about 43metres of water surface width.
Its upgrade, which also includes the reconstruction of river embankments, locks and bridges as well as environmental
works, represents a very substantial investment and complex planning, hence its implementation takes place in several
phases. Tasks 8.3 and 8.4 deal with overall policy and technical issues and with the planning of the linear calibration of
2 of the 3 remaining sections for which the permit has not yet been obtained.

II. Upgrade of the locks of the Upper-Scheldt to ECMT class Vb

The Upper-Scheldt is one of the main routes linking the French waterway network with the port of Anwerp mainly, but
also with ports of Ghent and Zeebrugge. Its upgrade in Flanders is coordinated with the Walloon and French authorities
to achieve good navigation conditions for ECMT Va vessels and meet the expected growth of traffic. To achieve this on
the Flemish section of the Upper Scheldt (49,6 km from Merelbeke to Hérinnes), it is necessary to improve the reliability
and capacity of the three lock sites. Tasks 8.5 and 8.6 plan the re-engineering of the existing locks and the construction
of a second lock at each of the three sites (through PPP).

IIT Upgrade of the connections to the maritime port of Zeebrugge (canal Ghent — Bruges)

Improving the inland waterway transport access to and from the port of Zeebrugge is an important objective of Seine-
Scheldt requiring extensive and complex works in and around the city of Bruges and on the canal Ghent-Ostend. These
works include inter alia waterway calibration, adaptation of locks, reconstruction of bridges. Tasks 8.7 and 8.8 address
specifically studies to plan the reconstruction of Dampoort lock and of the Kruispoort I bridge in Bruges, and plan the
upgrade of the canal Ghent-Ostend.

IV Upgrade of the canal Roeselare-Lys to ECMT Va

The 16,5 km canal Roeselare Lys (CRL) is connected to the Lys and located along a very busy industrial and logistic
hub. It has the potential to attract much higher volumes of traffic following the planned upgrade of the river Lys, but
this also requires an upgrade of the CRL itself (deepening and reconstruction of embankments and bridges). Task 8.9
will carry out a project study to plan the calibration works.

V. Upgrade of the canal Bossuit-Kortrijk to ECMT class Va

This 15,4 km canal connects the river Lys (at Kortrijk) to the Scheldt (in Bossuit) The main obstacle to navigation is
located in the city of Kortrijk where three class I locks need to be replaced. Task 8.10 aims to take studies further and
obtain a final project decision which allows the works to start.

VI. Upgrade of the Seneffe-Antwerp section to ECMT class IV in both directions

The Seneffe-Antwerp section of the Seine-Scheldt network is being developed in both Walloon and Flemish sections.
In Flanders, it concerns the canal Charleroi-Bruxelles, between Lembeek and Brussels (Anderlecht) which is classified
as ECMT 1V but actually doesn’t ensure good navigation conditions for class IV vessels due to 4 locks with usable
length of only 81,30m (class IV requires at least 85m), 7 bridges with a clearance below 7,00m and a waterway only
allowing a draught of 2,50m (water depth of 3.2m whereas 4m is needed). Task 9.3 aims to carry out studies for the
canal calibration works.

Description

TASK 8.1 - TECHNICAL SUPPORT AND COMMUNICATION

The Task concerns, for the period between 01/01/2023 and 31/12/2024, the following elements :
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- the technical support, both internal ( i.e. personnel costs) and external, needed for the further development and
implementation of the global Seine-Scheldt project in Flanders, including monitoring and execution control ;

- the integrated management and coordination of the global Seine-Scheldt project in Flanders;

- the transparent communication on the global Seine-Scheldt project in Flanders.

TASK 8.2 - POLICY STUDIES

The Task consists firstly in a study to develop a Masterplan for the management of the entire water system on the Seine-
Scheldt network in Flanders. The objective is to develop a global water system strategy, with an integrated approach,
in order to help authorities and stakeholders manage water resources and adapt to climate change. The issues that need
to be addressed are, inter alia: (i) the qualitative and quantitative impact of the implementation of the Seine-Scheldt
global project on water management, including effects on the risks for flooding and/or drought; (ii) minimizing possible
negative impacts and optimize, in collaboration with neighbouring regions, the water management of the Seine-Scheldt
network in Flanders.

Adaptation to climate change has been identified by the Seine Scheldt EEIG as a topic to be developed further on the
entire cross-border network in subsequent phases of the global project, in line with regional, national and European
policies.

Secondly, an economic toolbox will be set up with the aim of increasing the economic added value and traffic on
the upgraded inland waterway network. The toolbox will contain policy recommendations for decision makers and
authorities to create incentives for modal shift to inland waterway transport.

TASK 8.3 —LYS GLOBAL STUDIES

The Task aims to carry out Global studies to develop an integral approach to the upgrading of the Lys axis. Its
geographical scope is therefore the entire Lys axis. The global studies will cover inter alia traffic management and
ecosystem services. The task builds on pilots and preliminary studies undertaken under Activity 11(a) of SEINE-
ESCAUT 2020.

TASK 8.4 — LYS PROJECT STUDIES

This task focuses on the remaining studies needed to start the linear calibration works on section 150 and the
further preparation of the linear calibration works of the section 160 of the Lys axis, they are the project studies or
‘ontwerpstudies’. Activity 11(a) of SEINE-ESCAUT 2020 covered pre-design (AVP or ‘voorontwerpstudies’) studies.
This task pursues the planning process as follows:

-Section 150: environmental impact assessment, permit application, final design, planning, estimated costs, tender
documents for the procurement of works. At the end of the project, all permit application and tender documents needed to
start the works for the linear calibration of this section (with the exception of the final dredging works) will be completed.
In the next phase of the global project, permit application and tender documents for the final dredging works will be
prepared.

-Sections 160: final design, planning, estimated costs. At the end of the project, all design elements needed to perform
the environmental impact assessment will be completed and the formal EIA procedure will be launched. In the next
phase of the global project, the corresponding permit application and tender documents will be prepared.

TASK 8.5 —-STUDIES TO UPGRADE 3 EXISTING LOCKS ON THE UPPER- SCHELDT

The Task consists in project studies (‘ontwerpstudies’) to prepare the permitting and procurement documents necessary
for works to upgrade the three class Va existing locks on the Upper-Scheldt (Asper, Kerkhove, Oudenaarde), built in
1922. The upgrades concern, for all three locks:

- an extensive re-engineering operation (renewal outdated parts, enabling remote control)

- increasing the lock capacity by lowering the lock threshold to allow a draught of 2,80m (instead of the current 2,60m)
Project studies will include site surveys, design, hydraulic and stability studies, detailed implementation plans and
drawings, project planning and cost estimates.

The task will result in the completion of the necessary permit application and procurement documents to enhance the
operational reliability of the 3 existing locks on the Upper-Scheldt and to upgrade their capacity to allow vessels with
increased draught (2,80m).
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TASK 8.6 - UPPER-SCHELDT NEW LOCKS PPP TENDER PREPARATION

The Task aims to carry out a preliminary study to provide all technical, financial, legal and administrative elements
in preparation of a design, build, finance and maintain (DBFM) procurement procedure for the construction of 3 new
ECMT class Vb-locks on the Flemish part of the Upper-Scheldt. The 3 new locks will be built at Asper, Kerkhove and
Oudenaarde where a class Va lock already exists. The task includes:

- technical studies in order to define the needs and objectives of the contract, including draft planning, provisional
engineering solutions, etc.

- administrative and legal support for writing all documents necessary to prepare the contract

The outcome of the task will be an approved PPP tender dossier for the Flemish authorities to take a decision on whether
to go ahead with a PPP. If the decision is taken, the PPP procurement procedure will be followed in the next phase of
the global project, and it is the PPP contractor who will subsequently carry out the design and project studies and start
the works.

TASK 8.7 - STUDIES LOCK DAMPOORT BRUGES PPP PREPARATION

The Task aims to carry out a preliminary study to provide all technical, financial, legal and administrative elements
in preparation of a design, build, finance and maintain (DBFM) procurement procedure for the construction of a new
ECMT Va lock at Dampoort (in Bruges) as part of the upgrade of the canal Ghent-Ostend. It includes:

- technical studies in order to define the needs and objectives of the contract, including draft planning, provisional
engineering solutions, etc.

- administrative and legal support for writing all documents necessary to prepare the contract

The outcome of the task will be an approved PPP tender dossier for the Flemish authorities to take a decision on whether
to go ahead with a PPP. If the decision is taken, the PPP procurement procedure will be followed in the next phase of
the global project and it is the PPP contractor who will subsequently carry out the design and project studies and start
the works.

TASK 8.8 — STUDIES TO UPGRADE THE CANAL GHENT-OSTEND

The Task aims to carry out preparatory studies for the upgrading of the entire canal Ghent-Ostend to ECMT class Va.
In the scope of the global project SEINE-ESCAUT, the upgrade of the canal Ghent-Ostend will enable safe and secure
navigation with a higher capacity and fluidity of larger vessels with three layers of containers. The Task builds on studies
for the upgrade of the transit of Bruges carried out under activity 11 (c) of Seine-Scheldt 2020. It includes design studies
(AVP or ‘voorontwerp’) to

- identify the remaining bottlenecks and propose the technical solutions to be implemented during works;

- determine the general layout and size of all structural elements and associated equipment to be foreseen and specify
the various elements of the works;

- determine the modalities for the implementation of the works (further design process, timing, cost estimates, permit
requirements).

The Task also includes the design and project studies (AVP or ‘voorontwerp’ and PRO ‘ontwerpstudies’) for the
reconstruction of the Kruispoort I bridge in Bruges as part of the upgrade of the canal Ghent-Ostend.

The outcome of the task will be (i) the validated design studies (“voorontwerp’) of the entire canal Ghent-Ostend, leading
to the final studies (‘ontwerp’, permitting and tendering) to be undertaken in the next phase of the global project; (ii) the
permit application and tender documents for the reconstruction of the bridge Kruispoort I Bruges.

TASK 8.9 - STUDIES TO UPGRADE THE CANAL ROESELARE-LYS

The task aims to continue to elaborate and upgrade the overall project plan and to carry out project studies (PRO or
‘ontwerpstudies’) for the further upgrade of the canal Roeselare-Lys to ECMT class Va. A first step was taken with the
reconstruction of the Brigandsbrug in Ingelmunster under Seine-Scheldt 2020.

The task builds on the approved project plan for the upgrade of the canal and the preparatory studies carried out under
Activity 11(d) of SEINE-ESCAUT 2020. The project studies will further detail the different components of the canal
upgrade to be implemented:

- specify the technical solutions to be implemented during works and determine the layout and size of all structural
elements and associated equipment
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- specify by plans, sections, elevations, the forms of the various elements of the works, the nature and characteristics of
the materials as well as the modalities for their implementation;
- provide calculation notes for the execution of the works as well as plans and drawings

The outcome of the task will be an updated overall project plan for the upgrade of the canal Roeselare-Lys to ECMT Va
and validated project studies (‘ontwerpstudies’), including permit application files and tender documents.

TASK 8.10 - STUDIES UPGRADE CANAL BOSSUIT-KORTRIJK

The Task aims to carry out further preparatory studies for the upgrade of the canal Bossuit-Kortrijk to ECMT class Va.
It builds on preparatory studies carried out under Activity 11(d) of SEINE-ESCAUT 2020 which led to the submission
of a Preference Decision proposal in the scope of the Complex Project Procedure in Flanders.
The Task will carry out studies to further detail the Preference Decision in order to obtain the final Project Decision,
which combines the decision to build and the necessary environmental and planning permits. The studies include:
- the design and technical elaboration of the preference solution (incl. cost estimation, planning);
- an extensive environmental impact assessment;
- the drafting of a financial and economic business case (CBA);
- the drafting of an integrated masterplan, including the following topics :

o land acquisitions;

o environmental compensations;

o restoration of urban tissue;

o economic development;

The outcome of the task will be the validated Project Investigation Note (formal step in the Complex project Procedure),
detailing the further design and project preparation process, and the submission of the Intermediate Design Note, detailing
all technical elements of the preference solution on a predesign level (‘voorontwerp’), as part of the Development Stage
towards the final Project Decision for the upgrade of the canal Bossuit-Kortrijk to ECMT class Va.

TASK 8.11 - STUDIES TO MODERNISE THE SENEFFE-ANTWERP SECTION

The Task aims to carry out an update of the CBA and the EIA for the upgrade of the Flemish part of the Senefte-Antwerp
section to ECMT class IV (bidirectional) and to integrate the obtained results in an actualization of the overall project
plan for this upgrade.

The outcome of the task will be an up-to-date implementation plan (technical solutions, further design process, timing,
cost estimates, permit requirements) for the modernization of the Flemish part of the Seneffe-Antwerp section.

Work package WP9 — Works in Flanders

Work Package Number WP9 Lead Beneficiary 4.DVW

Work Package Name Works in Flanders

Start Month 1| End Month 69
Objectives

Work package 09 consists of the works that will be carried out in Flanders. The tasks included in this work package
connect to previously made investments and to the commitments made in the implementation of the European
Implementing Act Seine-Escaut.

The main focus of the works lies on further upgrading of the Lys to a waterway of ECMT class Vb (unidirectional) and
Va (bidirectional), enabling 3 layers of containers. The specific objectives related to upgrading the Lys are:

» Works on the Lys at section 140 (Deinze — Sint-Baafs-Vijve): the calibration of zone A (downstream half of the section
and zone B (upstream half) and the construction of the cyclist bridge F422 at Deinze.

» Works on the Lys at section 160 (Harelbeke — Menen) - transit Menen: embankments at cyclist bridge: the construction
of new, wider river embankments in the immediate vicinity of the future cyclist bridge at the Barakkenpark, just
downstream of the town centre.
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In addition to the works on the Lys, the implementation of the project plan for the further upgrade of the canal Roeselare-
Lys (to ECMT class Va) will be started:

¢ The reconstruction of the Lysbridge in Ingelmunster.

* The upgrade of the three quay walls: quay Zuid Izegem, quay Vanden Avenne and turning basin Kachtem.

Furthermore, the modernisation of the Seneffe-Antwerp section will be further realised in preparation of the upgrade of
the canal to a ECMT class IV waterway, enabling 3 layers of containers:

* The construction of the Zuid bridge in Halle.

* The construction of the Driefonteinen bridge in Sint-Pieters-Leeuw.

Description

The following environmental clause concerns all the Lys works (tasks 9.1, 9.2 and 9.3) as well as some of the works
on the canal Roeselare-Lys (task 9.5).

The fulfilment of EU environmental law, in particular, the provisions of Directive 2011/92/EU on the assessment of the
effects of certain public and private projects on the environment, Directive 2001/42/EC on the assessment of the effects
of certain plans and programmes on the environment, Directive 2009/147/EC on the conservation of wild birds, Directive
92/43/EEC on the conservation of natural habitats and of wild flora and fauna, Directive 2000/60/EC establishing a
framework for community policy in the field of water, is a pre-condition for the disbursement of EU financial aid to
the Action. The compulsory assessments must be duly completed and approved by the competent authorities according
to national law and in line with requirements of relevant EU legislation before the start of the physical intervention. If
this information is not provided or is not positively assessed by the Commission services, the Agency may suspend the
implementation of the Action or the payments, terminate the Agreement, reduce the grant amount or recover financial
assistance in accordance with articles 31.2, 30, 32.3, 28, and 27 of the Grant Agreement.

TASK 9.1 - LYS WORKS — SECTION 140/Calibration works zone A and B

Calibration works on Section 130 (Lys Diversion Canal) were completed whereas main works on Section 140 (Deinze
- Sint-Baafs-Vijve) of the Lys were part completed under Seine-Escaut 2020. Section 140 works was divided into two
geographical zones (A and B) and the works have been divided into 6 stages as follows: stage 1 (restructuration turning
basin Noorderwal); stage 2 (civil engineering new embankments, i.e. 11km x 2 sides); stage 3 (ecological measures);
stage 4 (tow paths/landscape); stage 5 (connection lock SBV) and finally stage 6 (dredging works). Under Seine-Escaut
2020, stage 1 and half of stage 2 (ie. new embankments in all of zone A) were foreseen.

This Task covers the remaining calibration works (except dredging) as follows:
Stages 3 and 4 in the zone A (downstream half) of Section 140:

- ecological measures

- tow paths/landscaping

Stages 2 to 5 in the zone B (upstream half) of Section 140:
- civil engineering new embankments, i.e. 11 out of 22km
- ecological measures

- tow paths/landscaping

- connection of the lock at Sint Baafs Vijve

The outcome of the task will be the completion of calibration works, except for dredging, on Section 140 of the Lys.
Works for stage 6 (dredging works) will be implemented in a subsequent phase of the global project.

TASK 9.2 - LYS WORKS — SECTION 140/ cyclist bridge F422 Deinze

The task aims to build a cyclist bridge (as part of the cyclist highway F422) at the downstream end of section 140 (Deinze
- Sint-Baafs-Vijve) of the river Lys. As an essential part of the River Restoration Program for the Lys between Deinze
and Wervik, it will improve access of the river valley for non-motorized traffic. The bridge is instrumental to creating
and maintaining public acceptance of the calibration works in this section. The Task builds on project studies carried
out under Activity 11(a) of SEINE-ESCAUT 2020.

The outcome of the task will be a commissioned cyclist bridge F422 in Deinze.

TASK 9.3 — LYS WORKS —Transit Menen : embankments at cyclist bridge

The task aims to widen and strengthen the embankments at the cyclist bridge to be built as part of the wider modernization
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and upgrade of the transit of the river Lys through the town of Menen, in Section 160. The cyclist bridge itself will be
built outside the scope of the project.

This task implements a first component of the necessary works for the upgrade of the Lys through the border town of
Menen (which also include the reconstruction of the road bridge and the realization of a river bend cut-off— these will
be carried out in subsequent stages of the global project).

The outcome of the task will be the adapted embankments (approximately 370 metres) to prepare the site for the
construction of a new cyclist bridge.

TASK 9.4 —- CANAL ROESELARE-LYS : Reconstruction of the Lysbridge Ingelmunster

The task aims to carry out works for the reconstruction of the Lysbridge with a clearance of 7,00m, in order to eliminate
a bottleneck for navigation with three layers of containers as part of the overall upgrade of the canal Roeselare-Lys to a
full ECMT class Va waterway. Under Activity 12(e) of Seine-Escaut 2020, the Brigands bridge was completed in 2020
to remove navigation limitations at the centre of Ingelmunster. The Lys bridge (for pedestrians and cyclists) covered in
the Task is the second bridge located at Ingelmunster (downstream of the town centre) that should be upgraded.

The outcome of the task will be the commissioning of the new Lysbridge with 7m underclearance.

TASK 9.5 - CANAL ROESELARE-LYS : Upgrade infrastructure to withstand the deepening of the Canal

The task aims to carry out some preparatory upgrade works ahead of the main canal Roeselare-Lys works (deepening and
adaptation/reconstruction of embankments and quay walls) for its upgrade to a fully fledged class Va waterway. These
preparatory works are needed prior to the deepening of the canal to a water depth of 4,20m in particular and they include:
- the quay infrastructure at Zuid Izegem

- the quay infrastructure at Vanden Avenne Ooigem

- the turning basin embankments at Kachtem

Works at the three sites consist in the removal of the existing infrastructure, the construction of new vertical embankments
(anchored steel sheet piles with concrete top) and the integration of the new structure in the existing surroundings. The
Task builds on preparatory studies carried out under Activity 11(c) of SEINE-ESCAUT 2020.

The outcome of the task will be the completed upgrade of the quay infrastructure at Zuid Izegem and Vanden Avenne
Ooigem, as well as of the turning basin embankments at Kachtem.

TASK 9.6 — SENEFFE-ANTWERP : Construction of the Zuid bridge at Halle and the Driefonteinen bridge in Sint-
Pieters-Leeuw

The Task aims to build the Zuid bridge at Halle and the Driefonteinen bridge in Sint-Pieters-Leeuw with a clearance of
7,20m, as part of the overall upgrade of the Seneffe-Antwerp section to a full ECMT class IV waterway. The construction
of the Zuid bridge is a necessary condition in order to remove the bottleneck for navigation formed by the adjacent
Bospoort bridge (clearance of 4,70m — replacement to be included in a subsequent stage of the global project), the
construction of the Driefonteinen bridge is a necessary condition in order to develop a regional transhipment centre in
the immediate vicinity (also to be included in a subsequent stage of the global project).

For each of the two bridges, works consists in:

- the widening of the canal and the construction of new embankments;

- the civil engineering works for the foundations and steel structures of the new bridges;

- the necessary adaptations to the access roads to the new bridges.
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Staff effort per participant

Grant Preparation (Work packages - Effort screen) — Enter the info.

Participant

WP1

WP2

WP3

WP4

WP5

WP6

WP7

WP8

WP9

Total Person-Months

Total Person-Months

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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LIST OF DELIVERABLES

Deliverables
Grant Preparation (Deliverables screen) — Enter the info.
The labels used mean:

Public — fully open (. 138 automatically posted online)

Sensitive — limited under the conditions of the Grant Agreement
EU classified —RESTREINT-UE/EU-RESTRICTED, CONFIDENTIEL-UE/EU-CONFIDENTIAL, SECRET-UE/EU-SECRET under Decision 2015/444

Deliverable | Deliverable Name Work Lead Beneficiary Type Dissemination Level Due Date
No Package (month)
No

DI.1 WP1 - Interim Technical Reporting to| WP1 1 -MTE R — Document, report SEN - Sensitive 38
CINEA 1

D1.2 WP1 - Completion of the integrated| WP1 1 - MTE R — Document, report SEN - Sensitive 60
management tasks of 2025

D13 WP1 - EEIG Annual progress report 2023 | WP1 1 -MTE R — Document, report PU - Public 43

D1.4 WPI - EEIG Annual progress report 2024 | WP1 1 -MTE R — Document, report PU - Public 55

D2.1 T2.2 - Environmental authorisation for the | WP2 2 - VNF R — Document, report SEN - Sensitive 60
calibration of the Sensée river

D2.2 T2.2 - ACT studies for the calibration of the | WP2 2 - VNF R — Document, report SEN - Sensitive 72

Sensée river

D23 T2.3 - ACT studies and environmental | WP2 2 - VNF R — Document, report SEN - Sensitive 31
authorisation (one per area to calibrate on the
rest of the network)

D2.4 T2.4 - ACT studies and Environmental | WP2 2 - VNF R — Document, report SEN - Sensitive 72
authorisation for all turning basins

D2.5 T2.4 - ACT study and authorisation for all | WP2 2 - VNF R — Document, report SEN - Sensitive 61
waiting areas (up to 5)
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Deliverables
Grant Preparation (Deliverables screen) — Enter the info.
The labels used mean:

Public — fully open (- 138 automatically posted online)

Sensitive — limited under the conditions of the Grant Agreement
EU classified —RESTREINT-UE/EU-RESTRICTED, CONFIDENTIEL-UE/EU-CONFIDENTIAL, SECRET-UE/EU-SECRET under Decision 2015/444

Deliverable | Deliverable Name Work Lead Beneficiary Type Dissemination Level Due Date
No Package (month)
No

D2.6 T2.4 - ACT study and authorisation for all | WP2 2 - VNF R — Document, report SEN - Sensitive 61
lock garages (up to 8)

D2.7 T2.5 - Approved Preliminary studies for | WP2 2 - VNF R — Document, report SEN - Sensitive 54
the lengthening of the locks on the Douai
network

D2.8 T2.6 - PRO studies for doubling the | WP2 2 - VNF R — Document, report SEN - Sensitive 60
Fontinette lock

D2.9 T2.6 - Environmental authorisation to double | WP2 2 - VNF R — Document, report SEN - Sensitive 72

up the Fontinette lock

D2.10 T2.7 - Preliminary studies for doubling/ | WP2 2 - VNF R — Document, report SEN - Sensitive 42
lengthening 3 locks on the Dunkerque-
Cuinchy section

D2.11 T2.8 - Preliminary studies for doubling/ | WP2 2 - VNF R — Document, report SEN - Sensitive 54
lengthening 6 (or 9) locks on the Deule and
Scheldt

D2.12 T2.9 - Approved PRO studies for the surface | WP2 2 - VNF R — Document, report SEN - Sensitive 48

curve on the Fontinettes reach

D2.13 T2.10 - Approved preliminary studies to | WP2 2 - VNF R — Document, report SEN - Sensitive 42
regenerate the downstream head of the
Fontinettes lock

D3.1 T3.1 - Commissioning of the remote control | WP3 2 - VNF R — Document, report SEN - Sensitive 72
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Deliverable | Deliverable Name Work Lead Beneficiary Type Dissemination Level Due Date
No Package (month)
No

on the Bauvin-Dunkerque axis. Remote
control is operational on all 20 locks of the
Dunkerque-Scheldt axis

D3.2 T3.2 - The riverbanks have been calibrated | WP3 2 - VNF R — Document, report SEN - Sensitive 24
on the Dunkerque-Scheldt axis

D33 T3.2 - The Quesnoy-sur-Delile lock is|WP3 2 - VNF R — Document, report SEN - Sensitive 60
lengthened up to 143 m and all main works
have been completed

D34 T3.4 - The Condé-Pommerceul canal is fully | WP3 2 - VNF R — Document, report SEN - Sensitive 72
landscaped

D3.5 T3.4 - All sediment disposal sites are dried | WP3 2 - VNF R — Document, report SEN - Sensitive 72
out and landscaped

D3.6 T3.5 - Section 1 of the Lys Mitoyenne is | WP3 2 - VNF R — Document, report SEN - Sensitive 61
deepened up to 4,50m

D4.1 T4.2 - Parking convoys PRO studies WP4 2 - VNF R — Document, report SEN - Sensitive 72

D4.2 T4.3 - Remote control lower Seine PRO | WP4 2 - VNF R — Document, report SEN - Sensitive 72
studies

D4.3 T4.4 - Refurbishment lock 1 at Notre Dame | WP4 2 - VNF R — Document, report SEN - Sensitive 72
de la Garenne PRO studies

D4.4 T4.5 - Refurbishment Suresnes lock 3 PRO | WP4 2 - VNF R — Document, report SEN - Sensitive 60
studies
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No Package (month)
No

D4.5 T4.6 - Suresnes dam (barrages a hausses) | WP4 2 - VNF R — Document, report SEN - Sensitive 72
refurbishment AVP studies

D4.6 T4.7 - Méricourt dam refurbishment PRO | WP4 2 - VNF R — Document, report SEN - Sensitive 72
studies completed

D4.7 T4.8 - Lock refurbishment PRO studies (1st | WP4 2 - VNF R — Document, report SEN - Sensitive 24
lock site)

D4.8 T4.8 - Lock refurbishment PRO studies (2nd | WP4 2 - VNF R — Document, report SEN - Sensitive 36
lock site)

D4.9 T4.8 - Lock refurbishment PRO studies (3rd | WP4 2 - VNF R — Document, report SEN - Sensitive 48
lock site)

D4.10 T4.8 - Lock refurbishment PRO studies (4th | WP4 2 - VNF R — Document, report SEN - Sensitive 60
lock site)

D4.11 T4.8 - Lock refurbishment PRO studies (5th | WP4 2 - VNF R — Document, report SEN - Sensitive 72
lock site)

D4.12 T4.9 - Port-Mort dam treatment of the | WP4 2 - VNF R — Document, report SEN - Sensitive 36
downstream erosion pit EP studies

D4.13 T3.10 - Reliability of the water line for the | WP4 2 - VNF R — Document, report SEN - Sensitive 48
reach of Andresy-Denouval PRO studies

D4.14 T3.11 - PRO studies pertaining remote | WP4 2 - VNF R — Document, report SEN - Sensitive 72

control upstream Seine
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D4.15 T4.12 - Bray Nogent environmental | WP4 2 - VNF R — Document, report SEN - Sensitive 72
authorisation

D4.16 T4.13 - PRO studies for Livon dam | WP4 2 - VNF R — Document, report SEN - Sensitive 60
refurbishment

D4.17 T4.14 - PRO studies pertaining to the | WP4 2 - VNF R — Document, report SEN - Sensitive 48
refurbishment of the Evry main Lock

D4.18 T4.15 - PRO studies pertaining to the | WP4 2 - VNF R — Document, report SEN - Sensitive 48
refurbishment of the Port a I’ Anglais dam

D4.19 T4.16 - PRO studies for the upgrade of | WP4 2 - VNF R — Document, report SEN - Sensitive 46
Ablon Lock

D4.20 T4.17 - Environmental authorisation request | WP4 2 - VNF R — Document, report SEN - Sensitive 48
submitted for the refurbishment of the
Vigneux Lock

Ds.1 T5.1 - Remote control Oise works completed | WP5 2 - VNF R — Document, report SEN - Sensitive 48
(3 locks equipped, all sites connected to optic
fiber)

D5.2 T5.2 - Lower Seine remote control works | WP5 2 - VNF R — Document, report SEN - Sensitive 72

completed (1 operational remote control
center, 3 locks equipped, all sites connected
to optic fiber)

D5.3 T5.3 - All works for user services completed | WP5 2 - VNF R — Document, report SEN - Sensitive 72
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No Package (month)
No
D54 T5.4 - Méricourt locks 1 and 2 refurbished | WP5 2 - VNF R — Document, report SEN - Sensitive 48
Ds5.5 T5.5 - New Amfreville overpass built and in | WP5 2 - VNF R — Document, report SEN - Sensitive 66
service
Ds.6 T5.6 - Port-Mort dam modernised WP5 2 - VNF R — Document, report SEN - Sensitive 72
Ds5.7 T5.7 - Poses dam refurbished WP5 2 - VNF R — Document, report SEN - Sensitive 72
D5.8 T5.8 - Suresnes gated dam (barrages a| WP5 2 - VNF R — Document, report SEN - Sensitive 60
vannes) modernised
D5.9 T5.9 - Croissy dike refurbished WP5 2 - VNF R — Document, report SEN - Sensitive 60
D5.10 T5.10 - Suresnes Lock 1, Chatoux Lock, | WP5 2 - VNF R — Document, report SEN - Sensitive 72
Andrésy Lock and Notre Dame de la
Garenne Lock 3 and 4 refurbished
D5.11 T5.11 - Upstream Seine remote control | WP5 2 - VNF R — Document, report SEN - Sensitive 72
works completed (1 operational remote
control center and 5 locks equipped and all
site connected to optic fiber)
D5.12 T5.12 - 2 boathouses refurbished to improve | WP5 2 - VNF R — Document, report SEN - Sensitive 60
user services
D5.13 T5.13 - Beaulieu dam refurbished WP5 2 - VNF R — Document, report SEN - Sensitive 72
D5.14 T5.14 - Champagne lock 2 refurbished WP5 2 - VNF R — Document, report SEN - Sensitive 36
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No Package (month)
No

D5.15 T5.15 - Evry main Lock refurbished WP5 2 - VNF R — Document, report SEN - Sensitive 48

D5.16 T5.16 - Port a I’ Anglais dam refurbished WP5 2 - VNF R — Document, report SEN - Sensitive 48

D5.17 T5.17 - Ablon lock deepened and possibly | WP5 2 - VNF R — Document, report SEN - Sensitive 60
lengthened

D5.18 T5.18 - Evry fishway built and in service WP5 2 - VNF R — Document, report SEN - Sensitive 60

De6.1 T6.2 - Final report of the updated Strategic | WP6 3 - SPW MI R — Document, report SEN - Sensitive 48
Environmental Assessment

D6.2 T6.2 - Final report of the navigation and | WP6 3 - SPW MI R — Document, report SEN - Sensitive 55
trajectography studies

D6.3 T6.3 - Final report of geotechnical studies for | WP6 3 - SPW MI R — Document, report SEN - Sensitive 36
the Sambre section

D6.4 T6.3 - Technical specifications for the | WP6 3 - SPW MI R — Document, report SEN - Sensitive 48
procurement of the works for a quay in Tertre

D6.5 T6.4 - Technical specifications for the| WP6 3 -SPW MI R — Document, report SEN - Sensitive 72
procurement of the works for the doubling of
the locks of Hérinnes and Kain

D6.6 T6.5 - Technical specifications for the | WP6 3 -SPW MI R — Document, report SEN - Sensitive 48
procurement of the works to upgrade the
weir Comines

D6.7 T6.6 - Technical specifications for the | WP6 3 -SPW MI R — Document, report SEN - Sensitive 60
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No Package (month)
No

procurement of the works for the upgrade of
the Ittre site

D7.1 T7.1 - Nimy-Blaton-Péronnes canal | WP7 3 - SPW MI R — Document, report SEN - Sensitive 60
upgraded to ECMT class Va vetween
Pommeroeul and Nimy

D7.2 T7.2 - Crossing area in Franiére upgraded to | WP7 3 -SPW MI R — Document, report SEN - Sensitive 48
ECMT Va class

D7.3 T7.2 - Turning basin in Franiere upgraded to | WP7 3 -SPW MI R — Document, report SEN - Sensitive 60
ECMT class Va

D7.4 T7.3 - Upgraded control equipment of 8 sites | WP7 3 -SPW MI R — Document, report SEN - Sensitive 72
on the lower Sambre to prepare their remote
control

D7.5 T7.3 - Four physically secured sites (out of | WP7 3 -SPW MI R — Document, report SEN - Sensitive 72

to 8 sites) on the lower Sambre to prepare
their remote control : Salzinnes, Floriffoux,
Mornimont and Auvelais

D7.6 T7.5 - Fully functional and upgraded 1st| WP7 3-SPWMI R — Document, report SEN - Sensitive 72
caisson of the Ronquiére Inclined plane

D8.1 T8.2 - Masterplan of watersystem WP8 4-DVW R — Document, report SEN - Sensitive 48

D8.2 T8.2 - Economic evaluation tool Transport | WP§ 4-DVW R — Document, report SEN - Sensitive 24
Bis
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No

D8.3 T8.3 - Global studies Lys axis: ecosystem | WP8 4-DVW R — Document, report SEN - Sensitive 48
services survey available

D8.4 T8.3 - Global studies Lys axis: traffic| WP8 4-DVW R — Document, report SEN - Sensitive 48
management model

D8.5 T8.4 - Project studies Lys axis: EIA | WPS§ 4-DVW R — Document, report SEN - Sensitive 36
calibration section 150

D8.6 T8.4 - Project studies Lys axis: permit| WPS§ 4-DVW R — Document, report SEN - Sensitive 43

application / tender documents calibration
works section 150

D8&.7 T8.5 - Reengineering existing locks | WP8 4-DVW R — Document, report SEN - Sensitive 39
Upper-Scheldt — permit application and
procurement documents for reliability and
capacity works

D8.8 T8.6 - PPP roadmap for the new locks Upper- | WP8 4 -DVW R — Document, report SEN - Sensitive 43
Scheldt
D8.9 T8.8 - PPP roadmap for the new lock | WP8 4-DVW R — Document, report SEN - Sensitive 36

Dampoort Bruges

D8.10 T8.8 - Implementation plan upgrading canal | WP8 4-DVW R — Document, report SEN - Sensitive 48
Ghent-Ostend

DS8.11 T8.8 - Permit application / tender documents | WP8 4-DVW R — Document, report SEN - Sensitive 48
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No

for the reconstruction of the bridge
Kruispoort I Bruges

D8.12 T8.9 - Implementation plan upgrade canal | WP8 4-DVW R — Document, report SEN - Sensitive 48
Roeselare-Lys

DS8.13 T8.10 - Implementation plan upgrade canal | WP8 4-DVW R — Document, report SEN - Sensitive 48
Bossuit-Kortrijk

DS8.14 T8.11 - Implementation plan modernisation | WP8 4-DVW R — Document, report SEN - Sensitive 33
Seneffe-Antwerp section

DO9.1 T9.1 - Calibration works for zone A of | WP9 4-DVW R — Document, report SEN - Sensitive 48
section 140 completed

D9.2 T9.1 - Calibration works for zone B of | WP9 4-DVW R — Document, report SEN - Sensitive 69
section 140 completed

D9.3 T9.2 - The cyclist bridge F422 Deinze is | WP9 4-DVW R — Document, report SEN - Sensitive 48
completed

D94 T9.3 - The embankments at the cyclist bridge | WP9 4-DVW R — Document, report SEN - Sensitive 43
in Menen are completed

D9.5 T9.4 - The Lysbridge in Ingelmunster is | WP9 4-DVW R — Document, report SEN - Sensitive 46
completed

D9.6 T9.5 - The upgrade of the quay Zuid at| WP9 4-DVW R — Document, report SEN - Sensitive 41

Izegem is completed
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D9.7 T9.5 - The upgrade of the quay Vanden | WP9 4-DVW R — Document, report SEN - Sensitive 34
Avenne at Ooigem is completed

D9.8 T9.5 - The upgrade of the turning basin at | WP9 4-DVW R — Document, report SEN - Sensitive 47
Kachtem is completed

D9.9 T9.6 - The Zuid bridge in Halle is completed | WP9 4-DVW R — Document, report SEN - Sensitive 21

D9.10 T9.6 - The Driefonteinen bridge in Sint- | WP9 4-DVW R — Document, report SEN - Sensitive 21
Pieters-Leeuw is completed
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Deliverable D1.1 — WP1 - Interim Technical Reporting to CINEA 1

Deliverable Number

DI.1

Lead Beneficiary

1. MTE

Deliverable Name

WPI1 - Interim Technical Reporting to CINEA 1

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 38 | Work Package No WP1
Description

Progress Report to CINEA following the provided template.

Deliverable D1.2 — WP1 - Completion of the integrated management tasks of 2025

Deliverable Number

D1.2

Lead Beneficiary

1. MTE

Deliverable Name

WP1 - Completion of the integrated management tasks of 2

025

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 60 | Work Package No WP1
Description

2025 Minutes of meetings of the IGC and the EEIF approved by all participants

Deliverable D1.3 — WP1 - EEIG Annual progress report 2023

Deliverable Number D1.3 Lead Beneficiary 1. MTE

Deliverable Name WP1 - EEIG Annual progress report 2023

Type R — Document, report Dissemination Level PU - Public

Due Date (month) 43 | Work Package No WP1

Description

EEIG Annual progress report describing progress in the implementation of the Project, coordination, communication
and dissemination activities (EN, PDF)

Deliverable D1.4 — WP1 - EEIG Annual progress report 2024

Deliverable Number D14 Lead Beneficiary 1. MTE

Deliverable Name WP1 - EEIG Annual progress report 2024

Type R — Document, report Dissemination Level PU - Public

Due Date (month) 55 | Work Package No WP1

Description

EEIG Annual progress report describing progress in the implementation of the Project, coordination, communication
and dissemination activities (EN, PDF)
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Deliverable D2.1 — T2.2 - Environmental authorisation for the calibration of the Sensée river

Deliverable Number D2.1 Lead Beneficiary 2. VNF
Deliverable Name T2.2 - Environmental authorisation for the calibration of the Sensée river
Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 60 | Work Package No WP2
Description

Prefectural decree (PDF, FR)

Deliverable D2.2 — T2.2 - ACT studies for the calibration of the Sensée river

Deliverable Number D2.2 Lead Beneficiary 2. VNF
Deliverable Name T2.2 - ACT studies for the calibration of the Sensée river

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP2
Description

Publication of tenders (PDF, FR)

Deliverable D2.3 — T2.3 - ACT studies and environmental authorisation (one per area to
calibrate on the rest of the network)

Deliverable Number D2.3 Lead Beneficiary 2. VNF

Deliverable Name T2.3 - ACT studies and environmental authorisation (one per area to calibrate on the rest
of the network)

Type R — Document, report Dissemination Level SEN - Sensitive

Due Date (month) 31 | Work Package No WP2

Description

Publication of tenders (PDF, FR)

Deliverable D2.4 — T2.4 - ACT studies and Environmental authorisation for all turning basins

Deliverable Number D24 Lead Beneficiary 2. VNF
Deliverable Name T2.4 - ACT studies and Environmental authorisation for all turning basins
Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP2
Description

Publication of tenders (PDF, FR)

Prefectural decree (PDF, FR)
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Deliverable D2.5 — T2.4 - ACT study and authorisation for all waiting areas (up to 5)

Deliverable Number D2.5 Lead Beneficiary 2. VNF
Deliverable Name T2.4 - ACT study and authorisation for all waiting areas (up to 5)

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 61 | Work Package No WP2
Description

Publication of tenders (PDF, FR)

Prefectural decree (PDF, FR)

Deliverable D2.6 — T2.4 - ACT study and authorisation for all lock garages (up to 8)

Deliverable Number D2.6 Lead Beneficiary 2. VNF
Deliverable Name T2.4 - ACT study and authorisation for all lock garages (up to 8)

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 61 | Work Package No WP2
Description

Publication of the tenders (PDF, FR)

Deliverable D2.7 — T2.5 - Approved Preliminary studies for the lengthening of the locks on the
Douai network

Deliverable Number D2.7 Lead Beneficiary 2. VNF

Deliverable Name T2.5 - Approved Preliminary studies for the lengthening of the locks on the Douai
network

Type R — Document, report Dissemination Level SEN - Sensitive

Due Date (month) 54 | Work Package No WP2

Description

Study report (PDF, FR)

Deliverable D2.8 — T2.6 - PRO studies for doubling the Fontinette lock

Deliverable Number D2.8 Lead Beneficiary 2. VNF
Deliverable Name T2.6 - PRO studies for doubling the Fontinette lock

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 60 | Work Package No WP2
Description

Study report (PDF, FR)
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Deliverable D2.9 — T2.6 - Environmental authorisation to double up the Fontinette lock

Deliverable Number

D2.9

Lead Beneficiary

2. VNF

Deliverable Name

T2.6 - Environmental authori

sation to double up the Fontinette lock

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP2
Description

Prefectural decree (PDF, FR)

Deliverable D2.10 — T2.7 - Preliminary studies for doubling/lengthening 3 locks on the
Dunkerque-Cuinchy section

Deliverable Number

D2.10

Lead Beneficiary

2. VNF

Deliverable Name

T2.7 - Preliminary studies for doubling/lengthening 3 locks on the Dunkerque-Cuinchy

section
Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 42 | Work Package No WP2
Description

Study report (PDF, FR)

Deliverable D2.11 — T2.8 - Preliminary studies for doubling/lengthening 6 (or 9) locks on the

Deule and Scheldt

Deliverable Number

D2.11

Lead Beneficiary

2. VNF

Deliverable Name

T2.8 - Preliminary studies for doubling/lengthening 6 (or 9) locks on the Deule and

Scheldt
Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 54 | Work Package No WP2
Description

Study report (PDF, FR)

Deliverable D2.12 — T2.9 - Approved PRO studies for the surface curve on the Fontinettes

reach

Deliverable Number

D2.12

Lead Beneficiary

2. VNF

Deliverable Name

T2.9 - Approved PRO studies for the surface curve on the Fontinettes reach

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP2
Description
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Study report (PDF, FR)

Deliverable D2.13 — T2.10 - Approved preliminary studies to regenerate the downstream head
of the Fontinettes lock

Deliverable Number D2.13 Lead Beneficiary 2. VNF

Deliverable Name T2.10 - Approved preliminary studies to regenerate the downstream head of the
Fontinettes lock

Type R — Document, report Dissemination Level SEN - Sensitive

Due Date (month) 42 | Work Package No WP2

Description

Study report (PDF, FR)

Deliverable D3.1 — T3.1 - Commissioning of the remote control on the Bauvin-Dunkerque axis.
Remote control is operational on all 20 locks of the Dunkerque-Scheldt axis

Deliverable Number D3.1 Lead Beneficiary 2. VNF

Deliverable Name T3.1 - Commissioning of the remote control on the Bauvin-Dunkerque axis. Remote
control is operational on all 20 locks of the Dunkerque-Scheldt axis

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP3
Description

Acceptance of works (FR, PDF)

Deliverable D3.2 — T3.2 - The riverbanks have been calibrated on the Dunkerque-Scheldt axis

Deliverable Number D3.2 Lead Beneficiary 2. VNF
Deliverable Name T3.2 - The riverbanks have been calibrated on the Dunkerque-Scheldt axis
Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 24 | Work Package No WP3
Description

Acceptance of works (FR, PDF)

Deliverable D3.3 — T3.2 - The Quesnoy-sur-Deiile lock is lengthened up to 143 m and all main
works have been completed

Deliverable Number D3.3 Lead Beneficiary 2. VNF

Deliverable Name T3.2 - The Quesnoy-sur-Deiile lock is lengthened up to 143 m and all main works have
been completed
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Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 60 | Work Package No WP3
Description

Acceptance of works s (FR, PDF)

Deliverable D3.4 — T3.4 - The Condé-Pommerceul canal is fully landscaped

Deliverable Number D34 Lead Beneficiary 2. VNF
Deliverable Name T3.4 - The Condé-Pommerceul canal is fully landscaped

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP3
Description

Acceptance of works (FR, PDF)

Deliverable D3.5 — T3.4 - All sediment disposal sites are dried out and landscaped

Deliverable Number D3.5 Lead Beneficiary 2. VNF
Deliverable Name T3.4 - All sediment disposal sites are dried out and landscaped

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP3
Description

Acceptance of works (FR, PDF)

Deliverable D3.6 — T3.5 - Section 1 of the Lys Mitoyenne is deepened up to 4,50m

Deliverable Number D3.6 Lead Beneficiary 2. VNF
Deliverable Name T3.5 - Section 1 of the Lys Mitoyenne is deepened up to 4,50m

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 61 | Work Package No WP3
Description

Acceptance of works (FR, PDF)

Deliverable D4.1 — T4.2 - Parking convoys PRO studies

Deliverable Number D4.1 Lead Beneficiary 2. VNF
Deliverable Name T4.2 - Parking convoys PRO studies
Type R — Document, report Dissemination Level SEN - Sensitive
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Due Date (month) 72 | Work Package No WP4

Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.2 — T4.3 - Remote control lower Seine PRO studies

Deliverable Number D4.2 Lead Beneficiary 2. VNF

Deliverable Name T4.3 - Remote control lower Seine PRO studies

Type R — Document, report Dissemination Level SEN - Sensitive

Due Date (month) 72 | Work Package No WP4

Description

Project studies approval by VNF (FR, PDF) for the remote control centre as well as for the individual locks and dams
covered by the task

Deliverable D4.3 — T4.4 - Refurbishment lock 1 at Notre Dame de la Garenne PRO studies

Deliverable Number D43 Lead Beneficiary 2. VNF
Deliverable Name T4.4 - Refurbishment lock 1 at Notre Dame de la Garenne PRO studies
Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP4
Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.4 — T4.5 - Refurbishment Suresnes lock 3 PRO studies

Deliverable Number D4.4 Lead Beneficiary 2. VNF
Deliverable Name T4.5 - Refurbishment Suresnes lock 3 PRO studies

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 60 | Work Package No WP4
Description

Pre-design studies approval by VNF (FR, PDF)

Deliverable D4.5 — T4.6 - Suresnes dam (barrages a hausses) refurbishment AVP studies

Deliverable Number D4.5 Lead Beneficiary 2. VNF
Deliverable Name T4.6 - Suresnes dam (barrages a hausses) refurbishment AVP studies
Type R — Document, report Dissemination Level SEN - Sensitive
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Due Date (month)

72

Work Package No

WP4

Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.6 — T4.7 - Méricourt dam refurbishment PRO studies completed

Deliverable Number

D4.6

Lead Beneficiary

2. VNF

Deliverable Name

T4.7 - Méricourt dam refurbishment PRO studies completed

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP4
Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.7 — T4.8 - Lock refurbishment PRO studies (1st lock site)

Deliverable Number

D4.7

Lead Beneficiary

2. VNF

Deliverable Name

T4.8 - Lock refurbishment PRO studies (1st lock site)

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 24 | Work Package No WP4
Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.8 — T4.8 - Lock refurbishment PRO studies (2nd lock site)

Deliverable Number

D4.8

Lead Beneficiary

2. VNF

Deliverable Name

T4.8 - Lock refurbishment PRO studies (2nd lock site)

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 36 | Work Package No WP4
Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.9 — T4.8 - Lock refurbishment PRO studies (3rd lock site)

Deliverable Number

D4.9

Lead Beneficiary

2. VNF

Deliverable Name

T4.8 - Lock refurbishment PRO studies (3rd lock site)

Type

R — Document, report

Dissemination Level

SEN - Sensitive

Due Date (month)

48

Work Package No

WP4
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Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.10 — T4.8 - Lock refurbishment PRO studies (4th lock site)

Deliverable Number D4.10 Lead Beneficiary 2. VNF
Deliverable Name T4.8 - Lock refurbishment PRO studies (4th lock site)

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 60 | Work Package No WP4
Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.11 — T4.8 - Lock refurbishment PRO studies (5th lock site)

Deliverable Number D4.11 Lead Beneficiary 2. VNF
Deliverable Name T4.8 - Lock refurbishment PRO studies (5th lock site)

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP4
Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.12 — T4.9 - Port-Mort dam treatment of the downstream erosion pit EP studies

Deliverable Number D4.12 Lead Beneficiary 2. VNF
Deliverable Name T4.9 - Port-Mort dam treatment of the downstream erosion pit EP studies
Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 36 | Work Package No WP4
Description

EP studies approval by VNF (FR, PDF)

Deliverable D4.13 — T3.10 - Reliability of the water line for the reach of Andresy-Denouval
PRO studies

Deliverable Number D4.13 Lead Beneficiary 2. VNF

Deliverable Name T3.10 - Reliability of the water line for the reach of Andresy-Denouval PRO studies
Type R — Document, report Dissemination Level SEN - Sensitive

Due Date (month) 48 | Work Package No WP4
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Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.14 — T3.11 - PRO studies pertaining remote control upstream Seine

Deliverable Number D4.14 Lead Beneficiary 2. VNF
Deliverable Name T3.11 - PRO studies pertaining remote control upstream Seine

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP4
Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.15 — T4.12 - Bray Nogent environmental authorisation

Deliverable Number D4.15 Lead Beneficiary 2. VNF
Deliverable Name T4.12 - Bray Nogent environmental authorisation

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP4
Description

Prefectural decree (FR, PDF)

Deliverable D4.16 — T4.13 - PRO studies for Livon dam refurbishment

Deliverable Number D4.16 Lead Beneficiary 2. VNF
Deliverable Name T4.13 - PRO studies for Livon dam refurbishment

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 60 | Work Package No WP4
Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.17 — T4.14 - PRO studies pertaining to the refurbishment of the Evry main
Lock

Deliverable Number D4.17 Lead Beneficiary 2. VNF
Deliverable Name T4.14 - PRO studies pertaining to the refurbishment of the Evry main Lock
Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP4
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Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.18 — T4.15 - PRO studies pertaining to the refurbishment of the Port a

I’Anglais dam

Deliverable Number

D4.18

Lead Beneficiary

2. VNF

Deliverable Name

T4.15 - PRO studies pertaining to the refurbishment of the Port a I’ Anglais dam

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP4
Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.19 — T4.16 - PRO studies for the upgrade of Ablon Lock

Deliverable Number

D4.19

Lead Beneficiary

2. VNF

Deliverable Name

T4.16 - PRO studies for the upgrade of Ablon Lock

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 46 | Work Package No WP4
Description

Project studies approval by VNF (FR, PDF)

Deliverable D4.20 — T4.17 - Environmental authorisation request submitted for the
refurbishment of the Vigneux Lock

Deliverable Number

D4.20

Lead Beneficiary

2. VNF

Deliverable Name

T4.17 - Environmental authorisation request submitted for the refurbishment of the

Vigneux Lock
Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP4
Description

Preliminary studies approval by VNF (FR, PDF)

Deliverable D5.1 — TS.1 - Remote control Oise works completed (3 locks equipped, all sites

connected to optic fiber)

Deliverable Number

Ds.1

Lead Beneficiary

2. VNF

Deliverable Name

T5.1 - Remote control Oise works completed (3 locks equipped, all sites connected to

optic fiber)
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Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP5
Description

Provisional acceptance document (FR, PDF)

Deliverable D5.2 — TS.2 - Lower Seine remote control works completed (1 operational remote
control center, 3 locks equipped, all sites connected to optic fiber)

Deliverable Number D5.2 Lead Beneficiary 2. VNF

Deliverable Name T5.2 - Lower Seine remote control works completed (1 operational remote control
center, 3 locks equipped, all sites connected to optic fiber)

Type R — Document, report Dissemination Level SEN - Sensitive

Due Date (month) 72 | Work Package No WP5

Description

Provisional acceptance document (FR, PDF)

Deliverable D5.3 — T5.3 - All works for user services completed

Deliverable Number D53 Lead Beneficiary 2. VNF
Deliverable Name T5.3 - All works for user services completed

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP5
Description

Provisional acceptance document (FR, PDF)

Deliverable D5.4 — T5.4 - Méricourt locks 1 and 2 refurbished

Deliverable Number D5.4 Lead Beneficiary 2. VNF
Deliverable Name T5.4 - Méricourt locks 1 and 2 refurbished

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP5
Description

Provisional acceptance document (FR, PDF)

Deliverable D5.5 — T5.5 - New Amfreville overpass built and in service

Deliverable Number Ds.5 Lead Beneficiary 2. VNF

Deliverable Name T5.5 - New Amfreville overpass built and in service
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Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 66 | Work Package No WP5
Description
Provisional acceptance document (FR, PDF)
Deliverable D5.6 — T5.6 - Port-Mort dam modernised
Deliverable Number D5.6 Lead Beneficiary 2. VNF

Deliverable Name

T5.6 - Port-Mort dam modernised

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP5
Description
Provisional acceptance document (FR, PDF)

Deliverable D5.7 — T5.7 - Poses dam refurbished
Deliverable Number D5.7 Lead Beneficiary 2. VNF

Deliverable Name

T5.7 - Poses dam refurbished

Type

R — Document, report

Dissemination Level

SEN - Sensitive

Due Date (month)

72

Work Package No

WP5

Description

Provisional acceptance document (FR, PDF)

Deliverable D5.8 — T5.8 - Suresnes gated dam (barrages a vannes) modernised

Deliverable Number

D5.8

Lead Beneficiary

2. VNF

Deliverable Name

T5.8 - Suresnes gated dam (b

arrages a vannes) modernised

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 60 | Work Package No WP5
Description
Provisional acceptance document (FR, PDF)
Deliverable D5.9 — T5.9 - Croissy dike refurbished
Deliverable Number D5.9 Lead Beneficiary 2. VNF

Deliverable Name

T5.9 - Croissy dike refurbished

Type

R — Document, report

Dissemination Level

SEN - Sensitive

63




Project: 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 — CEF-T-2021-COREGEN

B8 Associated with document Ref. Ares(2022)7128791 - 14/10/2022

Due Date (month) 60

Work Package No WP5

Description

Provisional acceptance document (FR, PDF)

Deliverable D5.10 — T5.10 - Suresnes Lock 1, Chatoux Lock, Andrésy Lock and Notre Dame
de la Garenne Lock 3 and 4 refurbished

Deliverable Number D5.10 Lead Beneficiary 2. VNF

Deliverable Name T5.10 - Suresnes Lock 1, Chatoux Lock, Andrésy Lock and Notre Dame de la Garenne

Lock 3 and 4 refurbished

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP5
Description

Provisional acceptance document (FR, PDF)

Deliverable D5.11 — T5.11 - Upstream Seine remote control works completed (1 operational
remote control center and 5 locks equipped and all site connected to optic fiber)

Deliverable Number D5.11

Lead Beneficiary 2. VNF

Deliverable Name T5.11 - Upstream Seine remote control works completed (1 operational remote control

center and 5 locks equipped and all site connected to optic fiber)

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP5
Description

Provisional acceptance document (FR, PDF)

Deliverable D5.12 — T5.12 - 2 boathouses refurbished to improve user services

Deliverable Number Ds5.12 Lead Beneficiary 2. VNF
Deliverable Name T5.12 - 2 boathouses refurbished to improve user services

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 60 | Work Package No WP5
Description

Provisional acceptance document (FR, PDF)

Deliverable D5.13 — T5.13 - Beaulieu dam refurbished

Deliverable Number D5.13

Lead Beneficiary 2. VNF
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Deliverable Name

T5.13 - Beaulieu dam refurbished

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP5
Description

Provisional acceptance document (FR, PDF)

Deliverable D5.14 — T5.14 - Champagne lock 2 refurbished

Deliverable Number

Ds5.14

Lead Beneficiary

2. VNF

Deliverable Name

T5.14 - Champagne lock 2 re

furbished

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 36 | Work Package No WP5
Description

Provisional acceptance document (FR, PDF)

Deliverable D5.15 — T5.15 - Evry main Lock refurbished

Deliverable Number

D5.15

Lead Beneficiary

2. VNF

Deliverable Name

T5.15 - Evry main Lock refurbished

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP5
Description

Provisional acceptance document (FR, PDF)

Deliverable D5.16 — T5.16 - Port a I’Anglais dam refurbished

Deliverable Number

D5.16

Lead Beneficiary

2. VNF

Deliverable Name

T5.16 - Port a I’ Anglais dam

refurbished

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP5
Description

Provisional acceptance document (FR, PDF)

Deliverable D5.17 — T5.17 - Ablon lock deepened and possibly lengthened

Deliverable Number

D5.17

Lead Beneficiary

2. VNF

Deliverable Name

T5.17 - Ablon lock deepened and possibly lengthened
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Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 60 | Work Package No WP5
Description

Provisional acceptance document (FR, PDF)

Deliverable D5.18 — T5.18 - Evry fishway built and in service

Deliverable Number D5.18 Lead Beneficiary 2. VNF
Deliverable Name T5.18 - Evry fishway built and in service

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 60 | Work Package No WP5
Description

Provisional acceptance document (FR, PDF)

Deliverable D6.1 — T6.2 - Final report of the updated Strategic Environmental Assessment

Deliverable Number D6.1 Lead Beneficiary 3. SPW MI
Deliverable Name T6.2 - Final report of the updated Strategic Environmental Assessment
Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP6
Description

Final report of the updated SEA approved by SPW

Deliverable D6.2 — T6.2 - Final report of the navigation and trajectography studies

Deliverable Number D6.2 Lead Beneficiary 3. SPW MI
Deliverable Name T6.2 - Final report of the navigation and trajectography studies

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 55 | Work Package No WP6
Description

Report of the navigation and trajectography studies approved by SPW

Deliverable D6.3 — T6.3 - Final report of geotechnical studies for the Sambre section

Deliverable Number D6.3 Lead Beneficiary 3. SPW MI
Deliverable Name T6.3 - Final report of geotechnical studies for the Sambre section
Type R — Document, report Dissemination Level SEN - Sensitive
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Due Date (month)

36

Work Package No

WP6

Description

Report of the geotechnical studies approved by SPW

Deliverable D6.4 — T6.3 - Technical specifications for the procurement of the works for a quay

in Tertre

Deliverable Number

D6.4

Lead Beneficiary

3. SPW MI

Deliverable Name

T6.3 - Technical specifications for the procurement of the works for a quay in Tertre

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP6
Description

Technical specifications including annexes approved by SPW

Deliverable D6.5 — T6.4 - Technical specifications for the procurement of the works for the
doubling of the locks of Hérinnes and Kain

Deliverable Number

D6.5

Lead Beneficiary

3. SPW MI

Deliverable Name

T6.4 - Technical specifications for the procurement of the works for the doubling of the

locks of Hérinnes and Kain

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP6
Description

Technical specifications including annexes approved by SPW

Deliverable D6.6 — T6.5 - Technical specifications for the procurement of the works to
upgrade the weir Comines

Deliverable Number D6.6 Lead Beneficiary 3. SPW MI

Deliverable Name T6.5 - Technical specifications for the procurement of the works to upgrade the weir
Comines

Type R — Document, report Dissemination Level SEN - Sensitive

Due Date (month) 48 | Work Package No WP6

Description

Technical specifications including annexes approved by SPW
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Deliverable D6.7 — T6.6 - Technical specifications for the procurement of the works for the
upgrade of the Ittre site

Deliverable Number D6.7 Lead Beneficiary 3. SPW MI

Deliverable Name T6.6 - Technical specifications for the procurement of the works for the upgrade of the
Ittre site

Type R — Document, report Dissemination Level SEN - Sensitive

Due Date (month) 60 | Work Package No WP6

Description

Technical specifications including annexes approved by SPW

Deliverable D7.1 — T7.1 - Nimy-Blaton-Péronnes canal upgraded to ECMT class Va vetween
Pommeroeul and Nimy

Deliverable Number D7.1 Lead Beneficiary 3. SPW MI

Deliverable Name T7.1 - Nimy-Blaton-Péronnes canal upgraded to ECMT class Va vetween Pommeroeul
and Nimy

Type R — Document, report Dissemination Level SEN - Sensitive

Due Date (month) 60 | Work Package No WP7

Description

Notice to skippers issued by SPW

Deliverable D7.2 — T7.2 - Crossing area in Franiere upgraded to ECMT Va class

Deliverable Number D7.2 Lead Beneficiary 3. SPW MI
Deliverable Name T7.2 - Crossing area in Franiére upgraded to ECMT Va class

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP7
Description

Provisional acceptance document issued by SPW

Deliverable D7.3 — T7.2 - Turning basin in Franiére upgraded to ECMT class Va

Deliverable Number D7.3 Lead Beneficiary 3. SPW MI
Deliverable Name T7.2 - Turning basin in Franiere upgraded to ECMT class Va

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 60 | Work Package No WP7
Description
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Provisional acceptance document issued by SPW

Deliverable D7.4 — T7.3 - Upgraded control equipment of 8 sites on the lower Sambre to
prepare their remote control

Deliverable Number D7.4 Lead Beneficiary 3. SPW MI

Deliverable Name T7.3 - Upgraded control equipment of 8 sites on the lower Sambre to prepare their
remote control

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP7
Description

Provisional acceptance document issued by SPW

Deliverable D7.5 — T7.3 - Four physically secured sites (out of to 8 sites) on the lower Sambre
to prepare their remote control : Salzinnes, Floriffoux, Mornimont and Auvelais

Deliverable Number D7.5 Lead Beneficiary 3. SPW MI

Deliverable Name T7.3 - Four physically secured sites (out of to 8 sites) on the lower Sambre to prepare
their remote control : Salzinnes, Floriffoux, Mornimont and Auvelais

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP7
Description

Provisional acceptance document issued by SPW

Deliverable D7.6 — T7.5 - Fully functional and upgraded 1st caisson of the Ronquiére Inclined
plane

Deliverable Number D7.6 Lead Beneficiary 3. SPW MI
Deliverable Name T7.5 - Fully functional and upgraded 1st caisson of the Ronquiére Inclined plane
Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 72 | Work Package No WP7

Description

Provisional acceptance document issued by SPW

Deliverable D8.1 — T8.2 - Masterplan of watersystem

Deliverable Number DS.1 Lead Beneficiary 4. DVW
Deliverable Name T8.2 - Masterplan of watersystem
Type R — Document, report Dissemination Level SEN - Sensitive
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Due Date (month) 48 | Work Package No WPS8

Description

Masterplan watersystem approved by DVW

Deliverable D8.2 — T8.2 - Economic evaluation tool Transport Bis

Deliverable Number D8.2 Lead Beneficiary 4. DVW
Deliverable Name T8.2 - Economic evaluation tool Transport Bis

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 24 | Work Package No WPS
Description

Economic toolbox approved by DVW

Deliverable D8.3 — T8.3 - Global studies Lys axis: ecosystem services survey available

Deliverable Number D8.3 Lead Beneficiary 4. DVW
Deliverable Name T8.3 - Global studies Lys axis: ecosystem services survey available

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WPS
Description

Ecosystem services survey approved by DVW

Deliverable D8.4 — T8.3 - Global studies Lys axis: traffic management model

Deliverable Number DS8.4 Lead Beneficiary 4. DVW
Deliverable Name T8.3 - Global studies Lys axis: traffic management model

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WPS
Description

Traffic management model approved by DVW

Deliverable D8.5 — T8.4 - Project studies Lys axis: EIA calibration section 150

Deliverable Number D8.5 Lead Beneficiary 4. DVW
Deliverable Name T8.4 - Project studies Lys axis: EIA calibration section 150

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 36 | Work Package No WP
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Description

EIA approved by competent authority

Deliverable D8.6 — T8.4 - Project studies Lys axis: permit application / tender documents

calibration works section 150

Deliverable Number

D8.6

Lead Beneficiary

4.DVW

Deliverable Name

T8.4 - Project studies Lys axis: permit application / tender documents calibration works

section 150

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 43 | Work Package No WPS
Description

Permit application / tender documents approved by DVW

Deliverable D8.7 — T8.5 - Reengineering existing locks Upper-Scheldt — permit application and
procurement documents for reliability and capacity works

Deliverable Number

D8&.7

Lead Beneficiary

4.DVW

Deliverable Name

T8.5 - Reengineering existing locks Upper-Scheldt — permit application and
procurement documents for reliability and capacity works

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 39 | Work Package No WPS8
Description

Notification of procurement signed

Deliverable D8.8 — T8.6 - PPP roadmap for the new locks Upper-Scheldt

Deliverable Number

D8.8

Lead Beneficiary

4. DVW

Deliverable Name

T8.6 - PPP roadmap for the new locks Upper-Scheldt

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 43 | Work Package No WP
Description

PPP roadmap approved by DVW and submitted to the Flemish authorities

Deliverable D8.9 — T8.8 - PPP roadmap for the new lock Dampoort Bruges

Deliverable Number

D8.9

Lead Beneficiary

4.DVW

Deliverable Name

T8.8 - PPP roadmap for the new lock Dampoort Bruges

Type

R — Document, report

Dissemination Level

SEN - Sensitive
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Due Date (month) 36 | Work Package No WPS8

Description

PPP roadmap approved by DVW and submitted to the Flemish authorities

Deliverable D8.10 — T8.8 - Implementation plan upgrading canal Ghent-Ostend

Deliverable Number DS8.10 Lead Beneficiary 4. DVW
Deliverable Name T8.8 - Implementation plan upgrading canal Ghent-Ostend

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WPS
Description

Technical and financial implementation plan approved by DVW

Deliverable D8.11 — T8.8 - Permit application / tender documents for the reconstruction of the
bridge Kruispoort I Bruges

Deliverable Number D8.11 Lead Beneficiary 4. DVW

Deliverable Name T8.8 - Permit application / tender documents for the reconstruction of the bridge
Kruispoort I Bruges

Type R — Document, report Dissemination Level SEN - Sensitive

Due Date (month) 48 | Work Package No WPS

Description

Permit application / tender documents approved by DVW

Deliverable D8.12 — T8.9 - Implementation plan upgrade canal Roeselare-Lys

Deliverable Number DS8.12 Lead Beneficiary 4. DVW
Deliverable Name T8.9 - Implementation plan upgrade canal Roeselare-Lys

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WPS
Description

Technical and financial implementation plan approved by DVW

Deliverable D8.13 — T8.10 - Implementation plan upgrade canal Bossuit-Kortrijk

Deliverable Number D8.13 Lead Beneficiary 4. DVW
Deliverable Name T8.10 - Implementation plan upgrade canal Bossuit-Kortrijk
Type R — Document, report Dissemination Level SEN - Sensitive
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Due Date (month) 48 | Work Package No WPS8

Description

Technical and financial implementation plan approved by DVW

Deliverable D8.14 — T8.11 - Implementation plan modernisation Seneffe-Antwerp section

Deliverable Number D8.14 Lead Beneficiary 4. DVW
Deliverable Name T8.11 - Implementation plan modernisation Seneffe-Antwerp section

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 33 | Work Package No WPS
Description

Technical and financial implementation plan approved by DVW

Deliverable D9.1 — T9.1 - Calibration works for zone A of section 140 completed

Deliverable Number DO9.1 Lead Beneficiary 4. DVW
Deliverable Name T9.1 - Calibration works for zone A of section 140 completed

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP9
Description

Works Reception Report

Deliverable D9.2 — T9.1 - Calibration works for zone B of section 140 completed

Deliverable Number D9.2 Lead Beneficiary 4. DVW
Deliverable Name T9.1 - Calibration works for zone B of section 140 completed

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 69 | Work Package No WP9
Description

Works Reception Report

Deliverable D9.3 — T9.2 - The cyclist bridge F422 Deinze is completed

Deliverable Number D9.3 Lead Beneficiary 4. DVW
Deliverable Name T9.2 - The cyclist bridge F422 Deinze is completed

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 48 | Work Package No WP9
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Description

Works Reception Report

Deliverable D9.4 — T9.3 - The embankments at the cyclist bridge in Menen are completed

Deliverable Number

D94

Lead Beneficiary

4.DVW

Deliverable Name

T9.3 - The embankments at the cyclist bridge in Menen are

completed

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 43 | Work Package No WP9
Description

Works Reception Report

Deliverable D9.5 — T9.4 - The Lysbridge in Ingelmunster is completed

Deliverable Number

D9.5

Lead Beneficiary

4.DVW

Deliverable Name

T9.4 - The Lysbridge in Ingelmunster is completed

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 46 | Work Package No WP9
Description

Works Reception Report

Deliverable D9.6 — T9.5 - The upgrade of the quay Zuid at Izegem is completed

Deliverable Number

D9.6

Lead Beneficiary

4. DVW

Deliverable Name

T9.5 - The upgrade of the quay Zuid at Izegem is completed

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 41 | Work Package No WP9
Description

Works Reception Report

Deliverable D9.7 — T9.5 - The upgrade of the quay Vanden Avenne at Ooigem is completed

Deliverable Number

D9.7

Lead Beneficiary

4.DVW

Deliverable Name

T9.5 - The upgrade of the quay Vanden Avenne at Ooigem is completed

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 34 | Work Package No WP9
Description
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Works Reception Report

Deliverable D9.8 — T9.5 - The upgrade of the turning basin at Kachtem is completed

Deliverable Number

D9.8

Lead Beneficiary

4.DVW

Deliverable Name

T9.5 - The upgrade of the turning basin at Kachtem is completed

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 47 | Work Package No WP9
Description

Works Reception Report

Deliverable D9.9 — T9.6 - The Zuid bridge in Halle is completed

Deliverable Number

D9.9

Lead Beneficiary

4.DVW

Deliverable Name

T9.6 - The Zuid bridge in Halle is completed

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 21 | Work Package No WP9
Description

Works Reception Report

Deliverable D9.10 — T9.6 - The Driefonteinen bridge in Sint-Pieters-Leeuw is completed

Deliverable Number

D9.10

Lead Beneficiary

4. DVW

Deliverable Name

T9.6 - The Driefonteinen bridge in Sint-Pieters-Leeuw is completed

Type R — Document, report Dissemination Level SEN - Sensitive
Due Date (month) 21 | Work Package No WP9
Description

Works Reception Report
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LIST OF MILESTONES

Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date

No (month)

1 WP1 - Completion of the integrated | WPI1 1I-MTE 2023 Minutes of meetings of the IGC and the 36
management tasks of 2023 EEIG approved by all participants

2 WP1 - Completion of the integrated| WPI I-MTE 2024 Minutes of meetings of the IGC and the 48
management tasks of 2024 EFEIG approved by all participants

3 RESERVE 1 WP1 I-MTE XX 60

4 RESERVE 2 WPI 1-MTE XX 60

5 RESERVE 3 WPI 1I-MTE XX 60

6 T2.2 - Appointment of a project engineering | WP2 2-VNF Service order signed by VNF (FR, PDF) 25
office for the Sensée river calibration works

7 T2.2 - End of AVP study for the Sensée river | WP2 2-VNF VNF's decision to approve the studies (FR, PDF) 39
calibration works

8 T2.2 - End of PRO study for the Sensée river | WP2 2-VNF VNF's decision to approve the studies (FR, PDF) 54
calibration works

9 T2.3 - Start of the preliminary studies for the | WP2 2-VNF Service order signed by VNF (FR, PDF) 33
calibration plan

10 T2.4 - Launch of technical studies of the | WP2 2-VNF Service order signed by VNF (FR, PDF) 25
waiting zones of locks of Cuinchy and Grand
Carré

11 T2.4 - Environmental authorisation for the | WP2 2-VNF Prefectural decree (FR, PDF) 37
turning basins of Valenciennes

12 T2.4 - Environmental authorisation for the | WP2 2-VNF Prefectural decree (FR, PDF) 49
turning basins of Bethune
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Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date

No (month)

13 T2.5 - Launch of preliminary studies to| WP2 2-VNF Service order signed by VNF (FR, PDF) 36
lengthen the locks on the Douai network

14 T2.6 - Launch of environmental and AVP | WP2 2-VNF Service order signed by VNF (FR, PDF) 28
studies to double up the Fontinettes lock

15 T2.6 - Launch of PRO studies to double up the | WP2 2-VNF Service order signed by VNF (FR, PDF) 51
Fontinettes lock

16 T2.7 - Launch of preliminary studies to double | WP2 2-VNF Service order signed by VNF (FR, PDF) 25
up/lengthen locks on the Dunkerque -Cuinchy
locks

17 T2.8 - Launch of preliminary studies to double | WP2 2-VNF Service order signed by VNF (FR, PDF) 29
up/lengthen locks on the Deule

18 T2.8 - Launch of preliminary studies to double | WP2 2-VNF Service order signed by VNF (FR, PDF) 33
up/lengthen locks on Scheldt

19 T2.9 - Launch of the preliminary studies for | WP2 2-VNF Service order signed by VNF (FR, PDF) 27
the surface curve on the Fontinettes reach

20 T2.10 - Appointment of a project engineering | WP2 2-VNF Contract notification signed by VNF (FR, PDF) 23
office

21 RESERVE 4 WP2 2-VNF XX 72

22 RESERVE 5 WP2 2-VNF XX 72

23 RESERVE 6 WP2 2-VNF XX 72

24 RESERVE 7 WP2 2-VNF XX 72

25 RESERVE 8 WP2 2-VNF XX 72

26 T3.1 - Start of the works for the remote control | WP3 2-VNF Service order signed by VNF (FR, PDF) 30
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Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date

No (month)

27 T3.1 - Commissioning of the remote control | WP3 2-VNF Minutes of receipt of the works (FR, PDF) 48
on the Scheldt axis

28 T3.1 - Commissioning of the remote control | WP3 2-VNF Minutes of receipt of the works (FR, PDF) 60
on the Sensée-Detile axis

29 T3.2 - Start of the works for the calibration of | WP3 2-VNF Service order signed by VNF (FR, PDF) 1
the riverbanks

30 T3.3 - Start of the works on the Quesnoy-sur- | WP3 2-VNF Service order signed by VNF (FR, PDF) 25
Detile lock

31 T3.3 - Completion of the fishway on the | WP3 2-VNF Minutes of acceptance of works (FR, PDF) 48
Quesnoy sur Detile lock

32 T3.4 - Start of the ecological and landscaping | WP3 2-VNF Service order signed by VNF (FR, PDF) 25
works on the Condé-Pommeroeul Canal

33 T3.5 - Start of the 2023 dredging works WP3 2-VNF Service order signed by VNF (FR, PDF) 30

34 T3.5 - End of the 2023 dredging campaign | WP3 2-VNF Minutes of acceptance of works (FR, PDF) 37

35 T3.5 - End of the 2024 dredging campaign | WP3 2-VNF Minutes of acceptance of works (FR, PDF) 49

36 T3.5 - Completion of the compensatory | WP3 2-VNF Minutes of acceptance of works (FR, PDF) 60
measures

37 RESERVE 9 WP3 2-VNF XX 72

38 RESERVE 10 WP3 2-VNF XX 72

39 RESERVE 11 WP3 2-VNF XX 72

40 RESERVE 12 WP3 2-VNF XX 72

41 RESERVE 13 WP3 2-VNF XX 72

42 RESERVE 14 WP3 2-VNF XX 72
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Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date

No (month)

43 T4.1 - Launch of the technical support for | WP4 2-VNF Letters of mission (FR, PDF) 25
WP4 & WP5

44 T4.1 - End of the technical support for WP4 | WP4 2-VNF Mission report approved by VNF (FR, PDF) 72
& WP5

45 T4.2 - Launch of the EP study for the Parking | WP4 2-VNF Service order signed by VNF (FR, PDF) 25
convoys on the Oise river

46 T4.3 - Launch of the PRO studies for the two | WP4 2-VNF Service order signed by VNF (FR, PDF) 37
remote control centers on the Lower Seine

47 T4.4 - Launch of the PRO study for the | WP4 2-VNF Service order signed by VNF (FR, PDF) 49
refurbishment of Lock 1 at Notre Dame de la
Garenne

48 T4.5 Launch of the AVP study for the | WP4 2-VNF Service order signed by VNF (FR, PDF) 25
refurbishment of Lock 3 at Suresnes

49 T4.6 - Launch of the EP study for the | WP4 2-VNF Service order signed by VNF (FR, PDF) 25

refurbishment of the Suresnes fusegate dam
(barrage a hausses)

50 T4.7 - Launch of the PRO study for the | WP4 2-VNF Service order signed by VNF (FR, PDF) 49
refurbishment of the Méricourt dam

51 T4.8 - Launch of studies for the refurbishment | WP4 2-VNF Service order signed by VNF (FR, PDF) 13
of a first lock site to be treated

52 T4.8 - Launch of studies for the refurbishment | WP4 2-VNF Service order signed by VNF (FR, PDF) 25
of a second lock site to be treated

53 T4.8 - Launch of studies for the refurbishment | WP4 2-VNF Service order signed by VNF (FR, PDF) 37
of a third lock site to be treated
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Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date

No (month)

54 T4.8 - Launch of studies for the refurbishment | WP4 2-VNF Service order signed by VNF (FR, PDF) 49
of a fourth lock site to be treated

55 T4.8 - Launch of studies for the refurbishment | WP4 2-VNF Service order signed by VNF (FR, PDF) 61
of a fifth lock site to be treated

56 T4.9 - Launch of the EP study for the | WP4 2-VNF Service order signed by VNF (FR, PDF) 25

refurbishment of the downstream erosion pit
of the Port-Mort dam

57 T4.10 - Launch of the EP study for the | WP4 2-VNF Service order signed by VNF (FR, PDF) 25
reliability of the water line on the reach of
Andrésy-Denouval

58 T4.11 - Launch of the AVP study for the | WP4 2-VNF Service order signed by VNF (FR, PDF) 25
deployment of the remote control on the
Upper Seine

59 T4.12 - Launch of environmental studies | WP4 2-VNF Service order signed by VNF (FR, PDF) 25

for the environmental authorisation of Bray-
Nogent works

60 T4.12 - Environmental authorisation request | WP4 2-VNF Environmental impact assessment sent to the 60
submitted for the start of Bray-Nogent works competent authority (FR, PDF)
61 T4.13 - Launch of environmental studies | WP4 2-VNF Service order signed by VNF (FR, PDF) 25

for the environmental authorisation for the
refurbishment of the Livon dam

62 T4.14 - Launch of the studies for the| WP4 2-VNF Service order signed by VNF (FR, PDF) 25
refurbishment the Evry main lock
63 T4.15 - Launch of the AVP study for the | WP4 2-VNF Service order signed by VNF (FR, PDF) 25

refurbishment of the Port a I’ Anglais dam
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Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date

No (month)

64 T4.16 - Launch of the EP study for the | WP4 2-VNF Service order signed by VNF (FR, PDF) 27
upgrade of Ablon Lock

65 T4.17 - Launch of the AVP study for the | WP4 2-VNF Service order signed by VNF (FR, PDF) |
refurbishment of the Vigneux Lock

66 T5.1 - Launch of works on the Oise remote | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 25
control

67 T5.2 - Launch of works on the Lower Seine | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 25
remote control

68 T5.3 - Launch of signaling works on the | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 25
maritime reach on the Lower Seine

69 T5.4 - Launch of works to renew the gates of | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 25
Meéricourt Lock 2

70 T5.4 - Completion of works to renew the gates | WP5 2-VNF Provisional acceptance document (FR, PDF) 38
of Méricourt Lock 2

71 T5.5 - Launch of works to remove the existing | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 49
Amfreville bridge

72 T5.6 - Launch of works to modernize the six | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 37
passes of the Port Mort dam

73 T5.6 - Six passes of Port Mort dam | WP5 2-VNF Provisional acceptance document (FR, PDF) 72
modernised

74 T5.7 - Launch of civil engineering works to | WP5 2-VNF Provisional acceptance document (FR, PDF) 25
stabilize the Poses dam

75 T5.7 - Poses dam: works for civil engineering | WP5 2-VNF Provisional acceptance document (FR, PDF) 60

works, bridges over channels 4 to 7 and
remote control equipment completed
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Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date
No (month)
76 T5.8 - Launch of works to replace one of the | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 25

two gates on the gated dam (barrage a vannes)
at Suresnes

77 T5.8 - 1st pass of the Suresnes gated dam | WP5 2-VNF Provisional acceptance document (FR, PDF) 60
(barrage a vannes) modernised

78 T5.9 - Launch of land clearing works on the | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 37
2nd section of the Croissy dike

79 T5.9 - Launch of land clearing works on the | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 49
3rd section of the Croissy dike

80 T5.10 - Launch of works to refurbish lock 1 at | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 25
Suresnes on the Lower Seine

81 T5.10 - Launch of works to refurbish the lock | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 37
at Chatoux on the Lower Seine

82 T5.10 - Launch of works to refurbish the lock | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 49
at Andresy on the Lower Seine

83 T5.10 - Launch of works to refurbish locks | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 61

3 and 4 at Notre Dame de la Garenne on the
Lower Seine

84 T5.11 - Launch of works to develop a remote | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 37
control center at Vives-Eaux

85 T5.12 - Launch of works to refurbish a| WP5 2-VNF Contract notification signed by VNF (FR, PDF) 25
boathouse on the Upper Seine

86 T5.13 - Launch of works to refurbish two of | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 37
the four the passes on the Beaulieu dam
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Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date

No (month)

87 T5.13 - Completion of the first two passes on | WP5 2-VNF Provisional acceptance document (FR, PDF) 48
the Beaulieu dam

88 T5.13 - Completion of the last two passes on | WP5 2-VNF Provisional acceptance document (FR, PDF) 60
the Beaulieu dam

89 T5.14 - Launch of works to modernize the | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 37
Champagne Lock 2

90 T5.15 - Launch of civil engineering works to | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 37
refurbish the Evry main lock

91 T5.16 - Launch of civil engineering works to | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 37
refurbish the Port a I’ Anglais dam

92 T5.17 - Launch of works to ugrade Ablon | WP5 2-VNF Contract notification signed by VNF (FR, PDF) 37
Lock

93 T5.18 - Launch of works to build a fishway at | WP5, WP6 2-VNF Contract notification signed by VNF (FR, PDF) 37
Evry

94 RESERVE 15 WP5 2-VNF XX 72

95 T6.2 - Start of the update of the 2010 Strategic | WP6 3-SPW MI Service order issued by the SPW (FR, PDF) 25
Environmental Assessment

96 T6.2 - Start of the navigation and|WP6 3-SPW MI Service order issued by the SPW (FR, PDF) 21
trajectography studies

97 T6.3 - Start of the geotechnical studies on the | WP6 3-SPW MI Service order issued by the SPW (FR, PDF) 25
Sambre section

98 T6.3 - Start of the technical studies for the new | WP6 3-SPW MI Service order issued by the SPW (FR, PDF) 25
quay in Tertre — Nimy-Blaton section

99 T6.4 - Start of the technical studies for the | WP6 3-SPW MI Service order issued by the SPW (FR, PDF) 25
Upper Scheldt
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Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date

No (month)

100 T6.4 - Request for the development consent to | WP6 3-SPW MI Acknowledgment of receipt issued by the 60
double the locks of Kain and Herinnes competent authority (FR, PDF)

101 T6.5 - Start of the technical studies for the Lys | WP6 3-SPW MI First validated personnel activity report (April 16

2022) for the internal technical assistance related
to this subtask

102 T6.6 - Start of the technical studies for the | WP6 3-SPW MI First validated personnel activity report (January 1
Seneffe-Antwerp section 2021) for the internal technical assistance related
to this subtask
103 RESERVE 16 WP6 3-SPW MI XX 72
104 RESERVE 17 WP6 3-SPW MI XX 72
105 T7.1 - Start of the works to upgrade the Nimy- | WP7 3-SPW MI Service order issued by the SPW (FR, PDF) 25
Blaton- Péronnes canals to ECMT class Va
(1st part)
106 T7.1 - Start of the works to upgrade the Nimy- | WP7 3-SPW MI Service order issued by the SPW (FR, PDF) 37
Blaton- Péronnes canals to ECMT class Va
(2nd part)
107 T7.1 - Start of the works to upgrade the Nimy- | WP7 3-SPW MI Service order issued by the SPW (FR, PDF) 44
Blaton- Péronnes canals to ECMT class Va
(3rd part)
108 T7.1 - Completion of the works to upgrade the | WP7 3-SPW MI Minutes of receipt of the works approved by the 60
Nimy- Blaton-Péronnes canals to ECMT class SPW (FR, PDF)

Va (all 3 parts)

109 T7.2 - Start of the works to upgrade the | WP7 3-SPW MI Service order issued by the SPW (FR, PDF) 27
Sambre in Franiére to ECMT class Va

110 T7.3 - Start of the works to upgrade the | WP7 3-SPW MI Service order issued by the SPW (FR, PDF) 2
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Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date
No (month)

different sites of the lower Sambre for the
remote-control operations

111 T7.3 - Completion of the works for the | WP7 3-SPW MI Minutes of receipt of the works approved by the 36
visualisation equipment of the sites of the SPW (FR, PDF)
lower Sambre

112 T7.3 - Completion of the works to upgrade | WP7 3-SPW MI Minutes of receipt of the works approved by the 72
the different sites of the lower Sambre for the SPW (FR, PDF)

remote-control operations

113 T7.3 - Start of the works to improve the | WP7 3-SPW MI Service order issued by the SPW 13
reliability of the equipment of the sluice gates
of the Montignies sur Sambre lock (1st phase)

114 T7.3 - Completion of the works to improve the | WP7 3-SPW MI Minutes of receipt of the works approved by the 48
reliability of the equipment of the sluice gates SPW
of the Floriffoux lock (1st phase)

115 T7.3 - Start of the works to physically secure | WP7 3-SPW MI Service order issued by the SPW (FR, PDF) 13
the site of Salzinnes (1st phase)

116 T7.3 - Completion of the works to physically | WP7 3-SPW MI Minutes of receipt of the works (FR, PDF) 72
secure the sites on the Lower Sambre(lst
phase)

117 T7.4 - Start of the preparatory works for the | WP7 3-SPW MI Service order issued by the SPW (FR, PDF) 25

establishment of the remote control for the
Ittre site and works to secure its equipment

118 T7.4 - Completion of the preparatory works | WP7 3-SPW MI Minutes of receipt of the works approved by the 42
for the establishment of the remote control for SPW (FR, PDF)
the Ittre site and works to secure its equipment

119 T7.5 - Start of the works for the upgrade of the | WP7 3-SPW MI Service order issued by the SPW (FR, PDF) 2

Ronquiéres Inclined Plane (1st caisson)
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Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date

No (month)

120 RESERVE 18 WP7 3-SPW MI XX 72

121 RESERVE 19 WP7 3-SPW MI XX 72

122 RESERVE 20 WP7 3-SPW MI XX 72

123 RESERVE 21 WP7 3-SPW MI XX 72

124 RESERVE 22 WP7 3-SPW MI XX 72

125 T8.2 - Launch of policy studies WP§ 4-DVW Starting order for study Transport Bis signed by 13

DVW

126 T8.2 - Launch of Masterplan for the| WPS8 4-DVW Starting order available 21
management of the entire water system

127 T8.5 - Start of the study for the reengineering | WP8 4-DVW Starting order available 21
of existing locks of the Upper-Scheldt

128 T8.6 - Start of the PPP preparation for the new | WP8 4-DVW Starting order available 21
locks on the Upper-Scheldt

129 T8.7 - Start of the PPP preparation for the new | WP8 4-DVW Starting order available 21
lock at Dampoort Bruges

130 T8.8 - Start of the studies to upgrade the | WP8 4-DVW Starting order available 23
Ghent-Ostend canal

131 T8.8 - Start of the study for the reconstruction | WP8 4-DVW Starting order available 23
of the Kruispoort I bridge in Bruges

132 T8.9 - Start of the studies to upgrade the | WP§ 4-DVW Starting order available 25
Roeselare-Lys canal

133 T8.10 - Start of the studies to upgrade the | WP§ 4-DVW Starting order available 25

Bossuit-Kortrijk canal
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Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date

No (month)

134 T8.11 - Start of the studies for the| WPS§ 4-DVW Starting order available 23
modernisation of the Seneffe-Antwerp section

135 RESERVE 23 WP8 4-DVW XX 48

136 RESERVE 24 WP8 4-DVW XX 48

137 RESERVE 25 WP8 4-DVW XX 48

138 RESERVE 26 WP8 4-DVW XX 48

139 RESERVE 27 WP8 4-DVW XX 48

140 T9.1 - Start of stages 3 and 4 of the calibration | WP9 4-DVW Starting order signed 21
works for zone A of section 140

141 T9.1 - Start of stage 2 of the calibration works | WP9 4-DVW Starting order signed 29
for zone B of section 140

142 T9.1 - End of the calibration works stage 2 for | WP9 4-DVW Work reception report 69
zone B of section 140

143 T9.1 - Start of stages 3 and 4 of the calibration | WP9 4-DVW Starting order signed 36
works for zone B of section 140

144 T9.2 - Start of the construction of the cyclist | WP9 4-DVW Starting order signed 33
bridge F422 at Deinze

145 T9.3 - Start of the works on the embankments | WP9 4-DVW Starting order signed 17
at the cyclist bridge in Menen

146 T9.4 - Start of the reconstruction of the | WP9 4-DVW Starting order signed 30

Lysbridge in Ingelmunster

147 T9.5 - Start of the works to upgrade the quay | WP9 4-DVW Starting order signed 21
Zuid at [zegem
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Milestones

Grant Preparation (Milestones screen) — Enter the info.

Milestone | Milestone Name Work Package No | Lead Beneficiary Means of Verification Due Date
No (month)
148 T9.5 - Start of the works to upgrade the quay | WP9 4-DVW Starting order available 22
Vanden Avenne at Ooigem
149 T9.5 - Start of the works to upgrade the | WP9 4-DVW Starting order available 29
turning basin at Kachtem
LIST OF CRITICAL RISKS
Critical risks & risk management strategy
Grant Preparation (Critical Risks screen) — Enter the info.
Risk Description Work Package Proposed Mitigation Measures
number No(s)
1 Risk of change in the political support WP5, WP9, WP2, | The proposed Action, as well as the global project, are strongly supported by local, regional
WPS8, WP1, WP3, |and national authorities. Several agreements have been signed by authorities, including on
WP6, WP4, WP7 the schedule and the financial aspects. Provisions are in place in case of disagreements.
Moreover, the IGC and the EEIG gather partners to ensure the good relationship and the
compliance with agreements.
2 Delay in the administrative procedures including | WPS5, WP9, WP3, |« In accordance with the call requirements, all environmental impact assessments (EIA) have

environmental procedures

WP7

been launched. For the development consent, most approval procedures are completed or
launched and ongoing. Some are still to be started and therefore present some risk. Advance
and regular exchanges with the relevant administrative departments at local and central level,
Preliminary studies (for Wallonia: Environmental strategic assessment)

* Support of specialised legal services. Close consultation with the opponents of the project
throughout the completion of the administrative procedures.
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Critical risks & risk management strategy

Grant Preparation (Critical Risks screen) — Enter the info.

Risk Description Work Package Proposed Mitigation Measures

number No(s)

3 Appeals against administrative authorisations, DUP, | WP5, WP9, WP3, | In accordance with the call requirements, all approval procedures are launched. Some are
the Water Law WP7 still ongoing and present risks.

* Close and continuous consultation with territorial players and the other stakeholders
concerned throughout the administrative procedures and the works phase.

 Support of specialised legal services. Close consultation with all stakeholders of the project
throughout the completion of the administrative procedures.

4 Availability of funds according to the project| WP5, WP9, WP2, | The financial maturity of the proposed Action is good. The following measures apply:
schedule WP8, WPI, WP3, |+ Monitoring the financial agreements
WP6, WP4, WP7 * Setting up a reporting structure between the funders; Budgetary monitoring
5 Public procurement procedures WP5, WP9, WP2, | The beneficiaries closely monitor the procurement procedures. Some contracts are already
WP8, WP3, WP6, | notified. The following measures apply:
WP4, WP7 Putting in place a strategy of opening up the Call for Tenders thanks to European and

international partnerships and, as a consequence, define an allotment strategy taking into
account the opening up obtained and gradual implementation; contract procedures with
European Publication

6 Company insolvency after the contract has been | WP5, WP9, WP2, | Monitoring the changes in the financial health of companies during the performance of the
awarded WP8, WP3, WP6, | contract and put measures in place in the event of an alert; inspection prior to contract award

WP4, WP7 (qualitative selection) and substitution measures provided for by the Public Procurement Law

7 Changes in economic conditions — increasing prices, | WP5, WP9, WP2,| The COVID crisis creates uncertainties, including on economic conditions of the contract.

including raw materials, goods and energy prices. | WP8, WPI1, WP3, | The following measures apply:

WP6, WP4, WP7 * In-depth price studies and adapted inspection and validation process

* Identification of the expenditures that would benefit from price hedging limiting increases
* Identifying the items of expenditure that could benefit from advance procurement; price
revision procedure stipulated in the special specifications

* Risk provisions included in provisional budget.

8 Changes in the characteristics of sites and | WP5, WP9, WP3,|In accordance with the call requirements, most of the works are mature. Detailed design
infrastructures, including risk of unexpected soil | WP7 studies (including geotechnical, hydrological, etc studies) are completed or ongoing.
contaminations on construction sites Tenders also include provisions to share the risks with the subcontractor.
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Critical risks & risk management strategy

Grant Preparation (Critical Risks screen) — Enter the info.

Risk Description Work Package Proposed Mitigation Measures
number No(s)
9 Availability of personnel WP5, WP9, WP2, | Beneficiaries’ project teams are already set up and demonstrated their availability in the

WP8, WPI, WP3,|implementation of the SEINE-ESCAUT 2020 project. CEF 2 implies an increase in the
WP6, WP4, WP7 complexity of the monitoring of the overall project and thus an additional workload for the
same team.

The possibility of reimbursing staff costs facilitates the hiring of additional staff

10 Sanitary measures/Lockdown WP5, WP9, WP2, | Since 2020, beneficiaries’ project teams are used to the COVID situation. Beneficiaries and
WP8, WPI1, WP3,|subcontractors are set up internal guidance on measures to prevent contamination.
WP6, WP4, WP7 All comply with national/regional rules. In case of unavailability of a worker (contact cases,

etc.), teams compensate.

11 Accident due to joint activity with third parties WP5, WP9, WP3, | Coordinating safety on all work sites; markings; Presence of safety prevention officers;
WP7 forbidding overhanging works
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GENERAL DESCRIPTION AND CONTEXT

The Seine-Escaut! global project is one of the major transport infrastructure projects in the European Union. It
aims at bringing together a network of 1,100 km of high-gauge inland waterways between the Seine basin and
the Scheldt (Escaut) and Maas basins in Belgium, in a bid to enable access for modern river convoys of 2,000
to more than 4,000 tons and so drive forward the modal shift in road freight transport towards the waterways.

The project, SEINE-ESCAUT 2.1, pursues activities undertaken since 2005 by the partners, in particular within
the CEF project SEINE-ESCAUT 2020 (CEF Action 2014-EU-TM-0373-M) and as described in the Commission
Implementing Decision (EU) 2019/1118.

THE PROJECT CONTRIBUTES TO THE EU OBJECTIVES

By promoting the development of waterway transport in northern Europe, the project will play a significant
role in the success of the Green Deal. Indeed, the inland waterways are one of the transport modes that emit
the smallest quantity of greenhouse gases and external costs per tonne of goods transported per kilometre. It
is also the mode that releases the least pollutants into the atmosphere. By promoting the development of
waterway transport in northern Europe, the Seine-Escaut network will play a significant role in the increase of
waterborne transport by 25% by 2050 as stated in the 2020 Strategy for Sustainable and Smart Mobility.

The project will also contribute to NAIADES Il objectives to further digitalize the inland transport sector. The
remote control of locks and weirs is one of the priorities of the project and is developed in line with the rules
and principles for cyber-security, data protection and data sharing.

OBJECTIVES, STRUCTURE AND LOCATION OF THE
PROJECT

The project will carry out studies and works of the next investment phase of the Seine-Escaut global project
pursuing CEF Action SEINE-ESCAUT 2020.

SEINE-ESCAUT 2.1 is broken down into 9 work packages and into two countries: France and Belgium (the
Walloon Region and the Flemish Region). Work Package 01 includes horizontal activities carried out together
by the beneficiaries. Work Packages 02 to 05 are implemented in France by Voies Navigables de France. Work
Packages 06 and 07 are implemented in the Walloon Region of Belgium by the Walloon Public Service for
Mobility and Infrastructures. Work Packages 08 and 09 are implemented in the Flemish Region of Belgium by
De Vlaamse Waterweg nv.

1 For the purpose of this application, “Seine-Escaut” is used as the brand name for the global project also known
as Seine-Scheldt in English. SEINE-ESCAUT 2020 is the ongoing CEF Action selected in 2014: 2014-EU-TM-
0373-M). SEINE-ESCAUT 2.1 is the name of the project.

Scheldt will only be used for the river itself.
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LOCATION OF THE PROJECT
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SEINE-ESCAUT 2.1: PROJECT MANAGEMENT

Work Package 01: Coordination and communication activities

This Work Package aims to conduct the project management and dissemination activities in order to guarantee
the successful implementation of the project in compliance with the defined budget, schedule and scope, as
well as disseminating the results and give adequate visibility to the EU financing. In addition, the WP aims to
coordinate the consortium through two specific structures: the Seine-Escaut intergovernmental commission
(IGC) and the Seine-Escaut European economic interest grouping (EEIG).

The Work Package will be led by the French Ministry for ecological transition (MTE) and will be carried out by
all beneficiaries as well as the Société du Canal Seine-Nord Europe (SCSNE) as Associated Partner.

SEINE-ESCAUT 2.1 IN FRANCE

Work Package 02: Studies in the Nord-Pas-De-Calais region

The Work Package aims to carry out all studies between 2022 and 2026 necessary to prepare and/or monitor
works to upgrade the Dunkerque — Scheldt axis, including the canal from Dunkerque to Valenciennes, the
Scheldt, and the Dedle towards the Belgian border, with the aim of gradually calibrating the canal to ECMT
class Va (bidirectional) and class Vb (unidirectional), and improvement of the navigation conditions.

The objective is to cater for the increase in traffic expected on the Nord-Pas-de-Calais network and to
standardize its capacities. Traffic has indeed increased on this network, reaching 11.5 million tonnes in 2019
against 10 million tonnes in 2000 on average. It is expected to reach 29 million tonnes in 2040.

It includes:

studies to increase the capacity and the reliability of the locks, especially by doubling and/or lengthening.
studies to secure the navigation conditions for ECMT class Va vessels

studies to complete or modernize the interface equipment intended to secure, manage and streamline traffic
(lock garages, parking areas and turnaround basins).

Most of the studies pursues activities carried out under CEF Action 2014-EU-TM-0373-M.

Work Package 03: Works in the Nord-Pas-De-Calais region

The Work Package aims to increase the capacity and improve the navigation conditions of the network of the
Nord-Pas-de-Calais, which includes the canal from Dunkerque to Valenciennes, the Scheldt, and the Delle
towards the Belgian border.

The project in the context of the global project Seine- Scheldt is necessary due to the increase in traffic on the
Nord-Pas-de-Calais network and to standardise its capacity. Traffic has indeed increased on this network,
reaching 11.5 million tonnes in 2019 against 10 million tonnes in 2000 on average. It is expected to reach 29
million tonnes in 2040.

Most of the works are the continuation and completion of activities carried out during the implementation of
CEF Action 2014-EU-TM-0373-M.

Works will make the navigation safer and more efficient on the Dunkerque-Scheldt axis through the calibration
of the riverbanks, the deployment of the remote control and lengthening of the Quesnoy-Sur-Dedle lock from
110m to 144m (Class Va+).

Two cross-border links — the Lys Mitoyenne and the Condé-Pommerceul canal — will connect the French
network to the Belgium inland waterway network. Works on the Lys will upgrade Section 1 to allow the
navigation Class Va/Vb vessels. The Condé-Pommerceul canal will be re-opened in the scope of CEF Action
2014-EU-TM-0373-M but still requires finishing works and related development in this project.

Work Package 04: Studies on the Seine basin

This Work package aims to carry out all the studies required to make it possible for large convoys to navigate
the Oise River (which connects the future Canal Seine-Nord Europe with the Seine), the Upstream Seine and
the Lower Seine.

Objective 1 -> contribute to upgrading and developing the large-gauge inland waterways of the Seine basin
and the Oise
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Objective 2 -> improve the reliability of the level of service and the water line management, with the
refurbishment of the waterway infrastructure (locks and weirs),

Objective 3 -> increase capacity with the lengthening of the locks,

Objective 4 -> increase in the level of service through the incorporation of remote-control systems in the
waterway facilities and in the modernisation of the related installations.

Work Package 05: Works on the Seine basin

This Work package aims to carry out all works required to make it possible for large convoys to navigate the
Oise River (which connects the future Canal Seine-Nord Europe with the Seine), the Upstream Seine and the
Lower Seine.

Objective 1 -> contribute to upgrading and developing the large-gauge inland waterways of the Seine basin
and the Oise

Objective 2 -> improve the reliability of the level of service and the water line management, with the
refurbishment of the waterway constructions (locks and weirs),

Objective 3 -> increase capacity with the lengthening of the locks,

Objective 4 -> increase in the level of service through the incorporation of remote-control systems in the
waterway facilities and in the modernisation of the related installations.

SEINE-ESCAUT 2.1 IN WALLONIA:

Work Package 06: Studies in Wallonia

The Work Package aims to carry out general and technical studies to prepare the works of the Seine-Escaut
network in Wallonia during the future Calls and deliver a general support for the execution of the present project.

WPO06 contributes to the following objectives:

Support technically the execution of the global project in Wallonia

Optimise the investments in relation to expected navigation service levels through horizontal studies
Confirm the outstanding investments in relation to environmental, navigation and other obligations through
horizontal studies

Continue to prepare the works for the upgrade of the lower Sambre to ECMT class Va in view to achieve
the objectives of the global project

Continue to prepare the works for the upgrade of Walloon Backbone to ECMT class Va in view to achieve
the objectives of the global project

Prepare the works to increase the capacity and to upgrade the infrastructure on the Upper Scheldt, in view
to achieve the objectives of the global project

Prepare the works to secure the navigation conditions on Lys (improve reliability of the infrastructure), in
view to achieve the objectives of the global project

Prepare the works to secure the navigation conditions on Seneffe-Antwerp section (improve reliability of
the infrastructure) in view to achieve the objectives of the global project

Work Package 07: Works in Wallonia
The Work Package aims to carry out works on the Seine-Escaut network in Wallonia.
WPOQ7 contributes to the following objectives:

Upgrade of the section Nimy-Blaton-Péronnes (Walloon Backbone) to ECMT class Va

Upgrade of the Sambre (Walloon Backbone) to ECMT class Va

Establishment the remote control for the locks and weirs on the lower Sambre

Securing the navigation conditions et restauration of the service capacity on the Seneffe — Antwerp section

SEINE-ESCAUT 2.1 IN FLANDERS:
Work package 08: Studies in Flanders

The studies included in this work package are, on the one hand, studies that support the implementation and
the follow-up of the works, and on the other hand, project studies and general studies for other waterway section
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in the Flemish Seine-Escaut network, in preparation of subsequent projects and calls. The studies have the
following objectives:

The further upgrading of the Lys to a waterway of ECMT class Vb (unidirectional) and Va (bidirectional),
enabling 3 layers of containers.

The upgrading of the locks of the Upper-Scheldt to ECMT class Vb by re-engineering the existing locks and
preparing the PPP procurement for the new locks.

The development of the hinterland connection of the Flemish coastal ports through the upgrading of the
Ghent-Ostend Canal to ECMT class Va, including the transit trough Bruges.

The upgrading of the Roeselare-Lys Canal and Bossuit-Kortrijk Canal to ECMT class Va.

Upgrading the Seneffe-Antwerp section to ECMT class IV in two directions.

Development of a global watersystem strategy for the Seine-Escaut perimeter in Flanders.

Setting up an economic toolbox to evaluate the potential for water-related business areas in the Flemish
Seine-Escaut perimeter (Transport Bis).

Finally, the necessary elements are provided for the further project preparation and communication concerning
the Flemish part of the Seine-Escaut project.

WP 09: Works in Flanders

Work package 09 consists of the works that will be carried out in Flanders. The tasks included in this work
package connect to previously made investments and to the commitments made by De Vlaamse Waterweg nv
in the implementation of the European Implementing Act Seine-Escaut.

The main focus of the works lies on further upgrading the Lys to a waterway of ECMT class Vb (unidirectional)
and Va (bidirectional), enabling 3 layers of containers. The specific objectives related to upgrading the Lys are:

Works on the Lys at section 140 (Deinze — Sint-Baafs-Vijve): the calibration of zone A (downstream half of
the section and zone B (upstream half) and the construction of the cyclist bridge F422 at Deinze.

Works on the Lys at section 160 (Harelbeke — Menen) - transit Menen: embankments at cyclist bridge: the
construction of new, wider river embankments in the immediate vicinity of the future cyclist bridge at the
Barakkenpark, just downstream of the town centre.

In addition to the works on the Lys, the implementation of the project plan for the further upgrade of the canal
Roeselare-Lys (to ECMT class Va) will be started:

The reconstruction of the Lysbridge in Ingelmunster.
The upgrade of the three quay walls: quay Zuid Izegem, quay Vanden Avenne and turning basin Kachtem.

Furthermore, the modernisation of the Seneffe-Antwerp section will be further realised in preparation of the
upgrade of the canal to a ECMT class IV waterway, enabling 3 layers of containers:

The construction of the Zuid bridge in Halle.
The construction of the Driefonteinen bridge in Sint-Pieters-Leeuw.
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GLOBAL PROJECT: SEINE-ESCAUT

CONTEXT

The Seine-Escaut network is the largest European logistical and waterway development project of the first half
of the 21st century.

Located at the crossing point of four of the nine European multimodal corridors, it opens up a new gateway to
Europe for the ports of Le Havre, Rouen, Dunkerque, Antwerp, Ghent and Zeebrugge. This gateway is
connected to the river, rail and road networks of the largest European production and consumption catchment
area.

At the heart of the network, the 107 km Seine-Nord Europe canal is the «missing link» that, with the overall
modernisation of a large part of the existing network, will accelerate the modal shift in France, Flanders and
Wallonia, given the high road traffic levels and economic and ecological costs faced by these regions.

Thanks to the networking of the North European catchment areas, the increasing size of the ships and convoys
and their increased modularity, their capacity to serve the large-gauge and small-gauge networks and the
development of logistics infrastructures and multimodal solutions associated with the development of the inland
waterway infrastructure, waterway transport will become more attractive, accessible, competitive and efficient.

SEINE-ESCAUT: MORE THAN 1 100 KM OF INLAND
WATERWAYS
AT THE HEART OF THE EUROPEAN UNION

The Seine-Escaut global project encompasses the waterway network composed of

The Seine-Nord Europe canal, the Dunkerque-Scheldt link, the Oise river, the Seine from Le Havre to
Nogent-sur-Seine

the Sambre, the Charleroi-Brussels-Antwerp canal, the Center canal and the Nimy-Blaton-Péronnes canal
the Lys and its Diversion Canal, the Upper-Scheldt, the Upper-Seascheldt, the Ghent-Ostend canal, the
Roeselare-Lys canal, the Bossuyt-Kortrijk canal and the Circular Canal around Ghent

two cross-border inland waterways: the Lys Mitoyenne and the Condé-Pommerceul canal

the connection points with the other transport modes including the multimodal platforms and the inland
waterway links with the seaports of Le Havre, Dunkerque, Ghent, Antwerp and Zeebrugge

AN INTEGRATED MANAGEMENT STRUCTURE
GATHERING THREE GOVERNMENTS

The cross-border dimension of the project requires setting up dedicated governance structures. Belgium (the
regions of Flanders and Wallonia) and France closely cooperate since years, notably within the framework of
the Inter-Governmental Commission for the preparation of the completion of the Seine — Escaut project,
established in September 2009. This Inter-Governmental Commission has the operational support of the Seine
—Escaut European Economic Interest Grouping (Seine-Escaut EEIG) gathering Voies Navigables de France
(VNF), the Société du canal Seine-Nord Europe (SCSNE), the Public Service of Wallonia (SPW) and De
Vlaamse Waterweg nv (DVW). According to the 2019 implementing decision (point (11) of the foreword) these
dedicated entities constitute an integrated management structure that supervise and coordinate the completion
of the Seine — Escaut global project and more specifically of the project.
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Structure of the consortium

THE SEINE-ESCAUT INTERGOVERNMENTAL COMMISSION
(1GC)

Since 2009, the main governance authority for the Seine-Escaut link has been the Seine-Escaut
intergovernmental commission (IGC) made up of the French, Walloon and Flemish governments. Its role is to
monitor all the issues relating to preparing and implementing the large-gauge Seine-Escaut inland waterway
link, including the following in particular:

the coordination of the financing of the project, the coordination of the studies and the environmental
procedures and the timelines for the completion of the different sections of the trans-border section, in
accordance with the opening calendar of the different sections of the new inland waterway network.

the conditions governing the standardisation of the prices practised on the trans-border section, the study
of the collection conditions and the associated distribution of the toll revenues.

the conditions for the standardisation of the management of the traffic on the trans-border section, using
inland waterway information services in particular

In French law, the intergovernmental commission was established by an international agreement in the form of
an exchange of letters between the Government of the French Republic, the Government of the Flemish Region
of Belgium and the Government of the Walloon Region of Belgium relating to the creation of an inter-
governmental commission for the preparation and implementation of the Seine-Escaut project, signed in Paris
on 10 March 2009, in Jambes on 7 April 2009 and in Willebroek on 17 April 2009. In France, this agreement
was published by decree no. 2009-1355 of 2 November 2009.

The IGC meets at least quarterly. The 2019 Implementing Decision requires to invite a representative of the
European Commission at least biannually. It endorses a usual practice adopted by the partners.

Indeed, since the 2009, the European Commission and CINEA have been invited on a regular basis to attend
IGC meetings.

Since 2014, several meetings have taken place in the presence of Mr Péter Balazs, European coordinator
responsible for the North Sea — Mediterranean corridor or his representative.
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THE SEINE-ESCAUT EUROPEAN ECONOMIC INTEREST
GROUPING (EEIG)

The Seine-Escaut European Economic Interest Grouping (EEIG) was formed in April 2010. It brings together
the waterway managing authorities Voies Navigables de France (VNF), the Société du Canal Seine Nord
Europe, De Vlaamse Waterweg nv (DVW) and the Service Public de Wallonie (SPW). The work of the EEIG
has allowed, in particular, for more in-depth socio- economic and pricing studies for the Seine-Escaut link. It
contributes to preparations for meetings of the intergovernmental commission with regard to:

Respecting the fundamental functional objectives of the link (continuity of Va/Vb class) and provisional
activity schedules in view of the shared objective of commissioning the entire Seine-Escaut waterway link
in 2030,

coordinating schedules for study activities (environmental studies, administrative procedures) and 40 works
scheduled by the Seine-Escaut project,

coordinating financing requests with regard to the European Union (presented jointly by the French, Flemish
and Walloon authorities to the departments of the European Commission), monitoring the implementation
of financing decisions granted by the European Union,

the conditions for the standardisation of the management of the traffic using inland waterway information
services in particular.

The 2019 Implementing Decision requires to invite a representative of the European Commission and the
European Coordinator for the North Sea —Mediterranean Core Network Corridor to participate in the EEIG as
observers at least three times a year. It endorses a usual practice adopted by the partners.

Indeed, since the 2010, the European Commission, CINEA and Mr Péter Balazs, European coordinator
responsible for the North Sea — Mediterranean corridor have been invited on a regular basis to attend EEIG
meetings.

INVOLVEMENT OF THE EUROPEAN COMMISSION

In line with Art. 3 of the 2019 implementing decision, the European Coordinator for the North Sea —
Mediterranean Core Network Corridor and a representative of the Commission are regularly participating in the
meetings of the Intergovernmental Commission and Seine-Escaut EEIG as observers. Moreover, the European
Coordinator and/or a representative of the Commission are participating in the meetings of the supervisory
board (conseil de surveillance) of the SCSNE as observers.

A CROSS-BORDER PROJECT

The Seine — Escaut project is a complex cross-border project, involving Belgium (Walloon and Flemish Regions
and France and involving works aiming both at creating new infrastructure and at improving existing
infrastructure with minimal impact on navigation during works. An international coordination is therefore
necessary (see sections below).
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AS LISTED IN THE CEF REGULATION ANNEX PART II1

N _ ‘ N Antwerpen
Annex Part lll of the CEF2 Regulation explicitely lists [ -
s el NE

the ,Seine — Escaut Network and the related Seine,
Scheldt and Meuse River basins, as a cross-border

link of the core network corridor “North Sea — Kortrijk

Mediterranean” for inland waterways.

The cross-border links which are covered by the B":N/wne \ Tournai

project are:
the cross-border Lys Mitoyenne canal (BE-FR) ""°S\
the cross-border canal Condé-Pommerceul (BE- —Va'% A
FR) CONDE-POMMERCEUL U ET T

Charlerol

\ Cambral

CROSS-BORDER LYS MITOYENNE

This section flows across the French and Belgian borders several times over a length of 16 km, hence the need
for very close cooperation in the implementation of works by the responsible entities. The objective for this
section, which has been set in the 2019 implementing decision Art. 2(i) is the “upgrade to ECMT class Vb
(unidirectional) and Va (bidirectional), enabling 3 layers of containers, by December 2027“. In this context, the
signature in November 2018 of a framework agreement by the Flemish and Walloon Regions in Belgium and
by the French government was a key development. Given the cross-border nature of the Lys and the variations
in the position of the border in relation to the project, the agreement provides for the distribution of roles for
project management of the works.as following:

section 1: from De(lémont to the Comines lock under the supervision of VNF

section 2: from the Comines lock to the Wallonia / Flanders border under the contracting authority of the
Public Service of Wallonia (SPW)

section 3: from the Wallonia / Flanders border to the Menin Bridge under the contracting authority of De
Vlaamse Waterweg (DVW)

Some works have already been carried out in Flanders such as the reconstruction of the cross-border bridge
of Wervik over the Lys. In Wallonia, main calibration works are ongoing since November 2019 to upgrade the
crossing of the Belgian and French towns of Comines. In France, works on section 1 started in September
2019. Within the SEINE-ESCAUT 2020 project, further works are required related to finalization of
environmental measures, and the continuation and completion of dredging, including the management and final
development of management sites.

CROSS-BORDER CANAL CONDE-POMMERCEUL

Because of siltation (sediments), the cross-border canal Condé-Pommerceul has been closed for navigation in
1992. The objective for this section, which has been set in the 2019 implementing decision Art. 2(f) is
the,reopening with ECMT class Va, by December 2022”. This will allow to:

connect wide gauge canals of the Dunkerque-Scheldt axis in France and the Walloon-Backbone in Belgium
reduce the travel time by 12h by providing a direct 11 km connection instead of the current 40 km detour
develop the hinterland of the maritime port of Dunkerque, as well as the other inland-waterway ports of this
section

In view of the reopening of the canal finally scheduled for 2023, works are ongoing on both sides of the border,
of which a certain share has been realised in the ongoing CEF action and which will be continued in the project.
After its reopening (within the SEINE-ESCAUT 2020 project), further works are required related to ecological
facilities and landscaping and the finalization of dredging and the management and final development of
sediment and excavated soil management sites. In this context, the signature in May 2017 of a framework
agreement by the Walloon region in Belgium and by the French government was a key development.
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SEINE-ESCAUT 2020
MADE MAJOR PROGRESS

In 2014, France and Belgium’s Walloon and Flemish regions submitted a proposal to the 2014 CEF call for
proposal which was selected for funding (Seine-Escaut 2020, CEF Action 2014-EU-TM-0373-M). In this phase,

Member States and inland waterways authorities (VNF, DVW and SPW) have reached crucial milestones of
the global project, including:

On the Seine basin:
v" The MAGEO preliminary project was approved in February 2017, and the declaration of public utility
was published in April 2022

v" The Bray-Nogent AVP study was approved in July 2019, and the declaration of public utility was
published in July 2022

v" The Vives Eaux dam was reconstructed in December 2018

v The Bougival dam-bridge was renovated in December 2018

v" The Evry dam was renovated in April 2021

v" The Coudray secondary lock was renovated in December 2020 and the Vives-Eaux secondary lock
was renovated in April 20220n the Canal Seine-Nord Europe

v" The Société du Canal Seine-Nord Europe was established on 4 May 2017

v" The Environmental authorisation for Sector 1 has been issued on 8 April 2021

v Early works on the Canal started in May 2021.

v The pilot studies on the other Sectors enabled the launch of the plot surveys were completed in 2021

In the Nord-Pas-De-Calais Region

v" The Don, Grand-Carré and Denain locks have been upgraded from 2018 to 2022.

v

The dredging of the Comines reach for the recalibration of the Delle was completed in December
2018

PRO studies for the remote control on the North wide gauge network were completed in August 2021
The first phase of the works to upgrade the Quesnoy-sur-De(le lock will be commissioned with
finishing works in December 2022.

In Flanders

v" The new Wervicq bridge opened in May 2017

v The cross-border section of the Lys in Wervik is upgraded to ECMT class Vb in February 2018

v~ All works to upgrade the Harelbeke lock were completed in December 2019

v~ All the locks on the Flemish part of the Lys have been upgraded to the Vb gauge since August 2020

In Wallonia

AR

v~ Navigation conditions were optimised by deepening the Kain and Hérinnes locks in December 2015

v" The new Kain weir was opened in November 2018

v The new Luttre bridge opened in December 2017

v/ The Tournai alternating section was equipped with remote control in February 2019 and upgraded to
class Va in January 2020

v/ The Marchienne, Viesvilles and Gosselies where modernized by July 2021

v

The Landelies quay wall was lengthened in May 2021

OBJECTIVES, LOCATION AND TIMELINE OF THE
GLOBAL SEINE-ESCAUT PROJECT

STRATEGIC OBJECTIVES OF THE SEINE-ESCAUT PROJECT

The main issue identified on the North Sea — Mediterranean corridor is the class Il connection (Canal du Nord)
between the Seine (including Oise) basin and the network of the Nord-Pas-de-Calais and the Walloon and
Flemish Regions, which are from Va to Vb gauge waterways. The global project aims to:

Remove the missing links by completing the Seine-Nord Europe canal, reopening the cross-border Condé-
Pommerceul canal, upgrading the Lys Mitoyenne cross border link and improving the performance of the
existing northern and southern networks

Remove inland waterway bottlenecks such as the crossing of Tournai by upgrading existing infrastructure
to enable high-gauge navigation (at least Va class)

Improve navigation conditions by ensuring the reliability and safety of the inland waterways and
infrastructure, improving services to users and deploying remote control.

Ensure an integrated management of the network at regional/national/cross-border/EU level with regard to
service level for the users.



B Associated with document Ref. Ares(2022)7128791 - 14/10/2022

SPECIFIC OBJECTIVES OF THE SEINE-ESCAUT GLOBAL
PROJECT FOR THE 2022-2030 PERIOD AS INDICATED IN THE
EC 2019 IMPLEMENTING DECISION

GEOGRAPHIC
SECTORS

OBJECTIVES & TIMELINE

from Nogent-sur-Seine to Paris

improvement of the navigation conditions, by December 2030

b) Seine-Aval,

from Suresnes to Le Havre

upgrades and improvement of the navigation conditions, by December
2027

from Conflans-Sainte-Honorine to
Compiegne

upgrade to ECMT class Vb and improvement of navigation conditions, by
December 2028

d) Canal Seine-Nord Europe

from Compiegne to Aubencheul-
au-Bac

construction and entry into operation, with ECMT class Vb and enabling
three layers of containers, by December 2030

e) Dunkerque — Scheldt axis

including the canal of Dunkerque from
Valenciennes to the Scheldt and the
Dedle in the direction of Gent

upgrade gradually to ECMT class Va (bidirectional) and class Vb
(unidirectional), and improvement of the navigation conditions

f) Canal Condé-Pommerceul

reopening with ECMT class Va, by 2023 and completion of the canal and
soil management sites by June 2026

g) Walloon Backbone]

from Pommerceul to Namur

upgrade to ECMT class Va, by December 2028
remote control on the Walloon backbone by 2030.

h) Upper Scheldt]

in Wallonia (Belgium)

upgrade to ECMT class Va, including adaptation of the Tournai crossing
to an unidirectional Va and adjustment of the ‘Pont des Trous’ and ‘Pont-
a-Pont’, by December 2022

capacity increase and securing of the lock sites, through the adaptation
of the locks of Hérinnes and Kain, with finalisation of the studies by
December 2025 and of the works by December 2030;

(h) Upper Scheldt

in Flanders (Belgium)

finalisation of the studies for an upgrade of the locks to ECMT class Vb
by December 2022, and drawing up of a technical and financial
implementation plan by December 2023;

in Flanders (Belgium) and on the
Lys-Mitoyenne (cross-border
section between France, Flanders
and Wallonia (Belgium))

upgrade to ECMT class Vb (unidirectional) and Va (bidirectional),
enabling 3 layers of containers, by December 2027

upgrade of the Lys Mitoyenne to ECMT class Vb, including Section 1
Dedlémont-Comines by 2025, the crossing of Comines by 2027 and
securing of navigation by 2030

() Connecting network in

Flanders

studies for the upgrade of the Flemish inland waterway sections with class
Va connecting directly to the Seine-Escaut main link, by December 2022
drawing up of a technical and financial implementation plan, including a
detailed priority assessment, for the necessary upgrades on the above
sections, by December 2023

k) Seneffe — Antwerp

on the Flemish and Walloon
sections:

conduct studies, in particular for the upgrade to a fully- fledged ECMT
class IV, by December 2022

drawing up of a technical and financial implementation plan of the
necessary upgrades, by December 2023

Modernization and securisation of the Walloon infrastructures by 2028

) General actions|

drawing up of a policy framework, coordinated between the different
parties, to promote the full deployment of alternative fuels infrastructure
along the whole Seine-Escaut network, in line with the National Policy
Frameworks submitted by Belgium and France in the context of Directive
2014/94/EU of the European Parliament and of the Council, by December
2022, with a view to gradual implementation by December 2030;
implementation of integrated and efficient cross-border traffic and
transport management services along the whole Seine-Escaut network,
including the full-scale RIS implementation according to Directive
2005/44/EC of the European Parliament and of the Council, by December
2028;

development of multimodal logistics platforms on the Seine — Escaut
network, by December 2028. The inland ports will be built by the Hauts-
de-France Regional Council. These works are subject to European
funding (reference: 2019-FR-TM-0110-S).
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MAPS OF THE PROJECT

WORK PACKAGE 2: STUDIES IN THE NORD-PAS-DE-CALAIS
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WORK PACKAGE 3: WORKS IN THE NORD-PAS-DE-CALAIS
REGION
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WORK PACKAGE 4: STUDIES ON THE SEINE BASIN
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WORK PACKAGE 5: WORKS ON THE SEINE BASIN

CANAL SEINE-NORD EUROPE
Nesle

Amlens ‘\

J

T05.05 V4
T05.07 Creil N

\ Compiggne

Le Havre

TO05.06 T05.01

VA oise mAeo
/

.~
T05.04 Gennevilliers

Mantas ~ // T05.08
T05.09 T05.10

T05.10
T05.17 T05.11
"-‘"'5/ > | TO05.12

TO05.16

ILE-DESERANCE

Nogent-sur-Seine

WP05:Works on the TO5.14 4
Seine basin

- - Lower Seine: Refurbishment of locks

QLN Qise: Remote control R IALN (Suresnes |, Chatoux, Andrésy, NDG 3
&4)

m Lower Seine: Remote control Upper Seine: Remote control

m Lower Seine: User services Upper Seine: User services

Lower Seine: Lock 2 Méricourt Upper Seine: Beaulieu dam

Lower Seine: Amfreville overpass Upper Seine: Lock 2 Champagne

Lower Seine: Port Mort dam Upper Seine: Lock | Evry

Lower Seine: Poses dam Upper Seine: Port a I'Anglais dam

Lower Seine: Barrage a vannes Suresnes Upper Seine: Lock 2 Ablon

Lower Seine: Croissy dike Upper Seine: Evry fishway




B Associated with document Ref. Ares(2022)7128791 - 14/10/2022

WORK PACKAGE 6: STUDIES IN WALLONIA
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Etudes programmées Travaux programmés Support et études transversales programmés
1. Amélioration de la navigabilité sur la Lys 1. Adaptation du canal Nimy-Blaton (classe Va) ® Support technique
2. Augmentation de capacité des sites sur le Haut Escaut 2. Reéhabilitation du Plan incliné de Reonquigres (1= partie) ® Activités de communication
3. Modernisation de I'écluse d'lttre 3. Travaux préparatoires a la telégestion de 'écluse d'lttre ® Mise a jour de 'ttude environnementale stratégique
4, Amélioration des infrastructures de la Dorsale wallanne (classe Va) 4. Travaux preparatoires a la télegestion des ouvrages hydrauliques ® Etude de navigation et de trajectographie

de la Basse Sambre (1** partie)

L4

. Amélioration de la navigabilité sur la Sambre & Franiére (classe Va)
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WORK PACKAGE 7: WORKS IN WALLONIA
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Seneffe-Antwerp: Preparatory
works for remote control of
Ittre and works to secure its
equipment

Seneffe-Antwerp: Works for
the upgrade of the Ronquiéres
Inclined Plane (Ist caisson)
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WORK PACKAGE 8: STUDIES IN FLANDERS

Zeebrugge

Antwerpen

T08.08 —

TeE03 SENEFFE - ANTWERP

ROESELARE- T08.04 To8.11
LYS CANAL
T08.09 N\ \ Brussels
Kc:rtrin /
LYS-MITOYENNE : T08.10

y o
{ UPPER SCHELDT]
Béthune i o
{ / ournai
WPO08: Studies in
Flanders

Studies to upgrade the canal
Ghent-Ostend (see map
below)

LY Lys project studies XL Studies to upgrade the canal
Roeselare-Lys

Studies upgrade canal Bossuit-
el Kortrijk

Studies to modernise the
T08.11 Seneffe-Antwerp section

QI LHNE Lys global studies

Studies lock Dampoort
Bruges PPP preparation (see
map below)
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Map of the sections of the Lys (Task 8.3 & 8.4)
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Kerkhove

Upper-Scheldt: Lock sites to be upgraded (Task 8.5) and double up (Task 8.6)
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WORK PACKAGE 9: WORKS IN FLANDERS

Zeebrugge

Antwerpen

Dunkerque

ROESELARE-
LYS CANAL BRIZRL

T09.05 — Brussels

Kortrin
LYS-MITOYENNE : N\ T09.06

SENEFFE - ANTWERP

Béthune

WP09:Worlks in
Flanders

LYS WORKS - SECTION 140 CANAL ROESELARE-LYS:
T09.01 - Calibration works zone A T09.04 Reconstruction of the

and B Lysbridge Ingelmunster
CANAL ROESELARE-LYS:
LYS WORKS - SECTION 140 Upgrade infrastructure to
Ll Cyclist bridge F422 Deinze A withstand the deepening of
the Canal

Pieters-Leeuw

SENEFFE-ANTWERP :
LYS WORKS -Transit Menen Construction of the Zuid
- Embankments at cyclist LIV A L bridge at Halle and the
bridge Driefoneinen bridge in Sint-
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Map of the sections of the Lys (Tasks 9.1, 9.2 & 9.3)
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ANNEXES

LIST OF ANNEXES

Subcontracting table — mandatory (n/a for Lump Sum and Unit Grants)
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Task number to
be
subcontracted
(follow the
numbering in
the grant
agreement)

T02.02

T02.03

T02.04

T02.05

Subcontracting
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APPENDIX | - SUBCONTRACTING TABLE

Give details on subcontracted action tasks (if any).

Subcontracts must be awarded using your usual purchasing practices — provided that they ensure best value for money and no conflict of interests. If you are a ‘contracting
authority/entity’ within the meaning of the EU Directives on public procurement, you must also comply with the applicable national law on public procurement.

Note: The coordinator remains fully responsible for the coordination tasks, even if they are delegated to someone else. Coordinator tasks cannot be subcontracted.

Name of task to be
subcontracted

Studies for the calibration of
the Sensée river

Other studies for the
calibration plan

Operational  studies  on
turnaround basins  and
waiting zones of locks

Lengthening of the locks on
the Douai network

Description
(Describe briefly the part of the task to be subcontracted and indicate the BEN/AE responsible)

To be awarded
Execution contract; Contract for investigations on Fauna, Flora and Habitats (FFH); Contract
for geotechnical studies; Contract for topographic studies.

To be awarded
Execution contract; Contract for investigations on Fauna, Flora and Habitats (FFH); Contract
for geotechnical studies; Contract for topographic studies.

Awarded

Execution contract (2021), Contract for investigations on Fauna, Flora and Habitats (FFH);
Contract for geotechnical studies (2021).

To be awarded
complementary contracts: Execution contract, Contract for investigations on Fauna, Flora and
Habitats (FFH); Contract for geotechnical studies.

Awarded
Execution contract; Management support contract, Contract for investigations on Fauna,
Flora and Habitats (FFH); Contract for geotechnical studies (2021).

Estimated Costs
(EUR)

1916 667 €

750 000 €

3333333€

800 000 €
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Awarded _ 7083333 €
Management support contract (07/12/2020); Execution contract (2021), Contract for
T02.06 Doubling the Fontinettes environmental studies (2021), Contract for investigations on Fauna, Flora and Habitats (FFH);
) Locks Contract for geotechnical studies (2021).
Awarded 866 667 €
; ; Execution contract (01/12/2021), Contract for investigations on Fauna, Flora and Habitats
Doubling/Lengthenin : A
T02.07 Dunkergue Cginchy I?ock (FFH); Contract for geotechnical studies (2021).
Doubling/Lenghtening locks Awarded_ 2 500 000 €
T02.08 (Excepted Dunkerque Execution contract (2021).
Cuinchy)
Awarded
Making the surface curve . . 125000 €
T02.09 more manageable on the Studies contract (ongoing)
Fontinettes reach
T02.10 Reliability of the Fontinettes | To be awarded 458333 €
) lock Studies contract.
To be awarded
T03.01 Remote control of the locks - Works contract (2023) 23616 667 €
Works
o Awarded 10 205 000 €
T03.02 Calibration of river banks Execution contracts (2020 and 2021)
) To be awarded
T03.03 Eee%?er‘tfggllg{ (\)/{/(()?rlligsnoy-sur- Execution and works contract (S2/2022 — procedure ongoing) 24750 000 €
103.04 Re-opening of the Condé- | To be awarded 18500 000 €
) Pommeroeul Canal Execution and works contracts (2023)
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Awarded
Execution and work contract for the compensatory measures (2021)
Dredging work contract (S1/2022 — Procedure ongoing)
All the contracts are planned to be awarded in 2022.

Lys Mitoyenne Section 1 — 17 000 000 €

T03.05 Works (dredging)

Studies on the Oise : parking 2019750 €

T04.02
of convoys

Studies on Lower Seine - All the contracts are planned to be awarded in 2022.

remote control

T04.03 500 000 €

Studies on Lower Seine - All the contracts are planned to be awarded in 2022.

T04.04 refurbishment of lock 1 at
Notre Dame de la Garenne

291 668 €

Studies on Lower Seine - All the contracts are planned to be awarded in 2022.

T04.05 refurbishment of lock n ° 3 at
Suresnes

374 999 €

Studies on Lower Seine All the contracts are planned to be awarded in 2022.

refurbishment of Suresnes
fusegate dam (barrage a
hausses)

833 334 €
T04.06

Studies on Lower Seine - All the contracts are planned to be awarded in 2022.

TO04.07 Refurbishement of the
Méricourt dam

707 667 €

Studies on Lower Seine - All the contracts are planned to be awarded in 2022.

T04.08 refurbishment of locks on the
Lower Seine

1250 000 €

Studies on Lower Seine - All the contracts are planned to be awarded in 2022.

refurbishment of the
downstream erosion pit in the
Port-Mort dam

50 000 €
T04.09

All the contracts are planned to be awarded in 2022.

T04.10 Studies on Lower Seine : 400 000 €

reliability of the water line for
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the reach of Andrésy-

Denouval

Studies on Upper Seine : All the contracts are planned to be awarded in 2022. 1650 000 €
T04.11

remote control

Studies on Upper Seine : All the contracts are planned to be awarded in 2022. 5707 834 €
T04.12 Bray-Nogent regulatory

studies

Studies on Upper Seine : All the contracts are planned to be awarded in 2022. 291 667 €
T04.13 . :

refurbishment of Livon dam

Studies on Upper Seine : All the contracts are planned to be awarded in 2022. 166 666 €
T04.14 refurbishment of the Evry

main lock

Studies on Upper Seine : All the contracts are planned to be awarded in 2022. 50 000 €
T04.15 refurbishment of the Port a

I’Anglais dam
0416 Studies on Upper Seine : All the contracts are planned to be awarded in 2022. 1 250 000 €

) Upgrade of the Ablon lock

Studies on Upper Seine : All the contracts are planned to be awarded in 2022. 615 833 €
TO4.17 refurbishment of the Vigneux

lock 1
T05.01 Works on the Oise: remote To be awarded 1797230€

' control Single execution contract for all remote-control operation on the Seine-Oise network (Call for
tenders in preparation - Notification planned in 2022)
To be awarded 7 500 000 €

Works on the Lower Seine : Single execution contract for all remote-control operation on the Seine-Oise network (Call for
T05.02 : . s ;

remote control tenders in preparation — Notification planned in 2022)
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the lower Seine

Works on the Lower Seine : | To be awarded 10 383 333 €

T05.03 user services
Public procurement procedure for user services scheduled in 2024.

Works on the Lower Seine : Awarded 20213334 €
T05.04 refurbishment of the Design and execution contract (01/08/2019)

Méricourt lock nr 2

To be awarded 1355000 €

Works on the Lower Seine : . .
T05.05 Amireville overpass Execution and work contract for the Amfreville overpass (2024)

Works on the Lower Seine : | To be awarded 8 078 085 €
T05.06 modernisation of the Port- L . .

Mort dam Work contract for the modernisation of the Port-Mort dam (Call for tenders in preparation)

Works on the Lower Seine : Awarded 14507649 €
T05.07 refurbishment of the Poses Work contract for the modernisation of the Poses dam (2020)

dam

Works on the Lower Seine : Awarded 15550671 €
T05.08 modernisation of the gated Work contract for the modernisation of the two Suresnes dams (Call for tenders from

) dam (barrage a vannes) in 11/2021 to 01/2022)

Suresnes

Works on the Lower Seine : Awarded 4 546 967 €
T05.09 refurbishment of the Croissy Work contract for the strengthening of the Croissy Dike (Notification planned in February 2022)

Dike

Works on the Lower Seine : Awarded 8000000 €
T05.10 refurbishment of the locks of Execution and work contract
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building of the Evry fishway

Execution and work contract

To be awarded 8175048 €
Works on the Upper Seine : Single execution contract for all remote-control operation on the Seine-Oise network (Call for
T05.11 - . . .
remote control tenders in preparation — Notification planned in 2022)
Awarded 1200 000 €
Works on the Upper Seine : . . .
T05.12 LSEr Services Execution contract for user services (ongoing - 2021)
Works on the Upper Seine : To be awarded 17215784 €
T05.13 refurbishment of the Beaulieu Execution and work contract for the Beaulieu dam (2022)
dam
Works on the Upper Seine : | To be awarded 5800 000 €
modernisation of the
T05.14 secondary lock of Execution contract for the Champagne secondary lock (2023)
Champagne
Works on the Upper Seine : To be awarded 1916667 €
T05.15 refurbishment of the Evry Work contract for the Evry main lock (2025
main lock
Works on the Upper Seine : | To be awarded 500 000 €
T05.16 refurbishment of Port a
I Anglais dam Work contract for the Port a I’Anglais dam (2023)
Awarded 19 166 667 €
Works on the Upper Seine : . . .
T05.17 Upgrade of the Ablon lock Execution and work contract on the Ablon-Vigneux dam (ongoing — 2020)
To05.18 Works on the Upper Seine : | To be awarded 2 700 000 €
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T06.01

T06.02

T06.03

T06.04

T06.05

T06.06

T07.01

T07.02

Technical studies

Horizontal studies

Technical studies — Walloon
backbone

Technical studies — Upper
Scheldt

Technical studies — Lys

Technical studies — Seneffe-
Antwerp

WALLOON BACKBONE -
Pommeroeul to Seneffe:
UPGRADING CANAL NIMY-
BLATON TO ECMT Va

WALLOON BACKBONE -
Charleroi to Namur:
UPGRADING THE SAMBRE
IN FRANIERE TO ECMT Va
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To be awarded

External technical assistance contract (2022)

Support and monitoring of the communication of the Seine-Escaut project in Wallonia (2022)
To be awarded

Update of the 2010 Strategic Environmental Assessment (2022)

Navigational studies contract (2022)

To be awarded
All the contracts are planned to be awarded in 2022
To be awarded

Design study contract for doubling Kain and Hérinnes locks (2022)
EIA contract for doubling Kain and Hérinnes locks (2023)

N/A

To be awarded
Design study contract for the modernization of Ittre site 2022)
To be awarded

Work contracts for Nimy-Blaton-Péronnes canal (2022)

All the contracts are planned to be awarded in 2023

Contract for the lightning, signaling and deployment of radar (2022)

Contract for upgrading the automation system (2023)

Replacement of the sluice gates of Floriffoux weir (2023)

Work contract for deploying safety equipment in Lower Sambre other sites (2023)

Works contract to prepare the establishment of the remote control (2022)

Work contract for the modernization of Ronquiéres inclined plan: upgrade of 1st caisson (2022)
Work contract for the modernization of Ronquiéres inclined plan: upgrade of the remote control
and lightning(2023)

To be awarded

All the contracts are planned to be awarded in 2023

6 400 000 €

900 000 €

1 300 000 €

5400 000 €

1000 000 €

41 750 000 €

14 400 000 €
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T07.03

T07.04

T07.05

T08.01

T08.02

WALLOON BACKBONE -
Charleroi to Namur:
Preparatory works for
deploying remote control of
the locks and weirs of the
Lower Sambre

SENEFFE-ANTWERP:
Preparatory works for remote
control of Ittre and works to
secure its equipment

SENEFFE-ANTWERP:
Works for the upgrade of the
Ronquiéres Inclined Plane
(1st caisson)

Technical support  and
communication

Policy studies

[l Associated with document Ref. Ares(2022)7128791 - 14/10/2022
EU Grants: Description of the action (DoA) — Annex 1 (CEF): V1.0

Awarded

Contract for the visualization and security equipment (11/2020)

Contract for upgrading the uninterruptible power supply “UPS” (11/2021)

Work contract for deploying remote control equipment on the Montignies lock (06/2021)
Work contract for deploying safety equipment in Salzinnes (11/2021)

To be awarded

Contract for the lightning, signaling and deployment of radar (2022)

Contract for upgrading the automation system (2023)

Replacement of the sluice gates of Floriffoux weir (2023)

Work contract for deploying safety equipment in Lower Sambre other sites (2023)

To be awarded

Works contract to prepare the establishment of the remote control (2022)

Awarded

Work contract for the modernization of the Ronquiéres inclined plan : Rail supply (12/2020)
Work contract for the modernization of the Ronquiéres inclined plan : roller supply (12/2020)

To be awarded

Work contract for the modernization of Ronquiéeres inclined plan: upgrade of 1st caisson (2022)
Work contract for the modernization of Ronquiéres inclined plan: upgrade of the remote control
and lightning(2023)

Awarded
Technical support: Several contracts have been awarded and are ongoing (16EGGE1605,
ABS-19-013, ARW-20-034, ARW-21-007).
Communication: Several contracts have been awarded and are ongoing (16EGGE1733, ARW-
20-058).

Awarded

Study Transport Bis: The contract has been awarded in the beginning of January 2022 as

9 900 000 €

3 700 000 €

48 700 000 €

9332000 €

1675000 €
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part of contract ARW-21-007 (also already awarded).

To be awarded

Masterplan watersystem Seine-Escaut perimeter: the tendering procedure is to be planned
during the implementation starting from mid’22.

T08.03 Lys global studies Awarded 422 000 €

Study Transport Bis: The contract has been awarded in the beginning of January 2022 as part
of contract ARW-21-007 (also already awarded).

T08.04 Lys project studies Awarded 2 826 000 €
Ontwerpstudies on section 150 and 160

T08.05 Studies to upgrade 3 existing | To be awarded 515 000 €

locks on the Upper- Scheldt
PP study reengineering existing locks Upper-Scheldt: The tendering procedure is planned for July

'22 (opening offers).

T08.06 Upper-Scheldt new locks | To be awarded 3122000 €

PPP tender preparation . . . .
prep construction new locks Upper-Scheldt PPP preparation: The tendering procedure is planned

for July ‘22 (opening offers).

T08.07 Studies lock  Dampoort | To be awarded 517 000 €

Bruges PPP preparation
9 prep studies lock Dampoort Bruges PPP preparation: The tendering procedure is planned for July

‘22 (opening offers).

T08.08 Studies to upgrade the canal | To be awarded 3396 000 €
Ghent-Ostend

studies upgrade canal Ghent-Ostend: The tendering procedure is planned for June 22
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(opening offers).

T08.09 Studies to upgrade the canal | Awarded 1574 000 €
Roeselare-Lys .
Ontwerpstudies for the upgrade of the canal Roeselare-Lys
T08.10 Studies  upgrade canal | To be awarded 3672000 €
Bossuit-Kortrijk . . . . .
study reconstruction bridge Kruispoort | Bruges: The tendering procedure is planned for
September ‘22 (opening offers).
T08.11 Studies to modernise the | To be awarded 415 000 €
Seneffe-Antwerp section
P studies modernisation canal Brussels-Charleroi: The tendering procedure is planned for July
‘22 (opening offers).
Awarded 58 500 000 €
. . works on the Lys at section 140 - calibration zone A: The contract ARW-21-021 (parts VWG
Section 140 (Deinze - 1/3/5) has been tendered on 03/11/21 and has been awarded on 20/12/21
T09.01 Sint-Baafs-Vijve) -
' calibration works zone A | To be awarded
and B works on the Lys at section 140 — calibration zone B: the tendering procedure is planned for
2022 — zone B1: May 22 and zone B2: February '23 (opening offers). All preparatory design
studies have been carried out in CEF I.
. . To be awarded
Sf-:ctlon 140 (_De'nze - works on the Lys at section 150 — cyclist bridge F422 in Deinze: the tendering procedure is 2890000 €
T09.02 Sint-Baafs-Vijve) — cyclist planned for May ‘23 (opening offers). All preparatory design studies have been carried out in
bridge F422 Deinze CEF I.
Section 160 (Harelbeke — | Awarded 7 260 000 €
T09.03 Menen) — transit Menen: works on the Lys at section 160 — transit Menen — embankments at cyclist bridge: The contract

embankments at cyclist
bridge

ARW-20-012 has been awarded on 21/12/21.
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To be awarded 2 020000 €
works on canal Roeselare-Lys — reconstruction of Lysbridge Ingelmunster: The tendering
procedure is planned for November 22 (opening offers). All preparatory design studies have
; been carried out in CEF |I.
Reconstruction of the
T09.04 Lvsbridae Ingelmunster works on canal Roeselare-Lys — quay Vanden Avenne Ooigem: The tendering procedure is
y 9 9 planned for May ‘22 (opening offers). All preparatory design studies have been carried out in
CEF I.
works on canal Roeselare-Lys — turning basin Kachtem: The tendering procedure is planned
for November 22 (opening offers). All preparatory design studies have been carried outin CEF
l.
T09.05 Upgrade quay Zuid Awarded 4790 000 €
' Izegem works on canal Roeselare-Lys — Upgrade quay Zuid Izegem: The contract ARW-20-063 has
been awarded on 22/12/21.
To be awarded 2 840000 €
Upgrade quay Vanden ) . .
T09.06 A\Fl)gnne Oqoi sz works on canal Roeselare-Lys — quay Vanden Avenne Ooigem: The tendering procedure is
9 planned for May ‘22 (opening offers). All preparatory design studies have been carried out in
CEF I.
To be awarded 1730000 €
Upgrade turning basin ) _ . :
T09.07 Kgghtem g works on canal Roeselare-Lys — turning basin Kachtem: The tendering procedure is planned
for November ‘22 (opening offers). All preparatory design studies have been carried out in CEF
l.
Awarded 8 950 000 €
Construction Zuid bridge
T09.08 Halle 9 works on the Seneffe-Antwerp section — Zuid bridge Halle: The tendering procedure is
completed and the contracts 16EI/17/74 and BB2037 have been awarded. The works are
ongoing since 05/03/18.
Construction Awarded 6 380 000 €
T09.09 Driefonteinen bridge Sint- works on the Seneffe-Antwerp section — Driefonteinen bridge Sint-Pieters-Leeuw: The

Pieters-Leeuw

tendering procedure is completed and the contract AZZ-19-0039 has been awarded. The
works are ongoing since 12/11/19.
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Grant Agreement number: 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 — CEF-T-2021-COREGEN

DETAILED BUDGET BREAKDOWN PER REPORTING PERIOD

BB Associated with docufmEfit KEPAres(¥688) 54593 Wl 0/2022

ANNEX 1

Estimated eligible costs (per budget category)

Estimated EU contribution

. Indirect S q.9
Direct costs costs EU contribution to eligible costs Total
requested
B. E. Indirect Total costs Fundin Maximum Requested EU
A. Personnel costs Subcontracting C. Purchase costs D. Other cost categories . o 8 EU EU contribution
costs rate % g -
costs contribution | contribution
A.1 Employees (or A.4 SME C2 C.3 Other D.1 Financial | D.2 Studies | D.3 D.4 Works D.5 Land
equivalent) owners C.1 Travel and subsistence Equipment | goods, works | support to Synergetic in outermost | purchases
and natural and services | third parties elements regions
A.2 Natural persons under person
direct contract beneficiaries
Travel Accommodatiol Subsistence
A.3 Seconded persons
Unit costs
. sual . Flat-
Forms of funding Actual costs (usu . Unit costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs
accounting rate costs
practices)
al a2 a3 b cla clb clc c2 c3 dla d2 d3 d4 ds e! f=atbtct+d V, W, X e h m
Reporting period 1
1-MTE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50, 50, 0 0.00 0.00 0.00
2 - VNF 0.00 0.00 0.00 | 11205 166.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 [ 11205 166.00 50, 50, 0 5602 583.00 5602 583.00 5602 583.00
3-SPW MI 405 000.00 0.00 0.00 6350 000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6755 000.00 50, 50, 0 3377 500.00 3377 500.00 3377 500.00
4-DVW 0.00 0.00 0.00 | 20171 000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 | 20171 000.00 50,50,0 | 10085500.00 | 10085 500.00 | 10085 500.00
5-SCSNE
Total 405 000.00 0.00 0.00 | 37726 166.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 | 38131 166.00 19 065 583.00 | 19 065 583.00 | 19 065 583.00
Reporting period 2
1-MTE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50, 50, 0 0.00 0.00 0.00
2 - VNF 4558 108.00 0.00 0.00 | 154 865 658.00 0.00 0.00 0.00 0.00 300 000.00 0.00 0.00 0.00 0.00 0.00 0.00 | 159 723 766.00 50,50,0 | 79861 883.00 | 79861 883.00 | 79861 883.00
3-SPW MI 3700 000.00 0.00 0.00 | 83 150 000.00 0.00 0.00 0.00 0.00 300 000.00 0.00 0.00 0.00 0.00 0.00 0.00 | 87 150 000.00 50, 50,0 | 43 575000.00 | 43575000.00 | 43575 000.00
4-DVW 2 280 000.00 0.00 0.00 | 78 845 000.00 0.00 0.00 0.00 0.00 300 000.00 0.00 0.00 0.00 0.00 0.00 0.00 [ 81 425 000.00 50, 50,0 | 40712 500.00 | 40712 500.00 | 40 712 500.00
5-SCSNE
Total | 10 538 108.00 0.00 0.00 | 316 860 658.00 0.00 0.00 0.00 0.00 900 000.00 0.00 0.00 0.00 0.00 0.00 0.00 | 328 298 766.00 164 149 383.00 | 164 149 383.00 | 164 149 383.00
Reporting period 3
1-MTE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50, 50, 0 0.00 0.00 0.00
2 - VNF 4145 615.00 0.00 0.00 | 110 600 029.00 0.00 0.00 0.00 0.00 150 000.00 0.00 0.00 0.00 0.00 0.00 0.00 | 114 895 644.00 50,50,0 | 57447 822.00 | 57447 822.00 | 57447 822.00
3-SPW MI 3795 000.00 0.00 0.00 | 43950 000.00 0.00 0.00 0.00 0.00 150 000.00 0.00 0.00 0.00 0.00 0.00 0.00 | 47 895 000.00 50, 50,0 | 23947 500.00 | 23947 500.00 | 23 947 500.00
4-DVW 0.00 0.00 0.00 | 23810 000.00 0.00 0.00 0.00 0.00 150 000.00 0.00 0.00 0.00 0.00 0.00 0.00 | 23960 000.00 50,50,0 | 11980 000.00 | 11980000.00 | 11980 000.00
5-SCSNE
Total 7 940 615.00 0.00 0.00 | 178 360 029.00 0.00 0.00 0.00 0.00 450 000.00 0.00 0.00 0.00 0.00 0.00 0.00 | 186 750 644.00 93 375322.00 | 93375322.00 | 93375 322.00
Total all reporting periods 18 883 723.00 0.00 0.00 | 532 946 853.00 0.00 0.00 0.00 0.00 1350 000.00 0.00 0.00 0.00 0.00 0.00 0.00 | 553 180 576.00 276 590 288.00 | 276 590 288.00 | 276 590 288.00

I ¢ = flat-rate * (al +a2 +a3 +b+cla+tclb+clc+c2+c¢3+dla+d2+d3+d4+d5)
2g=(al+a2+a3)*V%+b*V%+(clatclb+clc+c2+c3)* V% +(dla+d3+d5)* V% +d2* W% +d4* X% +e* V%

Page 1 of 1



I Associated with document Ref. Ares(2022)7128791f - 14/10/2022

INSTRUCTIONS (DETAILED BUDGET TABLE PER WP)

General
The file is composed of 7 sheets (1- Start, 2 - Work packages, 3 - Participants, 4 - DB table, 5 - DB
table_Summary_WP, 6 - DB table_Summary_Participants, 7 - DB table_Consistency check).

This table complements the budget information you encode directly in the Funding & Tenders Portal. Make sure that
the information provided in the DB table is consistent with the information provided in the Funding & Tenders
Portal.

You should submit the DB table as part of your proposal and grant preparation:

- for proposal: the table will be an Annex to your Application Form Part B. Complete and upload the table as an
Excel file in the Funding & Tenders Portal Submission System.

- for grant preparation: the table will become part of the Grant Agreement Annex 1 Description of the Action (DoA).
Complete and upload the table as an Excel File in the Funding & Tenders Portal Grant Preparation tool.

Getting started

Please complete the sheets in their order (Start - Work packages- Participants- DB table).

ATTENTION! White cells mean that you are required to enter data. Grey cells are calculated automatically.

1- Start sheet

Use this sheet to insert the generic data (project name and acronym). This information will be automatically copied
into the other sheets.

2 - Work packages sheet

Use this sheet to enter the names of work packages and the corresponding funding rates. The information provided
here needs to be consistent with the information provided in the Funding & Tenders Portal (Submission System for
the application & Grant Preparation Tool for grant preparation).

3 - Participants sheet

Use this sheet to enter the names of the applicants (for the proposal) or beneficiaries (for the grant preparation).

4 - Detailed budget table per WP

Encode the costs per beneficiary, work package and reporting periods:

- For proposal/grant preparation: encode the estimated costs (budget). These amounts should be based on
detailed, reasonable and accurate estimates. Keep sufficient documentation to be able to explain them if requested.
Please ensure to insert only costs that are eligible under the EU grant agreement (see eligibility article on eligible
and ineligible costs of the Model Grant Agreement). All estimated costs must be entered in EUR.

Names of work packages and the participants need to be chosen from the drop down menu. Sub-totals and totals
are calculated automatically (only white cells need to be filled in).

5 & 6- DB summary sheets (for work packages and participants)

This sheet summarises the information of the DB table sheet. Do not modify the data here.

7 - DB consistency check sheet

This sheet allows you to perform a quick check on the final data (total costs and EU contribution) that you have
encoded in the DB table sheet and in Funding & Tenders Portal (Submission System for the application and Grant
Preparation Tool for grant preparation). Please encode the values from the Funding & Tenders Portal. In case a
difference is detected, please review your application/grant agreement to align the amounts.

Warning
Do NOT delete formulas or change the configuration of the file.



START (DETAI LE D BU DG ET TABLE PE R WP) . Associated with document Ref. Ares(2022)7128791 - 1|1/10/2022

PROJECT DATA

Project number: 101079271

Project acronym: SEINE-ESCAUT 2.1




& Associated w

Work package name

th document Ref. Ares(2022)7128791 - 14/10/2022

Funding Rate

WPO01: Coordination and communication activities
WPO02: Studies in the Nord-Pas-De-Calais region
WPO03: Works in the Nord-Pas-De-Calais region
WPO04: Studies on the Seine basin

WPO05: Works on the Seine basin

WPOQ6: Studies in Wallonia

WPO7: Works in Wallonia

WPOQ8: Studies in Flanders

WPQ09: Works in Flanders

50%
50%
50%
50%
50%
50%
50%
50%
50%



B8] Associated with document Ref. Ares(2022)7128791 - 14/10/2022

|Participant name
Ministere de la Transition écologique (MTE)

Voies Navigables de France (VNF)
Service Public de Wallonie (SPW)
De Vlaamse Waterweg nv (DVW)




DETAILED BUDGET TAHEE PHRaW Pith document Ref. Ares(2022)7128791 - 14/10/2022

PROJECT DATA |

Project number: 101079271
Project acronym: SEINE_ZEfCAUT

BUDGET BREAKDOWN PER WORK PACKAGE AND PARTICIPANT
Reporting period can be added/deleted as needed

WPO1:

Ministere de la

Coordination and | Transition 0,00 0,00 0,00 0,00 50% 0,00
communication écologique
activities (MTE)
WPO1: .
Coordination and Mles
ton Navigables de 0,00 1 200 000,00 550 000,00 1 750 000,00 50% 875 000,00
communication
o France (VNF)
activities
gvopoor;ination and SERAEA AL
ton de Wallonie 0,00 300 000,00 150 000,00 450 000,00 50% 225 000,00
communication
nm (SPW)
activities
évopoor;ination and e HEEITEE
ton Waterweg nv 0,00 300 000,00 150 000,00 450 000,00 50% 225 000,00
communication
nm (DVW)
activities
WPO02: Studies in |Voies
the Nord-Pas-De- |Navigables de 118 333,00 12 910 792,00 8 307 308,00 21 336 433,00 50% 10 668 216,50
Calais region France (VNF)
WPO03: Works in Voies
the Nord-Pas-De- |Navigables de 10 205 000 56 266 667,00 27 600 000,00 | 94 071 667,00 50% 47 035 833,50
Calais region France (VNF)
WP04: Studies on | 01S
g : Navigables de 881 833 9 008 182,00 10170 025,00 | 20 060 040,00 50% 10 030 020,00
the Seine basin
France (VNF)
. Voies
WPOS: Works on |y . igables de 0 80 338 125,00 68 268 311,00 | 148 606 436,00 50% 74 303 218,00
the Seine basin
France (VNF)
. .. |Service Public
VIRUEE BAEIESIN | G s 455 000 13 100 000,00 9 345 000,00 22 900 000,00 50% 11 450 000,00
Wallonia
(SPW)
. . Service Public
WP07: Works In | 4 Wallonie 6 300 000 73 750 000,00 38 400 000,00 | 118 450 000,00 50% 59 225 000,00
Wallonia
(SPW)
. .. |De Vlaamse
WIRGER BRI o 1 581 000,00 28 165 000,00 0,00 29 746 000,00 50% 14 873 000,00
Flanders
(DVW)
. ; De Vlaamse
WPO09: Works In |y - terweg nv 18 590 000,00 | 52 960 000,00 23810 000,00 | 95 360 000,00 50% 47 680 000,00
Flanders
(DVW)
Total 38 131 166,00 328 298 766,00 186 750 644,00 553 180 576,00 276 590 288,00




WARNING: IF YOU HAVE CHANGED ANY OF THE NAMES OF THE WP OR PARTICIPANTS YOU HAVE TO REFREEBHASTHEP] VO TFABLES{RIGHT2O1ZK IN S10@2022
ONE OF THE PIVOT TABLES AND PRESS REFRESH)

Summary per work package

Reporting Reporting Reporting Sum of Total Sum of EU
Etiquettes de lighes period_1 FP RP_1 period_2 FP RP_2 period_3 FP RP_3 costs contribution

Total général 38 131 166 7% 328 298 766 59% 186 750 644 34% 553 180 576 276 590 288



WARNING: IF YOU HAVE CHANGED ANY OF THE NAMES OF THE WP OR PARTICIPANTS YOU HAVE TO REFRESHPFH BB TABEES (RIGRA ETfe - 14/10/2022
INSIDE ONE OF THE PIVOT TABLES AND PRESS REFRESH)

Summary per Participant

Reporting Reporting Reporting Sum of Total Sum of EU
Etiquettes de lignes period_1 period_2 period_3 costs contribution
Ministére de la Transition écologique (MTE) - - - - -
Voies Navigables de France (VNF) 11 205 166 159 723 766 114 895 644 285 824 576 142 912 288
Service Public de Wallonie (SPW) 6 755 000 87 150 000 47 895 000 141 800 000 70 900 000
De Vlaamse Waterweg nv (DVW) 20 171 000 81 425 000 23 960 000 125 556 000 62 778 000

Total général 38 131 166 328 298 766 186 750 644 553 180 576 276 590 288




e IEUCONTRIBL_[Ci [T0GAL Luic - e R
ENCODE VALUE FROM EGRANTS 276590288 553180576

DIFFERENCE 0 0




Grant Agreement number: 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 — CEF-T-2021-COREGEN

BB Associated with docufmEfit KEPAres(¥688) 54593 Wl 0/2022

ANNEX 2
ESTIMATED BUDGET FOR THE ACTION
Estimated eligible' costs (per budget category) Estimated EU contribution’
X Indirect e P
Direct costs " EU contribution to eligible costs
SUEIES Maximum
B. . Total costs . Maximum | Requested grant
. . E. Indirect Funding T
A. Personnel costs Subcontracting C. Purchase costs D. Other cost categories P te %* EU EU
costs costs rate 7o contribution’ | contribution
A.1 Employees (or A.4 SME B. C2 C.3 Other D.1 Financial | D.2 Studies | D.3 D.4 Works D.5 Land E. Indirect
equivalent) owners Subcontracting C.1 Travel and subsistence Equipment goods, works | support to Synergetic in outermost | purchases costs
and natural and services | third parties elements regions
A.2 Natural persons under person
direct contract beneficiaries
Travel Accommodatiol Subsistence
A.3 Seconded persons
Unit costs
. (usual . 7 Flat-rate
Forms of funding Actual costs T Unit costs Actual costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs | Actual costs <P
costs
practices)
al a2 a3 b cla clb cle c2 c3 dla d2 d3 d4 ds e’ f=a+bt+ct+d V, W, X g h m
1-MTE 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 50, 50, 0 0.00 0.00 0.00
2 - VNF 8703 723.00 0.00 0.00 | 276 670 853.00 0.00 0.00 0.00 0.00 450 000.00 0.00 0.00 0.00 0.00 0.00 0.00 | 285 824 576.00 50, 50,0 | 142912 288.00 | 142 912 288.00 | 142 912 288.00
3-SPW MI 7900 000.00 0.00 0.00 | 133 450 000.00 0.00 0.00 0.00 0.00 450 000.00 0.00 0.00 0.00 0.00 0.00 0.00 | 141 800 000.00 50, 50,0 | 70900 000.00 | 70900 000.00 | 70900 000.00
4-DVW 2 280 000.00 0.00 0.00 | 122 826 000.00 0.00 0.00 0.00 0.00 450 000.00 0.00 0.00 0.00 0.00 0.00 0.00 | 125 556 000.00 50,50,0 | 62778 000.00 | 62778 000.00 | 62 778 000.00
5-SCSNE
X consortium | 18 883 723.00 0.00 0.00 | 532 946 853.00 0.00 0.00 0.00 0.00 1350 000.00 0.00 0.00 0.00 0.00 0.00 0.00 | 553 180 576.00 276 590 288.00 | 276 590 288.00 | 276 590 288.00

! See Article 6 for the eligibility conditions. All amounts must be expressed in EUR (see Article 21 for the conversion rules).

2 The consortium remains free to decide on a different internal distribution of the EU funding (via the consortium agreement; see Article 7).

3 Indirect costs already covered by an operating grant (received under any EU funding programme) are ineligible (see Article 6.3). Therefore, a beneficiary/affiliated entity that receives an operating grant during the action duration cannot declare indirect costs for the year(s)/reporting period(s) covered by the operating grant, unless they can
demonstrate that the operating grant does not cover any costs of the action. This requires specific accounting tools. Please immediately contact us via the EU Funding & Tenders Portal for details.

4 See Data Sheet for the funding rate(s).

5 This is the theoretical amount of the EU contribution to costs, if the reimbursement rate is applied to all the budgeted costs. This theoretical amount is then capped by the 'maximum grant amount'.

6 The 'maximum grant amount' is the maximum grant amount decided by the EU. It normally corresponds to the requested grant, but may be lower.

7 See Annex 2a 'Additional information on the estimated budget' for the details (units, cost per unit).

8 See Data Sheet for the flat-rate.

9 ¢ = flat-rate * (al +a2 +a3 +b+cla+clb+clc+c2+c¢3+dla+d2+d3+d4+d5)

0g=(al+a2+a3)*V%+b*V%+(clatclbtclc+c2+c3)* V% +(dla+d3+d5)* V% +d2* W% +d4* X% +e* V%

Page 1 of 1



[ Associated with document Ref. Ares(2022)7128791 - 14/10/2022

ANNEX 2a

ADDITIONAL INFORMATION ON UNIT COSTS AND CONTRIBUTIONS

SME owners/natural person beneficiaries without salary (Decision C(2020) 7115%)

Type: unit costs
Units: days spent working on the action (rounded up or down to the nearest half-day)

Amount per unit (daily rate): calculated according to the following formula:

{EUR 5080/ 18 days = 282,22}
multiplied by
{country-specific correction coefficient of the country where the beneficiary is established}

The country-specific correction coefficients used are those set out in the Horizon Europe Work Programme
(section Marie Sktodowska-Curie actions) in force at the time of the call (see Portal Reference Documents).

1 Commission Decision of 20 October 2020 authorising the use of unit costs for the personnel costs of the owners of small and medium-
sized enterprises and beneficiaries that are natural persons not receiving a salary for the work carried out by themselves under an
action or work programme (C(2020)7715).



https://ec.europa.eu/info/funding-tenders/opportunities/portal/screen/how-to-participate/reference-documents;programCode=HORIZON
https://ec.europa.eu/info/funding-tenders/opportunities/docs/2021-2027/common/guidance/unit-cost-decision-sme-owners-natural-persons_en.pdf

Grant Agreement number: 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 — CEF-T-2021-COREGEN

B8 Associated with document Ref. Ares(2022)7128791 - 14/10/2022

ANNEX 3

ACCESSION FORM FOR BENEFICIARIES

VOIES NAVIGABLES DE FRANCE (VNF), PIC 950775377, established in RUE LUDOVIC
BOUTLEUX 175, BETHUNE 62408, France,

hereby agrees

to become beneficiary
in Agreement No 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 (‘the Agreement’)

between MINISTERE DE LA TRANSITION ECOLOGIQUE (MTE) and the European Climate,
Infrastructure and Environment Executive Agency (CINEA) (‘EU executive agency’ or ‘granting
authority’), under the powers delegated by the European Commission (‘European Commission’),

and mandates

the coordinator to submit and sign in its name and on its behalf any amendments to the Agreement,
in accordance with Article 39.

By signing this accession form, the beneficiary accepts the grant and agrees to implement it in
accordance with the Agreement, with all the obligations and terms and conditions it sets out.

SIGNATURE

For the beneficiary



Grant Agreement number: 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 — CEF-T-2021-COREGEN

B8 Associated with document Ref. Ares(2022)7128791 - 14/10/2022

ANNEX 3

ACCESSION FORM FOR BENEFICIARIES

SERVICE PUBLIC DE WALLONIE (SPW MI), PIC 999811884, established in Place Josephine
Charlotte 2, Jambes 5100, Belgium,

hereby agrees

to become beneficiary
in Agreement No 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 (‘the Agreement’)

between MINISTERE DE LA TRANSITION ECOLOGIQUE (MTE) and the European Climate,
Infrastructure and Environment Executive Agency (CINEA) (‘EU executive agency’ or ‘granting
authority’), under the powers delegated by the European Commission (‘European Commission’),

and mandates

the coordinator to submit and sign in its name and on its behalf any amendments to the Agreement,
in accordance with Article 39.

By signing this accession form, the beneficiary accepts the grant and agrees to implement it in
accordance with the Agreement, with all the obligations and terms and conditions it sets out.

SIGNATURE

For the beneficiary



Grant Agreement number: 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 — CEF-T-2021-COREGEN

B8 Associated with document Ref. Ares(2022)7128791 - 14/10/2022

ANNEX 3

ACCESSION FORM FOR BENEFICIARIES

DE VLAAMSE WATERWEG (DVW), PIC 911860529, established in HAVENSTRAAT 44,
HASSELT 3500, Belgium,

hereby agrees

to become beneficiary
in Agreement No 101079271 — 21-EU-TG-SEINE-ESCAUT 2.1 (‘the Agreement’)

between MINISTERE DE LA TRANSITION ECOLOGIQUE (MTE) and the European Climate,
Infrastructure and Environment Executive Agency (CINEA) (‘EU executive agency’ or ‘granting
authority’), under the powers delegated by the European Commission (‘European Commission’),

and mandates

the coordinator to submit and sign in its name and on its behalf any amendments to the Agreement,
in accordance with Article 39.

By signing this accession form, the beneficiary accepts the grant and agrees to implement it in
accordance with the Agreement, with all the obligations and terms and conditions it sets out.

SIGNATURE

For the beneficiary



ANNEX 4 CEF MGA — MULTI + MONO

FINANCIAL STATEMENT FOR [PARTICIPANT NAME] FOR REPORTING PERIOD [NUMBER]

B Associated with document Ref. Ares(2022)7128791 - 14/10/2022

1
Eligible” costs (per budget category)

2

EU contribution

Revenues

Direct costs

Indirect costs

EU contribution to eligible costs

Total requested EU

[+d2][+d3][+da][+d5])

e*Vo%]

Income generated by the
Total costs s .
Requested EU contribution action
A. Personnel costs B. Subcontracting costs C. Purchase costs D. Other cost categories E. Indirect costs’ Funding rate % Maximum EU contribution” contribution
[OPTION for (AR 7
[OPTION for Infrastructure | [OPTION for
A4 SME owners and €3 Gther goods)works and O A s | e Infrastructure o isp.a e
A.1 Employees (or equivalent) natural person B. Subcontracting C.1 Travel and subsistence C.2 Equipment 2 SUISOECOCS) AT PP Projects: D.3 Jects: D. E. Indirect costs
iy services parties Projects: D.2 y Works in Projects: D.5 Land
beneficiaries - Synergetic
Studies] outermost purchases]
elements] N
regions]
A.2 Natural persons under direct contract
Travel Accommodation Subsistence
A.3 Seconded persons
" Unit costs (usual 5 .
Forms of funding Actualcosts | ing practices) Unit costs Actual costs Actual costs Actual costs Actual costs Actual costs Actual costs Actual costs [Actual costs] [Actual costs] [Actual costs] | [Actual costs] Flat-rate costs
o [g=F*U%] [g=(al+a2+a3)
*V%-+b *V% + (+cla +clb +
flat-rate * (al+a2+a3+b f=
al a2 a3 b cla clb cle [>] a dla [d2] [d3] [d4] [ds] D EESENEH . 1] clc+c2 +c3) *V% + (d1a+ d3 h m n
[V, W, X] +d5)*V% + d2*W% + d4*X% +

XX - [short name beneficiary/affiliated entity]

The beneficiary/affiliated entity hereby confirms that:
The information provided is complete, reliable and true.

The costs and contributions declared are eligible (see Article 6).

For the last reporting period: that all the revenues have been declared (see Article 22).

The costs and contributions can be substantiated by adequate records and supporting documentation that will be produced upon request or in the context of checks, reviews, audits and investigations (see Articles 19, 20 and 25).

® Please declare all eligible costs and contributions, even if they exceed the amounts indicated in the estimated budget (see Annex 2). Only amounts that were declared in your individual financial statements can be taken into account lateron, in order to replace costs/contributions that are found to be ineligible.

1
See Article 6 for the eligibility conditions. All amounts must be expressed in EUR (see Article 21 for the conversion rules).

2
If you have also received an EU operating grant during this reporting period, you cannot claim indirect costs - unless you can demonstrate that the operating grant does not cover any costs of the action. This requires specific accounting tools. Please contact us immediately via the Funding & Tenders Portal for details.

3 .
See Data Sheet for the reimbursement rate(s).

4
This is the theoretical amount of EU contribution to costs that the system calculates automatically (by multiplying the reimbursement rates by the costs declared). The amount you request (in the column 'requested EU contribution') may be less.

5 . . . " "
See Annex 2a 'Additional information on the estimated budget' for the details (units, cost per unit).

6
See Data Sheet for the flat-rate.




8 Associated with document Ref. Ares(2022)7128791 - 14/10/2022

ANNEX 5

SPECIFIC RULES

CONFIDENTIALITY AND SECURITY (—ARTICLE 13)

Sensitive information with security recommendation

Sensitive information with a security recommendation must comply with the additional
requirements imposed by the granting authority.

Before starting the action tasks concerned, the beneficiaries must have obtained all approvals
or other mandatory documents needed for implementing the task. The documents must be
kept on file and be submitted upon request by the coordinator to the granting authority. If they
are not in English, they must be submitted together with an English summary.

For requirements restricting disclosure or dissemination, the information must be handled in
accordance with the recommendation and may be disclosed or disseminated only after written
approval from the granting authority.

EU classified information

If EU classified information is used or generated by the action, it must be treated in
accordance with the security classification guide (SCG) and security aspect letter (SAL) set
out in Annex 1 and Decision 2015/444! and its implementing rules — until it is declassified.

Deliverables which contain EU classified information must be submitted according to special
procedures agreed with the granting authority.

Action tasks involving EU classified information may be subcontracted only with prior
explicit written approval from the granting authority and only to entities established in an EU
Member State or in a non-EU country with a security of information agreement with the EU
(or an administrative arrangement with the Commission).

EU classified information may not be disclosed to any third party (including participants
involved in the action implementation) without prior explicit written approval from the
granting authority.

INTELLECTUAL PROPERTY RIGHTS (IPR) — BACKGROUND AND RESULTS —
ACCESS RIGHTS AND RIGHTS OF USE (— ARTICLE 16)

' Commission Decision 2015/444/EC, Euratom of 13 March 2015 on the security rules for protecting EU

classified information (OJ L 72, 17.3.2015, p. 53).
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Rights of use of the granting authority on results for information, communication,
dissemination and publicity purposes

The granting authority also has the right to exploit non-sensitive results of the action for
information, communication, dissemination and publicity purposes, using any of the
following modes:

- use for its own purposes (in particular, making them available to persons working for
the granting authority or any other EU service (including institutions, bodies, offices,
agencies, etc.) or EU Member State institution or body; copying or reproducing them
in whole or in part, in unlimited numbers; and communication through press
information services)

- distribution to the public in hard copies, in electronic or digital format, on the
internet including social networks, as a downloadable or non-downloadable file

- editing or redrafting (including shortening, summarising, changing, correcting,
cutting, inserting elements (e.g. meta-data, legends or other graphic, visual, audio or
text elements) extracting parts (e.g. audio or video files), dividing into parts or use in a
compilation

- translation (including inserting subtitles/dubbing) in all official languages of EU
- storage in paper, electronic or other form
- archiving in line with applicable document-management rules

- the right to authorise third parties to act on its behalf or sub-license to third parties,
including if there is licensed background, any of the rights or modes of exploitation set
out in this provision

- processing, analysing, aggregating the results and producing derivative works

- disseminating the results in widely accessible databases or indexes (such as through
‘open access’ or ‘open data’ portals or similar repositories, whether free of charge or
not.

The beneficiaries must ensure these rights of use for the whole duration they are protected by
industrial or intellectual property rights.

If results are subject to moral rights or third party rights (including intellectual property rights
or rights of natural persons on their image and voice), the beneficiaries must ensure that they
comply with their obligations under this Agreement (in particular, by obtaining the necessary
licences and authorisations from the rights holders concerned).

COMMUNICATION, DISSEMINATION AND VISIBILITY (— ARTICLE 17)

Communication and dissemination plan

Where imposed by the call conditions, the beneficiaries must provide a detailed
communication and dissemination plan, setting out the objectives, key messaging, target
audiences, communication channels, social media plan, planned budget and relevant

2
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indicators for monitoring and evaluation.Additional communication and dissemination
activities
The beneficiaries must engage in the following additional communication and dissemination
activities:

- present the project (including project summary, coordinator contact details, list of
participants, European flag and funding statement and project results) on the
beneficiaries’ websites or social media accounts

- for actions involving equipment, infrastructure or works, display public plaques or
billboards as soon as the work on the action starts and a permanent commemorative
plague once it is finished, with the European flag and funding statement

- upload the public project results to the CEF Project Results platform, available through
the Funding & Tenders Portal.

SPECIFIC RULES FOR CARRYING OUT THE ACTION (— ARTICLE 18)

Member State information

The beneficiaries must keep the Member States that support the action informed about its
progress.

To this effect, the coordinator must provide the reports submitted in accordance with Article
21 to the concerned the Member States representatives (listed on the granting authority’s
website). This can be done either by email or by giving them access to the reports in the
Funding & Tenders Portal.

Implementation in case of restrictions due to security

Where the call conditions restrict participation or control due to security reasons, the
beneficiaries must ensure that none of the entities that participate as affiliated entities,
associated partners, subcontractors or recipients of financial support to third parties are
established in countries which are not eligible countries or target countries set out in the call
conditions (or are controlled by such countries or entities from such countries).

The beneficiaries must moreover ensure that any cooperation with entities established in
countries which are not eligible countries or target countries set out in the call conditions (or
are controlled by such countries or entities from such countries) does not affect the security
interests and avoids potential negative effects over security of supply of inputs critical to the
action.

Specific rules for digital infrastructure projects

When implementing digital infrastructure projects, the beneficiaries must ensure that the
network technologies and equipment (including software and services) funded by the action
comply with the security requirements and assessments as reflected in the applicable EU,
international and national law on cybersecurity and on data protection.

Moreover, where the call conditions impose wholesale access obligations, the beneficiaries
must provide wholesale access to the digital infrastructure funded by the action, under fair and
3



4 Associated with document Ref. Ares(2022)7128791 - 14/10/2022

reasonable conditions, in a non-discriminatory manner and in accordance with the call
conditions.

Specific rules for ATM common projects

When implementing actions for the implementation of common projects established under
Regulation (EU) No 409/2013? the beneficiaries must ensure that their actions comply with
the deployment programme referred to in Article 11 of that Regulation (as published on the
Europa website).

Durability

Unless exempted by the granting authority, the beneficiaries must commit to continue to use
and maintain after the end of the action equipment bought and fully reimbursed by the action,
for activities pursuing the action’s objectives. Such equipment must be used for these
purposes — for at least five years after the end of the action (see Data Sheet, Point 1) or until
the end of its economic lifespan (i.e. until it has been fully depreciated) — whichever is
earlier.

Specific rules for blending operations
When implementing blending operations, the beneficiaries acknowledge and accept that:

- the grant depends on the approved financing from the Implementing Partner and/or
public or private investors for the project

- they must inform the granting authority both about the approval for financing and the
financial close — within 15 days

- both actions will be managed and monitored in parallel and in close coordination with
the Implementing Partner, in particular:

- all information, data and documents (including the due diligence by the
Implementing Partner and the signed agreement) may be exchanged and may
be relied on for the management of the other action (if needed)

- issues in one action may impact the other (e.g. suspension or termination in
one action may lead to suspension also of the other action; termination of the
grant will normally suspend and exit from further financing and vice versa,
etc.)

- the granting authority may disclose confidential information also to the Implementing
Partner.

Commission Implementing Regulation (EU) No 409/2013 of 3 May 2013 on the definition of common
projects, the establishment of governance and the identification of incentives supporting the implementation
of the European Air Traffic Management Master Plan (OJ L 123, 4.5.2013, p. 1).
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signature, which can be verified at any time by clicking on the eReceipt validation
symbol.
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Portal.
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