
LOT GE FIXE MAS ISLE SEMAINES S14 S15 S16 S17 S18 S19 S20 S21 S22 S23 S24 S25 S26 S27 S28 S29 S30 S31 S32 S33 S34 S35 S36 S37 S38 S39 S40 S41 S42 S43 S44 S45

PREPARATION TRAVAUX 4

APPROVISIONNEMENT 7

PHASE TRAVAUX 4

RECEPTION 1
LOT APPEL INFIRMIER - SSI SEMAINES S14 S15 S16 S17 S18 S19 S20 S21 S22 S23 S24 S25 S26 S27 S28 S29 S30 S31 S32 S33 S34 S35 S36 S37 S38 S39 S40 S41 S42 S43 S44 S45

PREPARATION TRAVAUX 4

APPROVISIONNEMENT 4

PHASE TRAVAUX 4

RECEPTION - COMMISSION DE SECURITE 1

LOT SECURISATION ELECTRIQUE DU SITE PRINCIPAL SEMAINES S14 S15 S16 S17 S18 S19 S20 S21 S22 S23 S24 S25 S26 S27 S28 S29 S30 S31 S32 S33 S34 S35 S36 S37 S38 S39 S40 S41 S42 S43 S44 S45

PREPARATION TRAVAUX 4

APPROVISIONNEMENT 20

PHASE TRAVAUX 8

RECEPTION 1

JUILLET AOUT

4 5 6 7 8

DELAIS GLOBAUX TRAVAUX 32 SEMAINES

Maître d'ouvrage : CH ESQUIROL LIMOGES
Nom de l'opération : MISE EN SECURITE ELECTRIQUE DU SITE
Planning Général de l'opération

CALENDRIER TRAVAUX

PÉRIODES TRAVAUX

AVRIL MAI SEPTEMBRE

9

OCTOBRE NOVEMBRE

10 11

JUIN


	Planificateur de projet

