
N° Mode 
Tâche

Nom de la tâche Durée Début Fin

0 UCP_Prod Froid_v2 549 jours? Mar 01/04/25 Ven 07/05/27

1 GO Engagements 1 jour Sam 31/05/25 Sam 31/05/25

2 Etudes DTES + rédaction CCTP 102 jours Mar 01/04/25 Mer 20/08/25

7 Procédure marché 156 jours Ven 30/05/25 Lun 05/01/26

24 Etudes Fournisseurs 50 jours? Lun 12/01/26 Ven 20/03/26

25 Lot 1 : CVC 50 jours? Lun 12/01/26 Ven 20/03/26

26 Lot 2 : Matériel frigorifique 20 jours Lun 12/01/26 Ven 06/02/26

27 Lot 3 : CFO/CFA 15 jours Lun 23/02/26 Ven 13/03/26

28 Lot 4 : Gros oeuvre 15 jours Lun 09/02/26 Ven 27/02/26

29 Autres études DTES 30 jours Lun 09/02/26 Ven 20/03/26

30 PAC ICPE 30 jours Lun 09/02/26 Ven 20/03/26

31 Appros 195 jours Mar 30/09/25 Lun 29/06/26

32 Cellules Refroidissement 90 jours Mar 30/09/25 Lun 02/02/26

33 Lot 1: CVC (CTA) 50 jours Lun 23/03/26 Ven 29/05/26

34 Lot 2 : FROID (Groupe froid) 90 jours Lun 02/02/26 Ven 05/06/26

35 Lot 2: FROID (Groupe CO2) 50 jours Lun 23/03/26 Ven 29/05/26

36 Lot 1 : CVC (autres) 20 jours Lun 09/02/26 Ven 06/03/26

37 Lot 2 : Matériel frigo 20 jours Lun 09/02/26 Ven 06/03/26

38 Tiroir (achat DTES) 90 jours Mar 24/02/26 Lun 29/06/26

39 Lot 3 : CFO/CFA (hors tiroir) 20 jours Lun 16/03/26 Ven 10/04/26

40  Travaux 325 jours? Lun 09/02/26 Ven 07/05/27

41 Lot 1 CVC 136 jours Ven 17/04/26 Ven 23/10/26

42 Réseaux EG depuis mezzanine vers CF 125 jours Lun 04/05/26 Ven 23/10/26

43 Remplacement CTA Cuisson 13 jours Lun 08/06/26 Mer 24/06/26

49 Remplacement CTA Patisserie 13 jours Jeu 25/06/26 Lun 13/07/26

55 Remplacement CTA Diététique 13 jours Mar 14/07/26 Jeu 30/07/26

61 Remplacement automates

62 Installation chaussettes

63 Installation rideau d'air

64 Lot 1 CVC (Groupe Froid) 140 jours? Mer 10/06/26 Mar 22/12/26

65 Manutention GF 1 jour Mer 10/06/26 Mer 10/06/26

66 Installation GF 10 jours Jeu 11/06/26 Mer 24/06/26

67 Raccordement elec GF 5 jours Mar 28/07/26 Lun 03/08/26

68 Mise en service GF 10 jours Mer 09/12/26 Mar 22/12/26

69 Lot 2: Frigo 325 jours? Lun 09/02/26 Ven 07/05/27

70 Remplacement Evapo CF 1 3 jours Lun 08/02/27 Mer 10/02/27

71 Installation nouvel evapo 1 jour Lun 08/02/27 Lun 08/02/27

72 Raccordement elec 1 jour Lun 08/02/27 Lun 08/02/27

73 Raccordement hydraulique 1 jour Mar 09/02/27 Mar 09/02/27

74 Mise en service et dépose 

ancien évapo

1 jour Mer 10/02/27 Mer 10/02/27

75 Remplacement Evapo CF 2 3 jours Jeu 11/02/27 Lun 15/02/27

80 Remplacement Evapo CF 3 3 jours Mar 16/02/27 Jeu 18/02/27

85 Remplacement Evapo CF 4 3 jours Ven 19/02/27 Mar 23/02/27

90 Remplacement Evapo CF 5 3 jours Mer 24/02/27 Ven 26/02/27

95 Remplacement Evapo CF 6 3 jours Lun 01/03/27 Mer 03/03/27

100 Remplacement Evapo CF 7 3 jours Jeu 04/03/27 Lun 08/03/27

105 Remplacement Evapo CF 8 3 jours Mar 09/03/27 Jeu 11/03/27

110 Remplacement Evapo CF 9 3 jours Ven 12/03/27 Mar 16/03/27

115 Remplacement Evapo CF 10 3 jours Mer 17/03/27 Ven 19/03/27

120 Remplacement Evapo CF 11 3 jours Lun 22/03/27 Mer 24/03/27

125 Remplacement Evapo CF 12 3 jours Jeu 25/03/27 Lun 29/03/27

130 Remplacement Evapo CF 13 3 jours Mar 30/03/27 Jeu 01/04/27

135 Remplacement Evapo CF 14 3 jours Ven 02/04/27 Mar 06/04/27

140 Remplacement Evapo CF 15 3 jours Mer 07/04/27 Ven 09/04/27

145 Remplacement Evapo CF 16 3 jours Lun 12/04/27 Mer 14/04/27

150 Remplacement Evapo CF 17 3 jours Jeu 15/04/27 Lun 19/04/27

155 Remplacement Evapo CF 18 2 jours Mar 20/04/27 Mer 21/04/27

160 Remplacement Evapo CF 19 (3 et 

cho7)

6 jours Jeu 22/04/27 Jeu 29/04/27

165 Remplacement Evapo CF 20 (2) 6 jours Ven 30/04/27 Ven 07/05/27

170 Remplacement Evapo CF 21 (3) 50 jours Lun 26/10/26 Ven 01/01/27

175 Remplacement Evapo CF 22 (3 et 

cho7)

6 jours Mar 05/01/27 Mar 12/01/27

180 Remplacement Evapo CF 23 (3) 6 jours Mer 13/01/27 Mer 20/01/27

185 Remplacement Evapo CF 24 (2) 6 jours Jeu 21/01/27 Jeu 28/01/27

190 Remplacement Evapo CF 25 (2) 6 jours Ven 29/01/27 Ven 05/02/27

195 Lot 1: Groupe CO2 125 jours Lun 01/06/26 Ven 20/11/26

200 Installation nouvelles CRR (4) 7 jours Lun 09/02/26 Mar 17/02/26

203 Adaptation CRR existantes 10 jours Mar 18/08/26 Lun 31/08/26

204 Charge suffisante pour GF 1 jour? Mer 30/12/26 Mer 30/12/26

205 Lot 3: CFO/CFA 10 jours Mar 07/07/26 Lun 20/07/26

206 Alimentation élec GF 10 jours Mar 07/07/26 Lun 20/07/26

207 Eclairage

208 VIE

209 Lot 4: Batiment 51 jours? Ven 20/02/26 Ven 01/05/26

210 Ouverture bâtiment plenum pour 

réseaux

10 jours Lun 13/04/26 Ven 24/04/26

211 Réalisation dalle pour GF 40 jours Lun 09/03/26 Ven 01/05/26

212 Carottages 

213 Decaissement CRR

214 Reprise sols

215 Rétention ECS

216
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