IAssurance VING PREVISIONNEL DES TRA
@ Maladie Opération: INTEGRATION UC-IRSA AU SIEGE
CPAM 36
Preci Centre Début du projet : 25/08/25
Semaine d’affichage : 1 2025 -535 2025 -536 2025 -537 2025 -538 2025-539 2025 -540 2025 -541 2025 -542 2025 -543 2025 -544 2025 -545 2025 -546 2025 -547 2025 -548 2025 -549 2025 -S50 2025 -551 2025 -S52 2025 -553 2026 -52 2026 -S3 2026 -S54 2026 -S5 2026 -S6 2026 -S7 2026 -S8 2026 -59 2026 -510 2026 -S11 2026 -512 2026 -513 2026 -S14
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Organisme :

TAcHE tfmfm[i|v|s|a|t|mm| af 1 fmlm|i|v]s 5 vlslali|mim iy vlslalt|mimli af tfmfm|i|v|s|a|t|m/m|i af tfmlm|i|v|s|a|v|mim|i|v|s|a|t|m{m|i|v|s|d|t|m/m|ilv|s|a|t|mm|i|v|s|a|1|mm; af tfmlm|i|v|s|d|1|mm|; af tfmlmli|v|s|a|v|mim|i|v|s|a|t|m{m|i|v|s|a|t|m/m|ilv|s|a|t|mm|i|v|s|a|t|mm; af tfm{m|i|v|s|d|1|mm|; af tfmlmli|v|s|a|t|mim|i|v|s|a|t|mm|i|v|s|d|1|mm|; af tfmlm|i|v|s|d|1|mm|

PREPARATION 01/09/25 | 05/10/25
TRAVAUX 2éme 06/10/25
Déménagements 0% | 06/10/25
Cloisonnements 0%
D % I
TRAVAUX ler 27/10/25 | 30/11/25
Déménagements 0% | 27/10/25 | 31/10/25 | S [ ]
Cloisonnements 0% [01/11/25| 21/11/25 | 20 I
D 0% | 22/11/25|30/11/25 | 8 [ ]
TRAVAUX RDC 06/10/25 | 03/05/26
Travaux ELSM + futur accueil SS 0% | 01/12/25| 11/1/26 | a2 1
Déménagement S.social 0% 12/01/26 | 18/1/26 7 I
Travaux IRSA 0% [19/01/26| 8/3/26 | 49 1
 Travaux Salle de réunion 0% | 09/03/26 | 5/4/26 28 [
 Travaux CLAT 0% | 06/04/26 | 3/5/26 26
Rampe daccés CLAT extérieure 0% | 06/10/25 | 28/11/25 | 54 1




