ACE BTP
INGENEERY

CONSTRUCTION D'UN ETABLISSEMENT DE PLACEMENR EDUCATIF (E.P.E)

78, Rue de la Forét 26000 VALENCE
PLANNING DCE Ind. 01.3

ET DES LIBERTES

DIRECTION DE LA
PROTECTION JUDICIAIRE
DE LA JEUNESSE

N°

Textel

Nom de la tache

Durée

Début Fin

\ Mois -1 \ Mois 1 \ Mois 2 \ Mois 3 \ Mois 4 \ Mois 5 \ Mois 6 Mois 7 \ Mois 8 \ Mois 9 \ Mois 10 \ Mois 11 \ Mois 12 \ Mois 13 \ Mois 14 \ Mois 15 \ Mois
9876543211 [2[3[als[e6[7]89l10l11l12/13[14[15[16[217[18[19 2021222324 25[26/[27[28[29[30[31[32]33[34[35 /3637 383940414243 4445464748 49[50][51[52[53][54][55]56]57[58][59]60]61]862]
1 CONSTRUCTION D'UN EPE I @ 303 jours
2 PREPARATIONS 43jours  Mer 25/07/1¢Ven 21/09/1¢ PREPARATIONS @ 43jours
3 NOTIFICATION DES MARCHES 0 jour Mer 25/07/1¢Mer 25/07/1¢ NOTIFICATION DES MARCHES {yﬁ
4 OS DEMARRAGE 0 jour Lun 27/08/18 Lun 27/08/18 OS DEMARRAGE 27/08
5 |LOT2 Installation de chantier 20 jours  Lun 27/08/18Ven 21/09/1¢ nstallation de chantier 0 jours
6 TRAVAUX 255 jours Lun 24/09/18 Ven 13/09/1¢ TRAVAUX @ 255 jours
7 |LoT1 COMPACTAGE DYNAMIQUE 3sm Lun 24/09/18 Ven 12/10/1¢ COMPACTAGE DYNAMIQUE Wf sm
8 RECEPTION PLATEFORME 0 jour Ven 12/10/1€Ven 12/10/1¢ RECEPTION PLATEFORME
9 |LOT1 TERRASEEMENTS 3sm Lun 15/10/18 Ven 02/11/1¢ TERRASEEMENTSO? 3sm
10 |LOT 2 GO 20 sm Lun 22/10/18 Ven 08/03/1¢ 20 sm
11 |LoT 3 OUVRAGES EN BRIQUES 5sm Lun 10/12/18 Ven 11/01/1¢
12 |LOT 3 CHARPENTE BOIS 4sm Lun 14/01/19 Ven 08/02/1¢ CHARPENTE Rﬁlqﬁf sm
13 |LOT 4 COUVERTURE METALLIQUE 4sm Lun 11/02/19 Ven 08/03/1¢ RTURE METALLIQU 4sm
14 ILOT 6 METALLERIE SERRURERIE 6sm Lun 11/02/19 Ven 22/03/1¢ METALLERIE SERRURERI
15 |LOT 2 ITE 6sm Lun 11/03/19 Ven 19/04/1¢ 6sm
16 |LOT 4 EVACUATION EP 2sm Lun 18/03/19 Ven 19/04/1¢ e @ 2Sm
17 N1 119 jours Lun 11/03/19Jeu 22/08/19 @ 119 jours
18 |LOT 5 MENUISERIE EXTERIEURE ALUMINIUM 2sm Lun 11/03/19 Ven 22/03/1¢ MENUISERIE EXTE
19 LOT 9 ISOLATION THERMIQUE PROJETEE 2sm Lun 25/03/19 Ven 05/04/1¢ ISOLATION THERMIQUE PROJETEE 2sm
20 HE /HA 0 jour Ven 05/04/19 Ven05/04/19 HE /HA
21 |LoT7 PLATRERIE / PLAFONDS 4sm Lun 08/04/19 Ven 03/05/1¢ PLATRERIE / PLAFOND! 4sm
22 |LOT 8 MENUISERIES INT 2,5sm Lun 15/04/19 Mer 01/05/1¢ MENUISERIH 2,6sm
23 |LOT 12 RESEAUX CHAUFFAGE SOL 3sm Lun 06/05/19 Ven 24/05/1¢ RESEAUX CHAUFFAGE SOL
24 |LOT9 CHAPE SUR RESEAUX CHAUFFAGE 1sm Lun 27/05/19 Ven 31/05/1¢ CHAPE SUR RESEAUX CHAUFFAG
25 SECHAGE 7sm Lun 27/05/19 Ven 12/07/1¢ 7sm
26 |LOT 11 CHAPE CARRELAGE 2sm Lun 03/06/19 Ven 14/06/1¢
27 SECHAGE 5sm Lun 03/06/19 Ven 05/07/1¢
28 |LOT 11 CARRELAGE PLINTHES 4sm Lun 10/06/19 Ven 05/07/1¢ CARRELAGE & 4 sm
29 |LOT11 FATENCES 2sm Lun 10/06/19 Ven 21/06/1¢ FAIl
30 |LOT 10 RAGREAGE + SECHAGE 1sm Lun 08/07/19 Ven 12/07/1¢ GREAGE + SECHAGE ii sm
31 |LOT 10 POSE SOLS PVC 2sm Lun 15/07/19 Ven 26/07/1¢ POSE SOLS PVC sm
32 |LOT7 PEINTURE 5sm Lun 10/06/19 Mer 31/07/1¢ REINTURE) G 2 5sm
33 |LOT 8 MOBILIER / SIGNALETIQUE 3sm Lun 29/07/19 Ven 16/08/1¢ MOBILIER / SIGNALETIQUE U 3sm
34 |LOT 12 INFRASTRUCTURE RESEAUX CVC 8sm Lun 08/04/19 Jeu 01/08/19 INFRASTRUCTURE RESEAUX CVC) . . ...\ vvvssens et sisinia ittt v v anan it 8sm
35 |LOT 12 APPAREILLAGE CVC 3sm Ven 02/08/1€Jeu 22/08/19 APPAREILLAGE CVC 3sm
36 |LOT 13 INFRASTRUCTURE RESEAUX PLOMB SANIT ~ 8sm Lun 08/04/19 Jeu 01/08/19 INFRASTRUCTURE RESEAUX PLONB SANIT) G, . .11 ivrsttsttsas |ttt tn s ts s s a st s tstaans 8sm
37 |LOT 13 APPAREILLAGE PLOMB SANIT 3sm Ven 02/08/1¢Jeu 22/08/19 APPARm 3sm
38 |LOT 14 INFRA STRUCTURE RESEAUX CFO / CFA 8sm Lun 08/04/19 Jeu 01/08/19 INFRA STRUCTURE RESEAUX QFO / CFA) SR, . ...\ ittt ittt st s s e s e et et n i ara e 8sm
39 |LOT 14 APPAREILLAGE CFO / CFA 3sm Ven 02/08/1€ Jeu 22/08/19 APm 3sm
40 RDC 125 jours Lun 25/03/19 Ven 13/09/1¢ RDC 3 P 125 jours
41 |LOT 5 MENUISERIE EXTERIEURE ALUMINIUM 3sm Lun 25/03/19 Ven 12/04/1¢ MENUISERIE EXTERIEURE ALUMINIUM ﬁi‘a sm
42 |LOT9 ISOLATION THERMIQUE PROJETEE 2sm Lun 15/04/19 Ven 26/04/1¢ ISOLATION THERMIQUE PROJETEE ﬁf sm
43 HE /HA 0 jour Ven 26/04/19 Ven 26/04/19 HE /HA Ql
44 |LoT 7 PLATRERIE / PLAFONDS 7sm Lun 29/04/19 Ven 14/06/1¢ PLATRERIE / PLAFOND 7sm
45 |LOT 8 MENUISERIES INT 3sm Lun 06/05/19 Ven 24/05/1¢ MENUISERIE
46 |LOT 12 RESEAUX CHAUFFAGE SOL 4sm Lun 27/05/19 Ven 21/06/1¢ RESEAUX CHAUFFAGE SOL 4sm
47 |LOT 9 CHAPE SUR RESEAUX CHAUFFAGE 4sm Lun 24/06/19 Ven 19/07/1¢ CHAPE SUR RE
48 SECHAGE 7sm Lun 24/06/19 Ven 09/08/1¢
49 |LOT 11 CHAPE CARRELAGE + ISOLANT 6sm Lun 22/07/19 Ven 30/08/1¢
50 SECHAGE 6sm Lun 22/07/19 Ven 30/08/1¢
51 |LOT 11 CARRELAGE PLINTHES 3sm Lun 05/08/19 Ven 23/08/1¢
52 |LOT 11 FATENCES 3sm Lun 19/08/19 Ven 06/09/1¢ 3sm
53 |LOT7 PEINTURE 6sm Lun 05/08/19 Ven 13/09/1¢ 6sm
54 |LOT 8 MOBILIER / CLOISONS BOIS / SIGNALETIQUE 3sm Lun 26/08/19 Ven 13/09/1¢ MOBILIER / CLOISONS BOIS / SIGNALETIQUE U 3sm
55 CUISINE 80 jours  Lun27/05/19Ven 13/09/1¢ CUISINE : @ 80 jjours
56 |LOT 11 SIPHONS ET CANIVEAUX DE SOL 1sm Lun 27/05/19 Ven 31/05/1¢ SIPHONS E[T CANIVEAUX DE SOL
57 |LOT 12 RESEAUX CHAUFFAGE SOL 3sm Lun 03/06/19 Ven 21/06/1¢ RESEAUX CHAUFFAGE SOL 3sm
58 |LOT9 CHAPE SUR RESEAUX CHAUFFAGE 3sm Lun 24/06/19 Ven 12/07/1¢ CHAPE SUR RESEAUX CHAUFFAG
59 SECHAGE 7sm Lun 24/06/19 Ven 09/08/1¢ SECHAG IO 7 sm
60 |LOT 11 CHAPE CARRELAGE + ISOLANT 3sm Lun 22/07/19 Ven 09/08/1¢ CHAPE CARRELAGE + ISOLANT & m
61 SECHAGE 5sm Lun 22/07/19 Ven 23/08/1¢ SECHAG IIITIID 5 sm
62 |LOT 11 CARRELAGE PLINTHES 3sm Lun 29/07/19 Ven 16/08/1¢ CARRELAGE PLIN
63 |LOT 11 FATENCES 3sm Lun 19/08/19 Ven 06/09/1¢ 3sm
64 |LOT 7 PEINTURE 2sm Lun 29/07/19 Ven 30/08/1¢ PEINTUR e 2 sm
65 |LOT 15 CUISINE 2sm Lun 02/09/19 Ven 13/09/1¢ CUISILZ sm
66 |LOT 12 INFRASTRUCTURE RESEAUX CVC 8sm Lun 29/04/19 Ven 30/08/1¢ INFRASTRUCTURE RESEAUX CV sm
67 |LOT 12 APPAREILLAGE CVC 2sm Lun 02/09/19 Ven 13/09/1¢ APPAREILLAGE CVC 2sm
68 |LOT 13 INFRASTRUCTURE RESEAUX PLOMB SANIT ~ 8sm Lun 29/04/19 Ven 30/08/1¢ INFRASTRUCTURE RESEAUX PLOMB SANI sm
69 |LOT 13 APPAREILLAGE PLOMB SANIT 2sm Lun 02/09/19 Ven 13/09/1¢ APPAREILLAGE PLOMB SANIT s (2 sm
70 |LOT 14 INFRA STRUCTURE RESEAUX CFO / CFA 8sm Lun 29/04/19 Ven 30/08/1¢ INFRA STRUCTURE RESEAUX CFO / CF sm
71 |LOT 14 APPAREILLAGE CFO / CFA 2sm Lun 02/09/19 Ven 13/09/1¢ APPAREILLAGE CFO / CFA ' |2 sm
72 TRAVAUX EXT. 20 jours  Lun 19/08/19Ven 13/09/1¢ TRAVAUX EXT.| | 20 jOUrs
73 |LOT1 PLATEFORME / VOIRIE / ECLAIRAGE 4sm Lun 19/08/19 Ven 13/09/1¢ PLATEFORME / VOIRIE / ECLAIRAG 4sm
74 |LOT 16 ESPACES VERTS 4sm Lun 19/08/19 Ven 13/09/1¢ ESPACES VERT 4sm
75 RECEPTION 5 jours Ven 13/09/1¢Ven 20/09/1¢ RECEPTION Tv 5 jours
76 OPR 0 jour Ven 13/09/1¢Ven 13/09/1¢ OPR
T INTERVENTIONS SUITE OPR 1sm Lun 16/09/19 Ven 20/09/1¢ INTERVENTIONS SUITE OPR gz 1 sm
78 RECEPTION 0 jour Ven 20/09/1¢Ven 20/09/1¢ RECEPTION
Philippe KAROL Lun 21/05/18

OPC/DET
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